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I. PROJECT DESCRIPTION  
 
A. PROJECT OVERVIEW 
The California Department of Transportation (Caltrans), in coordination with Shasta Regional 
Transportation Agency (SRTA), a Metropolitan Planning Organization (MPO); County of Shasta, 
and the cities of Redding, Shasta Lake, and Anderson are pleased to present the ‘Interstate 5 
Union Pacific Redding to Anderson Six-Lane Project’ (I-5 UP RASL Project) for consideration under 
the TIGER Program.  The project’s major components are as follows: 

1) Replace the South Anderson Overhead, where the Union Pacific (UP) Railroad passes 
under Interstate 5 (I-5);  

2) Widen three I-5 bridge decks and one culvert;  
3) Add an additional northbound and southbound lane on I-5, within the existing median 

right of way, for 3.2 miles between the cities of Redding and Anderson in Northern 
California.  

 
Additional elements include intelligent transportation systems (ITS), electrical infrastructure, 
safety enhancements, and signage.   
 
Each day, over 7,800 heavy trucks, 20,000 light vehicles, 1,500 rail freight cars, and two Amtrak 
trains pass through this I-5/UP intersect1.  Traffic at the South Anderson Overhead structure, 
which consists of commuters, interregional travelers, local and long-haul trucks, rail freight, and 
passenger rail, is projected to increase across all travel modes by approximately 50% in 20 years2.  
The current South Anderson Overhead does not meet minimum vertical and horizontal clearance 
requirements.   
 
The total rural project cost is $108,215,000.  A state and local share of $80,608,000 (74%) has 
been assembled in partnership with the State of California, Shasta Regional Transportation 
Agency (SRTA/MPO), City of Anderson, and Shasta County.  The TIGER request is for $25,000,000, 
or 23% of the project cost.   
 
As the project is on the federal interstate system, a TIGER funding award to the I-5 UP RASL 
Project will be delivered through Caltrans. In partnership with local agencies, Caltrans has 
successfully delivered several similar projects on time and under budget, including recent 
interstate widening projects immediately north and south of the project. 
 
The project enjoys wide-spread support from diverse interests with no known opposition.  
Eighteen letters of support to Secretary Chao are attached3, including letters from prior TIGER 
applications and several updated letters from key project partners.  A summary listing of 
supporters is included on Page 29.  Copies of all support letters are included in the TIGER 

                                                            
1 SRTA, from the Shasta Regional Travel Demand Model, 2014 
2 SRTA, from the Shasta Regional Travel Demand Model, 2014 
3 See TIGER Attachment “Letters of Support” 
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Attachment “Letters of Support”.  State and local support is emphasized by partnership financial 
commitments for more than three quarters of the project need.   
 

 



Interstate 5 Union Pacific Redding to Anderson Six-Lane (I-5 UP RASL) 3 | P a g e  

B. TRANSPORTATION CHALLENGES AND HOW THE PROJECT WILL ADDRESS THESE 
CHALLENGES 

Interstate 5 in the Shasta Region is vital for goods movement and is without preferable 
alternate routes – The strategic value of rural intestate corridors for goods movement 
and the economy is often overlooked or underestimated.  Yet these seemingly invisible 
network pieces are no less important to the overall health and function of the system.   

 
Interstate 5 in Northern California is one of these critical but overlooked segments.  This 
portion of I‐5 was planned, designed, and built in the 1960s.  This segment includes the 
South Anderson Overhead, which has aged beyond its design life and is sub-standard with 
the surrounding transportation network and land uses.   The I-5 corridor is flanked on the 
east and west by mountain ranges, with alternative routes not being preferable for the 
growing number of trucks and vehicles using I-5.  At the project site, existing on/off ramps 
and local streets and roads do not offer desirable detours for I-5 in the event of storm 
damage, natural disasters, structure failure, motor vehicle accidents, train derailments, 
and other such events.   

 
The threat and impact to goods movement and the economy is no less dire for freight rail 
intersecting the project site. A train derailment or protruding item from a rail car may 
potentially compromise the South Anderson Overhead due to sub-standard clearance and 
no protection against a derailment event. Whether a train derailment or a truck-related 
event, the west coast interstate and freight rail corridor connecting all west coasts states 
could be disrupted in an instant.   
 
This TIGER application presents a practical solution to meet the long-term needs of the 
region as well as the economic interests shared with state and federal partners.  Where 
there is currently a bottleneck between six travel lanes to the north and south of the 
project, a TIGER grant would maintain six lanes through the City of Anderson.  These 
improvements, in combination with a comprehensive interagency corridor management 
strategy, will effectively meet local travel and freight demand for the foreseeable future, 
and improve the operations of this vital transportation network.  

 
Improvements to Interstate 5 in the Shasta Region cannot be realized without a fair-
share federal funding contribution – Caltrans and the Shasta Region acknowledge the 
reliance on I-5 for local travel and commerce, and the obligation to maintain the 
corridor’s long-term functionality.  The I-5 UP RASL Project has been the region’s long-
standing number one priority, backed by local financial commitments.  The region and 
state are ‘all-in’ with a combined non-federal share of 74%, or $80,608,000.  In addition, 
$2,500,000 has been previously expended on project development to make this project 
TIGER ready.  Support comes not only from governmental entities, state legislators, and 
U.S. Congressmen, but also from private industry, area employers, trade organizations, 
and economic development experts.   
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The Shasta Region is integral to freight movement, both regionally and interregionally; 
seeing the economic benefit and value of freight and goods movement on I-5 and utilizing 
the UP rail line.  The UP RASL I-5 project, including a TIGER contribution, will provide a 
return of benefit to the residents along the I-5 corridor whom shoulder the environmental 
impacts and traffic congestion that currently exist without these needed improvements 
to the transportation system.   This TIGER application addresses the funding gap and fair-
share federal portion of the total project need.  Without a fair-share contribution from 
federal partners, the project cannot be delivered.  The high construction cost is more than 
the local agencies can fund alone.  The project may take decades to come to fruition 
despite the sub-standard South Anderson Overhead and the many economic, 
environmental, and multi-modal benefits to the local communities and the North State.  
With so much local support, and funding to back it up, it is hoped that the TIGER program 
will be the financing capstone to this long-standing and well-documented need.   

 
I-5 and the UP South Anderson Overhead are an obstacle to sustainable rural economic 
development in the Shasta Region – Regional partners representing both the public and 
private sector have worked tirelessly to lay the groundwork for new and expanding 
industry.  In every instance, the region is focused on projects and programs that maximize 
economic throughput, preserve level of service, and maintain a state of good repair on 
the I-5 corridor.   Though a critical piece of the solution, these efforts alone will not solve 
the problem.  

 
The success of regional economic initiatives depends on the I-5 UP-RASL Project.   The 
following planning studies and capital investments serve to document the need and 
underscore the strategic importance, economic centrality, and local priority of the facility:  

• North State Transportation for Economic Development Study – Completed in 
2013, the study identified the lack of an intermodal hub a primary economic 
disadvantage, with the project site being the optimal site for such a facility.  

• Far-Northern California Consolidated Freight Hub Study – Completed in 2017, this 
study evaluated inefficiencies in the movement of food products in and out of the 
region, including the impact of deadheading and partial load shipments on the I-5 
corridor.   

• North State Connect Express Intercity Bus Service – A comprehensive business 
plan is currently in development.  Previously completed analysis quantifies travel 
demand and the potential trip reduction on the I-5 corridor.   

• Stillwater Business Park – The region’s premier shovel-ready business park is 
located just north of the project location.  Improvements on Knighton Road have 
been completed, and planning is underway for divergent diamond intersection at 
the Bonnyview Road interchange to support local commercial development and 
more direct access from I-5 to the business park.  The City of Redding is submitting 
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another TIGER grant application for this project.  In addition, Rancho Road, 
between I-5 and Mill Lane has been submitted for designation as a Critical Urban 
Freight Corridor as part of the statewide mileage allocation for federal freight 
funding eligibility.   

• Anderson Industrial Park – City of Anderson recently annexed the adjacent 
industrial park, which features existing UP rail spur and adjacent biomass electric 
generation plant.  Because it is located at the crossroads of north-south I-5, State 
Route (SR) 273, UP corridor and the east-west SR 299/44 corridor, the project site 
is ideally suited to serve as a multi-modal transportation hub for California’s North 
State economy.   

• Deschutes Interchange and roundabout – Located adjacent to the project site on 
the east side of I-5, this project included a new northbound I-5 off ramp to 
Deschutes Road.  The roundabout ensures traffic flow entering and exiting I-5 and 
was designed to support truck access to heavy industrial property annexed by the 
City of Anderson.  

 
 

C. PROJECT HISTORY, INCLUDING PREVIOUSLY COMPLETED COMPONENTS –  
The I-5 UP-RASL Project was identified in 2006 as a high-priority project during the ‘Fix 5’ planning 
process, which included extensive public engagement and coordination among jurisdictions 
touching a 62-mile stretch of I-5 in the counties of Shasta and Tehama.  Since this time, a number 
of corridor improvements have been constructed with non-federal funds, including the I-5 South 
Redding Six Lane Project (just north of the project site); I-5 Deschutes Road off ramp and 
roundabout (located on the project site); and the Cottonwood Hills Truck Climbing Lane (located 
at the southern terminus of the project site).   

 
This project is currently funded through design (plans, specifications and estimates).   The 
planning and environmental phases are complete and were funded with local and SRTA’s State 
Transportation Improvement Program (STIP) funds.  Likewise, SRTA’s STIP funds have funded the 
design and right of way activities currently in progress.  The design, right of way and future 
construction costs are being funded in partnership through local contributions from the City of 
Anderson and  Shasta County, , Shasta Regional Transportation Agency’s State Transportation 
Improvement Program-Regional Improvement Program (STIP-RIP), and State Highway Operation 
and Protection Program (SHOPP) funding and California Senate Bill 1 (SB 1) Trade Corridor 
Enhancement Program (TCEP).   
 
Past grant seeking efforts include: TIGER grant applications in 2014, 2015, and 2016 and 
FASTLANE consideration in 2016 and 2017.   
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D. BROADER CONTEXT OF OTHER INFRASTRUCTURE IMPROVEMENTS –  
 

The I-5 UP-RASL Project is located at the epicenter of a larger set of improvements and part of a 
comprehensive corridor and network approach to mobility for people and freight.  
Complementary improvements that benefit from and add value to the I-5 UP-RASL Project 
include the following (See Project Map, Section II B).  

 

Project Description Scope and Significance 

Deschutes Interchange/Roundabout 
(completed) 

New northbound off ramp from I-5 to 
Deschutes and new roundabout.  Provides 
enhanced access to industrial land at project 
site.   

Cottonwood Hill truck climbing lane 
(completed) 

I-5 six lanes immediately south of the project 
site.  

I-5 South Redding Six-Lane (completed) I-5 six lanes located north of the project site.  

I-5 median cable barrier (completed) Cable barrier in median effectively dissipates 
energy from vehicles and safeguards against 
head-on collisions.   

State Route 299 Buckhorn Grade (completed) Provides enhanced operations, STAA access, 
and safety for trips beginning/ending west of 
I-5.  

State Route 44 Stillwater Interchange 
(construction to begin early 2018) 

Provides enhanced operations, STAA access, 
and safety for trips beginning/ending east of I-
5. 

State Route 44 Sacramento River Bridge 
Replacement and Crosstown Connector – 
Dana to Downtown (completed) 

Provides enhanced east-west operations and 
reduces merge conflicts where SR 299/44 
intersects I-5.  

I-5 Bonnyview Rd Interchange (planned) Located just north of the project site, planning 
is currently underway improvements to the 
Bonnyview Rd interchange.  One alternative, 
if selected would construct the first divergent 
diamond interchange in California’s North 
State.  The interchange will meet traffic 
demand generated by a new regional 
commercial center at the location, while 
ensuring traffic does not back up onto I-5.  
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E. HOW THE PROJECT WILL BENEFIT RURAL COMMUNITIES:  
 

Rural Benefit #1: Improve jobs-housing balance – The I-5 UP-RASL Project is located as the 
southern gateway to the Redding metropolitan area.   Closure of the local lumber mill resulted in 
the City of Anderson losing its economic and employment base.  The community of over 10,0004 
residents is now classified as an economically distressed community.  For many residents, it is a 
bedroom community to the City of Redding, located 10 miles to the north.  Daily peak hour traffic 
volumes on I-5 spike between the two communities as a result.   
 
Additional jobs in the City of Anderson are needed to revive the local economy and reduce peak 
hour commute trips on I-5.   The ‘North State Transportation for Economic Development Study’ 
(October 2013) and the ‘North State Consolidated Freight Study’ (October 2017) both pointed to 
transportation infrastructure as the primary obstacle to job creation at the City of Anderson’s 
recently annexed, shovel-ready industrial property.  Although improvements have been made to 

                                                            
4 Attachment “Maps”, Map 4, Economically Distressed Area  
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Deschutes Road on the east side of I-5 (Deschutes Road roundabout), until the I-5 UP-RASL 
Project is completed, local circulation improvements on the west side of I-5 cannot be realized. 
Neither can efforts to add freight rail car switching capability at the new intermodal industrial 
hub be pursued.   
 
SRTA has devoted federal planning funds to study this area because of its rail and interstate 
access potential.  With the City of Anderson’s recent annexation leading the way, city services 
can be extended further east, up to the area of the South Anderson Overhead structure and the 
Deschutes Road Interchange.  The City of Anderson, with backing from the entire region and 
economic development community, has the resources and will to redevelop these vacated 
industrial lands to create sustainable, living-wage jobs.  The area is beginning to reinvent its 
economic base but can only complete major redevelopment efforts with improvements to I-5, 
the Deschutes Road Interchange, and the South Anderson Overhead.  The South Anderson 
Overhead structure over the UP rail line needs to be widened to accommodate the on-ramps and 
off-ramps of the Deschutes Road Interchange.  Collaboration with the UP Railroad brought forth 
an additional requirement for replacement of the structure to meet minimum horizontal and 
vertical clearances for trains utilizing these tracks.  Until the South Anderson Overhead is replaced 
to meet these needs the City of Anderson is unable to proceed with plans to complete the partial 
interchange at Deschutes Road cannot proceed and a gap in the I-5 widening will continue to 
exist between the City of Anderson and the City of Redding.    

 
The Deschutes Road Interchange will better connect residents to employment and services in 
Anderson.  It cannot be completed until the I-5 UP RASL Project has been completed.  Local 
governments have created a partnership to leverage most of the needed funds – a TIGER grant 
would provide the missing piece to the finance puzzle.  This section of I-5 is the most difficult link 
fix due to the South Anderson Overhead.  Once completed, the final stretch of I-5 widening to 
the north will complete the six-lane effort through the entire metropolitan area.  This will provide 
reliable access to other job and housing centers to the north, as well as educational institutions.    

 
 

Rural benefit #2:  The I-5 UP RASL Project will unlock a number of high-priority transportation 
infrastructure and development projects needed for economic development.  The functionally 
obsolete South Anderson Overhead structure obstructs several planned transportation 
investments from connecting in middle.   
 
Caltrans and SRTA and have been working together for over 20 years on a series of mainline and 
interchange projects to improve connections on either side of I-5 and the UP rail line to unlock 
rural economic development potential.  While Caltrans, SRTA, and the local agencies have been 
successful on most fronts, the functionally obsolete interstate structure remains the major 
disconnect.  Not only is it a bottleneck for both the interstate and the rail line, it creates a 
formidable physical and financial barrier to planned and needed expansion projects at the 
Deschutes Road Interchange and mainline I-5 as discussed above.   
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The TIGER grant will bring closure to a high-value improvement that cannot otherwise be funded 
entirely with local funds, nor should it be.  This removes the largest financial impediment to 
connecting a series of I-5 expansion projects through the entire metropolitan area.  Over $100 
million has already been invested over the past twenty years.  The wider structure also allows 
completion of the Deschutes 
Road Interchange, to 
accommodate a two-lane 
southbound off-ramp.  Both the 
interstate and the rail line divide 
the community of Anderson, 
separating residents from 
redevelopment efforts and the 
new jobs it would create.  A wider 
structure will also allow planned 
double-tracking of the UP line.   
 
The funds provided by the TIGER 
award would be the capstone; 
ensuring system reliability for 
residents, travelers, freight trade, 
and passenger rail for the 
foreseeable future.  Economic, industrial redevelopment, and job recovery efforts cannot be fully 
realized without TIGER funding and other local improvements.  
 
 
Rural Benefit #3:  Enhanced safety and system reliability - The South Anderson Overhead 
structure does not have railroad crash walls to protect the structure columns from a hit by a 
derailed train.  In the event of a collapse, a temporary crossing with limited capacity could be put 
in place in approximately four months, which would cause severe traffic congestion.  The current 
South Anderson Overhead structure 
does not meet minimum standards 
for vertical or horizontal clearance 
from the fast-moving UP and Amtrak 
trains.   Derailments are far-too-
common in Shasta County.  For 
example, a UP train struck an 
Interstate-5 structure support in 
2014 just north of Anderson in 
Shasta County. This structure was 
more modern and damage was 
minor; however, this served as a 
wakeup call at the older South 
Anderson Overhead Structure 
where clearances are less, and Union Pacific derailment at I-5 in Shasta County, 2014. 

Deschutes Road Interchange Phase 1 Groundbreaking, 2013. 
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people and businesses surround the area.  Caltrans estimates that a temporary structure would 
take at least four months to complete.  With the ensuing traffic jams, noise, access and air quality 
impacts on Anderson city streets, even the best economic recovery efforts over decades could 
be undone in an instant.  The best solution is prevention, with a “Fix it First” approach.  While 
sizeable, the investment today will prove wise compared to the cost of a structure replacement 
under an emergency declaration scenario.       
 
The TIGER award will allow this project to meet or exceed the highest standards for horizontal 
and vertical clearances and virtually eliminate the risk of a catastrophic event.  The structure will 
be raised and lengthened, increasing the highway profile by 10 feet and raise the railroad 
clearance by eight inches, bringing it to current standards.   The proposed new structure will be 
3-span with supports meeting the railroads minimum horizontal clearances while allowing for a 
future track.  The investment is an insurance policy that would reduce liability for the state and 
UP, while also replacing a 50+ year-old structure with one that has a longer design life.   
 
 
II. PROJECT LOCATION 

 
A. GEOGRAPHIC DESCRIPTION OF PROPOSED PROJECT 

 
The project is in California’s North State, at the center of the I-5 corridor, which spans the entire 
west coast of the continental United States from Mexico to Canada.  I-5 is a high emphasis route 
and part of the National Highway System (NHS) and the Interregional Road System (IRRS).  It 
serves as the main north‐south route in the western United States, connects all west coast 
maritime ports, and functions as a principal arterial for intra-regional travel.  The Project is also 
located at the geographic center and transportation crossroads of California’s sixteen-county 
North State, which includes the State Route 299/44 east-west corridors that connect to Port of 
Humboldt deep water port on California’s North Coast as well as the Reno, Nevada and Interstate 
80 corridor to the east.  
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The UP Railroad corridor, which runs parallel to I-5, is the 
most significant freight and passenger rail corridor in the 
west coast states.  The UP Railroad intersects I-5 at the 
project site.  The trains travel at high speeds under the 
South Anderson Overhead, which does not meet 
minimum clearance safety standards (See Safety Section 
4.1.5).  
 
Project coordinates are as follows: 

• The southern project terminus:  Post Mile R3.8 in 
the City of Anderson 

• Northern project terminus: Post Mile R7.0 south 
of the City of Redding.   

• South Anderson Overhead structure: 40.441507 
Latitude and -122.287842 Longitude (See Project 
Map, Section II B).   

 
 
 
The Shasta Region has a total population of less than 200,000 and the project is located outside 
of an Urbanized Area as demarcated by the US Census. Based on the US Census Bureau, the 
County of Shasta has a population of 179,533. The project and this application is therefore 
categorized as rural.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Union Pacific Railroad Route Map 
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B. MAP OF PROJECT LOCATION AND CONNECTIONS TO TRANSPORTATION 
INFRASTRUCTURE 
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C. GEOSPATIAL DATA DESCRIBING THE PROJECT LOCATION 
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III. GRANT FUNDS, SOURCES, AND USES OF PROJECT FUNDS 
 

A. PROJECT COSTS 
 

I-5 UP RASL - Total Project Cost (x $1,000) 
Phases Non-Federal  Federal TIGER Total 
Planning $230     $230 
Environmental $166     $166 
Design $4,000 $2,482   $6,482 
Right of Way Support $220 $50   $270 
Right of Way Capital $1,221 $75   $1,296 
Construction Support $15,600     $15,600 
Construction Capital $59,171   $25,000 $84,171 
Total Project Cost $80,608 $2,607 $25,000 $108,215 

 
 
B. SOURCE AND AMOUNT OF FUNDS 

 
I-5 UP RASL - Funding Source and Funding Amounts (x $1,000) 

Agency $ Source 
Shasta Regional Transportation Agency (SRTA) $3,773 STIP and Local 
City of Anderson $500 Local 
Shasta County $200 Local 
California Department of Transportation (Caltrans) and 
California Transportation Commission (CTC) $78,742 

Planning, SHOPP, 
and TCEP 

US Department of Transportation $25,000 TIGER 2017 
Project Total  $108,215  
   
STIP: State Transportation Improvement Program   
SHOPP: State Highway Operations and Protection Program   
TCEP: Trade Corridor Enhancement Program   
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C. NON-FEDERAL FUNDS USED FOR ELIGIBLE COSTS AND FUNDING 
COMMITMENTS 

 
Of the $80,608,000 in Non-Federal funds the planning costs and environmental costs were 
assumed by the Caltrans and SRTA, respectively, and are not part of the match toward a TIGER 
award.  These early funding commitments demonstrate the cooperation and partnerships 
between all the local and State agencies involved. Federal funds and Non-Federal Funds have 
gotten this project to 75% design.  The funding plan for this project further demonstrates the 
projects importance to Northern California. SRTA has committed $3,482,000 of Regional 
Improvement Program (RIP) funds from the STIP for design and right of way.  The City of 
Anderson has committed $500,000 and Shasta County has committed $200,000, both to 
construction.  Additionally, the Caltrans and the California Transportation Commission (CTC) have 
committed to contributing the balance through the TCEP and the SHOPP, should this project be 
a successful 2017 TIGER recipient. 

 
 

D. AMOUNT, NATURE, AND SOURCE OF NON-FEDERAL MATCHING FUNDS 
 

I-5 UP RASL  - Non-Federal Matching Funds (x $1,000) 
Phases SHOPP STIP Planning Local TCEP 
Planning (expended)     $230     
Environmental (expended)       $166   
Design $3,000 $1,000       

Right of Way Support $220         
Right of Way Capital $1,221         
Construction Support $3,900       $11,700 
Construction Capital $18,081     $700 $40,390 
Total Project Cost $26,422 $1,000 $230 $866 $52,090 

 $80,608 
STIP: State Transportation Improvement Program     
SHOPP: State Highway Operations and Protection Program    
TCEP: Trade Corridor Enhancement Program     
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E. BUDGET (HOW FUNDS WILL BE SPENT) 
 
The I-5 UP RASL Project addresses all TIGER selection criteria and is key to unlocking a larger set 
of transportation projects and economic development initiatives. TIGER funds are planned to be 
included as part of construction, with a variety of other fund sources collaborating for a fully 
funded project that will address all the requirements set forth in TIGER.  The following discussion 
addresses each of the TIGER primary and secondary evaluation criteria: 

 
IV. SELECTION CRITERIA 

 
A. PRIMARY SELECTION CRITERIA 
The I-5 UP RASL Project addresses all TIGER selection criteria and is key to unlocking a larger set 
of transportation projects and economic development initiatives.  The following discussion 
addresses each of the TIGER primary and secondary evaluation criteria: 

a. Safety 
 
Several sections of I-5 in southern Shasta County have been constructed or are in various stages 
of project development, to be increased from four lanes to six lanes.  This has been a 
collaborative effort for Caltrans, SRTA, Shasta County, City of Anderson, City of Redding, and City 
of Shasta Lake for over a decade.  The I-5 UP RASL Project will bring another section to 
construction, thereby creating a safer, better operating facility for all users.  In the three year 
period between January 2012 and December 2015 this section of I-5 had 103 reported accidents, 
including 30 injury accidents, 72 property damage only accidents and 1 fatal.  
 

I-5 UP RASL - Accident Analysis 

(January 2012 - December 2015) 

Accident Rates* Actual 
Statewide 
Average 

Total Accident Rate (acc/mvm) 0.63 0.66 
F + I Accident Rate (acc/mvm) 0.21 0.22 
Fatal Accident Rate (acc/mvm) 0.004 0.004 
*acc/mvm = accidents per million vehicle miles   

 
 Constructed in the 1960s, the current South Anderson Overhead is a recipe for disaster.  The 
current structure has sub-standard railroad clearances (see Table 2 below) and no protection 
against a train derailment or protruding cargo.  In an instant, the I-5 and UP corridor could be 
lost.   
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Table 1 UPRR Clearances (SRTA, Caltrans, UP, April 2014) 
UPRR Clearances Existing Absolute 

Minimum 
Standard New Clearances 

Vertical 22’8” 23’4” 23’4” 23’4” 
Horizontal 17’8” 18’ 25’ 25’ 
 

 
Figure 1 Union Pacific train derailment highway structure 
collapse, Missouri, 2013. 

 

 
The logic that “it has not happened yet here, so it never will” does not hold up.  There have been 
56 derailments in Shasta County since records were kept in 19755.  Six of these derailments have 
occurred within three miles of the project site.   
 

Number of Derailments within Three Miles of 
Project Site 

Percent Derailments within Three Miles of 
Project Site 

6 11% 
Table 2 Data on Derailments near Project Site (Derived from Federal Railroad Administration website, April, 2014.  Statistics 
based off of Shasta County train accidents reported since 1975.) 
 
The risk and severity of impacts is greatly increased by the following factors: 

• Speed – Due to the rural surroundings and limited at-grade rail crossings, trains travel at 
high speeds through the project site. 

• Hazardous Materials – Trains and trucks commonly carry a variety of hazardous materials, 
including gasoline and various crude oil derivatives, and other chemicals known to cause 
human health problems.  Exposure to the effects of any sizable hazardous material 
emergency would be great due to the proximity of homes and businesses to the corridor.  
For example, the Cantara Spill took place just north of Shasta County in 1991.  Here, a UP 
train derailed, killing all life in the Sacramento River for 45 miles.  The table below lists 
the derailments and exposes the hazardous materials risk to the region. 

 

                                                            
5 Federal Railroad Administration, Office of Safety Analysis, Accident Reports found in April, 2014 at 
http://safetydata.fra.dot.gov/officeofsafety/default.aspx 

Figure 2 Union Pacific Train Derailment at I-5 in Shasta 
County, 2014. 

http://safetydata.fra.dot.gov/officeofsafety/default.aspx
http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&docid=Z1npB4lxRvdA2M&tbnid=LeCM2IEInGq9WM:&ved=0CAUQjRw&url=http://www.redding.com/news/2014/jan/27/union-pacific-train-derails-north-pollard-flat/&ei=jVdMU8W4JoKOyAHtgIGYDw&psig=AFQjCNGbqNkh50WtsisHH48budnexTb0Ag&ust=1397598436421647
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Derailments as a Percentage of 
Train Accidents in Shasta County 

Percent Derailments Involving 
Hazardous Materials 

86% 20% 
Table 3 Derailment and Hazardous Materials Data (Derived from Federal Railroad Administration website, April, 
2014.  Statistics based off of Shasta County train accidents reported since 1975.) 

 
Of critical concern to the Shasta region, is the increased reliance on rail transportation for 
shipping Bakken shale crude oil.  California, as estimated by the California Energy Commission, 
can expect over a 100-fold increase in shipments since 2012.  In 2016 alone, an estimated 150 
million barrels of crude oil was projected to enter the state by rail6.  All western rail lines can 
expect to be impacted, including the UP rail line through this project.  As the project South 
Anderson Overhead structure does not meet minimum clearances, the I-5 UP RASL Project 
proposes to address deficiencies of the railroad structure, particularly in the context of 
derailments of trains carrying highly volatile materials, like crude oil.   
 
Construction of a new interstate structure to meet UP clearance standards greatly reduces the 
potential for an unintended release of hazardous materials. The cost of replacing the South 
Anderson Overhead with modern structure is minor compared to the cost of a catastrophe 
caused by a train derailment or truck accident.  This key vulnerability should be addressed now.   
 
Worker Safety:  Construction of the I-5 UP RASL 
Project will provide more room for maintenance 
workers and first responders to stay out of 
harm’s way by adding wider median shoulders 
and adding a concrete barrier for the portion of 
the project limits with a narrower median. 

 
 
 
 
 
 

b. State of Good Repair 
 
The existing structure is functionally obsolete given economic development goals for adjoining 
industrial properties.  UP currently has a single track and a siding through the project site.  The 
South Anderson Overhead structure constricts the opportunities for rail expansion due to vertical 
and horizontal clearances constraints.  In addition, the existing, functionally obsolete structure 
poses operational concerns.  To accommodate the forecasted growth in rail transportation, UP 

                                                            
6 Record Searchlight, “Crude-Carrying Rail Cars Need to be Reined In”, May 17, 2015.  See Attachment “Rail Crude 
Oil Shipments” for this, as well as additional, articles on the hazards of increased rail crude oil shipments. 
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hopes to install a double-track while preserving the rail siding.  These improvements would serve 
the multi-industry intermodal hub being considered in the area.   In addition to rail freight, 
Amtrak and state rail plans include the addition of daytime passenger rail service between 
Redding and Bakersfield7, further supporting the case to replace the South Anderson Overhead 
structure to meet minimum horizontal and vertical clearances.  The new structure is being 
designed to accommodate future needs of the federal interstate, such as an auxiliary lane to 
serve future operational needs8 and wider areas for worker safety. 
 
Caltrans, in partnership with SRTA and other local partner agencies are utilizing an asset 
management approach to optimize the long-term benefits of the project’s structures, roadway, 
and rail line.  Doing so will ensure the maximum economic, environmental, and community return 
on the I-5 UP RASL Project investment.   

Long-term operations and maintenance of the project will be provided by Caltrans.  Caltrans will 
use funds from the State Highway Account for routine operations and maintenance, and the State 
Highway Operation Protection Program (SHOPP) for any rehabilitation work necessary in the 
future.  Both funding sources are reliable and sustainable as SHOPP funding has been available 
for over a quarter of a century, while taxes funding the State Highway Account have existed for 
over 90 years. 

However, without additional funding, the I-5 UP RASL Project will not move forward in the 
foreseeable future, due to insufficient funding opportunities locally and the constraints of the 
STIP.  Both local and STIP funds have provided the funding thus far.  The potential risks to the 
region if the Project does not move forward are as follows:  
 Job-creation may be compromised 
 Daytime Amtrak rail service may likely be postponed 
 UP may be prevented from expanding track for operations 
 Decreased network efficiency, reliability, and limited goods movement resulting in lost 

economic opportunities may likely ensue 

        Table 4 Vehicle Hours of Delay, Shasta Regional Travel Demand Model, 2014 

2015 Data Current Conditions Without Structure Percent Change 

Daily Vehicle and Heavy 
Truck Hours of Delay 1881 4295 128% 

 
The 2015 Regional Transportation Plan for the Shasta Region contains policies and objectives 
which emphasize the need to maintain transportation facilities in a state of good repair and 
address current and projected vulnerabilities9.   TIGER funding will enable Caltrans, in partnership 
with SRTA to replace a functionally obsolete structure.  It would also fortify and enhance a 

                                                            
7 California State Rail Plan, 2013 
8 Ibid. 
9 SRTA 2010 RTP, Section 5, Objective 2 and Policy 5; available at http://www.srta.ca.gov/142/Regional-
Transportation-Plan 

http://www.srta.ca.gov/142/Regional-Transportation-Plan
http://www.srta.ca.gov/142/Regional-Transportation-Plan
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reliable, multimodal network that meets the needs of local commuters, interregional tourists, 
interstate trucking, and passenger and freight rail. 
 
 
c. Economic Competitiveness 
 
Current and emerging industry in California’s North State rely on affordable and consistent 
interregional travel to grow and prosper.  Regional studies and plans reinforce this, specifically 
calling out the I-5 UP RASL Project as a high priority need.  For example, The ‘North State 
Consolidated Freight Study’ (October 2017) points to transportation infrastructure as a primary 
obstacle to the development of industrial properties adjacent to the project site into a 
multimodal hub serving Shasta and surrounding counties.  In the ‘North State Transportation for 
Economic Development Study’ (October 2013), notes the absence of an intermodal terminal in 
California’s North State for the efficient aggregation, wholesale, and distribution of rural 
commodities is noted and identifies the project site as the optimal location.   In addition, the 
Draft 2018 Regional Transportation Plan for the Shasta Region identifies the project area as a 
Strategic Freight Node and Deschutes Road as a Strategic Freight Corridor for the purpose of 
aligning region transportation investments with local economic development efforts led by 
economic development partners, including the Shasta Economic Development Corporation and 
Superior California Economic Development.   
 
Importing and exporting industries constitute a core component of the region’s economy.  In 
prior years, the economy benefited from natural resource industries – the transport and 
processing of which flowed through mills and other facilities located adjacent to the proposed 
project site.  Such industries served as an economic anchor, helping to create a more diversified 
industrial job center.  Much of this activity has been lost, but there are few bright stars.  Shasta 
County is at the center of an eight-county area transporting products valued at approximately $1 
billion per year from 6,400 farms to state, national, and international markets).  As this 
agriculture grows, however, there is an effective capping of North State productivity due to 
above-mentioned transportation infrastructure deficiencies and lack of intermodal facilities.   
 
Agricultural producers located in some of the North State’s most productive areas are harvesting 
large quantities of high-quality food products, but cannot effectively market them because there 
is not an economical way to transport products to market.  For the same reason, large tracts of 
prime agriculture land are lying fallow.  Unfortunately, this is not just an agriculture industry 
problem; other industries are similarly capped.  A comprehensive look at all commodity 
shipments is provided via Figure 1 and 2 below.   
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Figure 1: Value of Commodity Shipments from the North State to  
Neighboring Regional Markets (2010) 

 
 
 

Figure 2: Value of Commodity Shipments from Neighboring Regional Markets  
to the North State (2010) 
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A TIGER investment in the I-5 UP RASL Project will enable private and public sector partners to 
move forward with economic expansion efforts across multiple industries.  The North State 
Transportation for Economic Development Study estimates the regional economic impact of the 
state highway expansion in the North State would provide between $1.1 billion and $2.0 billion 
in additional output, between $500 million and $900million in value added and between $300 
million and $600million in wages.10   
 
A TIGER award in the Shasta Region is good business and a smart investment.  Compared with 
the rest of California, the region has a lower costs of doing business, including lower taxes, labor 
costs, and housing costs11.  As much of the North State’s commodities are exported in raw form 
without processing or other value-added economic multipliers, there are many opportunities to 
fill the raw goods processing gap locally, and create spin-off industrial development. 
Furthermore, the I-5 UP RASL Project is 
located at the geographic center and 
transportation crossroads of California’s 
North State region, which has one-day 
delivery to major markets to the north, 
south, and east.  It is also at the mid-point 
of I-5, a contiguous highway corridor 
spanning the western United States from 
Canada to Mexico with connections to all 
major west coast maritime ports in-
between.   Two major trucking companies 
recently relocated to the Deschutes 
Interchange area due to its strategic 
location.   
 
In addition to these economy-building opportunities, the direct economic benefits of the project 
should also not be overlooked. The I-5 UP RASL Project will create jobs in the construction 
industry.  According to Caltrans’ Economic Analysis Branch (April, 2014), the project will create 
or support 201 jobs per year and add approximately $16.8 million per year to the economy (Gross 
State Product) during construction years.   The North State Transportation for Economic 
Development Study includes consideration of all secondary economic benefits, totaling $1.6 
billion over a thirty-year timeframe.12 

 
 
 
 

                                                            
10 North State Transportation for Economic Development Study, Exhibit 80, p132: available online at: 
http://srta.ca.gov/DocumentCenter/Home/View/1043, accessed 4/12/16. 
11 North State Transportation for Economic Development Study (NSTEDS), SRTA, 2013, 
http://www.srta.ca.gov/140/Transportation-Economic-Development-Stud 
12 Ibid 

http://srta.ca.gov/DocumentCenter/Home/View/1043
http://www.srta.ca.gov/140/Transportation-Economic-Development-Stud
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d. Environmental Sustainability 
 
The I-5 UP RASL Project will enhance environmental sustainability in the following ways: 
 
 Following a review by the Central Valley Regional Water Quality Control Board, contaminants 

were documented on the vacated industrial properties currently served by I-5 and UP.    The 
I-5 UP RASL Project would serve this area planned for brownfield clean up, so that this well-
situated property may be reused rather than lie economically fallow for decades to come. 

 The I-5 UP RASL Project is located in a ‘Strategic Growth Area’ (SGA) identified in the region’s 
Sustainable Communities Strategy.  Within SGAs, a broad range of smart growth strategies 
are employed to deliver affordable and convenient mobility options; support community 
health and well-being, reduce greenhouse emissions, and preserve the region’s 
environmental integrity.  Aside from reducing the air pollution associated with future 
highway traffic congestion, as projected in the Shasta Regional Travel Demand Model, this 
project mitigates a hazardous materials disaster.  Many of the trains passing through the 
Shasta region carry hazardous materials, and the loads represent a risk to trains passing under 
the I-5 overpass with less than standard vertical clearances13. 

 Funding this project opens opportunities to move forward with other projects that benefit 
the environment. For example, one project in development is a roundabout to offer a safer 
junction for cyclists and pedestrians to access the outlet mall adjacent to the interstate, or 
trying to cross I-5 which separates the city. 

 Although hazard and disaster mitigation is not always recognized as environmentally 
sustainable, the project would result in the virtual elimination of a catastrophic event by 
providing standard horizontal and vertical clearances from rail operations.  The new structure 
will be a three-span structure providing resilience and longevity for the new transportation 
asset and for the transportation system as a whole. 

 This project will enable UP to construct a double track and increase service, thus reducing the 
freight network’s dependency on trucks, and fossil fuels. 

 Caltrans signed a NEPA Categorical Exclusion that included median widening of the roadway 
and all structures within the project limits, and allows for a complete replacement of the 
South Anderson Overhead structure, providing horizontal and vertical clearances. None of 
the adjustments are anticipated to significantly impact the natural, social, and/or economic 
environment. 

 A California Environmental Quality Act Negative Declaration has found that the project will 
have no substantial negative environmental impacts. 

 
 
 
 

                                                            
13 Shasta County Hazard Mitigation Plan, 2011 
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e. Quality of Life 
 
The I-5 UP RASL Project will enhance quality of life through increased opportunity where it is 
needed most.  The project located is categorized as disadvantaged based on 19 factors evaluated 
in the 2015 Regional Transportation Plan.  In addition, census tracts surrounding the project site 
are the top 51-60% most disadvantaged in California, according to the CalEnviroScreen tool 
developed by the California Air Resources Board.   
 

 
 
 
 

Disadvantaged communities analysis from the 2015 Regional 
Transportation Plan for the Shasta Region 
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To raise quality of life, a variety of community-based strategies and initiatives locally are 
employed to boost economic opportunity; improve access to jobs, education, and essential 
services; and enhance public health and well-being.  For example, the I-5 UP RASL Project is 
located in one a handful of Strategic Growth Area (SGA) designated in the 2015 Regional 
Transportation Plan for the Shasta Region.  SGAs are geographically small areas targeted for 
coordinated transportation and land use planning and investment.  Within SGAs, a range of smart 
growth strategies are layered to achieve affordable and convenient housing and transportation 
choices accessible to all residents.   
 
Root obstacles in the built environment, such as the functionally obsolete South Anderson 
Overhead structure, frustrate these efforts and are too monumental for locals to tackle alone 
without federal funding assistance.  Without addressing these foundational infrastructure-based 
impediments, local investments and initiatives cannot move forward in full. 
 
 
 
 
 
 

The project site is surrounded by census tracts in the top 51-60% of disadvantaged communities in 
CalEnviroScreen 3.0 developed by the California Air Resources Board.  
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4.2 Secondary Selection Criteria 

4.2.1 Innovation 

Integral to the project proposal is the coordinated and systematic modernization of surrounding 
transportation facilities.  From a design perspective, the proposed project is supported by 
improved interstate access (including a new northbound I-5 off ramp at Deschutes Road) as well 
as innovative local circulation improvements in the form a new roundabout.  Future planned 
improvements include two additional roundabouts on the west side of I-5 to facilitate local 
circulation to/from the Deschutes Road interchange.  Together, these improvements meet 
forecast truck and vehicle travel demand and ensure that local traffic, even at peak hour 
commute times, will not back up and impact through traffic on I-5.   

Caltrans has partnered with the SRTA and other partners to institute a comprehensive corridor 
management approach to I-5 that balances capacity increasing improvements with travel 
demand reduction (e.g. jobs-housing balance, shift to alternative modes, etc.), increased 
throughput of people and freight (e.g. intercity bus, consolidated freight, intermodal hub, etc.), 
and operational improvements (e.g. ITS).  
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I-5 UP RASL Project 

Next phase of 
local circulation 

improvements 

Commercial /industrial 
parcels recently annexed for 
redevelopment 

Recently completed on and off 
ramps and local circulation 

improvements 

TIGER grant leverages recent and planned transportation and economic development investments in 
the immediate area. 
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The application of transportation technology, 
including intelligent transportation systems (ITS) 
elements, will likewise help ensure long-term 
project performance. As documented in the 
Integrated Traffic Data Collection and 
Management Plan for the Shasta County South 
Central Urban Region (Oct 2013)14, the region’s 
plans call for installation of new permanent 
mainline vehicle count stations and new 
permanent on and off-ramp vehicle count stations 
to the north (Knighton Road) and to the south (Ox 
Yoke Road and Gas Point Road). This is in addition 
to existing count locations as shown. All 
improvements will be connected to the network 
for real-time data collection and processing as 
funding allows to enable active traffic 
management as well as to facilitate incident 
response.  

Such ITS infrastructure is critical because 
Deschutes Road is the first major interchange 
after entering Shasta County’s southern gateway.  
Accurate, comprehensive, and timely data 
regarding traffic volume and vehicle type acquired 
through these improvements are essential to 
planning and travel demand modeling processes.  
In particular, such data is used to determine intra-
regional versus interregional trips.   

Ramp metering will be particularly important at 
this location because I-5 is above grade with an 
uphill northbound merge ramp.  Adding a third 
northbound lane in combination with ramp 
metering will help minimize merge conflicts 
caused by differences in vehicle speed. 

 
 
 
 

                                                            
14 SRTA, October 2013  

Project 
Location 

ITS Infrastructure (Existing & Planned) 
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ITS technology is key to avoiding long backups on I- 5 when the winter storm closures occur 
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4.2.2 Partnership 
 

The I-5 UP RASL Project enjoys broad support with no known opposition (Eighteen letters are 
included in Attachment “Letters of Support”).   The project benefits discussed throughout this 
proposal are confirmed by numerous letters of support, not only from governmental entities, but 
also from private industry, trade organizations, and economic development supporters.  These 
letters of support are backed by partnership financial commitments for more than three quarters 
of the project need.  A total of $80,608,000, or 74%, of the project cost has been dedicated to 
this project by Caltrans, SRTA and local agencies through the STIP, RTIP and local monies.   

 

The rail crossing is just north of the Deschutes Road interchange, which serves former timber mill property that is a 
prime candidate for industrial redevelopment.  Shasta County struggles with chronic high unemployment; the 2013 
jobless rate averaged nearly 11 percent. 

 

Growing Local’s development efforts are motivated in part by the need for living-wage jobs and viable small businesses in the North 

State. We find that this project could improve our regional food and farm economy by improving access to underutilized agricultural 

capacity and the natural comparative advantages of our region.      

  

The interchange is an important element to a comprehensive economic development strategy that will redevelop several hundred 

acres of heavy industrial property to support job creation efforts for the City of Anderson and Shasta County.          

 

 

 
Sample Support Quotes 
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Such contributions do not include the many more investments to be made over time, including 
but not limited to local traffic circulation improvements, and industrial, commercial, residential, 
and mixed-use infill and redevelopment projects. 
 
BROAD SUPPORT AND EXTENSIVE PUBLIC PARTICIPATION 
Letters of Support 
Metropolitan Planning Organization (MPO) 

1. Shasta Regional Transportation Agency – SRTA 
 

City/County/State Agencies 
2. City of Anderson  
3. City of Redding 
4. City of Shasta Lake 
5. Shasta County Department of Public Works  

 
U.S. Congress and California Legislature 

6. U.S. Congressman Doug LaMalfa, 1st District 
7. California State Assemblyman Brian Dahle, 1st District 

 
Private Industry TIGER Project Area  

8. Union Pacific Railroad 
9. Roseburg Forest Products, Inc. 
10. Wheelabrator Shasta Energy Company, Inc. 

 
Economic Development/Jobs Interests 

11. Anderson Chamber of Commerce 
12. Central Valley AgPLUS: Food and Beverage Manufacturing Consortium 
13. Shasta County Economic Development Corporation 
14. Center for Economic Development at California State University, Chico 
15. Associated General Contractors of America 
16. Growing Local – Steering Committee 
17. Shasta Voices 

 
North State Regional Transportation Agencies  

18. North State Super Region (Sixteen California Counties) 
 
Public Involvement 

  Fix Five Partnership                                         
 Eleven City Council Meetings                                                                         
 Four Board of Supervisors Meetings 
 Six SRTA Board Meetings 
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 Five Public Hearings 
 Joint Televised Forum 
 Seven Business Group Meetings 

 
Transportation Improvement Programs 
 Five FSTIP Hearings 
 Six FTIP Hearings 

 
Transportation Plans 
 Metropolitan Improvement Plan 
 Regional Transportation Plan 

 
NEPA 
 Two Public Open Houses 

 

 
Section 5.  Project Readiness and Schedule 
 
5.1 Technical Feasibility 
 
Caltrans will be responsible for all aspects of project delivery.  They have a proven track record, 
with the largest team for delivery of mobility projects in the nation.  The project is immediately 
ready to proceed upon receipt of a TIGER Grant, following the project schedule in Section 6.3 
(below).  There is no anticipation delay in project implementation.  Considering the significance 
of a TIGER award to the ability of the project to be constructed, any potential implementation 
delays will be afforded top priority for resolution.   
 
A Project Study Report (PSR) was completed in December of 2011.  The scope of the PSR was to 
join the Cottonwood Hills and the South Redding Six‐Lane projects to provide a continuous 15.3 
mile six lane facility from the town of Cottonwood to north of the I‐5/44 Separation in the City of 
Redding. The PSR identified three different build alternatives, each included an additional lane 
and shoulder in both directions varying by widening to the outside, widening to the inside, and a 
combination of inside and outside widening. A Value Analysis (VA) study was conducted in 2011. 
The VA team studied the various project alternatives and concluded widening to the median 
provided the best value.   
 
The existing four-lane facility will be widened from the Deschutes interchange to the north of the 
Smith Road Overcrossing to provide an additional 12-foot lane and 10-foot shoulder in each 
direction in the median. The South Anderson Overhead structure will be replaced with a new 
structure meeting the railroad's minimum horizontal and vertical clearances. The existing 
roadway profile will be raised approximately 10-feet to meet railroad clearance standards for the 
new overhead.  Existing lanes between Deschutes Road and Anderson Creek will be 
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reconstructed at the new profile grade and a concrete median barrier will be installed.  From 
Anderson Creek to north of Smith Road, the median will be widened for the new lanes and 
shoulder.  The structures at Deschutes Road, Anderson Creek, Ball Ferry Road, North Street, and 
Tormey Drain will be widened in the median.  The remaining five structures will have typical single 
stage construction.   
 
The project is being developed in accordance with Caltrans Highway Design Manual standards 
and is currently 75% through the design phase.  The project has been modeled using Civil 3D 
design software to determine grading limits and earthwork quantities.  A hydrology study has 
been completed to determine current and projected drainage patterns.  Plans are being 
developed to address drainage modifications needed to accommodate the increase in 
impervious area.  Appropriate water quality features have also been identified and incorporated 
into the drainage design. 
 
Replacement of the existing South Anderson Overhead is included in the project.  An Advanced 
Planning Study (APS) for the new structure has been completed.  The APS identified the type, 
width and length of the proposed structure, including the structure depth.  A preliminary cost, 
including contingencies, was estimated for the new structure.   
 
The South Anderson Overhead structure will be constructed in three stages to accommodate 
existing traffic.  Temporary access roads will be needed for all four quadrants of the railroad 
crossing.  The proposed staging has been developed and the cost for the temporary access, traffic 
control devices and lane closures are included in the project cost estimate.   
 
Existing utilities within the project limits have been identified and the cost for utility relocations 
are included in the project cost estimate. 
 
The current project costs are based on a preliminary estimate of bid item quantities and current 
prices.  Quantities for the major items of work are based on the preliminary design take-offs.  The 
cost estimate includes appropriate contingencies for the level of detail in the current design.  The 
estimate includes a 10% contingency, which may be further reduced when the design documents 
are more complete. 
 
Caltrans is working closely with UP on the design of the structure.   Caltrans is also coordinating 
with the City of Anderson to ensure the improvements to the I-5 with compliment the plans to 
complete the Deschutes Road Interchange.   
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5.2 Financial Feasibility 
 
As discussed above under Section 3. Grant Funds and Sources/Uses of Project Funds, funding 
for the project is shown in the following table: 

Interstate 5 Union Pacific Redding to Anderson Six Lane   
Funding Plan  (x$1,000) 

Phase 

Non-Match Funds* Match Funds TIGER Grant Funds  

Totals  

Federal/ 
State/ 
Local 

% of 
Total 

Non-
Federal 

% of 
Total  

TIGER 
Request 

% of 
Total 

Planning $230 0% $0  0% $0  0% $230  
Environmental $166 0% $0  0% $0  0% $166  
Design and Permits $2,482 2% $4,000  4% $0  0% $6,482  
Right of Way $125 0% $1,441  1% $0  0% $1,566  
Construction  $0 0% $74,771  69% $25,000  23% $99,771  
Subtotals $3,003 3% $80,212  74% $25,000  23% 

$108,215  Total Project Cost 
* Non-Match Funds are funds that have already been or are currently being expended on the project.  

 
 
Non-Match Funds are a combinations of Federal, State and Local Funds that have been 
allocated and are being expended on the project currently.  The SRTA funds are from the STIP.  
The STIP is legislated, under California Senate Bill 45 (1997), give emphasis to “Regional Choice” 
projects, thereby providing local agencies, through SRTA, the benefit of determining the priority 
of where their funds are allocated within their region.  STIP programming consists of a 
combination of Federal and State funds.  SRTA has committed $2,607,000 from the STIP and 
$166,000 in local funds, while the City of Anderson and Shasta County have committed another 
$700,000 collectively in local traffic impact fees should the TIGER grant be approved.  
 
SRTA is also contributing another $1,000,000 in STIP funds toward the completion of design. 
Where federal funds are used, federal-approved toll credits would apply to meet match 
requirements.   Project approval and environmental document approval (National Environmental 
Policy Act (NEPA) and California Environmental Quality Act (CEQA)) have been met and design 
work is 75% complete.  
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5.3 Project Schedule 
With planning, preliminary engineering and most environmental approval activities already 
complete, Caltrans is confident they can deliver the project according to the following schedule: 
 

Interstate 5 Union Pacific Redding to Anderson Six Lane  

Project Schedule 

Project Milestones 
Dec. Dec. Mar. Mar. Feb. May Jun. Sept. Jan. 
2011 2012 2013 2019 2019 2019 2019 2019 2023 

Project Study Report Approved                   
Begin Design Phase                   
NEPA (Revised) Complete                   
Begin Right Of Way Phase                   
Design (Revised) Complete                   
Right-of-Way Acquisitions Complete                   
Funds Obligated                   
Begin Advertisement                   
Begin Construction                   
End Construction                   
Construction will begin in September 2019 and is expected to require three full construction seasons due to the 

scope of the project.  The project will have construction completed by January 2023. 
 
 
 
 
5.4 Required Approvals 

 
5.4.1 Environmental Permits and Review15  
NEPA and CEQA are complete.  Design is 75% complete.  On March 8, 2013, Caltrans signed a 
NEPA Categorical Exclusion for the I-5 RASL.  .  
 
5.4.2 Legislative Approvals 
No legislative approvals are required for the proposed project.  The project has received 
legislative support through the U.S. House of Representatives and the California State 
Assembly, per attached letters of support16. 
 

                                                            
15 Attachment “Environmental”, includes March 8, 2013 Caltrans District 2 NEPA Categorical Exclusion and CEQA 
Initial Study/Negative Declaration for the entire Redding to Anderson 6-Lane Project. 
16 Section 2 of this narrative, as well as Attachment “Letters of Support” 
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5.4.3 State and Local Planning 
The project is included in the 2015 Shasta County Regional Transportation Plan17, prepared by 
SRTA.  The cumulative project was outlined in a Caltrans Project Study Report approved 
December 15, 2011.  The city of Anderson, Shasta County and SRTA are partners with Caltrans 
on the project.  Caltrans will be responsible for approval of the construction documents.  Plans 
for the continued economic development of the city of Anderson, and its sphere of influence, 
are included in the City of Anderson General Plan18.  This project is consistent with the findings 
and recommendations from the North State Transportation for Economic Development Study 
(2013), from which relevant data and analysis is provided above. 
 
5.5 Assessment of Project Risks and Mitigation Strategies 
The greatest risk the project faces is not receiving the remainder of funding required to make 
the project tenable.  Other than this funding issue, there is unlikely any other potential risk as 
UP has conceptually agreed to the design.  NEPA and CEQA are complete and minimal right of 
way needed.   

  

Section 6. Benefit-Cost Analysis  
 
The project costs have been prepared using the Caltrans standards for preparing engineering cost 
estimates for transportation projects.  The project traffic operations benefits have been 
evaluated using modern traffic modeling and operations tools that have been reviewed and 
approved by Caltrans.  Caltrans has upgraded their Benefit-Cost Analysis Model to ensure its 
consistency with TIGER parameters.   

   
A Benefit Cost Analysis has been completed on the I-5 transportation component of the project, 
with a 3% discount rate, and resulted in Benefit-to-Cost ratios of 0.8, providing a 4.8% return on 
investment over 13 year.  These ratios include only the transportation component and the 
associated benefits resulting from a reduction in greenhouse gas emissions.   
 
Though the benefit-cost analysis demonstrates multiple benefits that the project would bring, it 
is important to remember the benefits are understated because the benefit-cost model currently 
has no methodology to factor in “what-if” scenarios related to the interstate structure supports 
not meeting clearance standards.  The analysis created shows only the widening benefits from 
four- to six-lanes of the Interstate, not the benefit of a new structure in place of the South 
Anderson Overhead structure.   In the event of an emergency event, the I-5 mainline corridor 

                                                            
17 Shasta Regional Transportation Agency RTP available at  http://www.srta.ca.gov/142/Regional-Transportation-
Plan 
18 City of Anderson General Plan available at 
http://www.ci.anderson.ca.us/departments/kristen_development_services_and_building_departments/index.php 

http://www.srta.ca.gov/142/Regional-Transportation-Plan
http://www.srta.ca.gov/142/Regional-Transportation-Plan
http://www.ci.anderson.ca.us/departments/kristen_development_services_and_building_departments/index.php
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would be shut down, leading to traffic delays, lost revenue due to reduced/curtailed goods 
movement, and public safety and local business issues associated with diverted interstate traffic 
on alternate routes not preferred and in some cases not designed for such use. 
Finally, the benefit-cost analysis does not take into account this project opening the door to 
further economic development—catalyzing investment and growth—within the vicinity of the 
City of Anderson, in southern Shasta County.  While not factored into the benefit-cost 
calculations, as mentioned earlier, the North State Transportation for Economic Development 
Study projects an economic impact of just the state highway expansion, including increased 
output, value added and wages, to be between $2.7 billion and $10.2 billion between 2010 and 
2040.19   
 

 

Section 7. Cost Share 
 

The I-5 UP RASL project is being administered by Caltrans for the State of California.  This 
success of this project depends on the successful award of TIGER funds.  While many funding 
partners are committed to seeing the I-5 UP RASL project constructed, the partnership and 
contribution by US DOT with a TIGER award would allow this project to move forward in the 
short term, reducing the overall cost of the project should the project have to wait several 
years for the funding TIGER can provide to come to fruition.   

Non-federal funds will be maximized.  SRTA has committed over 12 years of STIP funds to the I-
5 corridor, including this project, and continues to hold this project as a funding priority.  
Likewise the City of Anderson and Shasta County have committed a total of $700,000 toward 
the project cost.  Additional, Caltrans and the CTC have committed to fund the remaining 
balance if a TIGER award is secured.   

Caltrans, as owner and operator of the state highway system, will continue maintenance and 
operations responsibilities on I-5 through the SHOPP. 

The rural nature of Shasta County makes it necessary for transportation projects to seek grant 
opportunities to improve the operations of the facilities within the I-5 UP RASL project limits for 
all users and to improve economic competitiveness regionally and interregionally. 

 

 

 

 

                                                            
19 North State Transportation for Economic Development Study (2013), Exhibit 80, p132. 
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Section 8.  Certifications 
 
7.1 Federal Wage Rate Certification 
Caltrans has signed and attached the Federal Wage Rate Certification to the end of this 
narrative. 
 
7.2 Financial Capability and Grant Management 
Caltrans is financially sound and able to manage multiple federal, state, and local grants.  In 
2016, it managed a seventeen billion dollar budget. 
 
7.3 Long-Range Plan Consistency 
The project is included in the 2010 Shasta County Regional Transportation Plan20, prepared by 
SRTA.   The project is also included in the SRTA 2015 Regional Transportation Plan.21  Plans for 
the continued economic development of the city of Anderson, and its sphere of influence, are 
included in the City of Anderson General Plan22.  
  

                                                            
20 Shasta Regional Transportation Agency RTP available at  http://www.srta.ca.gov/142/Regional-Transportation-
Plan 
21 Ibid. 
22 City of Anderson General Plan available at 
http://www.ci.anderson.ca.us/departments/kristen_development_services_and_building_departments/index.php 

http://www.srta.ca.gov/142/Regional-Transportation-Plan
http://www.srta.ca.gov/142/Regional-Transportation-Plan
http://www.ci.anderson.ca.us/departments/kristen_development_services_and_building_departments/index.php




















































 

 UNION PACIFIC RAILROAD 

10031 Foothills Blvd 
Roseville, CA 95747 

Wes Lujan 
Assistant Vice President 
Public Affairs - WEST 

P 916-789-6015 
E   ljlujan@up.com 

 

 
October 13, 2017 
 
 
The Honorable Elaine L. Chao 
Secretary 
U.S. Department of Transportation 
1200 New Jersey Ave., SE 
Washington, D.C. 20590 
 
Dear Secretary Chao, 
 
On behalf of Union Pacific Railroad, I am writing to inform you of our support of the 
California Department of Transportation (Caltrans) seeking a TIGER discretionary grant for 
the Redding to Anderson Six Lane (RASL) project.  A portion of their project will replace 
the South Anderson Overhead, where the Union Pacific Railroad passes under Interstate 5. 
 
Union Pacific has a positive partnership with Caltrans and their application partners and 
looks forward to working with them if they are awarded a 2017 TIGER grant.  Furthermore, 
we look forward to continue working with the parties involved to ensure the plans follow 
our standards and safety requirements.  Thank you for your consideration and please feel 
free to contact me if you have any questions.     
 
Sincerely, 

  
 
Wes Lujan 
 

 
 
 

 



District: 2
EA: 02-4C404

PROJECT: Redding to Anderson 6-Lane Phase 2 PPNO: 3445b

3 INVESTMENT ANALYSIS
SUMMARY RESULTS

Passenger Freight Total Over Average

Life-Cycle Costs (mil. $) $93.4 ITEMIZED BENEFITS (mil. $) Benefits Benefits 20 Years Annual

Life-Cycle Benefits (mil. $) $75.2      Travel Time Savings $2.5 $0.0 $2.5 $0.1
Net Present Value (mil. $) -$18.2      Veh. Op. Cost Savings -$0.2 $0.0 -$0.2 -$0.0

     Accident Cost Savings $66.3 $6.6 $72.9 $3.6
Benefit / Cost Ratio: 0.8      Emission Cost Savings -$0.0 $0.0 -$0.0 -$0.0

TOTAL BENEFITS $68.7 $6.6 $75.2 $3.8
Rate of Return on Investment: 4.8%

Person-Hours of Time Saved 534,949 26,747
Payback Period: 13 years CO2 Emissions Saved (tons) -1,607 -80

CO2 Emissions Saved (mil. $) -$0.0 -$0.0

Should benefit-cost results include:

1) Induced Travel? (y/n) Y
Default = Y

2) Vehicle Operating Costs? (y/n) Y
Default = Y

3) Accident Costs? (y/n) Y
Default = Y

4) Vehicle Emissions? (y/n) Y
includes value for CO2e Default = Y

Transportation Economics
Caltrans DOTP

Cal-B/C - 3) Results
RASLP2_Cal-BCv6.0_INFRA_TIGER_Final_10102017.xls
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