
Phone: 530-262-6190
Fax: 530-262-6189
Email: srta@srta.ca.gov
Website: srta.ca.gov

Draft Shasta 2027
Federal Transportation 
Improvement Program 
(FTIP)

2

DRAFT



Shasta 
2027 Federal Transportation Improvement Program 

Federal Fiscal Years 2026/27 – 2029/30 

Prepared By: 

Shasta Regional Transportation Agency 
1255 East Street, Suite 202 

Redding, CA 96001 

In cooperation/consultation with: 

City of Anderson 
City of Redding 

City of Shasta Lake 
County of Shasta 

Caltrans, District 2 
Redding Area Bus Authority 

Dignity Health Connected Living 
Pit River Tribe 

Redding Rancheria 
Federal Land Management Agencies 

This document is disseminated and funded through grants from the Federal Highway 
Administration and Federal Transit Administration.  The views and opinions of the agency 
expressed herein do not necessarily state or reflect those of the U.S. Department of 
Transportation.  The agencies represented in this document assume no liability for its contents 
or use thereof. 

2

DRAFT



RESOLUTION 26-08 
A RESOLUTION OF THE SHASTA REGIONAL TRANSPORTATION 
AGENCY APPROVING THE SHASTA 2027 FEDERAL 
TRANSPORTATION IMPROVEMENT PROGRAM 

WHEREAS, Title 23 USC Sec. 134(j) directs each Metropolitan Planning Organization (MPO) to develop a Federal 
Transportation Improvement Program (FTIP) every four years; and 

WHEREAS, the California Streets and Highways Code Section 182.6(e) and Section 182.7(d) directs each MPO 
to submit an updated FTIP to the California Department of Transportation no later than October 1, on even-
numbered years; and 

WHEREAS, the FTIP is a four-year program of projects prioritized in accordance with federal planning 
regulations, and addresses the maintenance, operation, and improvement of the transportation system; and 

WHEREAS, to qualify for certain types of transportation federal funding, projects must be included in an FTIP 
approved by the Shasta Regional Transportation Agency (SRTA), the California Department of Transportation, 
and the United States Department of Transportation; and 

WHEREAS, the 2027 Shasta FTIP includes standards to process administrative modifications for minor changes 
in project scope, cost, and schedule without formal board action, as well as a process for the executive director 
to approve formal amendments: 

NOW, THEREFORE, BE IT RESOLVED by the Board of the Directors of the Shasta Regional Transportation 
Agency that the Shasta 2027 FTIP is found to be: 

1. Consistent with metropolitan transportation planning regulations in 23 Code of Federal Regulations
Part 450;

2. Consistent with the 2022 Shasta Regional Transportation Plan;
3. Financially constrained, with the financial summary affirming that funds are available;
4. Not requiring an air quality conformity determination or demonstration of timely implementation of

transportation control measures, as the area is in conformance with federal air quality standards;
5. Including projects anticipated to support the achievement of federal transportation performance

targets in accordance with 23 CFR Part 450; and
6. Prepared in accordance with SRTA’s 2025 Shasta Participation and Title VI Plan.

PASSED AND ADOPTED this 30th day of September 2026, by the Board of Directors of the Shasta Regional 
Transportation Agency. 

_______________________________ 
Kevin W. Crye, Chair 
Shasta Regional Transportation Agency 

ATTEST: 

_______________________________ 
Sean Tiedgen, AICP, Executive Director 
Shasta Regional Transportation Agency 
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AB Assembly Bill 
(C)ARB (California) Air Resources Board 
CALTRANS California Department of Transportation 
CFR Code of Federal Regulations 
CON Construction 
CRP Carbon Reduction Program 
CTC California Transportation Commission 
CTIPS California Transportation Improvement Program System (database) 
DOT Department of Transportation 
EPA Environmental Protection Agency 
EPSP Expedited Project Selection Procedures 
FAST Act “Fixing America’s Surface Transportation” Federal Surface Transportation 

Authorization Act signed December 4, 2015 
FHWA Federal Highway Administration 
FSTIP Federal Statewide Transportation Improvement Program (statewide FTIP) 
FTA Federal Transit Administration 
FTA 5303 Federal Transit Administration (Metropolitan Planning funds) 
FTA 5307 Federal Transit Administration (Formula Capital & Operating Assistance) 
FTA 5310 Federal Transit Administration (Capital Assistance for Mobility of Seniors and 

Individuals with Disabilities) 
FTA 5311 Federal Transit Administration (Rural Areas Capital and Operating 

Assistance) 
FTA 5339 Federal Transit Administration (Formula Bus and Bus Facilities Capital) 
FY Fiscal Year (July 1 through June 30) 
FFY Federal Fiscal Year (October 1 through September 30) 
FTIP Federal Transportation Improvement Program (regional programming 

document) 
HBP Highway Bridge Program 
HES Hazard Elimination Safety 
HSIP Highway Safety Improvement Program 
IIP Interregional Improvement Program 
ITIP Interregional Transportation Improvement Program (same as IIP) 
LCTOP Low Carbon Transit Operations Program 
LTF Local Transportation Fund under the Transportation Development Act 
MAP-21 “Moving Ahead for Progress in the 21st Century” Federal Surface 

Transportation Authorization Act signed July 6, 2012 
MPO Metropolitan Planning Organization 
NHS National Highway System 
OWP Overall Work Program 
PA & ED Project Approval and Environmental Document 
PDT Project Development Team 
PE Preliminary Engineering 
POP Program of Projects (for FTA formula funds, e.g. Sections 5307 and 5339) 
PM Performance Measures 
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PM2.5 and 
PM10 

Particulate Matter, either under 2.5 or 10.0 microns in diameter or less 

PPR Project Programming Request 
PS & E Plans, Specifications and Estimates 
PSR Project Study Report 
RABA Redding Area Bus Authority 
RTP Regional Transportation Plan 
RIP Regional Improvement Program 
ROW Right of Way 
RSTP Regional Surface Transportation Program 
RTIP Regional Transportation Improvement Program 
SB 1 Senate Bill 1 – The Road Repair and Accountability Act of 2017 
SGR State of Good Repair 
SHOPP State Highway Operation and Protection Program 
SRTA Shasta Regional Transportation Agency 
SSTAC Social Services Transportation Advisory Council 
STA State Transit Assistance under the Transportation Development Act 
STIP State Transportation Improvement Program 
TAC Technical Advisory Committee 
TDA Transportation Development Act of 1971 (Mills-Alquist-Deddeh Act – SB 

325) 
TPM Transportation Performance Management 
USC United States Code 
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Section 1 – Introduction and Overview 
The U.S. Department of Transportation (DOT) has designated the Shasta Regional Transportation 
Agency (SRTA) as the Metropolitan Planning Organization (MPO) for Shasta County and its three 
incorporated cities—the cities of Anderson, Redding and Shasta Lake.  As the MPO, SRTA is 
required to prepare a Federal Transportation Improvement Program (FTIP) every four years in 
accordance with Section 450.324 of the Metropolitan Transportation Planning regulations.  The 
California Streets and Highways Code requires an update to the FTIP 
every two years, during even-numbered years, and must be 
submitted before October 1.  The FTIP must include all 
transportation-related projects with federal funding, or that 
are regionally significant.  The FTIP outlines the area’s short-
term plan for use of federal dollars and other resources for 
the maintenance, operation, and improvement of the 
transportation system. 

The FTIP also serves as the Program of Projects (POP) for federal funds, 
including the Redding Area Bus Authority’s (RABA’s) use of Federal Transit Administration (FTA) 
Sections 5307 and 5339 formula funds for both operating and capital assistance.  Public  
notification regarding the availability of the draft FTIP, including both the time established for 
public review and comment and the public hearing held for the document, satisfies both RABA’s 
need to publicly notice POPs for FTA 5307 and 5339 funds.  Appendix I includes the 5307 and 
5339 POP for the 2027 FTIP.  

FTIP Requirements 
The FTIP is required to identify transportation projects with federal funding, or that are regionally 
significant, over the next four federal fiscal years (FFYs).  Projects identified beyond the four-year 
cycle, as well as projects without any currently identified funding, are provided for information 
purposes only.  Only projects with dedicated funding are allowed in the first fiscal year, and 
projects in the second, third, and fourth year are to have a firm funding commitment, or a 
reasonable expectation of funding availability.  Appendix A was developed using SRTA’s 
programming database (URL: https://srta.ecointeractive.com/) and represents the projects 
included in this FTIP.  Appendix B shows tables of projects included under the FTIP grouped 
project listings—those FTIP projects for which one FTIP listing covers multiple projects under that 
category.  Projects within the FTIP are required to be consistent with SRTA’s long-range Regional 
Transportation Plan (RTP) for Shasta County. For the purpose of consistency, each project was 
given an ID that aligns with a corresponding table or tables, within the 2022 RTP, because not all 
projects within the RTP have unique project numbers at this time.  The 2027 RTP is currently 
under development, and unique project numbers will be included with the adoption of the plan. 
When the 2027 RTP is adopted, the project numbers within the FTIP will be updated to align with 
the unique IDs in the 2027 RTP.  

SRTA’s metropolitan planning area includes all of Shasta County as shown in Figure 1.  Figure 2 
shows the County’s urban area at a larger scale.  The Shasta FTIP is not subject to the conformity 

This FTIP and its public 
review satisfy the Program 
of Projects public review 
needed for RABA’s use of 
FTA 5307 and 5339 formula 
funds. 
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requirements of 40 Code of Federal Regulations (CFR) 93, as the region is in attainment for all six 
federal National Ambient Air Quality Standards (i.e., Ozone, Carbon Monoxide, Particulate 
Matter, Nitrogen Dioxide, Sulfer Dioxide, and Lead).  As such, the application of Transportation 
Control Measures does not apply.  Additionally, Shasta County, located in the Sacramento Valley 
Air Basin, is classified under federal standards as either unclassified or attainment for other 
federal standards (Appendix C). 
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SHASTA COUNTY URBAN AREA

Figure 2 Shasta County Urban Area 
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FTIP Development 

Preparation of the FTIP, and its subsequent amendments, are based on input from the region’s 
three cities (Anderson, Redding, and Shasta Lake), the county of Shasta, the California 
Department of Transportation (Caltrans), the Redding Area Bus Authority (RABA), SRTA’s 
Technical Advisory Committee (TAC) and Social Services Transportation Advisory Council (SSTAC), 
federally recognized tribal governments (the Pit River Tribe and Redding Rancheria), federal land 
management agencies, members of the general public, and various transportation-related 
interest groups. 

Projects identified in the FTIP are consistent with the 2022 Regional Transportation Plan for 
Shasta County (RTP).  The RTP is a long-range comprehensive transportation plan, which includes 
actions to promote future development of all transportation modes based on anticipated funding 
levels.  The 2022 RTP include a “sustainable communities strategies” (SCS) component in 
compliance with Senate Bill 375 – The Sustainable Communities and Climate Protection Act of 
2008.  The SCS contains land use, housing and transportation strategies that will assist the region 
in meeting its greenhouse gas emission reduction targets.   

The FTIP is the product of an expansive federal and state planning and programming process, the 
overview of which is provided in the graphic provided by the California Department of 
Transportation below. 
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Transportation Performance Management 
 
The Federal transportation bill Infrastructure Investment and Jobs Act (IIJA) requires MPOs to 
conduct performance-based planning and focus on achieving performance outcomes.  The 
Federal Highway Administration (FHWA) defines Transportation Performance Management 
(TPM) as a strategic approach that uses system information to make investment and policy 
decisions to achieve national performance goals.  The RTPs are to include the performance 
measures and targets as well as a description of progress made towards the targets.  In addition, 
the FTIP will provide a description of how investment in the FTIP will contribute towards 
achieving the transportation performance targets set in the RTP. 
 
The Federal performance measures are split into three groupings under the title “Performance 
Management” (PM): 
•PM 1: Safety 
•PM 2: Transportation Asset Management 
•PM 3: System Reliability, Freight, Congestion, and Air Quality 
 
The projects programmed within the FTIP have been developed in accordance with the applicable 
provisions and requirements of 23 CFR Part 450 and are expected to support the achievement of 
federal performance targets.   These targets will be achieved through the implementation of 
investment priorities through the programming of transportation projects in this 2027 FTIP, and 
subsequent FTIP Amendments and Administrative Modifications.  
 
Documentation of how this 2027 Shasta FTIP supports the Federal performance measures is 
included in Appendix J. 
 
Public Involvement and Interagency Consultation  
 
The FTIP has been developed pursuant to SRTA’s 2025 Shasta Participation and Partnership Plan 
(Title VI).  It may be reviewed on the SRTA website at: 
 https://srta.ca.gov/DocumentCenter/View/10072/The-2025-Shasta-Public-Participation-and-
Title-VI-Plan. The public participation process outlined in the SRTA Participation and Partnership 

Plan (Title VI), as discussed above, is followed in the development of 
SRTA plans and programs, affording all segments of the population 
opportunity to provide input on their development. 
 
The FTIP is derived from projects included in the RTP, transit 
development plans, the Regional Transportation Improvement 
Program (RTIP), the State Transportation Improvement Program 
(STIP), the State Highway Operation and Protection Program 
(SHOPP), and various local assistance-related planning processes—
all of which involve extensive public outreach including agency 
agendas, public hearings, working groups, and advertised comment 
periods. 
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Status of Projects from the 2025 FTIP 

The 2025 FTIP, which began in the 2024/25 federal fiscal year (FFY), included several 
transportation projects and programs that have been authorized, obligated and 
constructed/implemented.  Those projects or project phases that are not expected to be 
obligated by March 1, 2026, are included in this 2027 FTIP.  Previously obligated projects for the 
last three federal fiscal years for which information was available are included in Appendix E. 

Exchange of Federal Funds for State-Only Funds 

As the urbanized population of the Shasta Region is under 200,000, SRTA is eligible to participate 
in a Caltrans program to exchange federal Regional Surface Transportation Program (RSTP) funds 
for state funds.  Exchanging federal funds for state dollars allows greater flexibility on smaller-
scale street and road projects, and projects under Article 19 of the State Constitution.  Another 
example of a federal grant source many times offered by using state funds for projects under one 
million dollars is the Active Transportation Program. 

Amendment and Project Selection Procedures 

Under Section 2 - Amendment and Project Selection Procedures of this FTIP, procedures for the 
amendment of the FTIP, as well as procedures for the selection and priority of projects, are 
outlined.   This section discusses both administrative modifications and formal amendments and 
also includes discussion of Expedited Project Selection Procedures (EPSP). 

Action Element 

As discussed in Section 3 - Action Element, the 
FTIP is organized by projects listed either 
individually as line items or combined into 
grouped project listings of similar air quality 
conformity exempt projects.  Each entry includes 
a summary of the transportation expenditures by fund type.  Reports for identified projects 
(Appendix A) have been produced in SRTA’s programming database 
(https://srta.ecointeractive.com/).   

These projects are to be implemented by partners in the region (the cities, county, Caltrans, 
RABA, Native American Tribal Nations, and other public and private entities that maintain, 
operate, and improve the transportation system in the Shasta Region).  Appendix B includes 
specific project information in tables for grouped project listings from Appendix A. 
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As discussed in Section 4 - Financial Element, the FTIP Financial Element (Appendix F) is a four-
year summary of transportation expenditures and revenues for the Shasta Region beginning in 
the 2026/27 federal fiscal year (FFY).  Based on the program revenues and expenditures for the 
applicable FTIP funding programs, the Shasta Region’s anticipated federal fund expenditures 
match, or are under, the anticipated revenues—thus satisfying the requirements for the FTIP to 
be financially constrained.  Where required, local matching funds are identified and included in 
the total cost of the program. 
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Section 2 –  Amendment and Project Selection 
Procedures 

 
Delegated Authority for FTIP Administrative Modifications and Formal 
Amendments 
 
In the event that a project in the FTIP needs to be modified, such as to include a change in 
description, scope, funding or schedule, or to add a new project, SRTA has developed a process 
that will be used for both formal and administrative amendments consistent with standard 
Caltrans amendment procedures. 
 
Administrative Modifications:  The 2027 FTIP includes a project amendment procedure to allow 
streamlined amendments if changes are sufficiently minor to qualify as an administrative 
modification under standard Caltrans amendment procedures.  In this case, the amendment may 
be processed through an administrative modification, in lieu of a formal amendment.  During the 
2023 FTIP cycle, the Caltrans amendment procedures were further modified to allow all grouped 
project listings’ amendments, regardless of programming size or substance, to use administrative 
modification procedures, as long as the grouped project listings do not include Federal Transit 
Administration formula funds.   
 
On January 9, 2012, SRTA received delegated authority by Caltrans to approve administrative 
modifications to the Federal State Transportation Improvement Program (FSTIP) (Appendix G).  
As the SRTA Board of Directors previously provided delegation authority to the executive director 
for these administrative modifications, the Caltrans delegation effectively gives the SRTA 
executive director authority to approve administrative modifications, allowing for faster 
programming and project delivery for minor project changes.  
 
Formal Amendments:  In addition to administrative modifications, the SRTA executive director is 
able to approve formal amendments through authority delegated by the SRTA Board of Directors.  
Upon approval of the formal amendment, the executive director forwards the amendment to 
Caltrans for review and recommendation of approval to the U.S. Department of Transportation. 
This authority was delegated to the SRTA executive director December 10, 2013, through 
Resolution 13-14 (Appendix H).   
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The criteria under which the SRTA 
executive director may approve formal 
amendments are: 

1. Programming revisions will be 
consistent with federal and 
state allocations, and prior 
SRTA actions; 

2. Federal and state FTIP 
requirements will continue to 
be followed, as well as SRTA’s 
public participation process; 
and 

3. The executive director will 
postpone and refer to the SRTA 
Board of Directors any 
amendment where such a 
request is made during the 
public participation process. 

 
Amendment Procedures: New 
Projects 
 
Proponent agencies may propose new 
projects for inclusion in the FTIP after 
the document is adopted.  In many 
cases, these new projects are minor 
safety, emergency, or maintenance 
projects for which funds can be made available after FTIP adoption.  SRTA uses the following 
procedures to amend such projects, as necessary, into the FTIP: 

• The proponent agency will notify the FTIP coordinator of the need to include the new 
project in the FTIP.  This notification shall include the project description, component 
costs by year, proposed funding source, and anticipated date of construction 
advertisement or contract execution. 

• SRTA shall determine if the proponent agency’s request to add a project to the FTIP is 
fiscally constrained.  If so, SRTA would either: 

o Administratively modify the FTIP to add or adjust projects that meet the 
administrative modification requirements; or 

o Prepare a formal amendment to the FTIP for projects: 
 whose cost change exceeds 40% of the total project cost (or $10 million) 

for individually-listed projects; 
 whose scope has changed; or 
 that are a new addition to the FTIP, either stand-alone or grouped project 

listing.    
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Administrative Modification and Formal Amendment Procedures  
 
To change the description, funding, and schedule information for projects in the FTIP, SRTA uses 
the following procedures:  

• Agencies notify SRTA in writing (email acceptable) of the need to modify or amend a 
project in the FTIP.  This notification shall indicate the changes needed in the project 
description, estimated cost, proposed funding sources, anticipated date of construction 
advertisement, or the anticipated date that the project will be open to the public.   

• The SRTA FTIP coordinator will either administratively modify or formally amend the FTIP 
to make project changes that meet financial constraint as well as to substitute one 
funding source for another.   

• The SRTA FTIP coordinator will ensure that modifications and/or amendments are posted 
to the SRTA website for access by the board of directors, agency members, partner 
agencies and the public. 

 
Project Selection Procedures and Project Priorities 
 
The FTIP identifies projects to be implemented using Title 23 and 49 transportation funds.  Within 
the FTIP, projects that are identified in the first year constitute an “agreed to” list of projects for 
project selection purposes and no further project selection action is required by SRTA.  If, 
however, Caltrans or local agencies wish to proceed with a project earlier than the year it is 
programmed in the FTIP, federal planning regulations require that a project selection procedure 
be developed and used to advance projects that are ready to proceed earlier than anticipated.  
 
The following priorities are established for projects that are shown in the 2027 FTIP: 

• All projects shown in federal fiscal year (FFY) 2026/27 in the FTIP Action Element shall 
have first priority. 

• All projects shown in FFY 2027/28 in the FTIP Action Element shall have second priority. 
• All projects shown in FFY 2028/29 in the FTIP Action Element shall have third priority. 
• All projects shown in FFY 2029/30 in the FTIP Action Element shall have fourth priority. 

 
SRTA and project sponsors shall work to implement projects in the 2027 FTIP in the priority order 
shown and will advance additional projects as financial resources allow. 
 
Expedited Project Selection Procedures (EPSP) 

Title 23 CFR Part 450 allows for the movement of projects within the four-year element of the 
FTIP, subject to procedures agreed to by the cooperating agencies.  This section is to certify that 
SRTA, as the MPO, has a process in place consistent with Expedited Project Selection Procedures.   

Projects from the first four years of the 2027 FTIP have been selected using the approved project 
selection procedures.  SRTA and the state have selected all the projects in the first four years of 
the FTIP based on the project selection procedures below.  It has been agreed by all member 
agencies represented by SRTA and Caltrans per 23 CFR 450.330(c) that all projects within the first 
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four years of the FTIP may be advanced within the four-year element of the Federal Statewide 
Transportation Improvement Program (FSTIP) subject to the conditions of EPSP outlined below. 

Title 23: Highways  
PART 450—PLANNING ASSISTANCE AND STANDARDS  
Subpart C—Metropolitan Transportation Planning and Programming  

 

§450.330   Project selection from the TIP. 

 (a) Once a TIP that meets the requirements of 23 U.S.C. 134(j), 49 U.S.C. 5303(j), and 
§450.324 has been developed and approved, the first year of the TIP shall constitute an “agreed to” 
list of projects for project selection purposes and no further project selection action is required for the 
implementing agency to proceed with projects, except where the appropriated Federal funds available 
to the metropolitan planning area are significantly less than the authorized amounts or where there 
are significant shifting of projects between years. In this case, a revised “agreed to” list of projects 
shall be jointly developed by the MPO, the State, and the public transportation operator(s) if requested 
by the MPO, the State, or the public transportation operator(s). If the State or public transportation 
operator(s) wishes to proceed with a project in the second, third, or fourth year of the TIP, the specific 
project selection procedures stated in paragraphs (b) and (c) of this section must be used unless the 
MPO, the State, and the public transportation operator(s) jointly develop expedited project selection 
procedures to provide for the advancement of projects from the second, third, or fourth years of the 
TIP. 

 (b) In metropolitan areas not designated as TMAs, projects to be implemented using title 
23 U.S.C. funds (other than Federal Lands Highway program projects) or funds under title 49 U.S.C. 
Chapter 53, shall be selected by the State and/or the public transportation operator(s), in cooperation 
with the MPO from the approved metropolitan TIP. Federal Lands Highway program projects shall be 
selected in accordance with procedures developed pursuant to 23 U.S.C. 204. 

 (c) In areas designated as TMAs, all 23 U.S.C. and 49 U.S.C. Chapter 53 funded projects 
(excluding projects on the National Highway System (NHS) and projects funded under the Bridge, 
Interstate Maintenance, and Federal Lands Highway programs) shall be selected by the MPO in 
consultation with the State and public transportation operator(s) from the approved TIP and in 
accordance with the priorities in the approved TIP. Projects on the NHS and projects funded under 
the Bridge and Interstate Maintenance programs shall be selected by the State in cooperation with 
the MPO, from the approved TIP. Federal Lands Highway program projects shall be selected in 
accordance with procedures developed pursuant to 23 U.S.C. 204. 

 (d) Except as provided in §450.324(c) and §450.328(f), projects not included in the 
federally approved STIP shall not be eligible for funding with funds under title 23 U.S.C. or 49 U.S.C. 
Chapter 53. 

 (e) In nonattainment and maintenance areas, priority shall be given to the timely 
implementation of TCMs contained in the applicable SIP in accordance with the EPA transportation 
conformity regulations (40 CFR part 93). 

 

The projects within the State Transportation Improvement Program (STIP) may be advanced 
subject to STIP amendments approved by the California Transportation Commission (CTC).  SRTA 
and Caltrans agree that the State Highway Operation and Protection Program (SHOPP) program 
manager may advance or delay projects within the four-year element of the FTIP without 
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amendment to the FTIP/FSTIP, subject to notification to SRTA.  Caltrans Division of Local 
Assistance has implemented a project selection process to produce a four-year FTIP listing of 
projects for the Highway Bridge Program (HBP).  This process was developed in cooperation with 
the implementing agencies, FHWA, MPOs, and the HBP advisory committee.  SRTA and Caltrans 
agree that the Caltrans Division of Local Assistance may move projects on the HBP list within the 
four-year cycle without amending the FTIP/FSTIP subject to consultation with the implementing 
agencies and SRTA. 
 
Advancement and Selection Procedures 
 
To advance projects shown in the later years of the FTIP into earlier years, SRTA uses the following 
procedures: 

• Project sponsors will notify the SRTA FTIP coordinator of the need to advance a project or 
project component that is identified in the 2027 FTIP. 

• The SRTA FTIP coordinator will determine if sufficient financial capacity exists in the FTIP 
to advance the project into an earlier year.  If sufficient financial capacity does not exist, 
the SRTA FTIP coordinator shall give the project sponsor the opportunity to identify a 
project listed in the FTIP within its jurisdiction that may be delayed to allow the other 
project to advance.  SRTA will also survey other jurisdictions to determine any project 
delays warranting a delay in programming which could allow advancement of the project.  
If such substitution is not possible, then the SRTA FTIP coordinator shall advise the project 
sponsor that the project advancement is not feasible. 

• If sufficient financial capacity does exist, the SRTA FTIP coordinator shall make changes to 
the 2027 FTIP to advance projects that meet financial constraint.  EPSP allows for the 
movement of projects within the four-year element of the FTIP.  The following state-
managed programs may be managed with EPSP: all transit programs; SHOPP; Highway 
Bridge Program (HBP); Active Transportation Program (ATP); Safe Routes to School (SRTS); 
Highway-Railroad Grade Separation Program; High Risk Rural Roads Program (HR3); 
Minor Program; and the Highway Safety Improvement Program (HSIP).  The following 
MPO-managed programs may be managed with EPSP: STIP; FTA; Regional Surface 
Transportation Program (RSTP); and any other applicable program. 

• Consultation for transit projects will be coordinated with RABA and/or FTA before the 
implementation of EPSP procedures. 
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Section 3 –  Action Element: Project and Grouped 
Project Listings 

 
The tables in Appendix A have been developed 
using SRTA’s programming database (URL: 
https://srta.ecointeractive.com/), representing 
programming for the FTIP period FFYs 2026/27 
through 2029/30.  Projects are listed either 
individually or in groups.  Grouped projects are non-
capacity increasing and categorized by project type 
such as bridge replacement, adding shoulders or 
bike lanes, state highway maintenance or 
operations, safety improvements, and transit 
activities.  Support tables for grouped project 
listings are included in Appendix B. 
 
Funding is shown by fund type, phase, and year.  Project phases are preliminary engineering (PE), 
including environmental review, right of way (ROW), and construction (CON).  Certain projects, 
such as transit operations, purchase of vehicles, and grouped listings, show construction dollars 
only.  This is because many projects do not require PE or ROW and, in the case of grouped 
projects, PE and ROW funding needs are sporadic and varied due to multiple projects.   

 
Section 4 – Financial Element 
 
Financial Plans and Financial Constraint  
 
A financial plan is the mechanism for demonstrating financial constraint in the metropolitan 
transportation planning and programming process.  Financial constraint means that there will be 
sufficient funds to implement proposed improvements, and to operate and maintain the entire 
system, by comparing costs with available financial resources.  Federal agencies are responsible 
for making a financial constraint determination of the Federal State Transportation Improvement 
Program (FSTIP), while the state and MPOs are required to demonstrate financial constraint at 
the FTIP level.   
 
Financial constraint of this FTIP is demonstrated in Appendix F with separate tables delineating 
“Revenue” (Table 1), followed by “Programmed” (Table 2), and then a comparison of “Revenues 
vs. Programmed” (Table 3).  These tables summarize the revenues anticipated over the four-year 
period versus a summary of projects programmed.  Specific project funding information may be 
found in the project overview reports in Appendix A.  
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FTIP Programming Fund Sources 
 
State Transportation Improvement Program (STIP):  The CTC developed the 2024 STIP Fund 
Estimate to define the financial capacity to program STIP projects utilizing state and federal 
funds.   
 
STIP projects include Regional Improvement Program (RIP) projects selected by SRTA and 
Interregional Improvement Program (IIP) projects selected by Caltrans and the CTC.  The STIP is 
a five-year program and is fiscally constrained by year on a statewide basis.   
 
There are currently no IIP funds committed to STIP projects within the Shasta Region.  For the 
five-year STIP cycle 2026/27—2030/31, the programming amounts for the region are:  

STIP:  RIP Total $2,506,000 
STIP:  IIP Total $0               

 
Road Repair and Accountability Act of 2017 – SB 1: Passed by the California Legislature and signed 
by the governor in 2017, Senate Bill 1 provides new revenues and programs to various projects 
throughout the state.  SRTA has been successful in securing several competitive SB1 grants, 
including most recently partnering with Caltrans District 2 in receiving TCEP funds for the 
Interstate 5 – Fix 5 Cascade Gateway Project just north of Redding for engineering and right of 
way support. An award of $71 million in TCEP funds in 2022 for construction of the project.  An 
additional $7.8 million in TCEP funds is being requested for CTC allocation in August 2026.  Project 
construction is anticipated to start in 2027 and be completed by the end of 2029. SRTA and 
Caltrans are exploring opportunities for future awards. 

TCEP:  State Share  $0 
TCEP:  Local Share  $0 

 
State Highway Operation and Protection Program (SHOPP): Caltrans provided SRTA with 
programmed funding for the four-year period of the FTIP through the 2026 SHOPP.  The funding 
programmed by Caltrans is shown throughout the FTIP as various lump sum listings, since the 
work performed under the SHOPP is non-capacity increasing—involving maintenance and 
operation of the state highway system.  Available SHOPP funds total: 

SHOPP $398,835,000 
 
Federal Transit Administration (FTA):  SRTA, in coordination with Caltrans, and RABA—the 
administrator for the public mass transit system in the Shasta Region—is responsible for 
preparing the projected FTA funding to be used in the FTIP.  For the purposes of the FTIP, SRTA 
and RABA are using historical trends as the basis for estimating FTA capital and operating funds.  
The following figures (based on formula funds and estimates) are anticipated to be available for 
the four-year period of the FTIP:  

Section 5307 – Urbanized Area Formula $9,520,000 
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Section 5310 – Mobility of Seniors and 
Individuals with Disabilities 

$0 

Section 5311 – Rural Area Formula $1,117,400 
Section 5311(f) – Intercity Bus Program $900,000 
Section 5339 – Bus and Bus Facilities Formula $0 
Section 5339 (c) – Low or No Emission Vehicle $0 
Toll Credits (Except Section 5310) $0 
Total FTA $11,537,400 

 
Section 5307 funds are based on historical trends for RABA’s operating and capital improvement 
program.  As FTA Section 5310 funds are competitive, SRTA has not made a projection for receipt.  
Section 5311 apportionments have been relatively stable, and all these funds are reasonably 
expected to be available for transit operations or other transit-related activities in rural areas.  
Section 5311(f) funds are competitively awarded for intercity bus service.  Section 5339 funds are 
formula funds apportioned through Caltrans.  Section 5339(c) funds are discretionary. No funds 
are currently programmed in the 2027 FTIP.    
 
Highway Bridge Program (HBP):  HBP funds are not apportioned to regions and, as such, Caltrans 
develops a constrained statewide list of local HBP projects for each four-year cycle.  Consistent 
with this listing, local lump sum projects in the Shasta Region are programmed in the FTIP 
totaling:  

HBP – Local $20,612,031 
*Does not include toll credits which are tracked by Caltrans. 
 
Federal Highway Non-Discretionary Programs:  Projects of this type can include grant awards 
from the following programs: Highway Safety Improvement Program (HSIP), and the Highway 
Improvement Program (HIP).  There is currently no funding estimated to be available for the four-
year period of the FTIP: 

HSIP $0 
Highway Improvement Program (HIP)  $0              

Active Transportation Program (ATP): On September 26, 2013, Governor Jerry Brown signed 
legislation creating the Active Transportation Program (ATP) in the Department of 
Transportation. The ATP consolidated existing federal and state transportation programs, 
including the Transportation Alternatives Program (TAP), Bicycle Transportation Account (BTA), 
and State Safe Routes to School (SR2S), into a single, competitive grant program with a focus to 
encourage increased use of active modes of transportation. 

ATP $6,248,000 
 
Non-Federal Revenues: The purpose of identifying these revenue sources is to document the 
funding that will be used as the match requirement for the federal funds identified above.  Some 
local agencies use TDA (specifically Local Transportation Funds) for “advance construction” 
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whereby local funds are used in advance of federal obligation and reimbursement to occur at a 
later date.  Programmed non-federal funds are as follows: 

Transit Fare Revenue $0 
State Bond Funds for Transit $0 
Low Carbon Transit Operations (LCTOP) $377,000 
Public Transportation Account (PTA) $0 
SB 125 $7,014,260 
Transportation Development Act (TDA) $10,945,769 
Non-Federal Total $18,337,029 

 
The non-federal funds sources above represent only the amounts contributing to projects listed 
in the FTIP and not all non-federal funding sources are available.  Additional sources of non-
federal revenue available for transportation projects in Shasta may be found in Table 1:  Revenue, 
of Appendix F.     
 
Financial Guidelines to Identify Cost to Maintain and Operate the System of 
Federal Aid Facilities 
 
Federal regulations require the FTIP to identify costs for maintaining and operating the system of 
federal-aid facilities.  SRTA’s basis for the calculations of operations and maintenance needs, 
analysis of revenues dedicated for projects included in the FTIP and plans to address shortfalls 
are described in the following section. 
 
Operations and Maintenance Costs: 
In the California Statewide Streets and Roads Needs Assessment, SRTA’s unfunded or deferred 
maintenance for the region is summarized in Table C.1 of the California Statewide Local Streets 
and Roads Needs Assessment.  The unfunded total represents the local needs for roadway 
networks in the region and is the most up-to-date data available at the time of writing. Figure 3 
below shows the $992 million deficit.   
 
 

Figure 4 
Unfunded or Deferred Maintenance 

 

Shasta Region Estimated Current Total 
Maintenance/Rehab 

Cities and County  $ 992,000,000 
Total $ 992,000,000 

 
Shasta County utilizes a Caltrans-maintained Pavement Management System (PMS) as a guide to 
determine where best to apply its maintenance dollars for resurfacing and overlays.  The county 
generally focuses its overlays on major roads, with slurry, chip and cape seals primarily used for 
minor and residential roads.  The county has also used asphalt rubber slurry seals and may try 
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using asphalt rubber chip seals to improve durability at higher elevations where winter snow is 
prevalent.   

Caltrans reported for SRTA’s 2022 RTP that SHOPP-related project needs total approximately 
$442.53 million. The 2027 FTIP has $398.835 million SHOPP funds programmed so far.  

Local bridge construction needs total about $224.9 million in the RTP’s twenty-year horizon.  For 
the short term, the current HBP programming for the four FTIP years is $20,612,000 —which 
represents only 9% of the projected 20-year need.  

With a finding of no unmet transit needs, or a finding of unmet needs that are unreasonable to 
meet, Transportation Development Act (TDA) funding provides for other uses, including roadway 
maintenance in the cities and county. The FY 2026/27 TDA budget – excluding state and federal 
transit grants – is estimated at $10,940,480, of which $1,762,146 is apportioned to RABA for 
public transit and CTSA services, and $7,331,962 is available for streets and roads. 

Efficient operation and maintenance of federal aid routes in other regions are often aided by 
sales tax measures that are earmarked for improvements to the streets and highway systems, 
and/or improving public transit and maintenance.  Currently, passage of this type of measure in 
the Shasta Region is unlikely.  SRTA has previously hosted a transportation forum and invited 
subject matter experts to present the pros and cons of self-help funded strategies.  While the 
message was heard by the region’s decision makers, support for new taxes is hard to gain and 
not currently of interest.  SRTA has set a policy to support state and federal levels to establish a 
broader funding base beyond fuel taxes to fund transportation.  The passage of Senate Bill 1 – 
The Road Repair and Accountability Act of 2017 by the California State Legislature has 
replenished transportation planning and capital improvements with the increase in the state 
excise tax on gasoline and diesel, and the increase to vehicle registration fees.  This legislation 
included funds specifically for jurisdictions that had adopted their own self-help funding. Given 
current financial constraints limiting local agencies’ ability to address maintenance and 
rehabilitation needs comprehensively, SRTA works closely with local agencies to pursue 
discretionary grant funding.  The City of Redding recently made another attempt to pass a local 
sales tax, and this effort did not succeed. 

Increasing costs of transportation projects due to inflation of the costs of transportation 
materials and supply chain issues are of significant concern. Various reports, including the 
National Highway Construction Cost Index, show that construction costs have increased up to 
60% for various materials since 2020. At the same time, the federal gas tax of 18.4 cents per 
gallon has not changed since 1993. Additionally, vehicles are more fuel efficient today and there 
is a push for the transition of our vehicle fleets to alternative fuel vehicles by 2050. These 
combined factors present challenges in trying to maintain current infrastructure along with 
future needs, without proper mechanisms in place to address funding challenges and priorities. 
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This FTIP is based on reasonably anticipated revenue sources identified above.  However, it is 
important to note that events such as economic downturns, disasters, or other unforeseen 
events can shift funding away from transportation.  Federal appropriations are conducted 
annually, as is California’s annual budget. Currently, the existing multi-year federal transportation 
bill, Infrastructure Investment and Jobs act (IIJA) expires on September 30, 2026, and while 
progress is slowly being made, a new multi-year bill is still only in draft form on one side of 
Congress with it very likely we may see a one-year continuing resolution, leaving longer-term 
projections of federal funding uncertain. Additionally, the Highway Trust Fund is projected to be 
insolvent by the end of year 2028 without changes to federal transportation revenue. 

The figures in the 2027 FTIP represent the best available information from the 2022 RTP and 
current programming information in the 2027 FTIP. 

The FTIP is a living document that can, or may, be amended by the SRTA executive director or 
board of directors at any time.  This flexibility is essential for the ability to deliver projects in a 
timely manner or to modify projects, as necessary, while keeping the public informed of these 
actions. 

Final Escalation for Revenue and Cost 

23 CFR Section 450.324(h) requires an inflation rate to reflect “year of expenditure dollars”.  Year 
of expenditure dollars are subsumed into the project expenses for STIP, SHOPP, and other 
Caltrans-generated projects in the FTIP.  To be conservative, most locally- and state-generated 
funds are held constant over the four active years of the FTIP; there are some exceptions like for 
assumptions of passenger fare revenue within the Redding Area Bus Authority’s Capital Plan and 
for the region’s Transportation Development Act funds.   
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Appendix A 
 

Summary Table of Projects 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

26

DRAFT



CTIPS ID Project

Total 4-Year 
Programming in 
FY26/27-FY29/30 Total Project Cost

11100000114 Planning, Programming and Monitoring 597,000$                       4,540,000$                     
11100000269 Fix 5 Cascade Gateway (aka I-5 North Redding Six Lane) -$                                78,480,000$                   
21100000057 Grouped Projects for Operating Assistance to Transit Agencies 27,283,960$                  46,020,054$                   
21100000058 RABA Passenger Loading Facilities -$                                2,184,000$                     
21100000059 RABA Capital Vehicles (Fare Revenue) 595,000$                       8,107,000$                     
21100000060 RABA Transit Capital 157,005$                       157,005$                         

21100000074 Grouped Projects for Bridge Rehabilitation and Reconstruction - SHOPP Program 8,120,000$                    120,771,000$                 
21100000075 Grouped Projects for Safety Improvements- SHOPP 121,832,000$                145,513,000$                 

21100000078
Grouped Projects for Shoulder Improvements - SHOPP Roadway Preservation 
Program 234,208,000$                268,276,000$                 

21100000083 Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program 21,826,500$                  45,598,635$                   
21100000093 Grouped Projects for Safety Improvements - HSIP Program -$                                30,287,000$                   
21100000098 Grouped Projects for Safety Improvements - SHOPP Mandates Program -$                                18,542,000$                   

21100000108
Grouped Projects for Safety Improvements, Shoulder Improvements, Pavement 
Resurfacing 8,464,000$                    17,818,000$                   

21100000115 Grouped Projects for Bicycle and Pedestrian Facilities in Shasta County 18,743,000$                  33,271,040$                   
21100000119 Grouped Projects for Safety Improvements - SHOPP 15,715,000$                  19,645,000$                   
21100000121 Grouped Projects for Railroad/Highway Crossing -$                                13,481,000$                   
21100000122 Grouped Projects for Social Services Transit -$                                1,209,000$                     

21100000124
Grouped Projects for Emergency Repair - SHOPP Emergency Response Program 
(Various locations:  repairs due to disasters or other emergencies) -$                                1,512,000$                     

21100000128 TTIP/FLH TIP -$                                -$                                 
Total in 2027 Shasta FTIP 457,541,465$                855,411,734$                 

Fiscal Year 2026/27 - 2029/30 Summary of Projects
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Appendix B 
 

Project Listings and Backup Project Listings 
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September 30, 2026 

Subject: SRTA Grouped Project Listing Certification Letter 

To Whom It May Concern: 

This letter certifies that the Shasta Regional Transportation Agency (SRTA) has prepared the Federal 
Transportation Improvement Program (FTIP) grouped project listings in a manner that is consistent and 
compliant with federal requirements. 

Please contact Keith Williams at 530-262-6192 or by email at ftip@srta.ca.gov if you have any questions or 
require additional information. 

Sincerely, 

Sean Tiedgen, AICP, Executive Director 
Shasta Regional Transportation Agency (SRTA) 

1255 East Street, Suite 202 • Redding, CA 96001 • 530-262-6190 •   Fax: 530-262-6189
E-mail: srta@srta.ca.gov • Website: www.srta.ca.gov

Sean Tiedgen, AICP, Executive Director 
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11100000114 - Planning, Programming and Monitoring

Planning, Programming and Monitoring

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Planning

Lead Agency: Shasta County

County: Shasta

Municipality: -

RTP Project ID: -

CTIPS ID: 11100000114

EA #: -

Local Agency Project #: -

PPNO #: 2368

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): 0218000007

District: 02

Location Type: Local

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: ******** Version 1 - 06/28/24 ******** Project data transfered from 2022 FTIP. ********

Version 3 - 05/20/2024 ******** Project data transferred from 2024 STIP. ******** Version

1 - 07/22/22 ******** Project data transfered from 2020 FTIP. ******** Version 1 - 12/10/20

******** Project data transferred from 2020 STIP and 2019 FTIP through Admin Mod 13.

******** Version 29 - 10/26/2020 ******** CTC approved allocation of $146k RIP CON FY

20/21 per Res FP-20-24 on 10/21/20. -ad ******** VERSION 28 - 04/08/2020 ********

******** RTIP VERSION 27 - 02/20/2020 ******** Adoption carry over per PPR 10/28/19. -ad

******** Version 27 - 10/14/2019 ******** CTC approved an allocation of $95k RIP CONST

FY 19/20 per Res FP-19-27 on 10/9/19. -ad ******** Version 26 - 01/22/2019 ******** CTC

approved allocation of $95k RIP CONST FY 18/19 per resolution FP-18-49 on 1/30/19. -ad

******** VERSION 25 - 04/05/2018 ******** ******** RTIP VERSION 24 - 02/02/2018

******** Adoption carryover. Prior 2018/19 $190K programmed amount split between

2018/19 and 2019/20. - ad ******** Version 24 - 10/25/2017 ******** Technical Correction

fixing the PID from 0217000134 to 0218000007. - aa ******** Version 23 - 06/28/2017

******** CTC approved an allocation of $190k RIP CON FY 17/18. - aa ******** Version 22 -

10/21/2016 ******** ''CTC approves allocation of $190k RIP con per resolution FP-16-10 on

10/19/2016. -ez ******** Version 21 - 05/31/16 ******** ******** RTIP Version 1 -

01/04/2016 ******** Adoption carry over per 8/3/15 PPR. - aa ******** Version 20 -

12/09/2015 ******** CTC approved an allocation of $147k RIP Con FY 15/16. - aa ********

Version 19 - 09/29/2014 ******** CTC approved an allocation of $147k RIP CON FY 14/15 per

Resolution FP-14-13. Old Project ID 0212000109. -gv ******** Version 18 - 03/25/2014

******** CTC approved an allocation of $147k RIP CON FY 13/14 under Project ID

0212000109 per Resolution FP-13-45. -gv ******** Version 17 - 03/24/14 ******** Adoption

carry over per 2014 STIP Adoption Resolution G-14-06 and PPR 12/12/13. Decrease RIP CON

FY 16/17 by $32k and add $190k to FY 17/18 and 18/19. - as May need to re-carryover after

allocation of 13/14 PPM. -ez ******** Version 16 - 08/20/2012 ******** CTC allocation of

$147k RIP CON FY 12/13. -as ******** Version 15 - 04/23/2012 ******** CTC approved an

allocation of $364k RIP CON FY 11/12. -gv ******** Version 14 - 04/12/12 ******** ********

RTIP Version 1 - 12/02/2011 ******** Adoption carry over. -Increased funding for RIP CON in

FY 12/13 thru 14/15 and added funding for 15/16 and 16/17. -gv/ez ******** Version 13 -

08/17/2010 ******** 8/17/10 - CTC approves allocation of $365k CON FY 10/11 per

resolution FP-10-07 on 08/12/10. -ez ******** Version 12 - 06/15/10 ******** Add RIP CON

funding per RTIP FY amounts per staff recs. db/ez ******** Version 11 - 12/14/09 ********

12/14/09 - CTC allocation of $365k RIP CON FY09/10 per Resolution FP-09-17 on 12/10//09.-ez

******** Version 10 - 08/05/2008 ******** 8/5/08 - CTC allocation of $364K RIP CON

FY08/09 per Resolution FP-08-07 on 8/28/08. THIS ALLOCATION MAY BE RESCINDED IN THE

EVENT THAT THE 2008-09 BUDGET DOES NOT HAVE SUFFICIENT REVENUE TO FUND THE

2008 STIP. - mt ******** Version 9 - 06/13/08 ******** 03/05/08-Adoption carry over;

increased FY 08-09 RIP CON to $364k, 09-10,10-11 RIP CON to 365k, added $365k RIP CON FY

11-12 & 12-13-mt ******** Version 8 - 11/09/2007 ******** 11/8/07 - CTC allocation of $70K

RIP CON in FY 07/08 per Resolution FP-07-34 on 11/8/07 - ny ******** Version 7 - 09/08/2006

******** 09/08/2006 - CTC allocation of $69k CON for PPM, per resolution FP-06-22 on

09/07/06. -ez ******** Version 6 - 07/20/2006 ******** 07/20/06 - CTC Technical Correction

to G-06-03 adds $65k CON to FY 08/09 and $65k CON to FY 09/10, and $66k CON to FY 10/11,

per resolution G-06-10 on 07/20/06. -ez ******** Version 5 - 06/13/06 ******** 5/19/06 -
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2006 STIP Adoption Carryover, adding $69k CON to FY 06/07 & $70k CON to FY -07/08.

******** Version 4 - 08/05/04 ******** 05/27/04 - Delete $60k CON in FY 03/04 off the

project. -cb ******** Version 3 - 07/23/2003 ******** 07/23/03 CTC allocation of $60k CON

moved to pending allocation list. Revised EA. -rdj/cb ******** Version 2 - 08/28/2002

******** 08/28/2002 Delegated Allocation dated 07/01/2002 per resolution G-01-11 for CON

$250K. Loc Asst project number PPM036093(014). 05/03/02 Information per 2002 STIP

adopted by the CTC under resolution G-02-04 dated April 04, 2002 ******** Version 1 -

04/10/02 ******** 04/16/02 - Approved for SOF. -cb Project data transfered from 2002 RTIP.

^^^^^^^^ Version 1 - 04/02/2002 ^^^^^^^^ 04/08/02 Funding verified per CTC adoption. -rdj

04/02/02 - 2002 STIP entered project. 2002 STIP project PPNO 2070 fully allocated. -cb

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction State Cash $3,840,000 $169,000 $169,000 $155,000 $104,000 $103,000 $4,540,000

Total Construction $3,840,000 $169,000 $169,000 $155,000 $104,000 $103,000 $4,540,000

Total Prior Costs $3,840,000 $0 $0 $0 $0 $0 $3,840,000

Total Future Costs $0 $0 $0 $0 $0 $103,000 $103,000

Total Programmed $3,840,000 $169,000 $169,000 $155,000 $104,000 $103,000 $4,540,000
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21100000057 - Grouped Projects for Operating Assistance to Transit Agencies

Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Transit Operational

Lead Agency: Redding Area Bus Authority

County: Shasta

Municipality: -

RTP Project ID: TBLP116 IN 2022 RTP, TRAN-OPS

CTIPS ID: 21100000057

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: 02

Location Type: Transit

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP116 in 2022 RTP******** Version 29 - 03/20/2025 ********Admin. Mod. 2 to SRTA's

2025 FTIP includes the $126k in toll credits in the 5311f programmed total for FY24/25, such

that the total now reflects a sum of $281,881. These funds and toll credits are still for RABA's

operations assistance of Route 299x.******** Version 28 - 12/27/2024 ********Formal

Amnd. 1 to SRTA's 2025 FTIP programs $539k of FTA5311 funds and $435k in (LTF/STA), as

local match, in FY2024/25 toward operations assistance in rural areas outside the Redding

urbanized area for RABA. The amnd. also programs $156k in FTA5311f funds and $126k in

toll credits in FY2024/25 toward operations assistance for RABA Route 299x. Amd 1 also

reprograms $157k in local CRP funds, for RABA microtransit operating assistance in

FY2024/25, as FTA5307 funds.******** DFTIP Version 1 - 07/01/2024****************

Version 26 - 05/09/2024 ********Formal Amnd. 7 to 2023 FTIP programs $157k in local CRP

funds and $157k in SB125 funds as local match for oper. assist. funding for FY2024/25 for

RABA.******** Version 25 - 12/10/2023 ********Formal Amend. 6 to 2023 FTIP programs

$476k in FTA 5311 funding for FY26-27 (info only); $6.1M (FY23-24), $5.7M (FY24-25), $5.7M

(FY25-26) in TDA funding, as well as $6.1M in TDA funding for FY26-27 (info only); and $600k

in FTA5310 funding for FYs 24-25 and 25-26. Another $238k in FTA5310 funding is

programmed for FY26-27 (info only).******** Version 24 - 08/10/2023 ********Formal

Amend. 5 to 2023 FTIP - Programs $2M in FTA Section 5307 funding in each of these years:

FY2023-24, FY2024-25, and FY2025-26. Also programs $464.2k in Section 5311 funding in

2025-26. $200k in PTA funding removed from FY24-25 related to interregional transit

service.******** Version 23 - 03/30/2023 ********Admin Mod No. 2 - Adds $280k for Shasta

County Burney Express in FY 2022/23 of FTIP 2023 - Incl. use of toll credits.******** Version

1 - 07/22/22 ********Project data transfered from 2020 FTIP.******** Version 21 -

06/17/2022 ********Revises FTA 5311 programming to reflect toll credits for FYs 2021/22

and 2022/23 rural operating assistance. 5311 toll credits: FY 2021/22=$217,152; FY

2022/23=$221,495. FTA 5311(f) toll credits programming also included: FY 2021/22=$108,411.

Eliminates STA match due to toll credits addition.******** Version 20 - 05/10/2022

********Administrative Modification 5 decreases FTA 5311 amounts for 2021/22 and

2022/23 operating assistance and will likely transfer unused 5311 funding (and increased

apportionment amounts) to future transit capital amendment, per JPollom information. Also

modifies FTA 5311(f) funding, and STA, for Burney Express/Shasta County.******** Version

19 - 01/19/2022 ********Formal Amendment #4 programs additional FTA 5307 operating

assistance in FYs 2021-22 and 2022-23 per RABA 12/2021 request and correspondingly

adjusts local funding.******** Version 18 - 05/12/2021 ******** Formal Amendment #1

programs to RABA-approved federal programming dated 5-14-2021 per email from

YCopland.******** Version 1 - 12/10/20 ********Project data transferred from 2018 FTIP

through Admin Mod 13, and amended with RABA June 2020 budget. 2018 RTP Goals 3, 4, and

7.******** Version 16 - 04/16/2020 ********Updates RABA operating assistance to RABA 4-

20-2020 approved budget.******** Version 15 - 02/11/2020 ******** Adds North State

Intercity Bus Service from Redding to Sacramento operations funding for 2021/22: total

$1,942,789. SHA PTA $200K funds from SJJPA through IGA. GP listing includes RABA, Burney

Express, and North State Intercity Bus operations.******** Version 1 - 05/09/18 ********

Project data transfered from 2016 FTIP. First four years of RABA 7-Year Plan revenue added,

as well as SRTA-projected revenue for some grant fund sources for the active

period.******** Version 13 - 07/18/2017 ********Revises FTA 5311 and 5311(f)
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programming per county need. Adds LCTOP funding ($272,968) for 2016-17 RABA operations

use. Adds in June 2017-adopted RABA budget figures.******** Version 12 - 01/23/2017

********Adds Shasta County FTA 5311(f) 2017-18 amount ($84,664.14) for Burney Express

per DRMT 12-8-23016 letter to PMinturn. Transfers FTA 5307 2015-16 assistance to RABA to

2016-17, as FTA did not approve RABA 2015-16 application prior to 2015 FTIP lapse.********

Version 1 - 05/03/16 ********Project data transfered from 2014 FTIP. Amended with RABA 5-

year budget and Burney Express recent FTA 5311(f) award.******** Version 9 - 07/08/2015

********Per 7-7-2015 FTA 5311(f) letter from CT, DRMT awarding County PW $176,850 for

Burney Express 2015-16 operating assistance. Includes toll credits ($78,999).********

Version 1 - 05/12/14 ********Project data transfered from 2012 FTIP. Updated with 14/15

estimated RABA budget figures. JARC (FTA 5316) prior year $60K combined with prior year

5311. NF (5317) prior year $119K renamed 5310 for grouped listing. Both revisions consistent

with MAP-21 subsuming JARC and NF under 5311 and 5310 programs, respectively.********

Version 7 - 04/29/2014 ********Increased FTA 5311 apportionment for FY 2014; carry

through to FY 2016.******** Version 6 - 09/23/2013 ********Toll credits being used (50%)

for: SSNP 12/13 NF award ($58,322) and Golden Umbrella 12/13 JARC award for Sr.

Companion Program ($28,510). No toll credits for GU 12/13 JARC award for Foster

Grandparent Program ($31,983).NOTE: RTP ID = 4-1,2,13

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction FTA 5307 - Urbanized Area Formula Program $4,444,000 $2,500,000 $3,020,000 $2,000,000 $2,000,000 $0 $13,964,000

Construction FTA 5310 Elderly & Disabilities $461,886 $0 $0 $0 $0 $0 $461,886

Construction FTA 5311 - Non Urbanized $1,090,000 $566,400 $551,000 $0 $0 $0 $2,207,400

Construction Intercity Bus - 5311-F $891,108 $900,000 $0 $0 $0 $0 $1,791,108

Construction Public Transportation Account $157,000 $0 $0 $0 $0 $0 $157,000

Construction Road Repair and Accountability Act of 2017 (SB1) $179,000 $0 $0 $0 $0 $0 $179,000

Construction SB 125 Transit Program $3,359,600 $4,316,200 $2,698,060 $0 $0 $0 $10,373,860

Construction STA Transit Assist $156,000 $0 $0 $0 $0 $0 $156,000

Construction TDA $7,997,500 $1,762,140 $2,970,160 $2,000,000 $2,000,000 $0 $16,729,800

Total Construction $18,736,094 $10,044,740 $9,239,220 $4,000,000 $4,000,000 $0 $46,020,054

- Fare Revenues $0 $0 $0 $0 $0 $0 $0

Total Prior Costs $18,736,094 $0 $0 $0 $0 $0 $18,736,094

Total Programmed $18,736,094 $10,044,740 $9,239,220 $4,000,000 $4,000,000 $0 $46,020,054
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RABA-Operating Assistance-1 - RABA Operating Assistance

Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Transit Operational

Lead Agency: Redding Area Bus Authority

County: Shasta

Municipality: -

RTP Project ID: TBLP116 IN 2022 RTP, TRAN-OPS

CTIPS ID: 21100000057

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: 02

Location Type: Transit

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP116 in 2022 RTP******** Version 29 - 03/20/2025 ********Admin. Mod. 2 to SRTA's

2025 FTIP includes the $126k in toll credits in the 5311f programmed total for FY24/25, such

that the total now reflects a sum of $281,881. These funds and toll credits are still for RABA's

operations assistance of Route 299x.******** Version 28 - 12/27/2024 ********Formal

Amnd. 1 to SRTA's 2025 FTIP programs $539k of FTA5311 funds and $435k in (LTF/STA), as

local match, in FY2024/25 toward operations assistance in rural areas outside the Redding

urbanized area for RABA. The amnd. also programs $156k in FTA5311f funds and $126k in

toll credits in FY2024/25 toward operations assistance for RABA Route 299x. Amd 1 also

reprograms $157k in local CRP funds, for RABA microtransit operating assistance in

FY2024/25, as FTA5307 funds.******** DFTIP Version 1 - 07/01/2024****************

Version 26 - 05/09/2024 ********Formal Amnd. 7 to 2023 FTIP programs $157k in local CRP

funds and $157k in SB125 funds as local match for oper. assist. funding for FY2024/25 for

RABA.******** Version 25 - 12/10/2023 ********Formal Amend. 6 to 2023 FTIP programs

$476k in FTA 5311 funding for FY26-27 (info only); $6.1M (FY23-24), $5.7M (FY24-25), $5.7M

(FY25-26) in TDA funding, as well as $6.1M in TDA funding for FY26-27 (info only); and $600k

in FTA5310 funding for FYs 24-25 and 25-26. Another $238k in FTA5310 funding is

programmed for FY26-27 (info only).******** Version 24 - 08/10/2023 ********Formal

Amend. 5 to 2023 FTIP - Programs $2M in FTA Section 5307 funding in each of these years:

FY2023-24, FY2024-25, and FY2025-26. Also programs $464.2k in Section 5311 funding in

2025-26. $200k in PTA funding removed from FY24-25 related to interregional transit

service.******** Version 23 - 03/30/2023 ********Admin Mod No. 2 - Adds $280k for Shasta

County Burney Express in FY 2022/23 of FTIP 2023 - Incl. use of toll credits.******** Version

1 - 07/22/22 ********Project data transfered from 2020 FTIP.******** Version 21 -

06/17/2022 ********Revises FTA 5311 programming to reflect toll credits for FYs 2021/22

and 2022/23 rural operating assistance. 5311 toll credits: FY 2021/22=$217,152; FY

2022/23=$221,495. FTA 5311(f) toll credits programming also included: FY 2021/22=$108,411.

Eliminates STA match due to toll credits addition.******** Version 20 - 05/10/2022

********Administrative Modification 5 decreases FTA 5311 amounts for 2021/22 and

2022/23 operating assistance and will likely transfer unused 5311 funding (and increased

apportionment amounts) to future transit capital amendment, per JPollom information. Also

modifies FTA 5311(f) funding, and STA, for Burney Express/Shasta County.******** Version

19 - 01/19/2022 ********Formal Amendment #4 programs additional FTA 5307 operating

assistance in FYs 2021-22 and 2022-23 per RABA 12/2021 request and correspondingly

adjusts local funding.******** Version 18 - 05/12/2021 ******** Formal Amendment #1

programs to RABA-approved federal programming dated 5-14-2021 per email from

YCopland.******** Version 1 - 12/10/20 ********Project data transferred from 2018 FTIP

through Admin Mod 13, and amended with RABA June 2020 budget. 2018 RTP Goals 3, 4, and

7.******** Version 16 - 04/16/2020 ********Updates RABA operating assistance to RABA 4-

20-2020 approved budget.******** Version 15 - 02/11/2020 ******** Adds North State

Intercity Bus Service from Redding to Sacramento operations funding for 2021/22: total

$1,942,789. SHA PTA $200K funds from SJJPA through IGA. GP listing includes RABA, Burney

Express, and North State Intercity Bus operations.******** Version 1 - 05/09/18 ********

Project data transfered from 2016 FTIP. First four years of RABA 7-Year Plan revenue added,

as well as SRTA-projected revenue for some grant fund sources for the active

period.******** Version 13 - 07/18/2017 ********Revises FTA 5311 and 5311(f)
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programming per county need. Adds LCTOP funding ($272,968) for 2016-17 RABA operations

use. Adds in June 2017-adopted RABA budget figures.******** Version 12 - 01/23/2017

********Adds Shasta County FTA 5311(f) 2017-18 amount ($84,664.14) for Burney Express

per DRMT 12-8-23016 letter to PMinturn. Transfers FTA 5307 2015-16 assistance to RABA to

2016-17, as FTA did not approve RABA 2015-16 application prior to 2015 FTIP lapse.********

Version 1 - 05/03/16 ********Project data transfered from 2014 FTIP. Amended with RABA 5-

year budget and Burney Express recent FTA 5311(f) award.******** Version 9 - 07/08/2015

********Per 7-7-2015 FTA 5311(f) letter from CT, DRMT awarding County PW $176,850 for

Burney Express 2015-16 operating assistance. Includes toll credits ($78,999).********

Version 1 - 05/12/14 ********Project data transfered from 2012 FTIP. Updated with 14/15

estimated RABA budget figures. JARC (FTA 5316) prior year $60K combined with prior year

5311. NF (5317) prior year $119K renamed 5310 for grouped listing. Both revisions consistent

with MAP-21 subsuming JARC and NF under 5311 and 5310 programs, respectively.********

Version 7 - 04/29/2014 ********Increased FTA 5311 apportionment for FY 2014; carry

through to FY 2016.******** Version 6 - 09/23/2013 ********Toll credits being used (50%)

for: SSNP 12/13 NF award ($58,322) and Golden Umbrella 12/13 JARC award for Sr.

Companion Program ($28,510). No toll credits for GU 12/13 JARC award for Foster

Grandparent Program ($31,983).NOTE: RTP ID = 4-1,2,13

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction FTA 5307 - Urbanized Area Formula Program $0 $2,500,000 $3,020,000 $2,000,000 $2,000,000 $0 $9,520,000

Construction FTA 5311 - Non Urbanized $0 $566,400 $551,000 $0 $0 $0 $1,117,400

Construction Intercity Bus - 5311-F $0 $900,000 $0 $0 $0 $0 $900,000

Construction SB 125 Transit Program $0 $4,316,200 $2,698,060 $0 $0 $0 $7,014,260

Construction TDA $0 $1,762,140 $2,970,160 $2,000,000 $2,000,000 $0 $8,732,300

Total Construction $0 $10,044,740 $9,239,220 $4,000,000 $4,000,000 $0 $27,283,960

Total Programmed $0 $10,044,740 $9,239,220 $4,000,000 $4,000,000 $0 $27,283,960
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21100000059 - RABA Capital Vehicles (Fare Revenue)

RTP Project ID: TBLP115 IN 2022 RTP, TRAN-VEH

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction Bus and Bus Facilities Program - FTA 5339(a) $2,487,000 $0 $0 $0 $0 $0 $2,487,000

Construction FTA 5310 Elderly & Disabilities $1,614,000 $0 $0 $0 $0 $0 $1,614,000

Construction Low Carbon Transit Operations Program (LCTOP) $414,000 $377,000 $0 $0 $0 $0 $791,000

Construction Low or No Emission Vehicle Program - 5339(c) $2,619,000 $0 $0 $0 $0 $0 $2,619,000

Construction Road Repair and Accountability Act of 2017 (SB1) $10,000 $218,000 $0 $0 $0 $0 $228,000

Construction SB 125 Transit Program $963,000 $0 $0 $0 $0 $0 $963,000

Total Construction $8,107,000 $595,000 $0 $0 $0 $0 $8,702,000

- California Heavy Duty Voucher Incentive Project (H $0 $0 $0 $0 $0 $0 $0

- City Funds $0 $0 $0 $0 $0 $0 $0

- FTA 5307 - Urbanized Area Formula Program $0 $0 $0 $0 $0 $0 $0

- Private Funds $0 $0 $0 $0 $0 $0 $0

- Public Transportation Modernization Improvement $0 $0 $0 $0 $0 $0 $0

- TDA $0 $0 $0 $0 $0 $0 $0

Total Prior Costs $8,107,000 $0 $0 $0 $0 $0 $8,107,000

Total Programmed $8,107,000 $595,000 $0 $0 $0 $0 $8,702,000

Lead Agency:  Redding Area Bus Authority

Location &  Project Description: Shasta County; purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.
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21100000060 - RABA Transit Capital

Transit agency purchase of maintenance facility/equipment, radio/ITS communication equipment, computer equipment, security upgrades, transfer

facilities, support vehicles, and miscellaneous capital.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Transit Support Capital

Lead Agency: Redding Area Bus Authority

County: Shasta

Municipality: -

RTP Project ID: TBLP115 IN 2022 RTP, TRANS-CAP

CTIPS ID: 21100000060

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: 02

Location Type: Transit

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: RTP ID = TBLP115 in 2022 RTP******** Version 18 - 12/27/2024 ********Formal Amd.1 to

the 2025 FTIP removes $380k in LTF from FY2025/26 as RABA no longer needs these match

funds.******** Version 1 - 06/04/24 ********Project data transfered from 2022

FTIP.******** Version 16 - 12/10/2023 ********Formal Amd. 6 to 2023 FTIP programs $240k

in FTA 5339a funding and $60k in SGR funding in FY2023-24 for an automated voice

announcement system and automatic passenger counter. It also removes $1520 in FTA5307

funding from FY2025-26.******** Version 15 - 08/11/2023 ********Formal Amd. 5 to 2023

FTIP eliminates FTA Section 5307 funding for fiscal years FY23-24 and FY24-25, and programs

$1.52M in FY 2025-26 for a maintenance facility expansion project. $380k in Local

Transportation Funds are also being programmed for FY2025-26 for this project.********

Version 1 - 07/22/22 ********Project data transfered from 2020 FTIP.******** Version 13 -

05/13/2021 ******** Formal Amendment #1 programs to RABA-approved federal

programming per email dated 5-14-2021 from YCopland.******** Version 1 - 12/10/20

********Project data transferred from 2018 FTIP through Admin Mod 13, and amended with

RABA June 2020 budget. 2018 RTP Goals 3 and 4.******** Version 11 - 04/22/2020

********Per RABA BOD approved 04-20-2020 budget. Revises local match to Prop 1

B.******** Version 1 - 05/09/18 ******** Project data transfered from 2016 FTIP. First four

years of RABA Long-Term Capital Plan (April 2018) incorporated.******** Version 9 -

07/25/2017 ********Adjustments based on RABA June 2017 approved budget.********

Version 1 - 05/03/16 ********Project data transfered from 2014 FTIP. Amended with June

2016 RABA 5-year budget. 2016-17=security upgrades. 2017-18=computer equipment($32K),

misc capital ($25K), maintenance facility/equipment ($50K), radio/ITS communication

equipment ($90K), security upgrades ($153K), and transfer facilities ($100K). 2018-

19=radio/ITS equipment ($100K). 2019-20=computer equipment ($34K), support vehicles

($76K), and misc capital ($25K).******** Version 7 - 04/02/2015 ********Per 4-6-2015

revised transit FTIP per CAukland, advancing farebox and computer equipment from 15/16

to 14/15. 2014-15 includes replacing fleet farebox equipment with advanced, smart

equipment ($348K federal) and computer/server upgrades ($24K federal). 15-16: $20K

federal misc capital. 17-18: $46K federal for computer equipment and misc. capital.********

DFTIP Version 2 - 09/02/2014 ********Based on RABA 6-16-2014 approved CIP and transit

TIP per CAukland, as adjusted 9-10-2014.******** Version 1 - 05/12/14 ********Project data

transfered from 2012 FTIP. 14/15 data programmed from estimated 14/15 RABA

budget.NOTE: RTP ID = 4-1,2,13

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction Carbon Reduction Program (CRP) $0 $157,005 $0 $0 $0 $0 $157,005

Total Construction $0 $157,005 $0 $0 $0 $0 $157,005

- Bus and Bus Facilities Program - FTA 5339(a) $0 $0 $0 $0 $0 $0 $0

- FTA 5307 - Urbanized Area Formula Program $0 $0 $0 $0 $0 $0 $0
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Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

- Local Transportation Funds $0 $0 $0 $0 $0 $0 $0

- Public Transportation Modernization Improvement $0 $0 $0 $0 $0 $0 $0

- Road Repair and Accountability Act of 2017 (SB1) $0 $0 $0 $0 $0 $0 $0

Total Programmed $0 $157,005 $0 $0 $0 $0 $157,005
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PAC-2023-538 - RABA Microtransit Technology

Programs $157,005 in CRP funds for RABA microtransit technology such as GPS trackers, routers, and an upgraded security camera system.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Transit Support Capital

Lead Agency: Redding Area Bus Authority

County: Shasta

Municipality: -

RTP Project ID: TBLP115 IN 2022 RTP

CTIPS ID: 21100000060

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: Transit

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: RTP = TBLP115 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction Carbon Reduction Program (CRP) $0 $157,005 $0 $0 $0 $0 $157,005

Total Construction $0 $157,005 $0 $0 $0 $0 $157,005

Total Programmed $0 $157,005 $0 $0 $0 $0 $157,005
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21100000074 - Grouped Projects for Bridge Rehabilitation and Reconstruction - SHOPP Program

Various Locations. Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - Widening narrow pavements or reconstructing bridges

(no additional travel lanes).

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Bridge

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: CT-BRIDGE, TBLP84 IN 2022 RTP

CTIPS ID: 21100000074

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: 02

Location Type: State

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP84 in 2022 RTP ******** Version 1 - 06/28/24 ********Project data transfered from

2022 FTIP.******** Version 23 - 05/09/2024 ********Formal Amnd 7 to SRTA's 2023 FTIP

programs Spring 2024 SHOPP approved by the CTC on 3/22/2024. Programming Information

by year provided by PKang and RHervey.******** Version 22 - 07/06/2022 ********Formal

Amnd 7 programs CTC approved Spring 2022 SHOPP. Programming Information by year

provided by RHervey.******** Version 1 - 12/10/20 ********Project data transferred from

2018 FTIP through Admin Mod 13, as amended with WLonnberg instruction. Current project

is for information only and retained for future programming use. 2018 RTP Goal 1. ********

DFTIP Version 1 - 05/11/2018********Project data transferred from 2016 FTIP. Further

modified with updated CT HQ Programming listing.******** Version 19 - 04/28/2018

******** Formal Amendment No. 9 per WLonnberg 4-10-2017 email request. Combines two

former projects (02-4G400 and 02-4G410) into one (02-4G41U), also adding $2+M to project

cost and advancing to 2018/19. Adds an I-5 O-Brien Undercrossing project (02-1H390) for

$3.7M. Increases 02-4G530 by $50K.******** Version 18 - 12/20/2017

********Administrative Modification No. 6 per WLonnberg 11-8-2017 email

request.******** Version 1 - 05/03/16 ********Project data transfered from 2014 FTIP.

WLonnberg 7-20-2016 email 2016 SHOPP confirmation.******** Version 15 - 04/01/2015

********Formal Amendment No. 3 project programming increase of $12.605 M for I-5 Pit

River Bridge project addition per WLonnberg 3-13-2015 email request. 4-3-2015 WL email for

$2.32M increase for PCR revision for 020E090.******** Version 1 - 05/12/14 ********Project

data transfered from 2012 FTIP.******** Version 13 - 04/29/2014 ********Per WLonnberg

4-29-2014 email. Adds $1.4M PE for for new Hat Creek Bridge near Old Station.********

Version 12 - 07/16/2013 ********No change to financing. Technical correction to amend

polyester concrete overlays and repair joint seals description to 16, not 4, bridges: 06 0124;

06 0101; 06 155; 06 0161; 06 0154; 06 0162; 06 0130R; 06 0160; 06 0179; 02 0097; 02 0172; 02

0175R PM 63.65; 02 0173; 06 0015; 06 0158; 02 0175R PM 63.77 ******** Version 11 -

06/25/2013 ********Amendment 3 per WLonnberg email 6/7/2013 to add polyester

concrete overlays and repair joint seals to 4 bridges: 06 0179; 02 0097; 02 0172; 02

0175RNOTE: RTP ID = 5-36,37,38

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $7,900,000 $0 $0 $0 $0 $0 $7,900,000

Total Preliminary Engineering $7,900,000 $0 $0 $0 $0 $0 $7,900,000

Right of Way SHOPP Advance Construction (AC) $691,000 $0 $0 $0 $0 $0 $691,000

Total Right of Way $691,000 $0 $0 $0 $0 $0 $691,000

Construction SHOPP Advance Construction (AC) $104,060,000 $8,120,000 $0 $0 $0 $0 $112,180,000

Total Construction $104,060,000 $8,120,000 $0 $0 $0 $0 $112,180,000
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Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Total Prior Costs $112,651,000 $0 $0 $0 $0 $0 $112,651,000

Total Programmed $112,651,000 $8,120,000 $0 $0 $0 $0 $120,771,000
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11100000305 - Sweetbrier Deck Replacement

Near Castella, at Sweetbrier Avenue Overcrossing No. 06-0115. Replace bridge deck, paint girders, widen shoulders and bridge approaches, upgrade

guardrail, and install signs and Traffic Management System (TMS) elements.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Other

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLP84 IN 2022 RTP

CTIPS ID: 21100000074

EA #: 2J860

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: EA 2J860

Change Reason: New Project

MPO Comments: TBLP84 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction SHOPP Advance Construction (AC) $0 $8,120,000 $0 $0 $0 $0 $8,120,000

Total Construction $0 $8,120,000 $0 $0 $0 $0 $8,120,000

Total Programmed $0 $8,120,000 $0 $0 $0 $0 $8,120,000
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21100000075 - Grouped Projects for Safety Improvements- SHOPP

Collision Reduction Program Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Railroad/highway crossing, safer

non-Federal-aid system roads, shoulder improvements, traffic control devices and operating assistance other than signalization projects, intersection

signalization projects at individual intersections, pavement marking demonstration, truck climbing lanes outside the urbanized area, lighting

improvements, and emergency truck pullovers

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Safety Improvements

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: CT-COL-RE, TBLP82 IN 2022 RTP

CTIPS ID: 21100000075

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: 02

Location Type: State

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP82 in 2022 RTP******** Version 1 - 06/28/24 ********Project data transfered from

2022 FTIP.******** Version 29 - 05/09/2024 ********Formal Amnd 7 to SRTA's 2023 FTIP

adds CTC Spring 2024 SHOPP adoption (March 22, 2024). Programming years provided by

PKang and RHervey.******** Version 28 - 07/06/2022 ********Formal Amnd 7 adds CTC

Spring 2022 SHOPP adoption. Programming years provided by RHervey.******** Version 1 -

12/10/20 ********Project data transferred from 2018 FTIP through Admin Mod 13, and

amended with CT D2 10-29-2020 update. 2018 RTP Goals 1 and 2.******** Version 26 -

06/15/2020 ********Administrative Modification 12 per June 10, 2020 ABagde email request

to add 2020 adopted SHOPP. No project changes, or additions/deletions within listing. Minor

funding adjustments in years 2019/20 to 2021/22.******** Version 25 - 04/03/2019

********Formal Amnd 5 per CClark 3-29-2019 email request to add SR 299 curve

improvement project funding for EA 02-4H930.******** Version 1 - 05/09/18 ********

Project data transfered from 2016 FTIP. Amended with CT HQ Programming

update.******** Version 23 - 12/20/2017 ********Administrative Modification No. 6 per

WLonnberg 11-8-2017 email.******** Version 1 - 05/03/16 ********Project data transfered

from 2014 FTIP. WLonnberg 7-20-2016 email 2016 SHOPP confirmation.******** Version 20

- 04/07/2015 ********Formal amendment no. 3 per WLonnberg 4-3-2015 email to increase

2014/15 and 2015/16 programming by $3.121M for PCR adjustments for projects 02-4E890,

02-4F290, and 02-4G490.******** Version 1 - 05/12/14 ********Project data transfered

from 2012 FTIP.******** Version 17 - 04/29/2014 ********Per WLonnberg 4-29-2014 email:

adds $3.495M for 14/15 PE for projs: 02-4F780 and 02-4F510.******** Version 16 -

09/23/2013 ********W Lonnberg 8/30/13 email to accelerate project (02-4E810) from 14/15

to 13/14: Improve worker safety at 12 locations in north state (3 in Shasta County) - $5.5M.

Additionally, add new project (02-4G490) to 15/16 per WL 9/27/13 email: on SR 44 near Viola,

curve improvement from 1.5 to 1.1 miles w/o No. Battle Creek Reservoir Rd ($2.58M). Toll

credits anticipated. ******** Version 15 - 12/27/2012 ********Amendment 1 2013 FTIP per

wlonnberg emaill 12/10/12 .jrbNOTE: RTP ID = 5-36,37,38,46

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $7,450,000 $3,830,000 $0 $0 $0 $0 $11,280,000

Total Preliminary Engineering $7,450,000 $3,830,000 $0 $0 $0 $0 $11,280,000

Right of Way SHOPP Advance Construction (AC) $1,196,000 $826,000 $31,000 $155,000 $0 $0 $2,208,000

Total Right of Way $1,196,000 $826,000 $31,000 $155,000 $0 $0 $2,208,000

Construction SHOPP Advance Construction (AC) $15,035,000 $43,000,000 $3,290,000 $70,700,000 $0 $0 $132,025,000

Total Construction $15,035,000 $43,000,000 $3,290,000 $70,700,000 $0 $0 $132,025,000
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Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Total Prior Costs $23,681,000 $0 $0 $0 $0 $0 $23,681,000

Total Programmed $23,681,000 $47,656,000 $3,321,000 $70,855,000 $0 $0 $145,513,000
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21100000078 - Grouped Projects for Shoulder Improvements - SHOPP Roadway Preservation Program

Projects are consistent with 40CFR Part 93.126 Exempt Table 2 categories - fencing, safety roadside rest areas

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Roadway Preventative Maintenance

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: CT-RW-PRE, TBLP81 IN 2022 RTP

CTIPS ID: 21100000078

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: 02

Location Type: State

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP81 in 2022 RTP******** Version 1 - 06/28/24 ********Project data transferred from

2022 FTIP, and increased SHOPP funding by $3.066M for SR299 improvements near Fall River

Mills.******** Version 25 - 05/09/2024 ********Formal Amnd 7 to SRTA's 2023 FTIP adds

SHOPP revisions per CTC Spring 2024 approval on March 22, 2024. Programming years

provided by PKang and RHervey.******** Version 24 - 07/06/2022 ********Formal Amnd 7

adds SHOPP revisions per CTC Spring 2022 approval. Programming years provided by

RHervey.******** Version 1 - 12/10/20 ********Project data transferred from 2018 FTIP

through Admin Mod 13, and amended with CT D2 10-29-2020 update. 2018 RTP Goal 1.

******** Version 22 - 06/16/2020 ********Administrative Modification 12 per 6-15-2020

WLonnberg email request to amend for 2020 adopted SHOPP. Project 02-3H310 drops,

adjusts programming for project 02-1H570, and adds projects 02-4H780, 02-3H680, and 02-

4H050.******** DFTIP Version 1 - 05/11/2018********Project data transferred from 2017

FTIP Formal Amendment No. 9 for which public review ended on 5-13-2018. Further

amended with CT HQ Programming 2019 FSTIP update.******** Version 20 - 04/27/2018

******** Formal Amendment No. 9 per 4-10-2018 WLonnberg email request. Adds $16.1M

of I-5 road preservation funding, including I-5 RASL components.Adds $17.78M rehab and

guardrail project for 21.4 lane miles on SR 299 to both west and east of Burney. Moves out

SR 299 project at and near Shasta from Crystal Creek Road to Trinity Alley to future years.

Advances $3.2 million of I-5 RASL funding (02-3H730) from 2018/19 to 2017/18.********

Version 19 - 03/14/2018 ******** Formal Amendment No. 8 per 3-12-2018 WLonnberg email

request to add $18M SHOPP funds to the I-5 RASL project, including the Anderson Creek

Bridge component. Modified project is 02-3H730. Concurrent FTIP amendment timing with

pending CTC approval of Program Change Request, per CT HQ Programming

authorization.******** Version 18 - 12/27/2017 ********Per 11-8-2017 WLonnberg email

request to cover cost increases on two existing projects and add new roadway rehab project

on I-5 near Anderson from Route 5/273 separation to Sacramento River Bridge

(R3.8/R7.0).******** Version 2 - 08/14/2017 ********Formal amendment No. 5 per 8-4-2017

WLonnberg email adding new project (02-4G420) to program a Long Lead Project and modify

an existing pavement project in the same location on SR299 in Whiskeytown NRA.********

Version 1 - 05/03/16 ********Project data transfered from 2014 FTIP. WLonnberg 7-20-2016

email update to 2016 SHOPP.******** Version 15 - 12/16/2014 ********Formal amendment

No. 2 per 12-8-2014 WLonnberg email adding new project (02-4G420) to rehab the pavement

on SR273, various locations.******** DFTIP Version 2 - 08/08/2014 ********Amendment

No. 1 per 6-26-2014 WLonnberg email adding 1 new project (02-4E790) to replace overhead

signs on I-5 in, and near, Redding.******** Version 1 - 05/12/14 ********Project data

transfered from 2012 FTIP.******** Version 11 - 04/29/2014 ********Adds $7.15M in

SHOPP AC for 14/15 PE for two new projects WLonnberg 4-29-2014 email.******** Version

10 - 09/23/2013 ********W Lonnberg 8/30/13 email for project acceleration from 14/15 to

13/14: SR 44 pavement rehab from 0.1 mi. e/o Cow Creek Br. to 0.1 mi. e/o Bear Creek Br.

(02-4E430) - 14 lane miles ($6.956M). Toll credits anticipated.******** Version 9 - 12/28/2012

********Amendment 1 per email WLonnberg 12/10/12. move 520 from 12/13 to 14/15.

jrbNOTE: RTP ID = 5-36,37,38,39
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Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $21,490,000 $2,660,000 $6,570,000 $0 $0 $0 $30,720,000

Total Preliminary Engineering $21,490,000 $2,660,000 $6,570,000 $0 $0 $0 $30,720,000

Right of Way SHOPP Advance Construction (AC) $1,176,000 $2,617,000 $3,470,000 $1,651,000 $0 $0 $8,914,000

Total Right of Way $1,176,000 $2,617,000 $3,470,000 $1,651,000 $0 $0 $8,914,000

Construction SHOPP Advance Construction (AC) $11,402,000 $109,660,000 $0 $107,580,000 $0 $0 $228,642,000

Total Construction $11,402,000 $109,660,000 $0 $107,580,000 $0 $0 $228,642,000

Total Prior Costs $34,068,000 $0 $0 $0 $0 $0 $34,068,000

Total Programmed $34,068,000 $114,937,000 $10,040,000 $109,231,000 $0 $0 $268,276,000
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11100000288 - Diddy Roost Culverts

Near Redding, from west of Seaman Gulch Road to west of Fenders Ferry Road at various locations. Rehabilitate drainage systems.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Other

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLP81 IN 2022 RTP

CTIPS ID: 21100000078

EA #: 1J350

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: EA 1J350

Change Reason: New Project

MPO Comments: TBLP81 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $2,660,000 $0 $0 $0 $0 $0 $2,660,000

Total Preliminary Engineering $2,660,000 $0 $0 $0 $0 $0 $2,660,000

Right of Way SHOPP Advance Construction (AC) $180,000 $496,000 $0 $0 $0 $0 $676,000

Total Right of Way $180,000 $496,000 $0 $0 $0 $0 $676,000

Construction SHOPP Advance Construction (AC) $0 $5,190,000 $0 $0 $0 $0 $5,190,000

Total Construction $0 $5,190,000 $0 $0 $0 $0 $5,190,000

Total Prior Costs $2,840,000 $0 $0 $0 $0 $0 $2,840,000

Total Programmed $2,840,000 $5,686,000 $0 $0 $0 $0 $8,526,000
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11100000289 - Flume Creek CAPM

In and near Dunsmuir, from 0.6 mile north of Sims Road to Siskiyou County line; also in Siskiyou County, from Shasta County line to south of Siskiyou

Avenue (PM 0.0/2.7). Rehabilitate pavement, upgrade guardrails, bridge rail, concrete barrier, signs, and drainage systems. Also install lighting and

wildlife fencing, and upgrade Transportation Management System (TMS) elements.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Other

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLP81 IN 2022 RTP

CTIPS ID: 21100000078

EA #: 0J810

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: EA 0J810

Change Reason: New Project

MPO Comments: TBLP81 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $5,060,000 $0 $0 $0 $0 $0 $5,060,000

Total Preliminary Engineering $5,060,000 $0 $0 $0 $0 $0 $5,060,000

Right of Way SHOPP Advance Construction (AC) $300,000 $415,000 $0 $0 $0 $0 $715,000

Total Right of Way $300,000 $415,000 $0 $0 $0 $0 $715,000

Construction SHOPP Advance Construction (AC) $0 $76,550,000 $0 $0 $0 $0 $76,550,000

Total Construction $0 $76,550,000 $0 $0 $0 $0 $76,550,000

- SHOPP Advance Construction (AC) $0 $0 $0 $0 $0 $0 $0

Total Prior Costs $5,360,000 $0 $0 $0 $0 $0 $5,360,000

Total Programmed $5,360,000 $76,965,000 $0 $0 $0 $0 $82,325,000
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11100000291 - Fawndale Culverts

In and near Shasta Lake City, from 0.7 mile south of Pine Grove Avenue to north of Bridge Bay Road. Rehabilitate drainage system.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Other

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLP81 IN 2022 RTP

CTIPS ID: 21100000078

EA #: 1J390

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: EA 1J390

Change Reason: New Project

MPO Comments: TBLP81 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $2,370,000 $0 $0 $0 $0 $0 $2,370,000

Total Preliminary Engineering $2,370,000 $0 $0 $0 $0 $0 $2,370,000

Right of Way SHOPP Advance Construction (AC) $300,000 $644,000 $0 $0 $0 $0 $944,000

Total Right of Way $300,000 $644,000 $0 $0 $0 $0 $944,000

Construction SHOPP Advance Construction (AC) $0 $8,770,000 $0 $0 $0 $0 $8,770,000

Total Construction $0 $8,770,000 $0 $0 $0 $0 $8,770,000

Total Prior Costs $2,670,000 $0 $0 $0 $0 $0 $2,670,000

Total Programmed $2,670,000 $9,414,000 $0 $0 $0 $0 $12,084,000
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11100000295 - Shingle Station Paving and Drainage

Near Shingletown and Old Station, from east of Shingletown Ridge Road to Lassen County line. Rehabilitate pavement and drainage systems, and

replace Transportation Management System (TMS) elements.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Other

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLP81 IN 2022 RTP

CTIPS ID: 21100000078

EA #: 1J310

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: Local

PM: -

Route: -

Additional Location Details: EA 1J310

Change Reason: New Project

MPO Comments: TBLP81 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $3,980,000 $0 $0 $0 $0 $0 $3,980,000

Total Preliminary Engineering $3,980,000 $0 $0 $0 $0 $0 $3,980,000

Right of Way SHOPP Advance Construction (AC) $220,000 $592,000 $0 $0 $0 $0 $812,000

Total Right of Way $220,000 $592,000 $0 $0 $0 $0 $812,000

Construction SHOPP Advance Construction (AC) $0 $19,150,000 $0 $0 $0 $0 $19,150,000

Total Construction $0 $19,150,000 $0 $0 $0 $0 $19,150,000

Total Prior Costs $4,200,000 $0 $0 $0 $0 $0 $4,200,000

Total Programmed $4,200,000 $19,742,000 $0 $0 $0 $0 $23,942,000
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11100000302 - Downtown Redding CAPM

In Redding, on Routes 44, 273, and 299 at various locations. Rehabilitate pavement and drainage systems, upgrade traffic signals, guardrail,

Transportation Management System (TMS) elements, and facilities to Americans with Disabilities Act (ADA) standards, and install fiber optic cable.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Other

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLP81 IN 2022 RTP

CTIPS ID: 21100000078

EA #: 2J600

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: EA 2J600

Change Reason: New Project

MPO Comments: TBLP81 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $5,000,000 $0 $5,180,000 $0 $0 $0 $10,180,000

Total Preliminary Engineering $5,000,000 $0 $5,180,000 $0 $0 $0 $10,180,000

Right of Way SHOPP Advance Construction (AC) $0 $0 $3,000,000 $1,000,000 $0 $0 $4,000,000

Total Right of Way $0 $0 $3,000,000 $1,000,000 $0 $0 $4,000,000

Construction SHOPP Advance Construction (AC) $0 $0 $0 $72,400,000 $0 $0 $72,400,000

Total Construction $0 $0 $0 $72,400,000 $0 $0 $72,400,000

- SHOPP Advance Construction (AC) $0 $0 $0 $0 $0 $0 $0

Total Prior Costs $5,000,000 $0 $0 $0 $0 $0 $5,000,000

Total Programmed $5,000,000 $0 $8,180,000 $73,400,000 $0 $0 $86,580,000
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11100000307 - Flume Creek Leftover Culverts

Near Dunsmuir, from 0.7 mile south of Sims Road Undercrossing to 0.3 mile Crag View Drive Undercrossing. Rehabilitate drainage systems.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Other

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLP81 IN 2022 RTP

CTIPS ID: 21100000078

EA #: 3J570

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: EA 3J570

Change Reason: New Project

MPO Comments: TBLP81 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $1,200,000 $1,120,000 $0 $0 $0 $0 $2,320,000

Total Preliminary Engineering $1,200,000 $1,120,000 $0 $0 $0 $0 $2,320,000

Right of Way SHOPP Advance Construction (AC) $0 $470,000 $0 $603,000 $0 $0 $1,073,000

Total Right of Way $0 $470,000 $0 $603,000 $0 $0 $1,073,000

Construction SHOPP Advance Construction (AC) $0 $0 $0 $16,620,000 $0 $0 $16,620,000

Total Construction $0 $0 $0 $16,620,000 $0 $0 $16,620,000

- SHOPP Advance Construction (AC) $0 $0 $0 $0 $0 $0 $0

Total Prior Costs $1,200,000 $0 $0 $0 $0 $0 $1,200,000

Total Programmed $1,200,000 $1,590,000 $0 $17,223,000 $0 $0 $20,013,000
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11100000320 - Harlow-Pnderosa CAPM

Near Burney, from 1.2 mile south of Cayton Valley Road to Siskiyou County line. Rehabilitate pavement and drainage systems, construct rumber strips,

add concrete anchor blocks to bridge rail, upgrade guardrail and signs, apply delineation.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Roadway Preventative Maintenance

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLP81 IN 2022 RTP

CTIPS ID: 21100000078

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP81 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP $0 $1,540,000 $1,390,000 $0 $0 $0 $2,930,000

Total Preliminary Engineering $0 $1,540,000 $1,390,000 $0 $0 $0 $2,930,000

Right of Way SHOPP $0 $470,000 $0 $0 $48,000 $0 $518,000

Total Right of Way $0 $470,000 $0 $0 $48,000 $0 $518,000

Construction SHOPP $0 $0 $0 $0 $18,560,000 $0 $18,560,000

Total Construction $0 $0 $0 $0 $18,560,000 $0 $18,560,000

- SHOPP $0 $0 $0 $0 $0 $0 $0

Total Programmed $0 $2,010,000 $1,390,000 $0 $18,608,000 $0 $22,008,000
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11100000292 - Cascade SHOPP

In Redding, from north of Cypress Avenue to 0.6 mile north of Oasis Road. Replace overhead signs, concrete and cable barrier, and guardrail, improve

vertical clearance, upgrade bridge rails, and replace Transportation Management System (TMS) elements.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Other

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLP82 IN 2022 RTP

CTIPS ID: 21100000075

EA #: 1J380

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: EA 1J380

Change Reason: New Project

MPO Comments: TBLP82 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $0 $350,000 $0 $0 $0 $0 $350,000

Total Preliminary Engineering $0 $350,000 $0 $0 $0 $0 $350,000

Right of Way SHOPP Advance Construction (AC) $0 $336,000 $0 $0 $0 $0 $336,000

Total Right of Way $0 $336,000 $0 $0 $0 $0 $336,000

Construction SHOPP Advance Construction (AC) $0 $43,000,000 $0 $0 $0 $0 $43,000,000

Total Construction $0 $43,000,000 $0 $0 $0 $0 $43,000,000

Total Programmed $0 $43,686,000 $0 $0 $0 $0 $43,686,000
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11100000317 - West Shingletown Shoulder Widening

Near Shingletown, from 1.0 mile west to 0.3 mile west of Wilson Hill Road/Emigrant Trail. Widen shoulders, install guardrail, and install rumble strips.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Other

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLP82 IN 2022 RTP

CTIPS ID: 21100000075

EA #: 1K540

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: EA 1K540

Change Reason: New Project

MPO Comments: TBLP82 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $0 $790,000 $0 $0 $0 $0 $790,000

Total Preliminary Engineering $0 $790,000 $0 $0 $0 $0 $790,000

Right of Way SHOPP Advance Construction (AC) $0 $100,000 $31,000 $0 $0 $0 $131,000

Total Right of Way $0 $100,000 $31,000 $0 $0 $0 $131,000

Construction SHOPP Advance Construction (AC) $0 $0 $3,290,000 $0 $0 $0 $3,290,000

Total Construction $0 $0 $3,290,000 $0 $0 $0 $3,290,000

Total Programmed $0 $890,000 $3,321,000 $0 $0 $0 $4,211,000
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11100000318 - Brighter 273 Safety

In and near Anderson and Redding, from South Street to Buenaventura Boulevard. Widen shoulders, install median overhead lighting.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Other

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLP82 IN 2022 RTP

CTIPS ID: 21100000075

EA #: 1K720

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: EA 1K720

Change Reason: New Project

MPO Comments: TBLP82 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $0 $2,690,000 $0 $0 $0 $0 $2,690,000

Total Preliminary Engineering $0 $2,690,000 $0 $0 $0 $0 $2,690,000

Right of Way SHOPP Advance Construction (AC) $0 $390,000 $0 $155,000 $0 $0 $545,000

Total Right of Way $0 $390,000 $0 $155,000 $0 $0 $545,000

Construction SHOPP Advance Construction (AC) $0 $0 $0 $70,700,000 $0 $0 $70,700,000

Total Construction $0 $0 $0 $70,700,000 $0 $0 $70,700,000

Total Programmed $0 $3,080,000 $0 $70,855,000 $0 $0 $73,935,000
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21100000083 - Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program

Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - widening narrow pavements or reconsrtucting bridges (no additional
travel lanes).

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Roadway Reconstruction

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: BRDGE-LUM, TBLP97-99 in 2022 RTP

CTIPS ID: 21100000083

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: 02

Location Type: State

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: ******** Version 48 - 04/10/2025 ******** Administrative Modification 3 to the 2025 FTIP
updates the HBP Group Project listing in all active years to align with the list updated by
Caltrans Headquarters on March 25, 2025. ******** Version 47 - 12/27/2024 ********

Amend. 1 to SRTA's 2025 FTIP updates HBP GP listing to CT HQ version from 10/18/2024.
******** Version 1 - 06/28/24 ******** Project data transfered from 2022 FTIP. ********
Version 45 - 05/11/2024 ******** Amend. 7 to SRTA's 2023 FTIP updates HBP GP listing to CT
HQ version from 3/22/2024. ******** Version 44 - 12/10/2023 ******** Amend. 6 to SRTA's
2023 FTIP updates HBP GP listing to CT HQ version from 10-20-23. ******** Version 43 -
05/16/2023 ******** Admin. Mod 3 - Adds $646,269 in AC to FY22/23 for the city of

Redding's Bridge#06C0104 - Old Alturas Rd over Churn Creek project. ******** Version 42 -
05/04/2023 ******** Admin. Mod 2 per email request to update to CT HQ 3-22-2023 version.
******** Version 2 - 12/07/2022 ******** KT: Formal Amendment #1, HBP updated for FY
22/23 - 25/26, per Caltrans/COR request. HBP backuplist released by Caltrans 10/24/22
******** Version 1 - 07/22/22 ******** Project data transfered from 2020 FTIP. Updates

HBP to HQ approved 10-29-2021 version per ABagde 11-01-2021 email request. ********
Version 1 - 12/10/20 ******** Project data transfered from 2018 FTIP, through Admin Mod
13. Updated with CT, HQ HBP update of 11-06-2020. 2018 RTP Goal 1. ******** Version 36 -
04/09/2020 ******** Updates HBP to HQ approved 03-31-2020 version per ABagde 04-02-
2020 email request. ******** Version 35 - 11/05/2019 ******** Formal Amnd 8 per ABagde

11-1-2019 email request to update to CT HQ 11-1-2019 version. ******** Version 34 -
04/03/2019 ******** Formal Amnd 5 per ABagde 3-27-2019 email request to update to CT
HQ 3-22-2019 version. ******* Version 33 - 03/07/2019 ******** Adds local funding and
Local AC to FY 2018/19 for Shasta County Bridge No. 06C0183 ‚Äì Gas Point Road Over No
Name Ditch, 1.9 miles west of Interstate 5. ******** Version 32 - 01/15/2019 ******** Per
HBP 10-26-2018 update per ABagde 10-30-2018 email. ******** Version 1 - 05/09/18

******** Project data transfered from 2016 FTIP. ******** Version 30 - 04/30/2018
******** Administrative Modification 10 per 4-2-2018 ABagde email request to update to
Caltrans HQ approved 3-29-2018 version. Adds one new project (No. 06C0242). ********
Version 29 - 12/27/2017 ******** Replaces 3-29-2017 HBP listing to 10-26-2017 version.
Includes Admin Mod 6 revision to Bridge No. 06C0098 per version 28 description

immediately below. ******** Version 28 - 12/07/2017 ******** Request by RSomers of
CTD2 and County to program Local AC in 2017-18 to continue work on Bridge No. 06C0098
(Old 44 Dr over Oak Run Creek) project subsequent to CT HQ HBP delaying project CON to
2018/19 in 10-26-2017 HBP project list update. HQ-approved 12-4-2017. Modification
addresses only the one project vs. updating complete HBP list. ******** Version 27 -

05/01/2017 ******** Per HBP 3/29/2017 updated list per ABagde 4-5-2017 email request.
******** Version 26 - 01/23/2017 ******** Per HBP 10-26-2016 update per Abhijit Bagde
11-1-2016 email. ******** Version 1 - 05/03/16 ******** Project data transfered from 2014
FTIP. ******** Version 24 - 04/10/2016 ******** Administrative Modification No. 7 per 4-4-
2016 ABagde email related to 3-29-2016 HBP HQ approval. Toll credit assumptions remain.
******** Version 23 - 12/21/2015 ******** Formal Amendment No. 5 per 11-4-2015 ABagde

email for 10-30-2015 HBP HQ approval. Toll credit assumptions remain per Version 21 below.
Adds Cypress Ave Bridge Arbitration Settlement in FYs 2014/15 and 2015/16 under project
5068(001), Bridge No. 06C0108L&R. ******** Version 22 - 03/31/2015 ******** Formal
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Amendment No. 3 per 3-27-2015 ABagde email for 3-25-2015 HBP HQ approval. Same toll
credit assumptions as immediately below--version 21. ******** Version 21 - 12/16/2014
******** Amendment No. 2 per 10-31-2014 ABagde email for HBP update. Toll credits

available through 17/18 for off-federal aid system classified bridges. Minor modification to
exempt category description to align with HBP purpose. ******** Version 1 - 05/12/14
******** Project data transfered from 2012 FTIP. ******** Version 19 - 04/30/2014
********Updates HBP listing from 11-15-2013 to 4-2-2014, per Caltrans Local Assistance per
4-9-2014 ABagde email forward. ******** Version 18 - 12/23/2013 ******** Admin Mod 7 to

match 11/5/2013 HBP listing per ABagde 11/21/2013 email. ******** Version 17 -
06/14/2013 ******** NOTE: RTP ID = 5-40,41,42,43,44

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction Highway Bridge Program (HBP) $2,932,767 $11,863,776 $163,719 $4,485,420 $4,099,116 $18,286,697 $41,831,495

Construction Local Transportation Funds $392,155 $509,274 $13,531 $160,580 $531,084 $2,160,516 $3,767,140

Total Construction $3,324,922 $12,373,050 $177,250 $4,646,000 $4,630,200 $20,447,213 $45,598,635

Total Prior Costs $3,324,922 $0 $0 $0 $0 $0 $3,324,922

Total Future Costs $0 $0 $0 $0 $0 $20,447,213 $20,447,213

Total Programmed $3,324,922 $12,373,050 $177,250 $4,646,000 $4,630,200 $20,447,213 $45,598,635
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06C0024 - Replace One-Lane Bridge with Two-Lane Bridge

BRIDGE NO. 06C0024, LOWER GAS POINT RD OVER NORTH FORK COTTONWOOD CR, 0.5 MI N OF GAS PONT ROAD. Replace one lane bridge with two

lane bridge. 9/16/2010: Toll Credits programmed for PE, R/W, & CON.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Bridge

Lead Agency: Shasta County

County: Shasta

Municipality: -

RTP Project ID: TBLP97-99 IN 2022 RTP

CTIPS ID: 21100000083

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: Local

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP97-99 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction Highway Bridge Program (HBP) $0 $0 $0 $1,946,000 $0 $0 $1,946,000

Total Construction $0 $0 $0 $1,946,000 $0 $0 $1,946,000

Total Programmed $0 $0 $0 $1,946,000 $0 $0 $1,946,000
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06C0085 - Replace Two-Lane Bridge with Two-Lane Bridge

BRIDGE NO. 06C0085, EASTSIDE RD OVER CANYON HOLLOW CREEK, 0.2 MI N HOSPITAL LANE. Replace bridge two-lane bridge with two-lane bridge.

(No added lane capacity).

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Bridge

Lead Agency: City of Redding

County: Shasta

Municipality: -

RTP Project ID: TBLP97-99 IN 2022 RTP

CTIPS ID: 21100000083

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: Local

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP97-99 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering Highway Bridge Program (HBP) $0 $133,680 $0 $0 $0 $0 $133,680

Preliminary Engineering Local Transportation Funds $0 $17,320 $0 $0 $0 $0 $17,320

Total Preliminary Engineering $0 $151,000 $0 $0 $0 $0 $151,000

Right of Way Highway Bridge Program (HBP) $0 $115,089 $0 $0 $0 $0 $115,089

Right of Way Local Transportation Funds $0 $14,911 $0 $0 $0 $0 $14,911

Total Right of Way $0 $130,000 $0 $0 $0 $0 $130,000

Total Programmed $0 $281,000 $0 $0 $0 $0 $281,000
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06C0178 - Replace One-Lane Bridge with Two-Lane Bridge

BRIDGE NO. 06C0178, FERN RD, OVER GLENDENNING CREEK, 0.3 MI N WHITMORE RD. Replace one-lane Bridge with two-lane Bridge.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Bridge

Lead Agency: Shasta County

County: Shasta

Municipality: -

RTP Project ID: TBLP97-99 IN 2022 RTP

CTIPS ID: 21100000083

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: Local

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP97-99 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction Highway Bridge Program (HBP) $0 $0 $0 $1,239,420 $0 $0 $1,239,420

Construction Local Transportation Funds $0 $0 $0 $160,580 $0 $0 $160,580

Total Construction $0 $0 $0 $1,400,000 $0 $0 $1,400,000

Total Programmed $0 $0 $0 $1,400,000 $0 $0 $1,400,000
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06C0192 - Stand Alone Bridge Preventive Maintenance

BRIDGE NO. 06C0192, DRY CREEK ROAD OVER DRY CREEK, 2.2 MI N SR 299. Stand alone Bridge Preventive Maintenance.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Bridge

Lead Agency: Shasta County

County: Shasta

Municipality: -

RTP Project ID: TBLP97-99 IN 2022 RTP

CTIPS ID: 21100000083

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: Local

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP97-99 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Right of Way Highway Bridge Program (HBP) $0 $0 $4,000 $0 $0 $0 $4,000

Right of Way Local Transportation Funds $0 $0 $1,000 $0 $0 $0 $1,000

Total Right of Way $0 $0 $5,000 $0 $0 $0 $5,000

Total Programmed $0 $0 $5,000 $0 $0 $0 $5,000
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06C0209 - Replace One-Lane Bridge with Two-Lane Bridge

BRIDGE NO. 06C0209, SPRING CREEK RD, OVER FALL RIVER, 0.5 MI N OF MACARTHUR RD. Replace one lane bridge with two lane bridge. 4/5/2010: Toll

Credits programmed for R/W & Con.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Bridge

Lead Agency: Shasta County

County: Shasta

Municipality: -

RTP Project ID: TBLP97-99 IN 2022 RTP

CTIPS ID: 21100000083

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: Local

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP97-99 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction Highway Bridge Program (HBP) $0 $3,281,000 $0 $0 $0 $0 $3,281,000

Total Construction $0 $3,281,000 $0 $0 $0 $0 $3,281,000

Total Programmed $0 $3,281,000 $0 $0 $0 $0 $3,281,000
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06C0220 - Replace One-Lane Bridge with Two-Lane Bridge

BRIDGE NO. 06C0220, PARKVILLE RD OVER ASH CREEK, 3.4 MI S DERSCH RD. Replace existing 1 lane bridge with 2 lane bridge. 2/15/2013: Toll credits

used for PE, R/W and CON.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Bridge

Lead Agency: Shasta County

County: Shasta

Municipality: -

RTP Project ID: TBLP97-99 IN 2022 RTP

CTIPS ID: 21100000083

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: Local

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP97-99 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering Highway Bridge Program (HBP) $0 $556,000 $0 $0 $0 $0 $556,000

Total Preliminary Engineering $0 $556,000 $0 $0 $0 $0 $556,000

Right of Way Highway Bridge Program (HBP) $0 $224,000 $0 $0 $0 $0 $224,000

Total Right of Way $0 $224,000 $0 $0 $0 $0 $224,000

Construction Highway Bridge Program (HBP) $0 $3,872,000 $0 $0 $0 $0 $3,872,000

Total Construction $0 $3,872,000 $0 $0 $0 $0 $3,872,000

Total Programmed $0 $4,652,000 $0 $0 $0 $0 $4,652,000
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06C0233 - Replace Two-Lane Bridge with Two-Lane Bridge

BRIDGE NO. 06C0233, ASH CR RD OVER SACRAMENTO RIV OVERFLOW, 1.0 MI E BALLS FERRY RD. Replace two lane bridge with two lane bridge.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Bridge

Lead Agency: Shasta County

County: Shasta

Municipality: -

RTP Project ID: TBLP97-99 IN 2022 RTP

CTIPS ID: 21100000083

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: Local

PM: -

Route: -

Additional Location Details: ASH CR RD OVER SACRAMENTO RIV

OVERFLOW, 1.0 MI E BALLS FERRY RD.

Change Reason: New Project

MPO Comments: TBLP97-99 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction Highway Bridge Program (HBP) $0 $0 $0 $0 $2,926,625 $0 $2,926,625

Construction Local Transportation Funds $0 $0 $0 $0 $379,175 $0 $379,175

Total Construction $0 $0 $0 $0 $3,305,800 $0 $3,305,800

Total Programmed $0 $0 $0 $0 $3,305,800 $0 $3,305,800
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06C0263 - Replace Two-Lane Bridge with Two-Lane Bridge

BRIDGE NO. 06C0263, BEAR MOUNTAIN ROAD OVER DEEP HOLE CREEK, 100 FT S/O BERNARD WAY. Replace 2-lane with 2-lane bridge on new

alignment.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Bridge

Lead Agency: Shasta County

County: Shasta

Municipality: -

RTP Project ID: TBLP97-99 IN 2022 RTP

CTIPS ID: 21100000083

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: Local

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP97-99 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction Highway Bridge Program (HBP) $0 $0 $0 $0 $1,172,491 $0 $1,172,491

Construction Local Transportation Funds $0 $0 $0 $0 $151,909 $0 $151,909

Total Construction $0 $0 $0 $0 $1,324,400 $0 $1,324,400

Total Programmed $0 $0 $0 $0 $1,324,400 $0 $1,324,400
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06C0340 - Replace Two-Lane Bridge with Two-Lane Bridge

BRIDGE NO. 06C0340, SACRAMENTO DR, OVER OLNEY CREEK, 0.5 MI E OF SH 273. Replace two-lane bridge with two-lane bridge. (No added lane

capacity). 9/23/2010: Toll Credits used for PE & CON. 10/3/2013: Toll credits used for R/W.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Bridge

Lead Agency: City of Redding

County: Shasta

Municipality: -

RTP Project ID: TBLP97-99 IN 2022 RTP

CTIPS ID: 21100000083

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: Local

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP97-99 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Right of Way Highway Bridge Program (HBP) $0 $0 $63,000 $0 $0 $0 $63,000

Total Right of Way $0 $0 $63,000 $0 $0 $0 $63,000

Total Programmed $0 $0 $63,000 $0 $0 $0 $63,000
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06C0348 - Replace One-Lane Bridge with Two-Lane Bridge

BRIDGE NO. 06C0348, SODA CREEK ROAD OVER SODA CREEK, 3.0 MI EAST OF I-5. Replace one lane bridge with two lane bridge 9/16/2010: Toll Credits

programmed for PE, R/W, & CON.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Bridge

Lead Agency: Shasta County

County: Shasta

Municipality: -

RTP Project ID: TBLP97-99 IN 2022 RTP

CTIPS ID: 21100000083

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: Local

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP97-99 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction Highway Bridge Program (HBP) $0 $0 $0 $1,300,000 $0 $0 $1,300,000

Total Construction $0 $0 $0 $1,300,000 $0 $0 $1,300,000

Total Programmed $0 $0 $0 $1,300,000 $0 $0 $1,300,000
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PM00137 - Bridge Preventive Maintenance Program (BPMP)

BRIDGE NO. PM00137, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Redding. See Caltrans Local Assistance HBP

website for backup list of projects.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Bridge

Lead Agency: City of Redding

County: Shasta

Municipality: -

RTP Project ID: TBLP97-99 IN 2022 RTP

CTIPS ID: 21100000083

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: Local

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP97-99 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering Highway Bridge Program (HBP) $0 $0 $96,719 $0 $0 $0 $96,719

Preliminary Engineering Local Transportation Funds $0 $0 $12,531 $0 $0 $0 $12,531

Total Preliminary Engineering $0 $0 $109,250 $0 $0 $0 $109,250

Construction Highway Bridge Program (HBP) $0 $290,157 $0 $0 $0 $0 $290,157

Construction Local Transportation Funds $0 $37,593 $0 $0 $0 $0 $37,593

Total Construction $0 $327,750 $0 $0 $0 $0 $327,750

Total Programmed $0 $327,750 $109,250 $0 $0 $0 $437,000
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06C0060 - Replace Two-Laned Bridge

BRIDGE NO. 06C0060, CASCADE BLVD OVER MOODY CREEK, 0.1 MI N SR 151. Replace 2-lane bridge. (No added lane capacity).

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Bridge

Lead Agency: Shasta Lake

County: Shasta

Municipality: -

RTP Project ID: TBLP97-99 IN 2022 RTP

CTIPS ID: 21100000083

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: Local

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLP97-99 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction Highway Bridge Program (HBP) $0 $3,391,850 $0 $0 $0 $0 $3,391,850

Construction Local Transportation Funds $0 $439,450 $0 $0 $0 $0 $439,450

Total Construction $0 $3,831,300 $0 $0 $0 $0 $3,831,300

Total Programmed $0 $3,831,300 $0 $0 $0 $0 $3,831,300
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21100000108 - Grouped Projects for Safety Improvements, Shoulder Improvements, Pavement

Resurfacing

and/or rehabilitation - Minor Program Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Railroad/highway

crossing, safer non-Federal-aid system roads, shoulder improvements, traffic control devices and operating assistance other than signalization

projects, intersection signalization projects at individual intersections, pavement marking demonstration, truck climbing lanes outside the urbanized

area, lighting improvements, emergency truck pullovers, etc.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Safety Improvements

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLSP81-83 in 2022 RTP

CTIPS ID: 21100000108

EA #: 02-4E270

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: 02

Location Type: State

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: ******** Version 21 - 12/27/2024 ******** Formal Amnd. 1 to SRTA's 2025 FTIP corrects an

admin. error from Admin. Mod. 9 to the 2023 FTIP by updating the $2,360M in SHOPP AC for

FY2024/25 to $3,263M. ******** Version 1 - 06/04/24 ******** Project data transferred

from 2022 FTIP and adds $2.361 M in SHOPP AC for a Class I path in Old Shasta (Shasta

County), culvert replacement(s) near Seaman Gulch Rd. (Shasta County), and a flashing

beacon on Lincoln St. in Redding. ******** Version 18 - 08/02/2023 ******** Formal Amnd

5 to 2023 FTIP adds $1.934M in SHOPP AC to FY2023-24 for wash rack at Hat Creek

Maintenance Station. Also adds $1.8M in SHOPP AC to FY23-24 for a Class I bike path in Old

Shasta. ******** Version 17 - 07/06/2022 ******** Formal Amnd 7 updates minor program

to most recent Minor Program update per ABagde email on 6-30-2022. ******** Version 16 -

05/09/2022 ******** Admin Mod 5 modification of GP listings per CT HQ 12-09-2021

request. Adds new minor projects to region. ******** Version 1 - 12/10/20 ******** Project

data transferred from 2018 FTIP through Admin Mod 13. 2018 RTP Goals 1 and 7. ********

Version 14 - 07/16/2020 ******** Administrative Modification 13 per WLonnberg 7-10-2020

email request. Adds projects 4H690 and 0J440, and adds support costs to them, as well as to

2H620 and 0J430. ******** Version 13 - 06/16/2020 ******** Administrative Modification 12

per WLonnberg 6-15-2020 email request. Reconciles 2019/20 programming and adds new

project 0J430 Near Hat Creek at Panorama Vista Point: ADA upgrades and parking lot paving.

******** Version 12 - 08/09/2019 ******** Per W. Lonnberg's 8/6/2019 email, add new

project 2H970 and decrease cost for project 3H610. ******** Version 11 - 12/20/2018

******** Per W. Lonnberg's 12/20/2018 email, add new project 2H620 and increase cost for

project 3H610. ******** Version 2 - 09/04/2018 ******** Formal Amendment 1 per ABagde

7-6-2018 email of State Minor Program 2018-19 programming. Adds Project 2H730 In

Redding at Hilltop Drive OC: Construct right turn lane. ******** Version 1 - 05/09/18

******** Project data transfered from 2016 FTIP. ******** Version 7 - 07/21/2017

********Minor program additions per ABagde confirmation (7-13-2017) of minor program

revisions requested by WLonnberg. ******** Version 1 - 05/03/16 ******** Project data

transfered from 2014 FTIP. No active years programming at time of draft 2017 FTIP; therefore

information only. ******** Version 5 - 07/01/2015 ******** New State Minor Program FY

2015/16 $2.617M programming per ABagde 7-1-2015 email request. EA-5 4G840 and 4G650.

******** Version 1 - 05/12/14 ******** Project data transfered from 2012 FTIP. Added

14/15 $909K per WL email 5-15-2014 for new federalized project 4E270. ******** Version 2 -

07/16/2013 ******** Increases EA 4E270 from $773K to $860K per 6-24-2013 ABagde email

re: 2013/14 minor program group listing. ******** Version 1 - 04/18/2013 ******** NOTE:

RTP ID = 5-36,37,46

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $0 $2,884,000 $0 $0 $0 $0 $2,884,000
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Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Total Preliminary Engineering $0 $2,884,000 $0 $0 $0 $0 $2,884,000

Right of Way SHOPP Advance Construction (AC) $0 $10,000 $0 $0 $0 $0 $10,000

Total Right of Way $0 $10,000 $0 $0 $0 $0 $10,000

Construction SHOPP Advance Construction (AC) $9,354,000 $5,570,000 $0 $0 $0 $0 $14,924,000

Total Construction $9,354,000 $5,570,000 $0 $0 $0 $0 $14,924,000

Total Prior Costs $9,354,000 $0 $0 $0 $0 $0 $9,354,000

Total Programmed $9,354,000 $8,464,000 $0 $0 $0 $0 $17,818,000
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0K800 - Wyndham Lighting

In Redding, from 0.2 mile south of Wyndham Lane to Wyndham Lane. Install safety lighting.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Other

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLSP81-83 IN 2022 RTP

CTIPS ID: 21100000108

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: -

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $0 $1,182,000 $0 $0 $0 $0 $1,182,000

Total Preliminary Engineering $0 $1,182,000 $0 $0 $0 $0 $1,182,000

Construction SHOPP Advance Construction (AC) $0 $900,000 $0 $0 $0 $0 $900,000

Total Construction $0 $900,000 $0 $0 $0 $0 $900,000

Total Programmed $0 $2,082,000 $0 $0 $0 $0 $2,082,000
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0K940 - Truck Climbing Lane Near Montgomery Creek

Near Montgomery Creek, from Woodhill Drive to 1 mile west of Big Bend Road. Extend truck climbing lane.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Other

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLSP81-83 IN 2022 RTP

CTIPS ID: 21100000108

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: -

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $0 $550,000 $0 $0 $0 $0 $550,000

Total Preliminary Engineering $0 $550,000 $0 $0 $0 $0 $550,000

Construction SHOPP Advance Construction (AC) $0 $1,250,000 $0 $0 $0 $0 $1,250,000

Total Construction $0 $1,250,000 $0 $0 $0 $0 $1,250,000

Total Programmed $0 $1,800,000 $0 $0 $0 $0 $1,800,000
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2H600 - Middle Creek Trail Extension

In the community of Shasta, from 0.1 mile east of Second Street to Middle Creek Road. Construct Class 1 bike trail.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Other

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLSP81-83 IN 2022 RTP

CTIPS ID: 21100000108

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: -

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $0 $602,000 $0 $0 $0 $0 $602,000

Total Preliminary Engineering $0 $602,000 $0 $0 $0 $0 $602,000

Construction SHOPP Advance Construction (AC) $0 $1,250,000 $0 $0 $0 $0 $1,250,000

Total Construction $0 $1,250,000 $0 $0 $0 $0 $1,250,000

Total Programmed $0 $1,852,000 $0 $0 $0 $0 $1,852,000
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2K130 - Pedestrian Lighting

In Redding, from 0.0 mile to 0.3 mile North of Buenaventura Boulevard. Install pedestrian lighting.

-

Project Type: Safety Improvements

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLSP81-83 IN 2022 RTP

CTIPS ID: 21100000108

EA #: 2K130

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: -

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $0 $150,000 $0 $0 $0 $0 $150,000

Total Preliminary Engineering $0 $150,000 $0 $0 $0 $0 $150,000

Construction SHOPP Advance Construction (AC) $0 $1,250,000 $0 $0 $0 $0 $1,250,000

Total Construction $0 $1,250,000 $0 $0 $0 $0 $1,250,000

Total Programmed $0 $1,400,000 $0 $0 $0 $0 $1,400,000
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2K850 - Replace Signal Heads

In Shasta, Lassen, and Plumas Counties, at various locations. Replace signal heads.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Other

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLSP81-83 IN 2022 RTP

CTIPS ID: 21100000108

EA #: 2K850

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: -

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $0 $400,000 $0 $0 $0 $0 $400,000

Total Preliminary Engineering $0 $400,000 $0 $0 $0 $0 $400,000

Right of Way SHOPP Advance Construction (AC) $0 $10,000 $0 $0 $0 $0 $10,000

Total Right of Way $0 $10,000 $0 $0 $0 $0 $10,000

Construction SHOPP Advance Construction (AC) $0 $920,000 $0 $0 $0 $0 $920,000

Total Construction $0 $920,000 $0 $0 $0 $0 $920,000

Total Programmed $0 $1,330,000 $0 $0 $0 $0 $1,330,000
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21100000115 - Grouped Projects for Bicycle and Pedestrian Facilities in Shasta County

Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories - Bicycle and pedestrian facilities (both motorized and non-

motorized). Also includes GP for Safety Improvements - SRTS projects.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Bicycle and Pedestrian

Lead Agency: Various Agencies

County: Shasta

Municipality: -

RTP Project ID: GP-ATP, TBLSP100-112 IN 2022 RTP

CTIPS ID: 21100000115

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: 02

Location Type: Local

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLSP100-112 in 2022 RTP******** Version 20 - 04/11/2025 ********Admin Mod 3 to

SRTA's 2025 FTIP moves $500k in CRP funds (FY22 and FY23) from CON of COR's VCAT project

to R/W. GP back-up also updates the CRP funding year breakdown of the $500k.

Programming year remains in FY24/25.******** Version 19 - 12/27/2024 ********Amnd. 1

to SRTA's 2025 FTIP programs $500k in CRP funds (FY22 and FY23) toward CON of COR's

VCAT in FY25 and removes $398k in local funds. The amnd. also programs $979k in CRP

funds and $112k in AHSC match funds toward CON of COSL's Shasta Dam Blvd. Complete

Sts. project in FY26.******** Version 1 - 06/28/24 ********Project data transfered from

2022 FTIP.******** Version 16 - 05/11/2024 ********Amnd 7 to SRTA's 2023 FTIP removes

most funding (ATP, RIP, & Local county funds) associated w/CATTLE project. Programs $2.9M

to Redding's CA St. Bikeway in FY23/24, and SHOPP CS funding toward Caltrans' E. Palisades

Multiuse Path in FY24/25 ($1.6M) and FY25/26 ($2.4M).******** Version 15 - 06/01/2023

********Admin Mod 4 to Shasta's 2023 FTIP reprograms $271k in HIP funds for the VCAT

project as $118k in PSE and $153k in RW; programs $6.044m in ATP funds, $999k in local

funds, and $1m in regional non-motorized funds for the Victor Improvement Project (VIP);

and reprograms $494k in CATTLE RIP shares to $350k RIP shares and $1,311 million CRRSA

(a.k.a. COVID-RIP) shares.******** Version 1 - 07/22/22 ********Project data transfered

from 2020 FTIP.******** Version 13 - 05/13/2022 ********In Admin Mod 5, alters

programming to make consistent with final CTC 2021 ATP awards (March 16-17, 2022) to the

city of Redding and county of Shasta for the VCAT and CATTLE projects,

respectively.******** Version 12 - 11/10/2021 ********As part of Admin. Mod. #3 to the

2021 FTIP, the Cottonwood Lasso Loop project has been renamed as the Cottonwood Active

Transportation Trunk Line Express (CATTLE) Network and moved to the Grouped Projects for

Bicycle and Pedestrian Facilities in Shasta County (CTIPS ID No. 211-0000-0115). Programs

$13.54 million in ATP funds and $494k in RTIP shares for a walking and biking network in

Cottonwood.******** Version 11 - 06/01/2021 ******** Adds $1.449M in HIP and $741k of

$1.092M in local funds (participating and non-participating local funds grouped together) to

city of Redding's Victor Ave and Cypress Ave Active Transportation project.******** Version

1 - 12/10/20 ********Project data transferred from 2018 FTIP through Admin Mod 13. 2018

RTP Goals 3 and 4.******** Version 9 - 05/12/2020 ********Adds city of Redding Bechelli

and Loma Vista Active Transportation Corridor Improvements ATP award for 2020-21, as well

as grant local match for PE and CON.******** Version 8 - 10/02/2019 ******** Per

10/1/2019 RSomers email request. Brings in supplemental SRTS funding of $227,400 in FY

2019/20 for city of Redding Bidwell Road Project.******** Version 7 - 01/28/2019

********Per 11/9/2018 RSomers email, request to bring forward SRTS unobligated funds

from 2017 FTIP for the city of Redding Bonneyview/Bidwell project.******** Version 1 -

05/09/18 and Final 2019 FTIP ******** Project data transfered from 2016 FTIP. Will

incorporate SRTS-funded future projects (formerly CTIPS No. 211-0000-0095). Under former

211-0000-0095, 2017 FTIP Formal Amnd 1 added City of Redding Bidwell Road SRTS project

for construction of sidewalks and curb ramps, and installation of bike lanes. Former 2014/15

project now 2016/17. Also in the 2015 FTIP, Amendment No. 2 added SRTA/Shasta County

HHSA August 2014 ATP award for SRTS project per ABagde 9-17-2014 programming email.

Amendment No. 1 to 2015 FTIP made programming revisions per RSomers 7-17-2014 email.

For the 2013 FTIP, included projects per 3/30/12 SRTS project list. For the 2011 FTIP, new
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cycle 3 SRTS award via letter 10-13-11. 2 new projects added.******** Version 5 -

12/27/2017 ********Additional CTC 10-18-2017 ATP Statewide Component Award ($2.538M)

for city of Redding West Street Area School Safety Improvements. Total project cost is

$3.196M.******** Version 4 - 04/27/2017 ********Per WLonnberg 4-12-2017 email to add

Middle Creek Trail Extension project to FTIP. Includes FTA Section 5320 funding ($250K). 14-

day interagency review produces CT D2 request (5-22-2017 KZolotoff email) to increase 5320

to $800K.******** Version 1 - 05/03/16 ********Project data transfered from 2014 FTIP.

Diestelhorst to Downtown Non-Motorized Improvements Project own listing 211-0000-0110;

not in GP for Bicycle and Pedestrian.******** Version 2 - 02/19/2016 ********Formal

Amendment No. 6 adds CTC-approved ATP Cycle 2 awards to the city of Redding (2) and

county of Shasta (2) per 1-11-2016 ABagde email request.******** Version 1 - 12/16/2014

********Formal Amendment No. 2 adds an ATP-funded, city of Redding Placer St.

improvements award per 9-17-2014 ABagde email programming request.

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Right of Way Carbon Reduction Program (CRP) $500,000 $0 $0 $0 $0 $0 $500,000

Total Right of Way $500,000 $0 $0 $0 $0 $0 $500,000

Construction Affordable Housing and Sustainable Communities (AHSC) $112,000 $0 $0 $0 $0 $0 $112,000

Construction ATP-Federal $8,867,000 $6,248,000 $0 $0 $0 $0 $15,115,000

Construction Carbon Reduction Program (CRP) $999,040 $0 $0 $0 $0 $0 $999,040

Construction Local Transportation Funds $0 $999,000 $0 $0 $0 $0 $999,000

Construction Regional Improvement Program (RIP) Funds $0 $0 $1,000,000 $0 $0 $0 $1,000,000

Construction SHOPP Advance Construction (AC) $4,050,000 $10,496,000 $0 $0 $0 $0 $14,546,000

Total Construction $14,028,040 $17,743,000 $1,000,000 $0 $0 $0 $32,771,040

Total Prior Costs $14,528,040 $0 $0 $0 $0 $0 $14,528,040

Total Programmed $14,528,040 $17,743,000 $1,000,000 $0 $0 $0 $33,271,040
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11100000303 - East Palisades Multiuse Path

Improve pedestrian and bicycle infrastructure, construct Class 1 multiuse path, retaining walls, and concrete barrier, rehabilitate drainage systems,

and install fencing.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Bicycle and Pedestrian

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: TBLSP100-112 in 2022 RTP

CTIPS ID: 21100000115

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: SHOPP Complete Streets Funding

Change Reason: New Project

MPO Comments: -

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction SHOPP $0 $10,496,000 $0 $0 $0 $0 $10,496,000

Total Construction $0 $10,496,000 $0 $0 $0 $0 $10,496,000

Total Programmed $0 $10,496,000 $0 $0 $0 $0 $10,496,000
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PPNO 2632A/B - ATP - Victor Improvement Project

This project constructs low-stress active transportation facilities on Victor Ave, Mistletoe Lane, and adjacent neighborhood streets, and encourages

people to walk and bike.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Bicycle and Pedestrian

Lead Agency: City of Redding

County: Shasta

Municipality: -

RTP Project ID: TBLSP100-112 IN 2022 RTP

CTIPS ID: 21100000115

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: Local

PM: -

Route: -

Additional Location Details: PPNO 2651 - STIP

Change Reason: New Project

MPO Comments: TBLSP100-112 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Construction ATP-Federal $0 $6,248,000 $0 $0 $0 $0 $6,248,000

Construction Local Transportation Funds $0 $999,000 $0 $0 $0 $0 $999,000

Construction Regional Improvement Program (RIP) Funds $0 $0 $1,000,000 $0 $0 $0 $1,000,000

Total Construction $0 $7,247,000 $1,000,000 $0 $0 $0 $8,247,000

Total Programmed $0 $7,247,000 $1,000,000 $0 $0 $0 $8,247,000
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21100000119 - Grouped Projects for Safety Improvements - SHOPP

Mobility Program

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Safety Improvements

Lead Agency: Caltrans

County: Shasta

Municipality: -

RTP Project ID: CT-MOBILI, TBLSP81-83 IN 2022 RTP

CTIPS ID: 21100000119

EA #: -

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: 02

Location Type: State

PM: -

Route: -

Additional Location Details: -

Change Reason: New Project

MPO Comments: TBLSP81-83 in 2022 RTP******** DFTIP Version 1 - 07/01/2024**************** Version 4 -

05/11/2024 ********Project data transferred from 2019 FTIP. Formal Amnd 7 to SRTA's 2023

FTIP programs Spring 2024 SHOPP approved by the CTC on 3/22/2024. Programming

Information by year provided by PKang RHervey.******** Version 1 - 05/09/18 ********

Project data transfered from 2016 FTIP. With no active funding in the draft 2019 FTIP, this

listing is currently included for information only.******** Version 1 - 05/03/16

********Project data transfered from 2014 FTIP. WLonnberg 7-20-2016 email update on

project cost and HPP funding. ******** Version 1 - 04/01/2015 ********Formal Amendment

No. 3 re-adds SHOPP Mobility Program CTIPS listing to FTIP. Programs $2.4M funding for SR

44/Stillwater operational improvement project per WLonnberg 3-13-2015 email.

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Preliminary Engineering SHOPP Advance Construction (AC) $3,690,000 $0 $0 $0 $0 $0 $3,690,000

Total Preliminary Engineering $3,690,000 $0 $0 $0 $0 $0 $3,690,000

Right of Way SHOPP Advance Construction (AC) $240,000 $0 $35,000 $0 $0 $0 $275,000

Total Right of Way $240,000 $0 $35,000 $0 $0 $0 $275,000

Construction SHOPP Advance Construction (AC) $0 $0 $15,680,000 $0 $0 $0 $15,680,000

Total Construction $0 $0 $15,680,000 $0 $0 $0 $15,680,000

Total Prior Costs $3,930,000 $0 $0 $0 $0 $0 $3,930,000

Total Programmed $3,930,000 $0 $15,715,000 $0 $0 $0 $19,645,000
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11100000304 - Sac Valley ITS

In Shasta, Tehama, and Trinity Counties on Routes 5, 36, 44, and 299 at various locations. Upgrade Traffic Management System (TMS) elements and

guardrail, and construct maintenance vehicle pullouts.

Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)

Project Type: Roadway Operational Improvements

Lead Agency: Caltrans

County: Shasta, Various

Municipality: -

RTP Project ID: TBLSP81-83 IN 2022 RTP

CTIPS ID: 21100000119

EA #: 2J850

Local Agency Project #: -

PPNO #: -

Program ID #: -

Federal Project Number (FPN): -

CT Project ID (AMS): -

District: -

Location Type: State

PM: -

Route: -

Additional Location Details: EA 2J850

Change Reason: New Project

MPO Comments: TBLSP81-83 in 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total

Right of Way SHOPP $0 $0 $35,000 $0 $0 $0 $35,000

Total Right of Way $0 $0 $35,000 $0 $0 $0 $35,000

Construction SHOPP $0 $0 $15,680,000 $0 $0 $0 $15,680,000

Total Construction $0 $0 $15,680,000 $0 $0 $0 $15,680,000

Total Programmed $0 $0 $15,715,000 $0 $0 $0 $15,715,000
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Appendix C 
 

National Ambient Air Quality Standards 
Demonstrating Attainment or Unclassified Status 

of Shasta County* 
 
 

*As a result of Shasta County being in attainment for all six air quality 
standards, SRTA’s FTIP is not subject to a transportation conformity 

determination. 
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Appendix C - Maps and Tables of Area Designations for 
State and National Ambient Air Quality Standards 
This attachment fulfills the requirement of Health and Safety Code section 40718 for 
CARB to publish maps that identify areas where one or more violations of any State 
ambient air quality standard (State standard) or national ambient air quality standard 
(national standard) have been measured. The national standards are those 
promulgated under section 109 of the federal Clean Air Act (42 U.S.C. § 7409). 

This attachment is divided into three parts. The first part comprises a table showing the 
levels, averaging times, and measurement methods for each of the State and national 
standards. This is followed by a section containing maps and tables showing the area 
designations for each pollutant for which there is a State standard in the California 
Code of Regulations, title 17, section 70200. The last section contains maps and tables 
showing the most current area designations for the national standards.   
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1. California standards for ozone, carbon monoxide (except 8-hour Lake Tahoe), sulfur dioxide (1- and 24-hour), nitrogen 
dioxide, and particulate matter (PM10, PM2.5, and visibility reducing particles), are values that are not to be exceeded. 
All others are not to be equaled or exceeded. California ambient air quality standards are listed in the Table of 
Standards in Section 70200 of Title 17 of the California Code of Regulations. 

2. National standards (other than ozone, particulate matter, and those based on annual arithmetic mean) are not to be 
exceeded more than once a year. The ozone standard is attained when the fourth highest 8-hour concentration 
measured at each site in a year, averaged over three years, is equal to or less than the standard. For PM10, the 
24-hour standard is attained when the expected number of days per calendar year with a 24-hour average 
concentration above 150 µg/m3 is equal to or less than one. For PM2.5, the 24-hour standard is attained when 
98 percent of the daily concentrations, averaged over three years, are equal to or less than the standard. Contact the 
U.S. EPA for further clarification and current national policies. 

3. Concentration expressed first in units in which it was promulgated. Equivalent units given in parentheses are based 
upon a reference temperature of 25°C and a reference pressure of 760 torr. Most measurements of air quality are to 
be corrected to a reference temperature of 25°C and a reference pressure of 760 torr; ppm in this table refers to ppm 
by volume, or micromoles of pollutant per mole of gas. 

4. Any equivalent measurement method which can be shown to the satisfaction of the CARB to give equivalent results at 
or near the level of the air quality standard may be used. 

5. National Primary Standards: The levels of air quality necessary, with an adequate margin of safety to protect the 
public health. 

6. National Secondary Standards: The levels of air quality necessary to protect the public welfare from any known or 
anticipated adverse effects of a pollutant. 

7. Reference method as described by the U.S. EPA. An “equivalent method” of measurement may be used but must 
have a “consistent relationship to the reference method” and must be approved by the U.S. EPA. 

8. On October 1, 2015, the national 8hour ozone primary and secondary standards were lowered from 0.075 to 
0.070 ppm. 

9. On February 7, 2024, the national annual PM2.5 primary standard was lowered from 12.0 μg/m3 to 9.0 μg/m3. The 
existing national 24-hour PM2.5 standards (primary and secondary) were retained at 35 μg/m3, as was the annual 
secondary standard of 15.0 μg/m3. The existing 24-hour PM10 standards (primary and secondary) of 150 μg/m3 also 
were retained. The form of the annual primary and secondary standards is the annual mean, averaged over 3 years. 

10. To attain the 1-hour national standard, the 3-year average of the annual 98th percentile of the 1-hour daily maximum 
concentrations at each site must not exceed 100 ppb. Note that the national 1-hour standard is in units of parts per 
billion (ppb). California standards are in units of parts per million (ppm). To directly compare the national 1-hour 
standard to the California standards the units can be converted from ppb to ppm. In this case, the national standard of 
100 ppb is identical to 0.100 ppm. 

11. On June 2, 2010, a new 1-hour SO2 standard was established and the existing 24-hour and annual primary standards 
were revoked. To attain the 1-hour national standard, the 3-year average of the annual 99th percentile of the 1-hour 
daily maximum concentrations at each site must not exceed 75 ppb. The 1971 SO2 national standards (24-hour and 
annual) remain in effect until one year after an area is designated for the 2010 standard, except that in areas 
designated nonattainment for the 1971 standards, the 1971 standards remain in effect until implementation plans to 
attain or maintain the 2010 standards are approved.  

Note that the 1-hour national standard is in units of parts per billion (ppb). California standards are in units of parts per 
million (ppm). To directly compare the 1-hour national standard to the California standard the units can be converted 
to ppm. In this case, the national standard of 75 ppb is identical to 0.075 ppm. 

12. The CARB has identified lead and vinyl chloride as 'toxic air contaminants' with no threshold level of exposure for 
adverse health effects determined. These actions allow for the implementation of control measures at levels below the 
ambient concentrations specified for these pollutants. 

13. The national standard for lead was revised on October 15, 2008 to a rolling 3-month average. The 1978 lead standard 
(1.5 μg/m3)as a quarterly average) remains in effect until one year after an area is designated for the 2008 standard, 
except that in areas designated nonattainment for the 1978 standard, the 1978 standard remains in effect until 
implementation plans to attain or maintain the 2008 standard are approved. 

14. In 1989, the CARB converted both the general statewide 10-mile visibility standard and the Lake Tahoe 30-mile 
visibility standard to instrumental equivalents, which are "extinction of 0.23 per kilometer" and "extinction of 0.07 per 
kilometer" for the statewide and Lake Tahoe Air Basin standards, respectively. 

87

DRAFT



Area Designations for the State Ambient Air Quality Standards 
The following maps and tables show the area designations for each pollutant with a 
State standard set forth in the California Code of Regulations, title 17, section 60200. 
Each area is identified as attainment, nonattainment, nonattainment transitional, or 
unclassified for each pollutant, as shown below: 

Designation Abbreviation 
Attainment A 
Nonattainment N 
Nonattainment Transitional NA-T 
Unclassified U 

In general, CARB designates areas by air basin for pollutants with a regional impact and 
by county for pollutants with a more local impact. However, when there are areas within 
an air basin or county with distinctly different air quality deriving from sources and 
conditions not affecting the entire air basin or county, CARB may designate a smaller 
area. Generally, when boundaries of the designated area differ from the air basin or 
county boundaries, the description of the specific area is referenced at the bottom of the 
summary table.  
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Table 1 California Ambient Air Quality Standards Area Designations 
for Ozone1 
Area Designations 
GREAT BASIN VALLEYS AIR BASIN  

Alpine County U 
Inyo County N 
Mono County N 

LAKE COUNTY AIR BASIN A 
LAKE TAHOE AIR BASIN A 
MOJAVE DESERT AIR BASIN N 
MOUNTAIN COUNTIES AIR BASIN  

Amador County N 
Calaveras County N 
El Dorado County (portion) N 
Mariposa County N 
Nevada County N 
Placer County (portion) NA-T 
Plumas County U 
Sierra County U 
Tuolumne County N 

NORTH CENTRAL COAST AIR BASIN A 
NORTH COAST AIR BASIN A 
NORTHEAST PLATEAU AIR BASIN A 
SACRAMENTO VALLEY AIR BASIN  

Butte County NA-T 
Colusa and Glenn Counties A 
Shasta County NA-T 
Sutter/Yuba Counties  
Sutter Buttes N 
Remainder of Sutter County A 
Yuba County A 

Yolo/Solano Counties NA-T 
Remainder of Air Basin N 

SALTON SEA AIR BASIN N 
SAN DIEGO AIR BASIN N 
SAN FRANCISCO BAY AREA AIR BASIN NA-T 
SAN JOAQUIN VALLEY AIR BASIN N 
SOUTH CENTRAL COAST AIR BASIN  

San Luis Obispo County N 
Santa Barbara County NA-T 
Ventura County N 

SOUTH COAST AIR BASIN N 
  

1 AB 3048 (Olberg) and AB 2525 (Miller) signed into law in 1996, made changes to Health and Safety Code, section 40925.5.  One 
of the changes allows nonattainment districts to become nonattainment-transitional for ozone by operation of law. 
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Figure 1 
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Table 2  
California Ambient Air Quality Standards Area Designations for 
Suspended Particulate Matter (PM10) 

Area Designations 
GREAT BASIN VALLEYS AIR BASIN N 
LAKE COUNTY AIR BASIN A 
LAKE TAHOE AIR BASIN N 
MOJAVE DESERT AIR BASIN N 
MOUNTAIN COUNTIES AIR BASIN  

   Amador County U 
   Calaveras County A 
   El Dorado County (portion) N 
   Mariposa County  

     - Yosemite National Park N 
     - Remainder of County U 

   Nevada County U 
   Placer County (portion) N 
   Plumas County U 
   Sierra County U 
   Tuolumne County U 
NORTH CENTRAL COAST AIR BASIN N 
NORTH COAST AIR BASIN  
   Del Norte, Mendocino, Sonoma (portion) and Trinity Counties A 
   Remainder of Air Basin N 
NORTHEAST PLATEAU AIR BASIN  
   Siskiyou County A 
   Remainder of Air Basin U 
SACRAMENTO VALLEY AIR BASIN  
   Shasta County A 
   Remainder of Air Basin N 
SALTON SEA AIR BASIN N 
SAN DIEGO AIR BASIN N 
SAN FRANCISCO BAY AREA AIR BASIN N 
SAN JOAQUIN VALLEY AIR BASIN N 
SOUTH CENTRAL COAST AIR BASIN N 
SOUTH COAST AIR BASIN N 
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Table 3 
California Ambient Air Quality Standards Area Designations for  
Fine Particulate Matter (PM2.5) 

Area Designations 
GREAT BASIN VALLEYS AIR BASIN A 
LAKE COUNTY AIR BASIN A 
LAKE TAHOE AIR BASIN A 
MOJAVE DESERT AIR BASIN A 
MOUNTAIN COUNTIES AIR BASIN  

   Plumas County  
     - Portola Valley2 N 
     - Remainder Plumas County U 

   Remainder of Air Basin U 
NORTH CENTRAL COAST AIR BASIN A 
NORTH COAST AIR BASIN A 
NORTHEAST PLATEAU AIR BASIN A 
SACRAMENTO VALLEY AIR BASIN  

   Butte County A 
   Colusa County A 
   Glenn County A 
   Placer County (portion) A 
   Sacramento County A 
   Shasta County A 
   Sutter and Yuba Counties A 
   Remainder of Air Basin U 
SALTON SEA AIR BASIN  
   Imperial County  
     - City of Calexico3 N 
   Remainder of Air Basin A 
SAN DIEGO AIR BASIN N 
SAN FRANCISCO BAY AREA AIR BASIN A 
SAN JOAQUIN VALLEY AIR BASIN N 
SOUTH CENTRAL COAST AIR BASIN A 
SOUTH COAST AIR BASIN N 

2 California Code of Regulations, title 17, section 60200(c) 
3 California Code of Regulations, title 17, section 60200(a) 

93

DRAFT



Figure 3

 
 

94

DRAFT



Table 4 
California Ambient Air Quality Standards Area Designations for  
Carbon Monoxide* 

Area Designations 
GREAT BASIN VALLEYS AIR 
BASIN 

 

   Alpine County U 
   Inyo County A 
   Mono County A 

LAKE COUNTY AIR BASIN A 
LAKE TAHOE AIR BASIN A 
MOJAVE DESERT AIR BASIN  

   Kern County (portion) U 
   Los Angeles County 
(portion) 

A 

   Riverside County (portion) U 
   San Bernardino County 
(portion) 

A 

MOUNTAIN COUNTIES AIR 
BASIN 

 

   Amador County U 
   Calaveras County U 
   El Dorado County (portion) U 
   Mariposa County U 
   Nevada County U 
   Placer County (portion) U 
   Plumas County A 
   Sierra County U 
   Tuolumne County A 

NORTH CENTRAL COAST 
AIR BASIN 

 

   Monterey County A 
   San Benito County U 
   Santa Cruz County U 

NORTH COAST AIR BASIN  
   Del Norte County U 
   Humboldt County A 
   Mendocino County A 
   Sonoma County (portion) U 
   Trinity County U 

Area Designations 
NORTHEAST PLATEAU AIR 
BASIN 

U 

SACRAMENTO VALLEY AIR 
BASIN 

 

   Butte County A 
   Colusa County U 
   Glenn County U 
   Placer County (portion) A 
   Sacramento County A 
   Shasta County U 
   Solano County (portion) A 
   Sutter County A 
   Tehama County U 
   Yolo County A 
   Yuba County U 

SALTON SEA AIR BASIN A 
SAN DIEGO AIR BASIN A 
SAN FRANCISCO BAY AREA 
AIR BASIN 

A 

SAN JOAQUIN VALLEY AIR 
BASIN 

 

   Fresno County A 
   Kern County (portion) A 
   Kings County U 
   Madera County U 
   Merced County U 
   San Joaquin County A 
   Stanislaus County A 
   Tulare County A 

SOUTH CENTRAL COAST 
AIR BASIN 

A 

SOUTH COAST AIR BASIN A 
 
 
 
 

* The area designated for carbon monoxide is a county or portion of a county 
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Table 5 
California Ambient Air Quality Standards Area Designations for 
Nitrogen Dioxide 
Area Designations 
GREAT BASIN VALLEYS AIR BASIN A 
LAKE COUNTY AIR BASIN A 
LAKE TAHOE AIR BASIN A 
MOJAVE DESERT AIR BASIN A 
MOUNTAIN COUNTIES AIR BASIN A 
NORTH CENTRAL COAST AIR BASIN A 
NORTH COAST AIR BASIN A 
NORTHEAST PLATEAU AIR BASIN A 
SACRAMENTO VALLEY AIR BASIN A 
SALTON SEA AIR BASIN A 
SAN DIEGO AIR BASIN A 
SAN FRANCISCO BAY AREA AIR BASIN A 
SAN JOAQUIN VALLEY AIR BASIN A 
SOUTH CENTRAL COAST AIR BASIN A 
SOUTH COAST AIR BASIN  

   CA 60 Near-road Portion of San Bernardino, Riverside, 
and Los Angeles Counties A 

   Remainder of Air Basin A 
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Table 6 
California Ambient Air Quality Standards Area Designations for  
Sulfur Dioxide* 
Area Designations 
GREAT BASIN VALLEYS AIR BASIN A 
LAKE COUNTY AIR BASIN A 
LAKE TAHOE AIR BASIN A 
MOJAVE DESERT AIR BASIN A 
MOUNTAIN COUNTIES AIR BASIN A 
NORTH CENTRAL COAST AIR BASIN A 
NORTH COAST AIR BASIN A 
NORTHEAST PLATEAU AIR BASIN A 
SACRAMENTO VALLEY AIR BASIN A 
SALTON SEA AIR BASIN A 
SAN DIEGO AIR BASIN A 
SAN FRANCISCO BAY AREA AIR BASIN A 
SAN JOAQUIN VALLEY AIR BASIN A 
SOUTH CENTRAL COAST AIR BASIN A 
SOUTH COAST AIR BASIN A 

* The area designated for sulfur dioxide is a county or portion of a county. Since all 
areas in the State are in attainment for this standard, air basins are indicated here for 
simplicity. 
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Table 7 
California Ambient Air Quality Standards Area Designations for 
Sulfates 
Area Designations 
GREAT BASIN VALLEYS AIR BASIN A 
LAKE COUNTY AIR BASIN A 
LAKE TAHOE AIR BASIN A 
MOJAVE DESERT AIR BASIN A 
MOUNTAIN COUNTIES AIR BASIN A 
NORTH CENTRAL COAST AIR BASIN A 
NORTH COAST AIR BASIN A 
NORTHEAST PLATEAU AIR BASIN A 
SACRAMENTO VALLEY AIR BASIN A 
SALTON SEA AIR BASIN A 
SAN DIEGO AIR BASIN A 
SAN FRANCISCO BAY AREA AIR BASIN A 
SAN JOAQUIN VALLEY AIR BASIN A 
SOUTH CENTRAL COAST AIR BASIN A 
SOUTH COAST AIR BASIN A 
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Table 8 
California Ambient Air Quality Standards Area Designations for  
Lead (particulate)* 
Area Designations 
GREAT BASIN VALLEYS AIR BASIN A 
LAKE COUNTY AIR BASIN A 
LAKE TAHOE AIR BASIN A 
MOJAVE DESERT AIR BASIN A 
MOUNTAIN COUNTIES AIR BASIN A 
NORTH CENTRAL COAST AIR BASIN A 
NORTH COAST AIR BASIN A 
NORTHEAST PLATEAU AIR BASIN A 
SACRAMENTO VALLEY AIR BASIN A 
SALTON SEA AIR BASIN A 
SAN DIEGO AIR BASIN A 
SAN FRANCISCO BAY AREA AIR BASIN A 
SAN JOAQUIN VALLEY AIR BASIN A 
SOUTH CENTRAL COAST AIR BASIN A 
SOUTH COAST AIR BASIN A 

* The area designated for lead is a county or portion of a county. Since all areas in the 
State are in attainment for this standard, air basins are indicated here for simplicity. 
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Table 9 
California Ambient Air Quality Standards Area Designations for 
Hydrogen Sulfide* 
Area Designations 
GREAT BASIN VALLEYS AIR 
BASIN  

Alpine County U 
Inyo County A 
Mono County A 

LAKE COUNTY AIR BASIN A 
LAKE TAHOE AIR BASIN U 
MOJAVE DESERT AIR 
BASIN  

Kern County (portion) U 
Los Angeles County 
(portion) U 

Riverside County (portion) U 
San Bernardino County 
(portion)  

- Searles Valley Planning 
Area4 N 

- Remainder of County U 
MOUNTAIN COUNTIES AIR 
BASIN  

Amador County  
- City of Sutter Creek N 
- Remainder of County U 

Calaveras County U 
El Dorado County (portion) U 
Mariposa County U 
Nevada County U 
Placer County (portion) U 
Plumas County U 
Sierra County U 
Tuolumne County U 

Area Designations 
NORTH CENTRAL COAST 
AIR BASIN U 

NORTH COAST AIR BASIN  
Del Norte County U 
Humboldt County A 
Mendocino County U 
Sonoma County (portion)  
- Geyser Geothermal 
Area5 A 

- Remainder of County U 
Trinity County U 

NORTHEAST PLATEAU AIR 
BASIN U 

SACRAMENTO VALLEY AIR 
BASIN U 

SALTON SEA AIR BASIN  
Riverside County (portion) N 
Imperial County U 

SAN DIEGO AIR BASIN U 
SAN FRANCISCO BAY 
AREA AIR BASIN U 

SAN JOAQUIN VALLEY AIR 
BASIN U 

SOUTH CENTRAL COAST 
AIR BASIN  

San Luis Obispo County A 
Santa Barbara County A 
Ventura County U 

SOUTH COAST AIR BASIN U 
 
 

* The area designated for hydrogen sulfide is a county or portion of a county 

 

4 52 Federal Register 29384 (August 7, 1987) 5 California Code of Regulations, title 17, section 60200(d) 
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Table 10 
California Ambient Air Quality Standards Area Designations for 
Visibility Reducing Particles 
Area Designations 
GREAT BASIN VALLEYS AIR BASIN U 
LAKE COUNTY AIR BASIN A 
LAKE TAHOE AIR BASIN U 
MOJAVE DESERT AIR BASIN U 
MOUNTAIN COUNTIES AIR BASIN U 
NORTH CENTRAL COAST AIR BASIN U 
NORTH COAST AIR BASIN U 
NORTHEAST PLATEAU AIR BASIN U 
SACRAMENTO VALLEY AIR BASIN U 
SALTON SEA AIR BASIN U 
SAN DIEGO AIR BASIN U 
SAN FRANCISCO BAY AREA AIR BASIN U 
SAN JOAQUIN VALLEY AIR BASIN U 
SOUTH CENTRAL COAST AIR BASIN U 
SOUTH COAST AIR BASIN U 
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Area Designations for the National Ambient Air Quality 
Standards 
The following maps and tables show the area designations for each pollutant with 
a national ambient air quality standard. These maps reflect all current national 
standards. For example, the map for Fine Suspended Particulate Matter (PM2.5) reflects 
both the annual and the 24-hour standard. Additional information about the federal area 
designations is available on the U.S. EPA website: Nonattainment Areas for Criteria 
Pollutants (Green Book) 

Over the last several years, U.S. EPA has been reviewing the levels of the various 
national standards. The agency has already promulgated new standard levels for some 
pollutants and is considering revising the levels for others. Information about the status 
of these reviews is available on the U.S. EPA website: Criteria Air Pollutants  

On February 7, 2024, the U.S. EPA established a new national annual primary PM2.5 
standard of 9.0 µg/m3. Area designations for this revised standard will be finalized in 
February 2026. Until that time, the current designation map will reflect the most previous 
2012 annual average standard of 12.0 μg/m3 as well as the 24-hour standard of 
35 μg/m3, last revised in 2006. 

 

Designation Categories 
Suspended Particulate Matter (PM10). The U.S. EPA uses three categories to designate 
areas with respect to PM10: 

• Attainment (A) 
• Nonattainment (N) 
• Unclassifiable (U) 

Ozone, Fine Suspended Particulate Matter (PM2.5), Carbon Monoxide (CO), Nitrogen 
Dioxide (NO2), and Lead. The U.S. EPA uses two categories to designate areas with 
respect to these standards: 

• Nonattainment (N) 
• Unclassifiable/Attainment (U/A) 

Sulfur Dioxide (SO2). The U.S. EPA uses three categories to designate areas with 
respect to the 1-hour and annual average sulfur dioxide standards. These designation 
categories are: 

• Nonattainment (N), 
• Unclassifiable (U), and 
• Unclassifiable/Attainment (U/A). 

Designation Areas 

From time to time, the boundaries of the California air basins have been changed to 
facilitate the planning process. CARB generally initiates these changes, and they are 
not always reflected in the U.S. EPA’s area designations. For purposes of consistency, 
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the maps in this attachment reflect area designation boundaries and nomenclature as 
promulgated by U.S. EPA. In some cases, these may not be the same as those adopted 
by CARB. For example, the national area designations reflect the former Southeast 
Desert Air Basin. In accordance with Health and Safety Code section 39606.1, CARB 
redefined this area in 1996 to be the Mojave Desert Air Basin and Salton Sea Air Basin. 
The definitions and boundaries for all areas designated for the national standards can 
be found in Title 40, Code of Federal Regulations (CFR), Chapter I, Subchapter C, Part 
81.305. They are available on the web at: Title 40 SECTION 81.305. 
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Table 11 
National Ambient Air Quality Standards Area Designations for  
8-Hour Ozone* 

Area Designations 
GREAT BASIN VALLEYS AIR 
BASIN U/A 

LAKE COUNTY AIR BASIN U/A 
LAKE TAHOE AIR BASIN U/A 
MOUNTAIN COUNTIES AIR BASIN  
Amador County N 
Calaveras County  N 
El Dorado County (portion)6 N 
Mariposa County N 
Nevada County  

- Western Nevada County N 
- Remainder of County  U/A 

Placer County (portion)6 N 
Plumas County  U/A 
Sierra County U/A 
Tuolumne County N 

NORTH CENTRAL COAST AIR 
BASIN U/A 

NORTH COAST AIR BASIN U/A 
NORTHEAST PLATEAU AIR BASIN  U/A 
SACRAMENTO VALLEY AIR BASIN   
Butte County N 
Colusa County  U/A 
Glenn County U/A 
Sacramento Metro Area6 N 
Shasta County U/A 
Sutter County  

- Sutter Buttes N 
- Southern portion of Sutter 
County6 N 

- Remainder of Sutter County U/A 
Tehama County  

- Tuscan Buttes N 
 - Remainder of Tehama County U/A 

 

Area Designations 
SACRAMENTO VALLEY AIR BASIN 
(cont.)  

Yolo County6 N 
Yuba County U/A 

SAN DIEGO COUNTY N 
SAN FRANCISCO BAY AREA AIR 
BASIN N 

SAN JOAQUIN VALLEY AIR BASIN N 
SOUTH CENTRAL COAST AIR 
BASIN7 

 

San Luis Obispo County   
- Eastern San Luis Obispo 
County N 

- Remainder of County U/A 
Santa Barbara County  U/A 
Ventura County  

- Area excluding Anacapa and 
San Nicolas Islands N 

- Channel Islands7 U/A 
SOUTH COAST AIR BASIN7 N 
SOUTHEAST DESERT AIR BASIN  
Kern County (portion) N 

- Indian Wells Valley  U/A 
Imperial County N 
Los Angeles County (portion) N 
Riverside County (portion)  

- Coachella Valley N 
- Non-AQMA portion U/A 

San Bernardino County  
- Western portion (AQMA) N 
- Eastern portion (non-AQMA) U/A 

 
 
 
 
 
 

6 For this purpose, the Sacramento Metro Area 
comprises all of Sacramento and Yolo Counties, 
the Sacramento Valley Air Basin portion of Solano 
County, the southern portion of Sutter County, and 
the Sacramento Valley and Mountain Counties Air 
Basins portions of Placer and El Dorado counties. 

7 South Central Coast Air Basin Channel Islands: 

Santa Barbara County includes Santa Cruz, San 
Miguel, Santa Rosa, and Santa Barbara Islands. 
Ventura County includes Anacapa and San Nicolas 
Islands. 

South Coast Air Basin:  
Los Angeles County includes San Clemente and 

Santa Catalina Islands. 

* Definitions and references for all areas can be found in 40 CFR, Chapter I, Part 
81.305. 

NOTE: This map and Table reflect the 2015 8-hour ozone standard of 0.070 ppm. 
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Table 12 National Ambient Air Quality Standards Area Designations 
for Suspended Particulate Matter (PM10)* 
Area Designations 
GREAT BASIN VALLEYS AIR 
BASIN 

 

Alpine County U 
Inyo County  
- Owens Valley Planning Area N 
- Coso Junction A 
- Remainder of County U 

Mono County  
- Mammoth Lake Planning 
Area 

A 

- Mono Lake Basin N 
- Remainder of County U 

LAKE COUNTY AIR BASIN U 
LAKE TAHOE AIR BASIN U 
MOUNTAIN COUNTIES AIR 
BASIN 

U 

NORTH CENTRAL COAST AIR 
BASIN 

U 

NORTH COAST AIR BASIN U 
NORTHEAST PLATEAU AIR 
BASIN 

U 

SACRAMENTO VALLEY AIR 
BASIN 

 

Sacramento County A 
Remainder of Air Basin U 

SAN DIEGO COUNTY U 

Area Designations 
SAN FRANCISCO BAY AREA 
AIR BASIN 

U 

SAN JOAQUIN VALLEY AIR 
BASIN 

A 

SOUTH CENTRAL COAST AIR 
BASIN 

U 

SOUTH COAST AIR BASIN A 
SOUTHEAST DESERT AIR 
BASIN 

 

Eastern Kern County  
- Indian Wells Valley A 
- Portion within San Joaquin 
Valley Planning Area 

N 

- Remainder of County U 
Imperial County  
- Imperial Valley Planning 
Area 

A 

- Remainder of County U 
Los Angeles County (portion) U 
Riverside County (portion)  
- Coachella Valley N 
- Non-AQMA portion U 

San Bernardino County  
- Trona N 
- Remainder of County N 

 

* Definitions and references for all areas can be found in 40 CFR, Chapter I, Part 
81.305.
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Table 13 
National Ambient Air Quality Standards Area Designations for  
Fine Particulate Matter (PM2.5) 
Area Designations 
GREAT BASIN VALLEYS AIR BASIN U/A 
LAKE COUNTY AIR BASIN U/A 
LAKE TAHOE AIR BASIN U/A 
MOUNTAIN COUNTIES AIR BASIN  

Plumas County  
- Portola Valley Portion of Plumas County N 
- Remainder of Plumas County U/A 

Remainder of Air Basin U/A 
NORTH CENTRAL COAST AIR BASIN U/A 
NORTH COAST AIR BASIN U/A 
NORTHEAST PLATEAU AIR BASIN U/A 
SACRAMENTO VALLEY AIR BASIN  

Sacramento Metro Area8 N 
Remainder of Air Basin U/A 

SAN DIEGO COUNTY U/A 
SAN FRANCISCO BAY AREA AIR BASIN9 N 
SAN JOAQUIN VALLEY AIR BASIN N 
SOUTH CENTRAL COAST AIR BASIN U/A 
SOUTH COAST AIR BASIN10 N 
SOUTHEAST DESERT AIR BASIN  

Imperial County (portion)11 N 
Remainder of Air Basin U/A 

* Definitions and references for all areas can be found in 40 CFR, Chapter I, Part 
81.305. 

NOTE: This map reflects the 2006 24-hour PM2.5 standard as well as the 1997 and 
2012 PM2.5 annual standards.   

 

8 For this purpose, Sacramento Metro Area comprises all of Sacramento and portions of El Dorado, Placer, Solano, and Yolo 
Counties. Air quality in this area meets the national PM2.5 standards. A Determination of Attainment for the 2006 24-hour PM2.5 
standard was made by U.S. EPA in June 2017. 

9 Air quality in this area meets the national PM2.5 standards. A Determination of Attainment for the 2006 24-hour PM2.5 standard was 
made by U.S. EPA in June 2017. 

10 Those lands of the Santa Rosa Band of Cahulla Mission Indians in Riverside County are designated Unclassifiable/Attainment. 
11 That portion of Imperial County encompassing the urban and surrounding areas of Brawley, Calexico, El Centro, Heber, Holtville, 

Imperial, Seeley, and Westmorland. Air quality in this area meets the national PM2.5 standards. A Determination of Attainment for 
the 2006 24-hour PM2.5 standard was made by U.S. EPA in June 2017 and for the 2012 annual PM2.5 standard in February 2023. 
The area, however, has not been officially redesignated to attainment. 
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Table 14 
National Ambient Air Quality Standards Area Designations for  
Carbon Monoxide* 
Area Designations 
GREAT BASIN VALLEYS AIR BASIN U/A 
LAKE COUNTY AIR BASIN U/A 
LAKE TAHOE AIR BASIN U/A 
MOUNTAIN COUNTIES AIR BASIN U/A 
NORTH CENTRAL COAST AIR BASIN U/A 
NORTH COAST AIR BASIN U/A 
NORTHEAST PLATEAU AIR BASIN U/A 
SACRAMENTO VALLEY AIR BASIN U/A 
SAN DIEGO COUNTY U/A 
SAN FRANCISCO BAY AREA AIR BASIN U/A 
SAN JOAQUIN VALLEY AIR BASIN U/A 
SOUTH CENTRAL COAST AIR BASIN U/A 
SOUTH COAST AIR BASIN U/A 
SOUTHEAST DESERT AIR BASIN U/A 

* Definitions and references for all areas can be found in 40 CFR, Chapter I, Part 
81.305. 
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Table 15 
National Ambient Air Quality Standards Area Designations for 
Nitrogen Dioxide* 
Area Designations 
GREAT BASIN VALLEYS AIR BASIN U/A 
LAKE COUNTY AIR BASIN U/A 
LAKE TAHOE AIR BASIN U/A 
MOUNTAIN COUNTIES AIR BASIN U/A 
NORTH CENTRAL COAST AIR BASIN U/A 
NORTH COAST AIR BASIN U/A 
NORTHEAST PLATEAU AIR BASIN U/A 
SACRAMENTO VALLEY AIR BASIN U/A 
SAN DIEGO COUNTY U/A 
SAN FRANCISCO BAY AREA AIR BASIN U/A 
SAN JOAQUIN VALLEY AIR BASIN U/A 
SOUTH CENTRAL COAST AIR BASIN U/A 
SOUTH COAST AIR BASIN U/A 
SOUTHEAST DESERT AIR BASIN U/A 

* Definitions and references for all areas can be found in 40 CFR, Chapter I, Part 
81.305. 
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Table 16 
National Ambient Air Quality Standards Area Designations for  
Sulfur Dioxide* 
Area Designations 
GREAT BASIN VALLEYS AIR BASIN U/A 
LAKE COUNTY AIR BASIN U/A 
LAKE TAHOE AIR BASIN U/A 
MOUNTAIN COUNTIES AIR BASIN U/A 
NORTH CENTRAL COAST AIR BASIN U/A 
NORTH COAST AIR BASIN U/A 
NORTHEAST PLATEAU AIR BASIN U/A 
SACRAMENTO VALLEY AIR BASIN U/A 
SAN DIEGO COUNTY U/A 
SAN FRANCISCO BAY AREA AIR BASIN U/A 
SAN JOAQUIN VALLEY AIR BASIN U/A 
SOUTH CENTRAL COAST AIR BASIN12 U/A 
SOUTH COAST AIR BASIN U/A 
SOUTHEAST DESERT AIR BASIN U/A 

* Definitions and references for all areas can be found in 40 CFR, Chapter I, Part 
81.305. 

NOTE: This map and table reflect the 2010 1-hour SO2 standard of 75 ppb. 

12 South Central Coast Air Basin Channel Islands: 
Santa Barbara County includes Santa Cruz, San Miguel, Santa Rosa, and Santa Barbara Islands. 
Ventura County includes Anacapa and San Nicolas Islands. 
Note that the San Clemente and Santa Catalina Islands are considered part of Los Angeles County, and therefore, are included as 

part of the South Coast Air Basin. 
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Table 17 
National Ambient Air Quality Standards Area Designations for  
Lead (particulate) 
Area Designations 
GREAT BASIN VALLEYS AIR BASIN U/A 
LAKE COUNTY AIR BASIN U/A 
LAKE TAHOE AIR BASIN U/A 
MOUNTAIN COUNTIES AIR BASIN U/A 
NORTH CENTRAL COAST AIR BASIN U/A 
NORTH COAST AIR BASIN U/A 
NORTHEAST PLATEAU AIR BASIN U/A 
SACRAMENTO VALLEY AIR BASIN  U/A 
SAN DIEGO COUNTY U/A 
SAN FRANCISCO BAY AREA AIR BASIN U/A 
SAN JOAQUIN VALLEY AIR BASIN U/A 
SOUTH CENTRAL COAST AIR BASIN U/A 
SOUTH COAST AIR BASIN  

Los Angeles County (portion)13 N 
Remainder of Air Basin U/A 

 SOUTHEAST DESERT AIR BASIN U/A 

13 Portion of County in Air Basin, not including Channel Islands 
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Appendix D 
 

Public Involvement and Interagency Consultation 
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From: Keith Williams (SRTA)
Subject: NOTICE OF AVAILABILITY: SRTA"s DRAFT 2027 FTIP
Date: Friday, August 21, 2026 3:02:00 PM
Attachments: image001.png

image002.png
image003.png
image004.png

NOTICE OF AVAILABILITY
DRAFT SHASTA 2027

FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM (FTIP)
 
Interested Parties/Partners:
 
In accordance with the 2025 Shasta Public Participation and Title VI Plan, please be advised
that SRTA’s  draft Shasta 2027 Federal Transportation Improvement Program (FTIP) is
available from Friday, August 21, 2026, through Sunday, September 20, 2026, at 5:00PM,
for public review and comment. The draft FTIP is also posted to SRTA’s
website: https://srta.ca.gov/156/Federal-Transportation-Improvement-Progr.  Please advise
us if you need a hard copy mailed to you.
 
The FTIP is a four-year, financially-constrained program of federally-funded projects, as well as
projects of regional significance.  The FTIP includes projects for the maintenance, operation,
and improvement of the transportation system.  The FTIP will be considered for approval by
the SRTA Board of Directors at its September 30, 2026, meeting at 9:00 a.m., at which time a
public hearing will be held. Interested parties may participate in the public hearing by
attending in person or remotely by telephone or video conference, through the information
below:
 

In person at:                Shasta Regional Transportation Agency

                          1255 East Street, STE 202

Redding, CA 96001

Using the Zoom client on your computer, tablet, or smartphone:  

Visit https://us02web.zoom.us/j/88382948511?pwd=lepr8IWH6yTkucCOFVy6cOqbjSdxNG.1
Passcode: 8675309
 
Phone one-tap:
+16699006833,,88382948511# US (San Jose)
+16692192599,,88382948511# US (San Jose)
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Join via audio:
+1 669 900 6833 US (San Jose)
+1 669 219 2599 US (San Jose)
888 788 0099 US Toll Free
877 853 5247 US Toll Free
Webinar ID: 883 8294 8511
International numbers available: https://us02web.zoom.us/u/kbseHGrzYC

If you have technical difficulties, please call (530) 262-6190. 

Please submit your comments by September 20, 2026, so staff have a chance to address
them before the board meeting.  However, public comments on this agenda item may still be
made electronically before or during the meeting. Email your comments
to questions@srta.ca.gov. Emailed comments will be accepted and read into the record during
the meeting. If possible, please submit your comments prior to the agenda item being heard
to ensure timely consideration. To be read into record, written comments should be 250
words or less. You may also submit public comments by U.S. Mail to Administrative Associate
Amy Lindsey, to the address below, to arrive no later than 5:00 p.m., one day prior to the
meeting.   
 
This notice, the ensuing the SRTA web posting, and the public hearing for the draft Shasta
2027 FTIP will satisfy the Redding Area Bus Authority’s (RABA’s) public review requirements
for the Program of Projects (POP) for Federal Transit Administration (FTA) Sections 5307 and
5339 formula fund use.
 
Please do not hesitate to let me know if you have questions.
 
Sincerely,
 
Keith Williams
 
Keith Williams, MS, MCRP, AICP
Senior Transportation Planner I Shasta Regional Transportation Agency (SRTA)
1255 East Street, Suite 202, Redding, CA 96001 I 530-262-6192
 
We plan today for tomorrow’s transportation.
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PUBLIC MEETING NOTICE 

The next regular meeting of the Shasta Regional Transportation Agency (SRTA) will be held on Wednesday, 
September 30, 2026, at 9:00 a.m., or as soon thereafter as is possible, at the Shasta Regional Transportation 
Agency Salmon Room, 1255 East Street, Suite 202, Redding, California.  Reasonable accommodations will 
be made for individuals with disabilities. 

SRTA meetings are made available for the public to attend virtually by using the Zoom client on your 
computer, tablet, or smartphone:  

Visit: https://us02web.zoom.us/j/88382948511?pwd=lepr8IWH6yTkucCOFVy6cOqbjSdxNG.1 
 

If prompted for a passcode, enter: 8675309 

 
Or telephone: Dial 1 (888) 788-0099 (toll free) and enter meeting ID: 883 8294 8511 

 
If prompted for a passcode, enter: 8675309 

 

• Submit public comments on any agenda item electronically before or during the meeting.  Email your 
comments to questions@srta.ca.gov.  Emailed comments will be accepted and read into the record 
throughout the duration of the meeting.  Submit your comments prior to the agenda item being heard 
to ensure timely consideration.  Limit your written comments to 250 words or less. 

• Submit public comments by U.S. Mail to Executive Assistant Amy Lindsey, Shasta Regional 
Transportation Agency, 1255 East Street, Suite 202, Redding, CA, 96001, to arrive no later than 5:00 
p.m., one day prior to the meeting.  If you are unable to participate and would like to request an 
accommodation for accessibility or are having technical problems joining the meeting, contact Amy 
Lindsey at (530) 262-6190.  

 1255 East Street, Suite 202 • Redding, CA 96001 • 530-262-6190 •   Fax: 530-262-6189                           
E-mail: srta@srta.ca.gov • Website: www.srta.ca.gov  

Sean Tiedgen, AICP, Executive Director 

 

If information is needed in another language, or parties with a disability as provided by the American Disabilities 

Act require special accommodations or aides in order to participate in the public meeting, SRTA should be 

contacted at least 48 hours prior to the meeting.  If needed, call 530-262-6190. 

 

Si se necesita información en otro idioma, o si alguien con una discapacidad según la Ley de Discapacidades de 

los Estados Unidos requieren adaptaciones especiales o asistentes para participar en la reunión pública, se debe 

contactar a SRTA al menos 48 horas antes de la reunión.  Si se necesita, por favor llame 530-262-6190. 
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AGENDA 
 
Item #1 Call to Order/Roll Call 
 
Item #2 Pledge of Allegiance 
 
Item #3 Staff Introductions 
 
Item #4 Workshop - None 
 
Item #5 Presentations –  

  5(a)  Receive Presentation from Caltrans District 2 on the Silver Bridge Road Intersection 
Safety Project on State Route 44 

 
  5(b)  Receive Presentation from Caltrans District 2 on the Status of the Downtown 

Redding Capital Maintenance (CAPM) Project 
 
  5(c)   Receive Presentation from Representatives of Allotrope or Other Project Partners 

Regarding a Potential Transformative Climate Communities Grant Application and 
Consider Whether to Direct Staff to Participate 

 
Item #6 Public Comment Period – This is the time set aside for citizens to address the board on 

consent agenda items or matters not on the agenda within the jurisdiction of the board. 
For matters on the agenda, the public may comment when an item is heard. By law, the 
board cannot discuss or take action on matters not on the agenda but may schedule an 
item for a future meeting. 

 
Item #7 Consent Calendar – All matters listed under the consent calendar are considered to be 

routine and will be acted upon by one motion.  There will be no separate discussion of these 
items unless good cause is shown prior to the time the agency votes on the motion to 
approve. 

 
Item #7-1 Approve Action Minutes of the June 24, 2026, SRTA Board of Directors Meeting 
 
Item #7-2 Receive Future Meeting Schedule Through December 2027—Information Item Only 
 
Item #7-3 Receive Correspondence—Information Item Only 
 
Item #7-4 Receive Redding Area Bus Authority’s Coordinated Transportation Services Agency (CTSA) 

Report Through Fiscal Year-End 2025/26—Information Only 
 
Item #7-5 Receive SRTA Comprehensive Budget-to-Actual Report for Fiscal Year 2025/26 Year End 
 
Item #7-6 Approve Draft Fiscal Year 2024/25 Financial Statements and Fiscal, Compliance, and Single 

Audit Reports 
 
Item #7-7 Receive Report on Legislative Activities Since June Board Meeting 
 
Item #7-8 Authorize the Executive Director to Execute a Technical Services Agreement for Shasta 2050 

Regional Transportation Plan and Sustainable Communities Strategy Travel Demand Model 132
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Support and On-Call Modeling and Dashboard Support for an Initial Three-Year Period, Not-
to-Exceed $350,000 

 
Item #7-9 Approve Contributing Fiscal Year (FY) 2025/26 Regional Low Carbon Transit Operations 

Program (LCTOP) Funds to Redding Area Bus Authority (RABA) Projects 
 
Item #7-10  Review and Approve Proposed Changes to SRTA’s Conflict of Interest Policy   
 
Item #7-11  Adopt Resolution 26-07 to Approve Amendment 2 (Formal) to the Fiscal Year 2026/27 

Overall Work Program (OWP) 
 
   Recommendation – Approval of all consent calendar items. 
 

Regular Calendar 
 

Item #8 Receive Executive Director’s Report—Information Item Only 
 
Item #9 Receive SRTA Board Members’ Reports on Attendance at Conference/Meetings 

Reimbursed at SRTA Expense (Requirement of Assembly Bill 1234)—Information Item 
Only  

 
Item #10 Hold Public Hearing and Approve Shasta 2027 Federal Transportation Improvement 

Program (FTIP) 
 
Item #11 Consider Directing Staff to Apply for a Sustainable Communities Planning Grant for 

Development of a Comprehensive Safety Action Plane and Safety Campaign 
 
Item #12 Receive Suggestions from Board Members Relative to Potential Topics for Future Board 

of Directors Meetings 
 
Item #13 Adjourn 
 
 
Next SRTA Board of Directors Meeting, Thursday, October 29, 2026, 9:00 a.m. 
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From: Keith Williams (SRTA)
Cc: srta; Chrons; FTIP
Bcc: "Shelley.Thompson@dot.ca.gov"; "Kelly.zolotoff@dot.ca.gov"; "allenkost@sbcglobal.net";

"alvin.sarmiento@usda.gov"; "amy.dutschke@bia.gov"; "andersonchamberinfo@gmail.com";
"athomas@shastalivingstreets.org"; "bobliz@live.com"; "BWolfin@pitrivertribe.org"; "Cari.Anderson@arb.ca.gov";
"carriee@redding-rancheria.com"; "cayman.morgan@dot.ca.gov"; "cherie.clark@dot.ca.gov";
"cvandiver@ci.redding.ca.us"; "D2CompleteStreets@dot.ca.gov"; "D2StrategicInvestment@dot.ca.gov";
"D2LocalAssistance@dot.ca.gov"; "dave.moore@dot.ca.gov"; "dave_keltner@nps.gov";
"david_larabee@nps.gov"; "Drew.Bohan@energy.ca.gov"; "ed@CRGibbs.com"; "exec@shasta.lafco.ca.gov";
"hhsa@co.shasta.ca.us"; "info@waterboards.ca.gov"; "jackp@redding-rancheria.com";
"jake@reddingchamber.com"; "jheath@shastacounty.gov"; "jhyerkes@yahoo.com"; "jmata@blm.gov";
"wbond@cityofshastalake.org"; "jtriantafyllou@ci.redding.ca.us"; "jwaldrop@co.shasta.ca.us";
"Kelly.Timmons@dot.ca.gov"; "kendee.vance@dot.ca.gov"; "kerry.molz@dot.ca.gov"; "lima.huy@dot.ca.gov";
"linda.newton@dot.ca.gov"; "Matthew.J.Roberts@usace.army.mil"; "michael_mcgraw@nps.gov";
"noemi.rios@dot.ca.gov"; "patrice.carroll@dot.ca.gov"; "patricia@shastahistorical.org";
"Richard.Lis@wildlife.ca.gov"; "rlind47033@aol.com"; "rperry@westernshastarcd.org";
"rwaters0424@gmail.com"; "sankeny@shastacounty.gov"; "sean.shepard@dot.ca.gov";
"shastalakechamber@gmail.com"; "Staci.Wadley@DignityHealth.org"; "tamy.quigley@dot.ca.gov";
"tina.brown@dignityhealth.org"; "rebecca@shastaedc.org"; "virgil.akins@bia.gov";
"Webmaster@conservation.ca.gov"; "ycopland@cityofredding.org"; "freda.londen@dot.ca.gov";
"bcarr@cityofredding.org"; "TA@pitrivertribe.gov"; "roadscoordinator@pitrivertribe.org";
"rkaschke@co.shasta.ca.us"; "zbonnin@cityofredding.org"; Anthony, Joshua; James Triantafyllou (Redding);
"tina.brown@commonspirit.org"; Keith Williams (SRTA); Sean Tiedgen; Amy Lindsey; Jenn Pollom; Jessica
Carlson; Michael Kuker; Laurent Beauregard; "sbade@cityofredding.org"; "todd.rogers@dot.ca.gov";
"mwebb@cityofredding.org"; "tbartolomei@shastacounty.gov"; "Krystle@shastalafco.org"; "LB1.1";
"gilberto.contreras@dot.gov"; "sean.johnson@fire.ca.gov"; pwickenheiser@ci.anderson.ca.us

Subject: ATTENTION: Projects for the DRAFT Shasta 2027 FTIP
Date: Monday, May 11, 2026 1:47:00 PM
Attachments: image001.png

image002.png
image003.png

Good afternoon!
 
As the Shasta 2025 FTIP prepares for its swan song, the Shasta 2027 FTIP is preparing for
flight.  That’s right!  It’s time to get the DRAFT 2027 FTIP ready!  As noted below, the last two
years of the 2025 FTIP overlap with the first two years of the 2027 FTIP.
 

Fiscal Years
2024/25 2025/26 2026/27 2027/28 2028/29 2029/30

2025 FTIP
2027 FTIP

 
Unless you tell us differently in the next couple weeks, we will assume that any of your
projects programmed in the 2025 FTIP, which has funding programmed in fiscal years (FY)
2026/27 and 2027/28, should automatically be moved into the DRAFT 2027 FTIP. 
 
NOTE: If a project in the 2025 FTIP has funding programmed for FY 2026/27 and it is A) NOT
carried into the 2027 FTIP, and B) NOT allocated, then the implementing agency or partner will
lose access to those funds when the DRAFT 2027 FTIP becomes the active FTIP in mid-
December 2026.  This is particularly important for those projects aiming to wrap up in 2026 but
incur delays that push project completion to the end of the year or into 2027.
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Please let us know if you have any programming changes, new projects, etc. at your earliest
convenience.  We will be processing Amendment 7 to the 2025 FTIP shortly.  Those changes
will inform the development of the DRAFT 2027 FTIP. 
 
If you have any questions, please let us know.
 
Thank you.
 
Sincerely,
 
Keith Williams
 
Keith Williams, MS, MCRP, AICP
Senior Transportation Planner I Shasta Regional Transportation Agency (SRTA)
1255 East Street, Suite 202, Redding, CA 96001 I 530-262-6192
 
We plan today for tomorrow’s transportation.
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From: Keith Williams (SRTA)
To: Copland, Yujin; sankeny@shastacounty.gov; William Bond; Adam Whelen; Webb, Michael; Keith Williams (SRTA)
Cc: Bonnin, Zachary; Wilbourn, Brody; Anthony, Joshua; Triantafyllou, James; Nicole Fortner; Trochez,

Alejandro@DOT; Kendee Vance (kendee.vance@dot.ca.gov); FTIP; pwickenheiser@ci.anderson.ca.us
Bcc: Sean Tiedgen
Subject: 2027 FTIP Programming
Date: Friday, June 12, 2026 3:51:00 PM
Attachments: image001.png

image002.png
image003.png

Good Afternoon.
 
SRTA staff are hard at work on preparing the DRAFT 2027 FTIP and need to know if your agency
has any programming needs for any of the following fiscal years:

FY2026/27
FY2027/28
FY2028/29
FY2029/30

 
Apart from some RABA programming, SRTA staff normally receives information related to your
programming needs (as well as programming needs from federally recognized tribes and
federal land management agencies) from Caltrans. Please email ftip@srta.ca.gov preferably by
next week, but by the following week at the latest, regarding funds you may need programmed
for projects in the above fiscal years, which are federally funded or regionally significant.
 
Thank you and have a great weekend!
 
Keith
 
Keith Williams, MS, MCRP, AICP
Senior Transportation Planner I Shasta Regional Transportation Agency (SRTA)
1255 East Street, Suite 202, Redding, CA 96001 I 530-262-6192
 
We plan today for tomorrow’s transportation.
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From: Keith Williams (SRTA)
To: Kang Peter B@DOT; Keith Williams (SRTA)
Cc: Le Kien T@DOT; FTIP; Alex Richards; EcoInteractive Help Desk
Subject: RE: NOTICE OF AVAILABILITY: SRTA"s DRAFT 2027 FTIP
Date: Monday, September 21, 2026 11:03:00 AM
Attachments: image001.png

image002.png
image003.png
RE XML Files Needed for SRTA"s DRAFT 2027 FTIP.msg

Good morning, Peter.
 
As I am sure you are aware, the public review period for the Draft 2027 Shasta FTIP closed yesterday.  I’m thinking the cleanest
way to approach the removal of the LCTOP and SB1 funds we discussed on Friday, 9/18,  is to wait until Amendment 1 to the
2027 Shasta FTIP.  Unless I hear differently from you or Kien, then that’s how we’ll proceed.
 
On another note, I wanted to check in with you to see how your review of the Excel files, which I shared on 9/14 (see attached),
is progressing.  Do you need more time to review?  Do you have any questions?
 
Thanks.
 
Keith Williams, MS, MCRP, AICP
Senior Transportation Planner I Shasta Regional Transportation Agency (SRTA)
1255 East Street, Suite 202, Redding, CA 96001 I 530-262-6192
 
We plan today for tomorrow’s transportation.
 

      
 
From: Keith Williams (SRTA) 
Sent: Friday, September 18, 2026 8:16 PM
To: Kang Peter B@DOT <peter.kang@dot.ca.gov>
Cc: Le Kien T@DOT <kien.le@dot.ca.gov>; FTIP <ftip@srta.ca.gov>
Subject: Re: NOTICE OF AVAILABILITY: SRTA's DRAFT 2027 FTIP
 
We can omit the funds but only after the public review period closes on Sunday. Is that okay, or should we just take care of this administrative modification 1
to the 2027 Shasta FTIP following federal approval?
 
Thanks.
 
Keith
 
Sent from my iPhone

On Sep 18, 2026, at 3:14 PM, Kang, Peter B@DOT <peter.kang@dot.ca.gov> wrote:

﻿
Hi Keith,
 
The fact that the FTA grant was never awarded, and that the LCTOP and SB1 amounts were programmed as match based
on a miscommunication with RABA, does change how we should handle the 2027 FTIP. Those funds should not appear in
the adopted 2027 FTIP. It is not a 2025 FTIP action, and it is not a post-adoption technical correction. The 2027 FTIP has
not yet been adopted. The Board is scheduled for September 30. The cleanest and most compliant path is to omit the
LCTOP and SB1 amounts from the Final 2027 FTIP the Board adopts on September 30, update the financial summary so
the document remains fiscally constrained by year, and note in the MPO comments and transmittal that the amounts are
being removed because the related FTA award was never made and the match is not needed. If that can be done without
delaying the September 30 CTIPS submittal, public participation, or fiscal-constraint documentation, please include it in
the Final package.
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RE: XML Files Needed for SRTA's DRAFT 2027 FTIP?

		From

		Keith Williams (SRTA)

		To

		Kang, Peter B@DOT

		Cc

		Le, Kien T@DOT; FTIP; Alex Richards; Whitaker, Michael@DOT

		Bcc

		Keith Williams (SRTA)

		Recipients

		peter.kang@dot.ca.gov; kien.le@dot.ca.gov; ftip@srta.ca.gov; alexander.richards@sovra.com; Michael.Whitaker@dot.ca.gov; kwilliams@srta.ca.gov



Hi Peter,



 



Please find attached the Excel spreadsheet in question for the DRAFT Shasta 2027 FTIP.  I still need to address your comments from the attached email.  I should be able to dive into these comments this week and may be in touch with potential questions.  If you have any questions, please let me know.



 



Thank you.



 



Keith Williams, MS, MCRP, AICP



Senior Transportation Planner I Shasta Regional Transportation Agency (SRTA)



1255 East Street, Suite 202, Redding, CA 96001 I 530-262-6192



 



We plan today for tomorrow’s transportation.



 



      



 



From: Kang, Peter B@DOT <peter.kang@dot.ca.gov> 
Sent: Tuesday, September 8, 2026 4:54 PM
To: Keith Williams (SRTA) <kwilliams@srta.ca.gov>
Cc: Le, Kien T@DOT <kien.le@dot.ca.gov>; FTIP <ftip@srta.ca.gov>; Alex Richards <alexander.richards@sovra.com>; Whitaker, Michael@DOT <Michael.Whitaker@dot.ca.gov>
Subject: RE: XML Files Needed for SRTA's DRAFT 2027 FTIP?



 



Hi Keith,



 



Your understanding is correct. Caltrans HQ's preferred solution is the XML files ahead of the SRTA Board's review of the Draft 2027 FTIP, but if that isn't available in the near term, we will accept Excel spreadsheets in the interim to review SRTA's programming data. This is understood as a bridge only. The official Draft 2027 FTIP record in CTIPS still requires the XML package (project.xml, fundtype.xml, fundline.xml) submitted through FASS. Given the side effect you described, an automatic notice to your partners falsely indicating Board approval,  we don't want SRTA to trigger that workaround on our account. Please proceed with the Excel spreadsheets instead, and send them at your earliest convenience so OFPDM can review SRTA's programming intent, including fiscal constraint and funding codes, ahead of the Board's September 30 action.



 



One timing item I want to flag while we're on this: per the 2027 FTIP Submittal Instructions & Checklist, the Final 2027 FTIP (including the board resolution) is due into CTIPS by September 30, 2026, and amendments received after that date are held until the 2027 FSTIP is approved. That is the same date you've listed for the SRTA Board's approval of the Draft 2027 FTIP. Can you confirm whether the September 30 Board action is intended to adopt SRTA's Final 2027 FTIP, or whether SRTA has a separate Board approval planned for the Final FTIP after the Draft review period closes? If the latter, I want to make sure we have a realistic date for the Final FTIP XML/PDF submittal into CTIPS, since amendments and administrative modifications to the 2027 FTIP can't be processed under delegated authority until the 2027 FSTIP is federally approved. Once the Board approves and you're able to pull the official XML files, please have EcoInteractive submit them through FASS with the Add-on PDF, and the MPO approval date in project.xml will serve as SRTA's approval of record.



 



Thank you,



 







Peter Kang, PE



FTIP/FSTIP Coordinator



Office of Federal Programming & Data Management



Division of Financial Programming



California Department of Transportation



(916) 216-3908



 



From: Keith Williams (SRTA) <kwilliams@srta.ca.gov>
Sent: Tuesday, September 8, 2026 1:20 PM
To: Kang, Peter B@DOT <peter.kang@dot.ca.gov>
Cc: Le, Kien T@DOT <kien.le@dot.ca.gov>; FTIP <ftip@srta.ca.gov>; Alex Richards <alexander.richards@sovra.com>; Whitaker, Michael@DOT <Michael.Whitaker@dot.ca.gov>
Subject: RE: XML Files Needed for SRTA's DRAFT 2027 FTIP?



 



Thanks, Peter. It sounds like Caltrans’ preferred solution to review programming data BEFORE the SRTA Board of Directors reviews the DRAFT 2027 FTIP is to have the XML files, but failing that option Caltrans HQ will accept Excel files in the
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Thanks, Peter.  It sounds like Caltrans’ preferred solution to review programming data BEFORE the SRTA Board of Directors reviews the DRAFT 2027 FTIP is to have the XML files, but failing that option Caltrans HQ will accept Excel files in the interim, is that correct? It is understood that Caltrans HQ will need the official XML files with the submittal of the DRAFT 2027 FTIP following approval by the SRTA Board of Directors on September 30th.  We may have a workaround to get the XML files in the near term, but there is an unfortunate side effect in that a notice will automatically be sent to a limited group of our partners falsely indicating that the DRAFT 2027 FTIP has been approved.  Hence the question about the Excel substitute.  I think Ecointeractive may be exploring an alternative long-term solution that offers Caltrans the option to review XML files before a SRTA approval date and without notifying our partners of a premature approval.  However, it is currently unavailable.



 



Thanks.



 



Keith Williams, MS, MCRP, AICP



Senior Transportation Planner I Shasta Regional Transportation Agency (SRTA)



1255 East Street, Suite 202, Redding, CA 96001 I 530-262-6192



 



We plan today for tomorrow’s transportation.



 



      



 



From: Kang, Peter B@DOT <peter.kang@dot.ca.gov>
Sent: Friday, September 4, 2026 7:30 PM
To: Keith Williams (SRTA) <kwilliams@srta.ca.gov>; Whitaker, Michael@DOT <Michael.Whitaker@dot.ca.gov>
Cc: Le, Kien T@DOT <kien.le@dot.ca.gov>; FTIP <ftip@srta.ca.gov>
Subject: RE: XML Files Needed for SRTA's DRAFT 2027 FTIP?



 



Hi Mike,



 



I’m confirming the details regarding SRTA’s Draft 2027 FTIP submittal issue. Because SRTA is a FASS/EcoInteractive user, they should not use the Draft FTIP module. They will need to generate and submit the XML files—project.xml, fundtype.xml, and fundline.xml—through FASS so the 2027 FTIP data properly populates the main FTIP module in CTIPS, consistent with SANDAG and other FASS MPOs. This is necessary for OFPDM to review the programming data rather than relying solely on the PDF. For FASS submittals, the FTIP PDF is included as the Add‑on File within the FASS upload, and the MPO approval date contained in Project.xml serves as the MPO approval for the Final FTIP. MPOs do not submit through the “Approval FTIP – MPO” window.



 



Keith, I understand the back‑and‑forth you’ve had with EcoInteractive and CTIPS staff. We reviewed the PDF on September 2 and provided comments, but a complete Draft review under the 2027 FTIP Checklist requires the XML files so we can verify fiscal constraint, funding codes, and run Checklist Item 14 for E‑FSTIP. An interim Excel file can help us understand SRTA’s programming intent until the Board meeting on September 30, but it cannot substitute for XML in the official Draft submittal. Is EcoInteractive able to generate a Draft XML package through FASS that would populate the FTIP module now using either a draft MPO approval date or leaving the approval date blank and then replace it with the Board‑approved XML after September 30?



 



Thank you,



 







Peter Kang, PE



FTIP/FSTIP Coordinator



Office of Federal Programming & Data Management



Division of Financial Programming



California Department of Transportation



(916) 216-3908



 



From: Keith Williams (SRTA) <kwilliams@srta.ca.gov>
Sent: Friday, September 4, 2026 3:35 PM
To: Kang, Peter B@DOT <peter.kang@dot.ca.gov>
Cc: Le, Kien T@DOT <kien.le@dot.ca.gov>; FTIP <ftip@srta.ca.gov>
Subject: XML Files Needed for SRTA's DRAFT 2027 FTIP?



 



Good afternoon, Peter. Thanks for your review of SRTA’s DRAFT 2027 FTIP. I have not had a chance to review your comments yet, because it’s been quite busy here. However, I must say I was a little surprised to see comments at all. I was under
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Good afternoon, Peter.



 



Thanks for your review of SRTA’s DRAFT 2027 FTIP.  I have not had a chance to review your comments yet, because it’s been quite busy here.  However, I must say I was a little surprised to see comments at all.  I was under the impression, perhaps mistakenly, that Caltrans Headquarters’ review of the draft would not be possible, or at least a complete review of the DRAFT would not be possible without the XML files.  This triggered a lot of back and forth between SRTA staff, Ecointeractive staff, and CTIPS staff.  Ecointeractive has been brainstorming a solution.  For now, we think we may have a kind of clunky path forward, but after seeing that we’ve already received Caltrans Headquarters feedback, it begs the question:  do you REALLY need the XML files for the DRAFT 2027 FTIP, or can that wait until the SRTA Board of Directors approved the DRAFT 2027 FTIP on September 30, 2026, at which time, I could download the XML files and share them with your team?



 



If you still need to review the programming data for SRTA’s DRAFT 2027 FTIP outside of the PDF format, would you accept another file format (e.g. Excel spreadsheet(s)) until the SRTA Board of Directors is able to approve the 2027 FTIP, and then I can download the proper XML files?



 



Thanks in advance for your assistance.



 



Sincerely,



 



Keith Williams



 



Keith Williams, MS, MCRP, AICP



Senior Transportation Planner I Shasta Regional Transportation Agency (SRTA)



1255 East Street, Suite 202, Redding, CA 96001 I 530-262-6192



 



We plan today for tomorrow’s transportation.



 



      





Excel TempErsatz for SHASTA2027FTIP_XML Files.xlsx

Fund Details


			ID			Agency			Plan Revision			Title			Type			County			Change Reason			Change Reason Details			CT Project ID (AMS)			CTIPS ID			Description			District			Narrative Description of Changes			PPNO			Program ID			Project Listing Type			RTP ID/MPO ID			FY			Fund Category			Fund Type			Fund Description			Fund Type Year			Fund Source # for Delivery			Fiscal Year			AC/CP			PE			RW			CON			Total


			11100000114			Shasta County			Adoption			Planning, Programming and Monitoring			Planning			Shasta			New Project						0218000007			11100000114			Planning, Programming and Monitoring			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)			2368						Stand Alone Project						2024			State			State Cash			-			-			-			-			-			$0			$0			$3,500,000			$3,500,000


			11100000114			Shasta County			Adoption			Planning, Programming and Monitoring			Planning			Shasta			New Project						0218000007			11100000114			Planning, Programming and Monitoring			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)			2368						Stand Alone Project						2025			State			State Cash			-			-			-			-			-			$0			$0			$170,000			$170,000


			11100000114			Shasta County			Adoption			Planning, Programming and Monitoring			Planning			Shasta			New Project						0218000007			11100000114			Planning, Programming and Monitoring			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)			2368						Stand Alone Project						2026			State			State Cash			-			-			-			-			-			$0			$0			$170,000			$170,000


			11100000114			Shasta County			Adoption			Planning, Programming and Monitoring			Planning			Shasta			New Project						0218000007			11100000114			Planning, Programming and Monitoring			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)			2368						Stand Alone Project						2027			State			State Cash			-			-			-			-			-			$0			$0			$169,000			$169,000


			11100000114			Shasta County			Adoption			Planning, Programming and Monitoring			Planning			Shasta			New Project						0218000007			11100000114			Planning, Programming and Monitoring			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)			2368						Stand Alone Project						2028			State			State Cash			-			-			-			-			-			$0			$0			$169,000			$169,000


			11100000114			Shasta County			Adoption			Planning, Programming and Monitoring			Planning			Shasta			New Project						0218000007			11100000114			Planning, Programming and Monitoring			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)			2368						Stand Alone Project						2029			State			State Cash			-			-			-			-			-			$0			$0			$155,000			$155,000


			11100000114			Shasta County			Adoption			Planning, Programming and Monitoring			Planning			Shasta			New Project						0218000007			11100000114			Planning, Programming and Monitoring			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)			2368						Stand Alone Project						2030			State			State Cash			-			-			-			-			-			$0			$0			$104,000			$104,000


			11100000114			Shasta County			Adoption			Planning, Programming and Monitoring			Planning			Shasta			New Project						0218000007			11100000114			Planning, Programming and Monitoring			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)			2368						Stand Alone Project						2031			State			State Cash			-			-			-			-			-			$0			$0			$103,000			$103,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2025			FTA Funds			FTA 5307 - Urbanized Area Formula Program			-			-			-			-			-			$0			$0			$2,000,000			$2,000,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2026			FTA Funds			FTA 5307 - Urbanized Area Formula Program			-			-			-			-			-			$0			$0			$2,444,000			$2,444,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2027			FTA Funds			FTA 5307 - Urbanized Area Formula Program			-			-			-			-			-			$0			$0			$2,500,000			$2,500,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2028			FTA Funds			FTA 5307 - Urbanized Area Formula Program			-			-			-			-			-			$0			$0			$3,020,000			$3,020,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2029			FTA Funds			FTA 5307 - Urbanized Area Formula Program			-			-			-			-			-			$0			$0			$2,000,000			$2,000,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2030			FTA Funds			FTA 5307 - Urbanized Area Formula Program			-			-			-			-			-			$0			$0			$2,000,000			$2,000,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2025			FTA Funds			FTA 5311 - Non Urbanized			-			-			-			-			-			$0			$0			$539,000			$539,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2026			FTA Funds			FTA 5311 - Non Urbanized			-			-			-			-			-			$0			$0			$551,000			$551,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2027			FTA Funds			FTA 5311 - Non Urbanized			-			-			-			-			-			$0			$0			$566,400			$566,400


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2028			FTA Funds			FTA 5311 - Non Urbanized			-			-			-			-			-			$0			$0			$551,000			$551,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2025			State			TDA			-			-			-			-			-			$0			$0			$5,695,000			$5,695,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2026			State			TDA			-			-			-			-			-			$0			$0			$2,302,500			$2,302,500


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2027			State			TDA			-			-			-			-			-			$0			$0			$1,762,140			$1,762,140


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2028			State			TDA			-			-			-			-			-			$0			$0			$2,970,160			$2,970,160


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2029			State			TDA			-			-			-			-			-			$0			$0			$2,000,000			$2,000,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2030			State			TDA			-			-			-			-			-			$0			$0			$2,000,000			$2,000,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2025			Local			Fare Revenues			-			-			-			-			-			$0			$0			$0			$0


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2025			FTA Funds			Intercity Bus - 5311-F			-			-			-			Federal Fiscal Year			-			$0			$0			$282,000			$282,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2026			FTA Funds			Intercity Bus - 5311-F			-			-			-			Federal Fiscal Year			-			$0			$0			$609,108			$609,108


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2027			FTA Funds			Intercity Bus - 5311-F			-			-			-			-			-			$0			$0			$900,000			$900,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2026			State			STA Transit Assist			-			-			-			-			-			$0			$0			$156,000			$156,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2026			FTA Funds			FTA 5310 Elderly & Disabilities			-			-			-			-			-			$0			$0			$461,886			$461,886


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2025			State			SB 125 Transit Program			-			-			-			-			-			$0			$0			$157,000			$157,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2026			State			SB 125 Transit Program			-			-			-			-			-			$0			$0			$3,202,600			$3,202,600


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2027			State			SB 125 Transit Program			-			-			-			-			-			$0			$0			$4,316,200			$4,316,200


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2028			State			SB 125 Transit Program			-			-			-			-			-			$0			$0			$2,698,060			$2,698,060


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2026			State			Road Repair and Accountability Act of 2017 (SB1)			-			-			-			State Fiscal Year			-			$0			$0			$179,000			$179,000


			21100000057			Redding Area Bus Authority			Adoption			Grouped Projects for Operating Assistance to Transit Agencies			Transit Operational			Shasta			New Project									21100000057			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP116 IN 2022 RTP, TRAN-OPS			2026			State			Public Transportation Account			-			-			-			-			-			$0			$0			$157,000			$157,000


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2025			FTA Funds			FTA 5307 - Urbanized Area Formula Program			-			-			-			-			-			$0			$0			$0			$0


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2025			State			TDA			-			-			-			-			-			$0			$0			$0			$0


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2025			State			Public Transportation Modernization Improvement			-			-			-			-			-			$0			$0			$0			$0


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2025			FTA Funds			Bus and Bus Facilities Program - FTA 5339(a)			-			-			-			-			-			$0			$0			$551,000			$551,000


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2026			FTA Funds			Bus and Bus Facilities Program - FTA 5339(a)			-			-			-			-			-			$0			$0			$1,936,000			$1,936,000


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2026			FTA Funds			Low or No Emission Vehicle Program - 5339(c)			-			-			-			-			-			$0			$0			$2,619,000			$2,619,000


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2025			State			California Heavy Duty Voucher Incentive Project (H			-			-			-			-			-			$0			$0			$0			$0


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2025			Other			Private Funds			-			-			-			-			-			$0			$0			$0			$0


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2025			Local			City Funds			-			-			-			-			-			$0			$0			$0			$0


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2025			State			Road Repair and Accountability Act of 2017 (SB1)			-			-			-			-			-			$0			$0			$10,000			$10,000


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2027			State			Road Repair and Accountability Act of 2017 (SB1)			-			-			-			-			-			$0			$0			$218,000			$218,000


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2025			State			Low Carbon Transit Operations Program (LCTOP)			-			-			-			-			-			$0			$0			$48,000			$48,000


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2026			State			Low Carbon Transit Operations Program (LCTOP)			-			-			-			-			-			$0			$0			$366,000			$366,000


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2027			State			Low Carbon Transit Operations Program (LCTOP)			-			-			-			-			-			$0			$0			$377,000			$377,000


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2025			State			SB 125 Transit Program			-			-			-			-			-			$0			$0			$53,000			$53,000


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2026			State			SB 125 Transit Program			-			-			-			-			-			$0			$0			$910,000			$910,000


			21100000059			Redding Area Bus Authority			Adoption			RABA Capital Vehicles (Fare Revenue)			Transit Vehicles			Shasta			New Project									21100000059			Purchase of new buses to replace existing fare revenue buses/vehicles or for minor expansions to the fleet.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRAN-VEH			2026			FTA Funds			FTA 5310 Elderly & Disabilities			-			-			-			-			-			$0			$0			$1,614,000			$1,614,000


			21100000060			Redding Area Bus Authority			Adoption			RABA Transit Capital			Transit Support Capital			Shasta			New Project									21100000060			Transit agency purchase of maintenance facility/equipment, radio/ITS communication equipment, computer equipment, security upgrades, transfer facilities, support vehicles, and miscellaneous capital.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRANS-CAP			2025			FTA Funds			FTA 5307 - Urbanized Area Formula Program			-			-			-			-			-			$0			$0			$0			$0


			21100000060			Redding Area Bus Authority			Adoption			RABA Transit Capital			Transit Support Capital			Shasta			New Project									21100000060			Transit agency purchase of maintenance facility/equipment, radio/ITS communication equipment, computer equipment, security upgrades, transfer facilities, support vehicles, and miscellaneous capital.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRANS-CAP			2025			Local			Local Transportation Funds			-			-			-			-			-			$0			$0			$0			$0


			21100000060			Redding Area Bus Authority			Adoption			RABA Transit Capital			Transit Support Capital			Shasta			New Project									21100000060			Transit agency purchase of maintenance facility/equipment, radio/ITS communication equipment, computer equipment, security upgrades, transfer facilities, support vehicles, and miscellaneous capital.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRANS-CAP			2025			State			Public Transportation Modernization Improvement			-			-			-			-			-			$0			$0			$0			$0


			21100000060			Redding Area Bus Authority			Adoption			RABA Transit Capital			Transit Support Capital			Shasta			New Project									21100000060			Transit agency purchase of maintenance facility/equipment, radio/ITS communication equipment, computer equipment, security upgrades, transfer facilities, support vehicles, and miscellaneous capital.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRANS-CAP			2025			FTA Funds			Bus and Bus Facilities Program - FTA 5339(a)			-			-			-			-			-			$0			$0			$0			$0


			21100000060			Redding Area Bus Authority			Adoption			RABA Transit Capital			Transit Support Capital			Shasta			New Project									21100000060			Transit agency purchase of maintenance facility/equipment, radio/ITS communication equipment, computer equipment, security upgrades, transfer facilities, support vehicles, and miscellaneous capital.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRANS-CAP			2025			State			Road Repair and Accountability Act of 2017 (SB1)			-			-			-			-			-			$0			$0			$0			$0


			21100000060			Redding Area Bus Authority			Adoption			RABA Transit Capital			Transit Support Capital			Shasta			New Project									21100000060			Transit agency purchase of maintenance facility/equipment, radio/ITS communication equipment, computer equipment, security upgrades, transfer facilities, support vehicles, and miscellaneous capital.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLP115 IN 2022 RTP, TRANS-CAP			2027			FHWA Funds			Carbon Reduction Program (CRP)			-			-			-			-			-			$0			$0			$157,005			$157,005


			21100000074			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - SHOPP Program			Bridge			Shasta			New Project									21100000074			Various Locations.  Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - Widening narrow pavements or reconstructing bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-BRIDGE, TBLP84 IN 2022 RTP			2025			State			SHOPP Advance Construction (AC)			-			-			-			-			AC			$4,570,000			$7,000			$5,390,000			$9,967,000


			21100000074			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - SHOPP Program			Bridge			Shasta			New Project									21100000074			Various Locations.  Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - Widening narrow pavements or reconstructing bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-BRIDGE, TBLP84 IN 2022 RTP			2026			State			SHOPP Advance Construction (AC)			-			-			-			-			AC			$3,330,000			$684,000			$98,670,000			$102,684,000


			21100000074			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - SHOPP Program			Bridge			Shasta			New Project									21100000074			Various Locations.  Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - Widening narrow pavements or reconstructing bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-BRIDGE, TBLP84 IN 2022 RTP			2027			State			SHOPP Advance Construction (AC)			-			-			-			-			AC			$0			$0			$8,120,000			$8,120,000


			21100000075			Caltrans			Adoption			Grouped Projects for Safety Improvements- SHOPP			Safety Improvements			Shasta			New Project									21100000075			Collision Reduction Program   Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Railroad/highway crossing, safer non-Federal-aid system roads, shoulder improvements, traffic control devices and operating assistance other than signalization projects, intersection signalization projects at individual intersections, pavement marking demonstration, truck climbing lanes outside the urbanized area, lighting improvements, and emergency truck pullovers			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-COL-RE, TBLP82 IN 2022 RTP			2024			State			SHOPP Advance Construction (AC)			-			-			-			-			-			$4,170,000			$490,000			$0			$4,660,000


			21100000075			Caltrans			Adoption			Grouped Projects for Safety Improvements- SHOPP			Safety Improvements			Shasta			New Project									21100000075			Collision Reduction Program   Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Railroad/highway crossing, safer non-Federal-aid system roads, shoulder improvements, traffic control devices and operating assistance other than signalization projects, intersection signalization projects at individual intersections, pavement marking demonstration, truck climbing lanes outside the urbanized area, lighting improvements, and emergency truck pullovers			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-COL-RE, TBLP82 IN 2022 RTP			2025			State			SHOPP Advance Construction (AC)			-			-			-			-			AC			$820,000			$5,000			$4,845,000			$5,670,000


			21100000075			Caltrans			Adoption			Grouped Projects for Safety Improvements- SHOPP			Safety Improvements			Shasta			New Project									21100000075			Collision Reduction Program   Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Railroad/highway crossing, safer non-Federal-aid system roads, shoulder improvements, traffic control devices and operating assistance other than signalization projects, intersection signalization projects at individual intersections, pavement marking demonstration, truck climbing lanes outside the urbanized area, lighting improvements, and emergency truck pullovers			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-COL-RE, TBLP82 IN 2022 RTP			2026			State			SHOPP Advance Construction (AC)			-			-			-			-			AC			$2,460,000			$701,000			$10,190,000			$13,351,000


			21100000075			Caltrans			Adoption			Grouped Projects for Safety Improvements- SHOPP			Safety Improvements			Shasta			New Project									21100000075			Collision Reduction Program   Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Railroad/highway crossing, safer non-Federal-aid system roads, shoulder improvements, traffic control devices and operating assistance other than signalization projects, intersection signalization projects at individual intersections, pavement marking demonstration, truck climbing lanes outside the urbanized area, lighting improvements, and emergency truck pullovers			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-COL-RE, TBLP82 IN 2022 RTP			2027			State			SHOPP Advance Construction (AC)			-			-			-			-			AC			$3,830,000			$826,000			$43,000,000			$47,656,000


			21100000075			Caltrans			Adoption			Grouped Projects for Safety Improvements- SHOPP			Safety Improvements			Shasta			New Project									21100000075			Collision Reduction Program   Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Railroad/highway crossing, safer non-Federal-aid system roads, shoulder improvements, traffic control devices and operating assistance other than signalization projects, intersection signalization projects at individual intersections, pavement marking demonstration, truck climbing lanes outside the urbanized area, lighting improvements, and emergency truck pullovers			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-COL-RE, TBLP82 IN 2022 RTP			2028			State			SHOPP Advance Construction (AC)			-			-			-			-			-			$0			$31,000			$3,290,000			$3,321,000


			21100000075			Caltrans			Adoption			Grouped Projects for Safety Improvements- SHOPP			Safety Improvements			Shasta			New Project									21100000075			Collision Reduction Program   Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Railroad/highway crossing, safer non-Federal-aid system roads, shoulder improvements, traffic control devices and operating assistance other than signalization projects, intersection signalization projects at individual intersections, pavement marking demonstration, truck climbing lanes outside the urbanized area, lighting improvements, and emergency truck pullovers			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-COL-RE, TBLP82 IN 2022 RTP			2029			State			SHOPP Advance Construction (AC)			-			-			-			-			AC			$0			$155,000			$70,700,000			$70,855,000


			21100000078			Caltrans			Adoption			Grouped Projects for Shoulder Improvements - SHOPP Roadway Preservation Program			Roadway Preventative Maintenance			Shasta			New Project									21100000078			Projects are consistent with 40CFR Part 93.126 Exempt Table 2 categories - fencing, safety roadside rest areas			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-RW-PRE, TBLP81 IN 2022 RTP			2024			State			SHOPP Advance Construction (AC)			-			-			-			-			-			$10,140,000			$150,000			$0			$10,290,000


			21100000078			Caltrans			Adoption			Grouped Projects for Shoulder Improvements - SHOPP Roadway Preservation Program			Roadway Preventative Maintenance			Shasta			New Project									21100000078			Projects are consistent with 40CFR Part 93.126 Exempt Table 2 categories - fencing, safety roadside rest areas			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-RW-PRE, TBLP81 IN 2022 RTP			2025			State			SHOPP Advance Construction (AC)			-			-			-			-			-			$11,350,000			$1,026,000			$11,402,000			$23,778,000


			21100000078			Caltrans			Adoption			Grouped Projects for Shoulder Improvements - SHOPP Roadway Preservation Program			Roadway Preventative Maintenance			Shasta			New Project									21100000078			Projects are consistent with 40CFR Part 93.126 Exempt Table 2 categories - fencing, safety roadside rest areas			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-RW-PRE, TBLP81 IN 2022 RTP			2027			State			SHOPP Advance Construction (AC)			-			-			-			-			-			$2,660,000			$2,617,000			$109,660,000			$114,937,000


			21100000078			Caltrans			Adoption			Grouped Projects for Shoulder Improvements - SHOPP Roadway Preservation Program			Roadway Preventative Maintenance			Shasta			New Project									21100000078			Projects are consistent with 40CFR Part 93.126 Exempt Table 2 categories - fencing, safety roadside rest areas			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-RW-PRE, TBLP81 IN 2022 RTP			2028			State			SHOPP Advance Construction (AC)			-			-			-			-			-			$6,570,000			$3,470,000			$0			$10,040,000


			21100000078			Caltrans			Adoption			Grouped Projects for Shoulder Improvements - SHOPP Roadway Preservation Program			Roadway Preventative Maintenance			Shasta			New Project									21100000078			Projects are consistent with 40CFR Part 93.126 Exempt Table 2 categories - fencing, safety roadside rest areas			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-RW-PRE, TBLP81 IN 2022 RTP			2029			State			SHOPP Advance Construction (AC)			-			-			-			-			-			$0			$1,651,000			$107,580,000			$109,231,000


			21100000083			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program			Roadway Reconstruction			Shasta			New Project									21100000083			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - widening narrow pavements or reconsrtucting bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			BRDGE-LUM, TBLP97-99 in 2022 RTP			2025			FHWA Funds			Highway Bridge Program (HBP)			-			-			-			-			-			$0			$0			$1,151,189			$1,151,189


			21100000083			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program			Roadway Reconstruction			Shasta			New Project									21100000083			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - widening narrow pavements or reconsrtucting bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			BRDGE-LUM, TBLP97-99 in 2022 RTP			2026			FHWA Funds			Highway Bridge Program (HBP)			-			-			-			-			-			$0			$0			$1,781,578			$1,781,578


			21100000083			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program			Roadway Reconstruction			Shasta			New Project									21100000083			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - widening narrow pavements or reconsrtucting bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			BRDGE-LUM, TBLP97-99 in 2022 RTP			2027			FHWA Funds			Highway Bridge Program (HBP)			-			-			-			-			-			$0			$0			$11,863,776			$11,863,776


			21100000083			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program			Roadway Reconstruction			Shasta			New Project									21100000083			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - widening narrow pavements or reconsrtucting bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			BRDGE-LUM, TBLP97-99 in 2022 RTP			2028			FHWA Funds			Highway Bridge Program (HBP)			-			-			-			-			-			$0			$0			$163,719			$163,719


			21100000083			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program			Roadway Reconstruction			Shasta			New Project									21100000083			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - widening narrow pavements or reconsrtucting bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			BRDGE-LUM, TBLP97-99 in 2022 RTP			2029			FHWA Funds			Highway Bridge Program (HBP)			-			-			-			-			-			$0			$0			$4,485,420			$4,485,420


			21100000083			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program			Roadway Reconstruction			Shasta			New Project									21100000083			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - widening narrow pavements or reconsrtucting bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			BRDGE-LUM, TBLP97-99 in 2022 RTP			2030			FHWA Funds			Highway Bridge Program (HBP)			-			-			-			-			-			$0			$0			$4,099,116			$4,099,116


			21100000083			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program			Roadway Reconstruction			Shasta			New Project									21100000083			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - widening narrow pavements or reconsrtucting bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			BRDGE-LUM, TBLP97-99 in 2022 RTP			2038			FHWA Funds			Highway Bridge Program (HBP)			-			-			-			-			-			$0			$0			$18,286,697			$18,286,697


			21100000083			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program			Roadway Reconstruction			Shasta			New Project									21100000083			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - widening narrow pavements or reconsrtucting bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			BRDGE-LUM, TBLP97-99 in 2022 RTP			2025			Local			Local Transportation Funds			-			-			-			-			-			$0			$0			$161,333			$161,333


			21100000083			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program			Roadway Reconstruction			Shasta			New Project									21100000083			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - widening narrow pavements or reconsrtucting bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			BRDGE-LUM, TBLP97-99 in 2022 RTP			2026			Local			Local Transportation Funds			-			-			-			-			-			$0			$0			$230,822			$230,822


			21100000083			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program			Roadway Reconstruction			Shasta			New Project									21100000083			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - widening narrow pavements or reconsrtucting bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			BRDGE-LUM, TBLP97-99 in 2022 RTP			2027			Local			Local Transportation Funds			-			-			-			-			-			$0			$0			$509,274			$509,274


			21100000083			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program			Roadway Reconstruction			Shasta			New Project									21100000083			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - widening narrow pavements or reconsrtucting bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			BRDGE-LUM, TBLP97-99 in 2022 RTP			2028			Local			Local Transportation Funds			-			-			-			-			-			$0			$0			$13,531			$13,531


			21100000083			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program			Roadway Reconstruction			Shasta			New Project									21100000083			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - widening narrow pavements or reconsrtucting bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			BRDGE-LUM, TBLP97-99 in 2022 RTP			2029			Local			Local Transportation Funds			-			-			-			-			-			$0			$0			$160,580			$160,580


			21100000083			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program			Roadway Reconstruction			Shasta			New Project									21100000083			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - widening narrow pavements or reconsrtucting bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			BRDGE-LUM, TBLP97-99 in 2022 RTP			2030			Local			Local Transportation Funds			-			-			-			-			-			$0			$0			$531,084			$531,084


			21100000083			Caltrans			Adoption			Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program			Roadway Reconstruction			Shasta			New Project									21100000083			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 categories - widening narrow pavements or reconsrtucting bridges (no additional travel lanes).			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			BRDGE-LUM, TBLP97-99 in 2022 RTP			2038			Local			Local Transportation Funds			-			-			-			-			-			$0			$0			$2,160,516			$2,160,516


			21100000108			Caltrans			Adoption			Grouped Projects for Safety Improvements, Shoulder Improvements, Pavement Resurfacing			Safety Improvements			Shasta			New Project									21100000108			and/or rehabilitation - Minor Program  Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Railroad/highway crossing, safer non-Federal-aid system roads, shoulder improvements, traffic control devices and operating assistance other than signalization projects, intersection signalization projects at individual intersections, pavement marking demonstration, truck climbing lanes outside the urbanized area, lighting improvements, emergency truck pullovers, etc.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLSP81-83 in 2022 RTP			2025			State			SHOPP Advance Construction (AC)			-			-			-			-			-			$0			$0			$3,263,000			$3,263,000


			21100000108			Caltrans			Adoption			Grouped Projects for Safety Improvements, Shoulder Improvements, Pavement Resurfacing			Safety Improvements			Shasta			New Project									21100000108			and/or rehabilitation - Minor Program  Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Railroad/highway crossing, safer non-Federal-aid system roads, shoulder improvements, traffic control devices and operating assistance other than signalization projects, intersection signalization projects at individual intersections, pavement marking demonstration, truck climbing lanes outside the urbanized area, lighting improvements, emergency truck pullovers, etc.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLSP81-83 in 2022 RTP			2026			State			SHOPP Advance Construction (AC)			-			-			-			-			-			$0			$0			$6,091,000			$6,091,000


			21100000108			Caltrans			Adoption			Grouped Projects for Safety Improvements, Shoulder Improvements, Pavement Resurfacing			Safety Improvements			Shasta			New Project									21100000108			and/or rehabilitation - Minor Program  Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Railroad/highway crossing, safer non-Federal-aid system roads, shoulder improvements, traffic control devices and operating assistance other than signalization projects, intersection signalization projects at individual intersections, pavement marking demonstration, truck climbing lanes outside the urbanized area, lighting improvements, emergency truck pullovers, etc.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			TBLSP81-83 in 2022 RTP			2027			State			SHOPP Advance Construction (AC)			-			-			-			-			-			$2,884,000			$10,000			$5,570,000			$8,464,000


			21100000115			Various Agencies			Adoption			Grouped Projects for Bicycle and Pedestrian Facilities in Shasta County			Bicycle and Pedestrian			Shasta			New Project									21100000115			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories - Bicycle and pedestrian facilities (both motorized and non-motorized).  Also includes GP for Safety Improvements - SRTS projects.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			GP-ATP, TBLSP100-112 IN 2022 RTP			2025			FHWA Funds			ATP-Federal			-			-			-			-			-			$0			$0			$8,867,000			$8,867,000


			21100000115			Various Agencies			Adoption			Grouped Projects for Bicycle and Pedestrian Facilities in Shasta County			Bicycle and Pedestrian			Shasta			New Project									21100000115			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories - Bicycle and pedestrian facilities (both motorized and non-motorized).  Also includes GP for Safety Improvements - SRTS projects.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			GP-ATP, TBLSP100-112 IN 2022 RTP			2027			FHWA Funds			ATP-Federal			-			-			-			-			-			$0			$0			$6,044,000			$6,044,000


			21100000115			Various Agencies			Adoption			Grouped Projects for Bicycle and Pedestrian Facilities in Shasta County			Bicycle and Pedestrian			Shasta			New Project									21100000115			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories - Bicycle and pedestrian facilities (both motorized and non-motorized).  Also includes GP for Safety Improvements - SRTS projects.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			GP-ATP, TBLSP100-112 IN 2022 RTP			2027			FHWA Funds			ATP-Federal			-			-			-			-			-			$0			$0			$204,000			$204,000


			21100000115			Various Agencies			Adoption			Grouped Projects for Bicycle and Pedestrian Facilities in Shasta County			Bicycle and Pedestrian			Shasta			New Project									21100000115			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories - Bicycle and pedestrian facilities (both motorized and non-motorized).  Also includes GP for Safety Improvements - SRTS projects.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			GP-ATP, TBLSP100-112 IN 2022 RTP			2027			Local			Local Transportation Funds			-			-			-			-			-			$0			$0			$999,000			$999,000


			21100000115			Various Agencies			Adoption			Grouped Projects for Bicycle and Pedestrian Facilities in Shasta County			Bicycle and Pedestrian			Shasta			New Project									21100000115			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories - Bicycle and pedestrian facilities (both motorized and non-motorized).  Also includes GP for Safety Improvements - SRTS projects.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			GP-ATP, TBLSP100-112 IN 2022 RTP			2028			Regional			Regional Improvement Program (RIP) Funds			-			-			-			-			-			$0			$0			$1,000,000			$1,000,000


			21100000115			Various Agencies			Adoption			Grouped Projects for Bicycle and Pedestrian Facilities in Shasta County			Bicycle and Pedestrian			Shasta			New Project									21100000115			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories - Bicycle and pedestrian facilities (both motorized and non-motorized).  Also includes GP for Safety Improvements - SRTS projects.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			GP-ATP, TBLSP100-112 IN 2022 RTP			2025			State			SHOPP Advance Construction (AC)			-			-			-			-			-			$0			$0			$1,640,000			$1,640,000


			21100000115			Various Agencies			Adoption			Grouped Projects for Bicycle and Pedestrian Facilities in Shasta County			Bicycle and Pedestrian			Shasta			New Project									21100000115			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories - Bicycle and pedestrian facilities (both motorized and non-motorized).  Also includes GP for Safety Improvements - SRTS projects.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			GP-ATP, TBLSP100-112 IN 2022 RTP			2026			State			SHOPP Advance Construction (AC)			-			-			-			-			-			$0			$0			$2,410,000			$2,410,000


			21100000115			Various Agencies			Adoption			Grouped Projects for Bicycle and Pedestrian Facilities in Shasta County			Bicycle and Pedestrian			Shasta			New Project									21100000115			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories - Bicycle and pedestrian facilities (both motorized and non-motorized).  Also includes GP for Safety Improvements - SRTS projects.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			GP-ATP, TBLSP100-112 IN 2022 RTP			2027			State			SHOPP Advance Construction (AC)			-			-			-			-			-			$0			$0			$10,496,000			$10,496,000


			21100000115			Various Agencies			Adoption			Grouped Projects for Bicycle and Pedestrian Facilities in Shasta County			Bicycle and Pedestrian			Shasta			New Project									21100000115			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories - Bicycle and pedestrian facilities (both motorized and non-motorized).  Also includes GP for Safety Improvements - SRTS projects.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			GP-ATP, TBLSP100-112 IN 2022 RTP			2025			FHWA Funds			Carbon Reduction Program (CRP)			-			-			-			-			-			$0			$500,000			$0			$500,000


			21100000115			Various Agencies			Adoption			Grouped Projects for Bicycle and Pedestrian Facilities in Shasta County			Bicycle and Pedestrian			Shasta			New Project									21100000115			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories - Bicycle and pedestrian facilities (both motorized and non-motorized).  Also includes GP for Safety Improvements - SRTS projects.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			GP-ATP, TBLSP100-112 IN 2022 RTP			2026			FHWA Funds			Carbon Reduction Program (CRP)			-			-			-			-			-			$0			$0			$999,040			$999,040


			21100000115			Various Agencies			Adoption			Grouped Projects for Bicycle and Pedestrian Facilities in Shasta County			Bicycle and Pedestrian			Shasta			New Project									21100000115			Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and 3 categories - Bicycle and pedestrian facilities (both motorized and non-motorized).  Also includes GP for Safety Improvements - SRTS projects.			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			GP-ATP, TBLSP100-112 IN 2022 RTP			2026			State			Affordable Housing and Sustainable Communities (AHSC)			-			-			-			-			-			$0			$0			$112,000			$112,000


			21100000119			Caltrans			Adoption			Grouped Projects for Safety Improvements - SHOPP			Safety Improvements			Shasta			New Project									21100000119			Mobility Program			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-MOBILI, TBLSP81-83 IN 2022 RTP			2025			State			SHOPP Advance Construction (AC)			-			-			-			-			-			$1,670,000			$0			$0			$1,670,000


			21100000119			Caltrans			Adoption			Grouped Projects for Safety Improvements - SHOPP			Safety Improvements			Shasta			New Project									21100000119			Mobility Program			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-MOBILI, TBLSP81-83 IN 2022 RTP			2026			State			SHOPP Advance Construction (AC)			-			-			-			-			-			$2,020,000			$240,000			$0			$2,260,000


			21100000119			Caltrans			Adoption			Grouped Projects for Safety Improvements - SHOPP			Safety Improvements			Shasta			New Project									21100000119			Mobility Program			02			Shasta FFY 2027-2030 FTIP project created from 2025 Federal Transportation Improvement Program (FTIP)									Group Project Listing			CT-MOBILI, TBLSP81-83 IN 2022 RTP			2028			State			SHOPP Advance Construction (AC)			-			-			-			-			-			$0			$35,000			$15,680,000			$15,715,000
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RE: NOTICE OF AVAILABILITY: SRTA's DRAFT 2027 FTIP.msg

RE: NOTICE OF AVAILABILITY: SRTA's DRAFT 2027 FTIP


			From


			Kang, Peter B@DOT


			To


			Keith Williams (SRTA)


			Cc


			Le, Kien T@DOT


			Recipients


			kwilliams@srta.ca.gov; kien.le@dot.ca.gov





Hi Keith,





 





Thank you very much for providing us the opportunity to review SRTA’s Draft 2027 FTIP.  Please include responses to the comments below from the Office of Federal Programming and Data Management in the Final 2027 FTIP to Caltrans.





 





General Comments





1. Federal/State Planning and Programming Process:





Section 1 - Introduction and Overview does not include a Federal/State Planning and Programming Process flowchart. Please add the attached Caltrans/FHWA flowchart, consistent with other MPOs' FTIPs, to help the public and reviewing agencies understand how projects move from planning through programming.





2. Appendix D - Public Involvement and Interagency Consultation (PDF p. 104) currently contains only placeholder text:





“[This will be updated after the DRAFT 2027 FTIP is shared with partner agencies.]” Prior to submittal of the Final FTIP, please include the actual public notice, public comment period dates, public hearing documentation, and proof of publication, consistent with SRTA's Public Participation and Title VI Plan and 23 CFR 450.316.





3. The document does not include printed page numbers. Please add page numbers (or retain a consistent page footer with page X of Y) to the Final FTIP to facilitate citation during future reviews and amendments.





4. Financial Element, Federal Highway Non-Discretionary Programs (PDF p. 20):





“HRRR (HR3) - not currently included in FTIP $0” is listed with no funding. Since this program is discontinued/inactive, please remove this line item entirely rather than showing it at $0, consistent with current Caltrans guidance on outdated funding program references.





5. Appendix C - National Ambient Air Quality Standards Demonstrating Attainment or Unclassified Status of Shasta County (PDF pp. 63-103) reproduces approximately 40 pages of statewide CARB maps and tables. Consider trimming this appendix to the Sacramento Valley Air Basin/Shasta County-specific maps and tables to streamline the document; the statewide reference document can instead be cited by web link.





 





Financial Summary





1. Table 1: Revenue (Appendix F, PDF p. 114-115) shows a 4-year “Local Total” of $22,016,000, while Table 2: Programmed (PDF p. 117) shows a 4-year “Local Total” of only $2,214,000, a variance of approximately $19.8 million that is carried through in Table 3: Revenue-Programmed (PDF p. 119). Please clarify why the large majority of projected local revenue (TDA/STA and LTF) is not reflected in project-level local funding programmed in the FTIP, or confirm that these funds support non-FTIP-listed local projects.





2. Section 4 - Financial Element narrative, Non-Federal Revenues (PDF p. 20-21) lists Transportation Development Act (TDA) funding of $8,732,300, while Table 1: Revenue, Appendix 1 - Local Other (PDF p. 114) reports “Transportation Development Act (STA and LTF Combined)” totaling $22,016,000. Please reconcile the TDA figure cited in the narrative with the corresponding Table 1 category so that the two sections of the Financial Element are consistent.





3. Section 4 - Financial Element narrative, FTIP Programming Fund Sources (PDF p. 19) cites a 5-year (FY 2026/27-2030/31) STIP RIP total of $2,506,000, while Table 1: Revenue (PDF p. 114) reports the 4-year FTIP period STIP total as $1,597,000. Please clarify the basis for each figure or reconcile the two.





4. Financial Guidelines to Identify Cost to Maintain and Operate the System of Federal Aid Facilities (PDF p. 21-22) appropriately identifies a $992 million regional unfunded/deferred local maintenance need, a SHOPP funding gap (approximately $442.53 million in projected need versus $398.835 million programmed), and an HBP funding gap (approximately $224.9 million in 20-year need versus $20.612 million programmed, roughly 9%). Beyond noting that passage of a local self-help sales tax measure is currently unlikely, please consider adding a brief forward-looking strategy for addressing these shortfalls, consistent with the FTIP's O&M documentation requirement.





5. Appendix A - Summary Table of Projects (PDF p. 25), CTIPS ID 21100000128 “TTIP/FLH TIP,” is listed with $0 total programming and $0 total project cost, and there is no corresponding backup listing in Appendix B. Please clarify the purpose of this line item or remove it, since Tribal Transportation Program and Federal Land Highway projects are already separately documented as informational items in Appendices K and L.





 





Performance Measures Template





1. PM 3 - System Performance/Freight/CMAQ (Appendix J, PDF p. 185-186):





The “Summary of the NHS Performance, Interstate System Freight Movement, and CMAQ Program Performance Projects” table appropriately reports explicit numerical values (including zeros) for all rows, including Truck Travel Time Projects. No further action needed on this item.





2. Transit Asset Management and Transit Safety tables (Appendix J, PDF p. 188-190):





The “Total FTIP Investments” rows correctly show 100% in all percentage columns. No further action needed on this item.





3. CMAQ Program Performance targets (Appendix J, PDF p. 182) are correctly reported as “N/A,” consistent with the narrative explanation that the Shasta Region is in attainment for all NAAQS criteria pollutants and does not receive CMAQ funding.





 





Project Listings





1. General - Appendix B Project Listings and Backup Project Listings (PDF p. 26-62):





Each project's backup listing consists only of a funding table (RTP Project ID, lead agency, phase, fund source, and dollars by year). None of the listings reviewed include a project scope/description narrative or a location/limits field. Please add a brief scope description and location (or “Various Locations”, as applicable) for each project and grouped listing, consistent with the FTIP Checklist's general project list requirements.





2. CTIPS ID 21100000059 - RABA Capital Vehicles (Fare Revenue) and CTIPS ID 21100000060 - RABA Transit Capital (PDF p. 29-30):





For any bus or transit vehicle acquisitions funded under these listings, please include the number of vehicles, bus length, and passenger capacity.





3. CTIPS ID 21100000083 - Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program, backup listings 06C0233, 06C0263, 06C0340, and 06C0085 (PDF p. 52-54, 56):





Each of these individual bridge listings is titled “Grouped Projects for Replacing Two-Laned Bridge with Two-Laned Bridge,” with no bridge name or specific location identified. Please revise each title to identify the specific bridge (name/number) and its location/route, consistent with the naming convention used elsewhere in the FTIP (e.g., “Whiskey Creek Bridge No. 06 0096,” PM 2 discussion, Appendix J).





4. CTIPS ID 06C0220 - Replace One-Lane Bridge with Two-Lane Bridge (PDF p. 51):





Please confirm this individually-listed bridge project does not need to be evaluated as regionally significant/capacity-increasing (replacement of a one-lane bridge with a two-lane bridge may increase capacity) and therefore is appropriately excluded from grouped listings.





5. Toll credits:





Table 1: Revenue (PDF p. 115) does not show any Toll Credits, and the Section 4 Financial Element narrative (PDF p. 20) lists $0 for Toll Credits (except Section 5310). Please confirm that no toll credits are being used as local match for any individual project in Appendix B Project Listings or the Backup Project Listings. If any are used, they should be explicitly labeled in the applicable project’s fund‑type field.





 





Thank you,





 











Peter Kang, PE





FTIP/FSTIP Coordinator





Office of Federal Programming & Data Management





Division of Financial Programming





California Department of Transportation





(916) 216-3908





 





From: Keith Williams (SRTA) <kwilliams@srta.ca.gov> 
Sent: Friday, August 21, 2026 3:02 PM
Subject: NOTICE OF AVAILABILITY: SRTA's DRAFT 2027 FTIP





 





NOTICE OF AVAILABILITY DRAFT SHASTA 2027 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM (FTIP) Interested Parties/Partners: In accordance with the 2025 Shasta Public Participation and Title VI Plan, please be advised that SRTA’s draft Shasta 2027
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NOTICE OF AVAILABILITY





DRAFT SHASTA 2027





FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM (FTIP)





 





Interested Parties/Partners:





 





In accordance with the 2025 Shasta Public Participation and Title VI Plan, please be advised that SRTA’s  draft Shasta 2027 Federal Transportation Improvement Program (FTIP) is available from Friday, August 21, 2026, through Sunday, September 20, 2026, at 5:00PM, for public review and comment. The draft FTIP is also posted to SRTA’s website: https://srta.ca.gov/156/Federal-Transportation-Improvement-Progr.  Please advise us if you need a hard copy mailed to you.





 





The FTIP is a four-year, financially-constrained program of federally-funded projects, as well as projects of regional significance.  The FTIP includes projects for the maintenance, operation, and improvement of the transportation system.  The FTIP will be considered for approval by the SRTA Board of Directors at its September 30, 2026, meeting at 9:00 a.m., at which time a public hearing will be held. Interested parties may participate in the public hearing by attending in person or remotely by telephone or video conference, through the information below:





 





In person at:                Shasta Regional Transportation Agency





                          1255 East Street, STE 202





Redding, CA 96001





Using the Zoom client on your computer, tablet, or smartphone:  





Visit https://us02web.zoom.us/j/88382948511?pwd=lepr8IWH6yTkucCOFVy6cOqbjSdxNG.1





Passcode: 8675309





 





Phone one-tap:





+16699006833,,88382948511# US (San Jose)





+16692192599,,88382948511# US (San Jose)





 





Join via audio:





+1 669 900 6833 US (San Jose)





+1 669 219 2599 US (San Jose)





888 788 0099 US Toll Free





877 853 5247 US Toll Free





Webinar ID: 883 8294 8511





International numbers available: https://us02web.zoom.us/u/kbseHGrzYC





If you have technical difficulties, please call (530) 262-6190. 





Please submit your comments by September 20, 2026, so staff have a chance to address them before the board meeting.  However, public comments on this agenda item may still be made electronically before or during the meeting. Email your comments to questions@srta.ca.gov. Emailed comments will be accepted and read into the record during the meeting. If possible, please submit your comments prior to the agenda item being heard to ensure timely consideration. To be read into record, written comments should be 250 words or less. You may also submit public comments by U.S. Mail to Administrative Associate Amy Lindsey, to the address below, to arrive no later than 5:00 p.m., one day prior to the meeting.   





 





This notice, the ensuing the SRTA web posting, and the public hearing for the draft Shasta 2027 FTIP will satisfy the Redding Area Bus Authority’s (RABA’s) public review requirements for the Program of Projects (POP) for Federal Transit Administration (FTA) Sections 5307 and 5339 formula fund use.





 





Please do not hesitate to let me know if you have questions.





 





Sincerely,





 





Keith Williams





 





Keith Williams, MS, MCRP, AICP





Senior Transportation Planner I Shasta Regional Transportation Agency (SRTA)





1255 East Street, Suite 202, Redding, CA 96001 I 530-262-6192





 





We plan today for tomorrow’s transportation.
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This Message Is From an External Sender
This message came from outside your organization. Please be careful when viewing message

     Report Suspicious     ‌

A technical correction after Board adoption is not the right label. Removing programmed LCTOP and SB1 is a change to
funding amounts and sources. After the Board adopts the 2027 FTIP, that change would be an administrative
modification under 23 CFR 450.104, provided there is no change to project scope, design concept, termini, or schedule
and fiscal constraint is maintained. MPOs with delegated authority cannot approve administrative modifications to a
board-approved 2027 FTIP until the 2027 FSTIP is federally approved, currently targeted around December 16, 2026.
Amendments and administrative modifications received after September 30 are held until after that federal approval.
Please do not process a 2025 FTIP administrative modification. The 2025 FTIP remains the document of record for
obligations only until the 2027 FSTIP is federally approved. After that, only projects and funding in the 2027 FSTIP can be
obligated.
 
Please confirm whether SRTA can omit the LCTOP and SB1 from the Final 2027 FTIP going to the Board on September 30.
If yes, include the correction in that package and send the updated financial summary with the Final submittal. If it
cannot be added without putting the September 30 submittal at risk, leave the 2027 FTIP as currently drafted and we will
process the deprogramming as the first 2027 FTIP administrative modification after FHWA/FTA approve the 2027 FSTIP.
 
Thank you,
 

<image001.png> Peter Kang, PE
FTIP/FSTIP Coordinator
Office of Federal Programming & Data Management
Division of Financial Programming
California Department of Transportation
(916) 216-3908

 

From: Keith Williams (SRTA) <kwilliams@srta.ca.gov> 
Sent: Friday, September 18, 2026 1:47 PM
To: Kang, Peter B@DOT <peter.kang@dot.ca.gov>
Cc: Le, Kien T@DOT <kien.le@dot.ca.gov>; FTIP <ftip@srta.ca.gov>
Subject: RE: NOTICE OF AVAILABILITY: SRTA's DRAFT 2027 FTIP
Importance: High
 
The SB1 and LCTOP amounts are still in the 2027 FTIP. However, there’s something you should know: the funding in question should never have been programmed in the first place! There was a miscommunication between RABA and SRTA staff, and RABA
ZjQcmQRYFpfptBannerStart

ZjQcmQRYFpfptBannerEnd

The SB1 and LCTOP amounts are still in the 2027 FTIP.  However, there’s something you should know:  the funding
in question should never have been programmed in the first place!  There was a miscommunication between
RABA and SRTA staff, and RABA had given SRTA programming information  for match funding related to an FTA
grant that was never awarded.  Does that change your opinion regarding what we can do?  Maybe we can just
delete the information as a technical correction in this case since the FTA funds were never awarded?
 
What do you think?
 
Keith Williams, MS, MCRP, AICP
Senior Transportation Planner I Shasta Regional Transportation Agency (SRTA)
1255 East Street, Suite 202, Redding, CA 96001 I 530-262-6192
 
We plan today for tomorrow’s transportation.
 

<image009.png>
  
<image010.png>
   
<image011.png>
 
 
 
From: Kang, Peter B@DOT <peter.kang@dot.ca.gov> 
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This Message Is From an External Sender
This message came from outside your organization. Please be careful when viewing message

    Report Suspicious    ‌

Sent: Friday, September 18, 2026 1:24 PM
To: Keith Williams (SRTA) <kwilliams@srta.ca.gov>
Cc: Le, Kien T@DOT <kien.le@dot.ca.gov>; FTIP <ftip@srta.ca.gov>
Subject: RE: NOTICE OF AVAILABILITY: SRTA's DRAFT 2027 FTIP

 
Hi Keith,
 
You did not misunderstand the July message. August 14 was the last date for 2025 FTIP administrative modifications to
be reflected in the Draft 2027 FTIP baseline. July 31 was the 2025 formal amendment cutoff for that same baseline, and
August 31 was the Draft 2027 freeze. We are past all of those dates, so a 2025 FTIP administrative modification now
would not be included in the 2027 FSTIP baseline. Please do not process a 2025 FTIP administrative modification to
remove the LCTOP and SB1 funding from FY 2026/27. The 2025 FTIP remains the document of record for obligations only
until the 2027 FSTIP is federally approved. After that, the 2027 FSTIP supersedes the prior FSTIP, and only projects and
funding in the 2027 FSTIP can be obligated. Opening a 2025 action this late would not get the correction into the 2027
cycle and would compete with SRTA’s September 30 Final 2027 FTIP submittal.
 
For the 2027 FTIP, the Final package, including the board resolution, CTIPS upload, financial summary, and web-link, is
due September 30, 2026. Amendments received after September 30 are held and processed by Caltrans, FHWA, and FTA
after the 2027 FSTIP is approved, currently targeted around December 16, 2026. MPOs with delegated authority also
cannot approve administrative modifications to a board-approved 2027 FTIP until the 2027 FSTIP is federally approved. I
do not recommend reopening the Draft 2027 FTIP for this change. If the LCTOP and SB1 removal from FY 2026/27 is
already in the Final 2027 FTIP that the Board will adopt, or if SRTA can include it in that Final package without delaying
the September 30 submittal, public participation, or fiscal-constraint documentation, include it there. If it is not already
in the Final package and cannot be added without putting the September 30 submittal at risk, leave the 2027 FTIP as
currently drafted and process the deprogramming as the first 2027 FTIP action after FHWA/FTA approve the 2027 FSTIP.
 
Removing LCTOP and SB1 from FY 2026/27, with no change to project scope, design concept, termini, or schedule, would
typically qualify as an administrative modification under 23 CFR 450.104 and Caltrans FTIP/FSTIP procedures, provided
fiscal constraint is maintained and the financial summary is updated. That 2027 administrative modification cannot be
approved under delegated authority until after federal approval of the 2027 FSTIP. Please confirm whether the LCTOP
and SB1 amounts in FY 2026/27 are already omitted from the Final 2027 FTIP that will go to the Board on September 30.
If they are not, we will hold the correction for a 2027 FTIP administrative modification after FSTIP approval rather than a
2025 FTIP action.
 
Thank you,
 

<image012.png> Peter Kang, PE
FTIP/FSTIP Coordinator
Office of Federal Programming & Data Management
Division of Financial Programming
California Department of Transportation
(916) 216-3908

 

From: Keith Williams (SRTA) <kwilliams@srta.ca.gov>
Sent: Friday, September 18, 2026 8:54 AM
To: Kang, Peter B@DOT <peter.kang@dot.ca.gov>
Cc: Le, Kien T@DOT <kien.le@dot.ca.gov>; FTIP <ftip@srta.ca.gov>
Subject: RE: NOTICE OF AVAILABILITY: SRTA's DRAFT 2027 FTIP
Importance: High
 
Good morning, Peter. I just left a message on your voicemail. I just reread an email of yours from July when you stated that ‘no more administrative modifications for the 2025 FTIP would be allowed after August 14, 2026,’ unless I misunderstood
ZjQcmQRYFpfptBannerStart

ZjQcmQRYFpfptBannerEnd

Good morning, Peter. 
 
I just left a message on your voicemail.  I just reread an email of yours from July when you stated that ‘no more
administrative modifications for the 2025 FTIP would be allowed after August 14, 2026,’ unless I misunderstood
your message.  How would you like us to proceed with the LCTOP and SB1 funding that needs to be removed from
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the 2026/27 fiscal year in the 2025 and 2027 FTIPs?
 
Thanks.
 
Keith Williams, MS, MCRP, AICP
Senior Transportation Planner I Shasta Regional Transportation Agency (SRTA)
1255 East Street, Suite 202, Redding, CA 96001 I 530-262-6192
 
We plan today for tomorrow’s transportation.
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From: Keith Williams (SRTA)
Sent: Friday, September 18, 2026 8:08 AM
To: 'Kang, Peter B@DOT' <peter.kang@dot.ca.gov>
Cc: 'Le, Kien T@DOT' <kien.le@dot.ca.gov>; FTIP <ftip@srta.ca.gov>
Subject: RE: NOTICE OF AVAILABILITY: SRTA's DRAFT 2027 FTIP
 

CORRECTION regarding CTIPS ID 21100000059 - RABA Capital Vehicles (Fare Revenue): no additional back-up
listings will be needed.
 
Keith Williams, MS, MCRP, AICP
Senior Transportation Planner I Shasta Regional Transportation Agency (SRTA)
1255 East Street, Suite 202, Redding, CA 96001 I 530-262-6192
 
We plan today for tomorrow’s transportation.
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From: Keith Williams (SRTA)
Sent: Thursday, September 17, 2026 4:15 PM
To: 'Kang, Peter B@DOT' <peter.kang@dot.ca.gov>
Cc: 'Le, Kien T@DOT' <kien.le@dot.ca.gov>; FTIP <ftip@srta.ca.gov>
Subject: RE: NOTICE OF AVAILABILITY: SRTA's DRAFT 2027 FTIP
 
Hi Peter,
 
I am writing to provide an update on your second project listings comment from your email in the thread below:

2. CTIPS ID 21100000059 - RABA Capital Vehicles (Fare Revenue) and CTIPS ID 21100000060 - RABA
Transit Capital (PDF p. 29-30):
For any bus or transit vehicle acquisitions funded under these listings, please include the number of
vehicles, bus length, and passenger capacity.

SRTA staff have reached out to relevant staff and are waiting to get an update on this.  This will get
updated and integrated into the final draft for review by the SRTA Board of Directors and later by
Caltrans, FHWA, and FTA.
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CTIPS ID 21100000060 - RABA Transit Capital:  This listing only includes funding for microtransit technology such
as GPS trackers, routers, and an upgraded security camera system.  This description will be included once the
project overview template for our programming software is updated.  We are anticipating be able to address this
toward the end of next week.

 

CTIPS ID 21100000059 - RABA Capital Vehicles (Fare Revenue): It appears some funding (LCTOP and SB1) should
not have been included in this listing, so we plan to remove it via an administrative modification within the next
week.  RABA staff are also working on at least one additional back-up listing for that GP-listing, and they will make
sure to include the level of detail you requested.

 

Please let me know if you have any questions.  Thanks.

 
Keith Williams, MS, MCRP, AICP
Senior Transportation Planner I Shasta Regional Transportation Agency (SRTA)
1255 East Street, Suite 202, Redding, CA 96001 I 530-262-6192
 
We plan today for tomorrow’s transportation.
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From: Keith Williams (SRTA)
Sent: Wednesday, September 16, 2026 4:03 PM
To: 'Kang, Peter B@DOT' <peter.kang@dot.ca.gov>
Cc: Le, Kien T@DOT <kien.le@dot.ca.gov>
Subject: RE: NOTICE OF AVAILABILITY: SRTA's DRAFT 2027 FTIP
 

Hi Peter,
 
Please find SRTA’s responses to your comments in the email below and let me know if you have any questions. 
Also, how’s the review of the Excel files (interim substitute for XML files) going?
 
Thanks.
 
Keith Williams, MS, MCRP, AICP
Senior Transportation Planner I Shasta Regional Transportation Agency (SRTA)
1255 East Street, Suite 202, Redding, CA 96001 I 530-262-6192
 
We plan today for tomorrow’s transportation.
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From: Kang, Peter B@DOT <peter.kang@dot.ca.gov>
Sent: Wednesday, September 2, 2026 5:20 PM
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To: Keith Williams (SRTA) <kwilliams@srta.ca.gov>
Cc: Le, Kien T@DOT <kien.le@dot.ca.gov>
Subject: RE: NOTICE OF AVAILABILITY: SRTA's DRAFT 2027 FTIP
 
Hi Keith,
 
Thank you very much for providing us the opportunity to review SRTA’s Draft 2027 FTIP.  Please include responses to the
comments below from the Office of Federal Programming and Data Management in the Final 2027 FTIP to Caltrans.
 
General Comments

1. Federal/State Planning and Programming Process:
Section 1 - Introduction and Overview does not include a Federal/State Planning and Programming Process flowchart.
Please add the attached Caltrans/FHWA flowchart, consistent with other MPOs' FTIPs, to help the public and reviewing
agencies understand how projects move from planning through programming.

Great!  Thanks. Added.
2. Appendix D - Public Involvement and Interagency Consultation (PDF p. 104) currently contains only placeholder text:
“[This will be updated after the DRAFT 2027 FTIP is shared with partner agencies.]” Prior to submittal of the Final FTIP,
please include the actual public notice, public comment period dates, public hearing documentation, and proof of
publication, consistent with SRTA's Public Participation and Title VI Plan and 23 CFR 450.316.

Thank you for pointing this out.  This was the result of internal miscommunication.  The cover page
for Appendix D should have been updated.  Yes, the public notice, public comment period dates,
public hearing documentation, and proof of publication will be provided in the copy that is sent to
Caltrans HQ following approval by the SRTA Board of Directors.
3. The document does not include printed page numbers. Please add page numbers (or retain a consistent page footer
with page X of Y) to the Final FTIP to facilitate citation during future reviews and amendments.

This will be updated with the final draft. Thank you.
4. Financial Element, Federal Highway Non-Discretionary Programs (PDF p. 20):
“HRRR (HR3) - not currently included in FTIP $0” is listed with no funding. Since this program is discontinued/inactive,
please remove this line item entirely rather than showing it at $0, consistent with current Caltrans guidance on outdated
funding program references.

Deleted.  Thank you.
5. Appendix C - National Ambient Air Quality Standards Demonstrating Attainment or Unclassified Status of Shasta
County (PDF pp. 63-103) reproduces approximately 40 pages of statewide CARB maps and tables. Consider trimming this
appendix to the Sacramento Valley Air Basin/Shasta County-specific maps and tables to streamline the document; the
statewide reference document can instead be cited by web link.

Please clarify what is intended with this comment.  The separate maps appear to be organized by
pollutants, not by regions.  Are there certain pollutant maps you’re looking to exclude from the
document?
 
 
Financial Summary

1. Table 1: Revenue (Appendix F, PDF p. 114-115) shows a 4-year “Local Total” of $22,016,000, while Table 2:
Programmed (PDF p. 117) shows a 4-year “Local Total” of only $2,214,000, a variance of approximately $19.8 million that
is carried through in Table 3: Revenue-Programmed (PDF p. 119). Please clarify why the large majority of projected local
revenue (TDA/STA and LTF) is not reflected in project-level local funding programmed in the FTIP, or confirm that these
funds support non-FTIP-listed local projects.

- Thank you for bringing this to our attention.  This Table 1 section inadvertently overlooked the gas tax and
RSTP exchange funds. We have since added this into the table. Yes, we can confirm that local funds not
programmed in the FTIP support non-FTIP-listed local projects.
2. Section 4 - Financial Element narrative, Non-Federal Revenues (PDF p. 20-21) lists Transportation Development Act
(TDA) funding of $8,732,300, while Table 1: Revenue, Appendix 1 - Local Other (PDF p. 114) reports “Transportation
Development Act (STA and LTF Combined)” totaling $22,016,000. Please reconcile the TDA figure cited in the narrative
with the corresponding Table 1 category so that the two sections of the Financial Element are consistent.

- The most important takeaway here is that the $8.7M figure represents “programmed” TDA funds,
whereas the $22M figure was the TDA estimate over the four-year programming period. That estimate
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has since been revised down to $15,916,000, and the programmed figure should have included some
additional funding, so that figure is now: $10,945,769.  The difference reflects TDA funding used by
local agencies for local projects not included in the FTIP, and the reporting is consistent with FTIP
documents approved by Caltrans, FHWA, and FTA.
3. Section 4 - Financial Element narrative, FTIP Programming Fund Sources (PDF p. 19) cites a 5-year (FY 2026/27-
2030/31) STIP RIP total of $2,506,000, while Table 1: Revenue (PDF p. 114) reports the 4-year FTIP period STIP total as
$1,597,000. Please clarify the basis for each figure or reconcile the two.

- The $2.5M figure is the 5-year figure from the 2026 STIP, whereas the $1.597M figure is the 4-year
figure and excludes any STIP funds dedicated to local projects not in the FTIP.
4. Financial Guidelines to Identify Cost to Maintain and Operate the System of Federal Aid Facilities (PDF p. 21-22)
appropriately identifies a $992 million regional unfunded/deferred local maintenance need, a SHOPP funding gap
(approximately $442.53 million in projected need versus $398.835 million programmed), and an HBP funding gap
(approximately $224.9 million in 20-year need versus $20.612 million programmed, roughly 9%). Beyond noting that
passage of a local self-help sales tax measure is currently unlikely, please consider adding a brief forward-looking strategy
for addressing these shortfalls, consistent with the FTIP's O&M documentation requirement.

- As discussed early in this section, the county employs strategies to maximize the use of limited
maintenance dollars.  Beyond this, we’ve added some additional discussion on pursuit of additional
discretionary funding.
5. Appendix A - Summary Table of Projects (PDF p. 25), CTIPS ID 21100000128 “TTIP/FLH TIP,” is listed with $0 total
programming and $0 total project cost, and there is no corresponding backup listing in Appendix B. Please clarify the
purpose of this line item or remove it, since Tribal Transportation Program and Federal Land Highway projects are
already separately documented as informational items in Appendices K and L.
- This comment confuses me. SRTA staff was directed by Caltrans HQ staff, specifically, to create a new CTIPS
listing that includes $0 in programming and $0 in project cost as a kind of shell for federal software review to
ensure that the FTIP includes reference to tribal and Federal Land Highway projects.  Please see the attached
email for reference. The actual project documentation may be found in Appendices K and L.  Was the
direction we received only for formal amendments?? If Caltrans HQ staff has new direction we may
accommodate, please let us know, and we’ll happily address that in Amendment 1 to the 2027 FTIP.
 
Performance Measures Template

1. PM 3 - System Performance/Freight/CMAQ (Appendix J, PDF p. 185-186):
The “Summary of the NHS Performance, Interstate System Freight Movement, and CMAQ Program Performance
Projects” table appropriately reports explicit numerical values (including zeros) for all rows, including Truck Travel Time
Projects. No further action needed on this item.

Thanks. Glad to hear no action is needed.
2. Transit Asset Management and Transit Safety tables (Appendix J, PDF p. 188-190):
The “Total FTIP Investments” rows correctly show 100% in all percentage columns. No further action needed on this
item.

Thanks. Glad to hear no action is needed.
3. CMAQ Program Performance targets (Appendix J, PDF p. 182) are correctly reported as “N/A,” consistent with the
narrative explanation that the Shasta Region is in attainment for all NAAQS criteria pollutants and does not receive
CMAQ funding.

Thanks. Glad to hear no action is needed.
 
Project Listings

1. General - Appendix B Project Listings and Backup Project Listings (PDF p. 26-62):
Each project's backup listing consists only of a funding table (RTP Project ID, lead agency, phase, fund source, and dollars
by year). None of the listings reviewed include a project scope/description narrative or a location/limits field. Please add
a brief scope description and location (or “Various Locations”, as applicable) for each project and grouped listing,
consistent with the FTIP Checklist's general project list requirements.

Our new programming software did not include a field for entering a project
scope/narrative/description or location in the project report template, so while the information is in
our software, it is not reflected in the report you reviewed.  We are in the process of getting this
updated, so the data will be reflected in the report.

143

DRAFT



This Message Is From an External Sender
This message came from outside your organization. Please be careful when viewing message

    Report Suspicious    ‌

2. CTIPS ID 21100000059 - RABA Capital Vehicles (Fare Revenue) and CTIPS ID 21100000060 - RABA Transit Capital (PDF
p. 29-30):
For any bus or transit vehicle acquisitions funded under these listings, please include the number of vehicles, bus length,
and passenger capacity.

SRTA staff have reached out to relevant staff and are waiting to get an update on this.  This will get
updated and integrated into the final draft for review by the SRTA Board of Directors and later by
Caltrans, FHWA, and FTA.
3. CTIPS ID 21100000083 - Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program, backup listings
06C0233, 06C0263, 06C0340, and 06C0085 (PDF p. 52-54, 56):
Each of these individual bridge listings is titled “Grouped Projects for Replacing Two-Laned Bridge with Two-Laned
Bridge,” with no bridge name or specific location identified. Please revise each title to identify the specific bridge
(name/number) and its location/route, consistent with the naming convention used elsewhere in the FTIP (e.g., “Whiskey
Creek Bridge No. 06 0096,” PM 2 discussion, Appendix J).

SRTA staff had entered the data provided by Caltrans HQ for HBP programming.  This information
includes the bridge number and a location/description.  The bridge numbers are already included in
the DRAFT 2027 Shasta FTIP, and they serve as names since SRTA staff have not been provided any
data revealing names for the bridges.  The bridge name referenced in your comment above is for a
Caltrans SHOPP project not included in the HBP.  Our new programming software did not include a
field for entering a project description in the project overview report template, so while the
information is in our software, it is not reflected in the report you reviewed.  We are in the process of
getting this updated, so the most recent semi-annual HBP programming report data will be reflected
in the report.
4. CTIPS ID 06C0220 - Replace One-Lane Bridge with Two-Lane Bridge (PDF p. 51):
Please confirm this individually-listed bridge project does not need to be evaluated as regionally significant/capacity-
increasing (replacement of a one-lane bridge with a two-lane bridge may increase capacity) and therefore is
appropriately excluded from grouped listings.

This seems to be a safety project, and not capacity-increasing, because the current bridge appears
to facilitate one lane (only one car at a time), whereas the new bridge should prevent two cars,
traveling in opposite directions, from attempting to navigate a single-lane bridge with insufficient
width for the two vehicles.  Also, the update would match the configuration of the approaches to the
bridge which currently appears not to match the approaches.
5. Toll credits:
Table 1: Revenue (PDF p. 115) does not show any Toll Credits, and the Section 4 Financial Element narrative (PDF p. 20)
lists $0 for Toll Credits (except Section 5310). Please confirm that no toll credits are being used as local match for any
individual project in Appendix B Project Listings or the Backup Project Listings. If any are used, they should be explicitly
labeled in the applicable project’s fund‑type field.

SRTA was directed to only report toll credits for those sources the agency tracks.  SRTA staff have
been notified that Caltrans tracks toll credits for the HBP and FTA Section 5311 funding. Given the
above parameters, SRTA has no tracked toll credits to report.
 
Thank you,
 

<image013.png> Peter Kang, PE
FTIP/FSTIP Coordinator
Office of Federal Programming & Data Management
Division of Financial Programming
California Department of Transportation
(916) 216-3908

 

From: Keith Williams (SRTA) <kwilliams@srta.ca.gov>
Sent: Friday, August 21, 2026 3:02 PM
Subject: NOTICE OF AVAILABILITY: SRTA's DRAFT 2027 FTIP
 
NOTICE OF AVAILABILITY DRAFT SHASTA 2027 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM (FTIP) Interested Parties/Partners: In accordance with the 2025 Shasta Public Participation and Title VI Plan, please be advised that SRTA’s draft Shasta 2027
ZjQcmQRYFpfptBannerStart
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NOTICE OF AVAILABILITY
DRAFT SHASTA 2027

FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM (FTIP)
 
Interested Parties/Partners:
 
In accordance with the 2025 Shasta Public Participation and Title VI Plan, please be advised that SRTA’s 
<image014.png>
 draft Shasta 2027 Federal Transportation Improvement Program (FTIP) is available from Friday, August 21,
2026, through Sunday, September 20, 2026, at 5:00PM, for public review and comment. The draft FTIP is also
posted to SRTA’s website: https://srta.ca.gov/156/Federal-Transportation-Improvement-Progr.  Please advise us
if you need a hard copy mailed to you.
 
The FTIP is a four-year, financially-constrained program of federally-funded projects, as well as projects of
regional significance.  The FTIP includes projects for the maintenance, operation, and improvement of the
transportation system.  The FTIP will be considered for approval by the SRTA Board of Directors at its September
30, 2026, meeting at 9:00 a.m., at which time a public hearing will be held. Interested parties may participate in
the public hearing by attending in person or remotely by telephone or video conference, through the information
below:
 

In person at:                Shasta Regional Transportation Agency

                          1255 East Street, STE 202

Redding, CA 96001

Using the Zoom client on your computer, tablet, or smartphone:  

Visit https://us02web.zoom.us/j/88382948511?pwd=lepr8IWH6yTkucCOFVy6cOqbjSdxNG.1
Passcode: 8675309
 
Phone one-tap:
+16699006833,,88382948511# US (San Jose)
+16692192599,,88382948511# US (San Jose)
 
Join via audio:
+1 669 900 6833 US (San Jose)
+1 669 219 2599 US (San Jose)
888 788 0099 US Toll Free
877 853 5247 US Toll Free
Webinar ID: 883 8294 8511
International numbers available: https://us02web.zoom.us/u/kbseHGrzYC

If you have technical difficulties, please call (530) 262-6190. 

Please submit your comments by September 20, 2026, so staff have a chance to address them before the
board meeting.  However, public comments on this agenda item may still be made electronically before or during
the meeting. Email your comments to questions@srta.ca.gov. Emailed comments will be accepted and read into
the record during the meeting. If possible, please submit your comments prior to the agenda item being heard to
ensure timely consideration. To be read into record, written comments should be 250 words or less. You may
also submit public comments by U.S. Mail to Administrative Associate Amy Lindsey, to the address below, to
arrive no later than 5:00 p.m., one day prior to the meeting.   
 
This notice, the ensuing the SRTA web posting, and the public hearing for the draft Shasta 2027 FTIP will satisfy
the Redding Area Bus Authority’s (RABA’s) public review requirements for the Program of Projects (POP) for
Federal Transit Administration (FTA) Sections 5307 and 5339 formula fund use.
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Please do not hesitate to let me know if you have questions.
 
Sincerely,
 
Keith Williams
 
Keith Williams, MS, MCRP, AICP
Senior Transportation Planner I Shasta Regional Transportation Agency (SRTA)
1255 East Street, Suite 202, Redding, CA 96001 I 530-262-6192
 
We plan today for tomorrow’s transportation.
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Appendix E 
 

Summary of FFYs 2022-23, 2023-24, and 2024-25 
Federally Obligated Projects 
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County Proj No State Proj No Description Fed Funds Change Prog 
Cd

Date Project 
Status

FTIP Prog Cd Description

Shasta 32L0433 0218000030L BIG BEND ROAD IN SHASTA COUNTY - SITE #1: MP 7.65 ROARING CREEK, SITE #3: MP14.  SITES AS DEFINED/SHOWN 
ON DAF # PMP-SHACO-002-0 SITE #1: REPAIR LANE AND SHOULDER WASHOUT AND REPLACE GUARDRAIL.  SITE #2: 
REPAIR SHOULDER WASHOUTS.  BOTH SITES REPAIRED AS PERMANENT RESTORATION USING EMERGENCY OPENING 
PROCEDURES.

(3,249.20)$                ER01 2/9/2023 Closed EMERGENCY 
RELIEF

EMERGENCY REL 2022 
SUPPLEMENT

Shasta 39AF005 0219000149S IN SHASTA COUNTY ABOUT 20 MILES WEST OF REDDING AT 0.8 MILE EAST OF HOADLEY PEAK ROAD AND AT 1.3 MILES 
EAST OF HOADLEY PEAK ROAD. PERMANENT RESTORATION CONSTRUCT NEW DISPOSAL SITES

(154,680.21)$          ER01 6/28/2023 Active EMERGENCY REL 2022 
SUPPLEMENT

Shasta 15A6002 0221000055L CA20-3 ZOGG FIRE PR REPAIRS ON PLATINA ROAD PERMANENT RESTORATION 323,851.30$            ER03 6/21/2023 Active EMERGENCY REL 2023 
SUPPLEMENT

Shasta 15A6001 0221000054L CA20-3 ZOGG FIRE EO REPAIRS ON PLATINA ROAD EMERGENCY OPENING 104,417.21$            ER03 7/13/2023 Active EMERGENCY REL 2023 
SUPPLEMENT

Shasta 39AA001 0219000089S IN SHASTA COUNTY NEAR BELLA VISTA AT 0.3MI EAST OF LEMN CR BR STABILIZE WATER LINE, REPLACE UNSTABLE 
SOIL WITH RSP, BED WATERLINE IN APPROPRIATE MATERIAL, PROVIDE TRAFFIC CONTROL

(1,885.54)$                ER12 11/4/2022 Closed EMERGENCY REL 2018 
SUPPLEMENT

Shasta 39AA001 0219000089S IN SHASTA COUNTY NEAR BELLA VISTA AT 0.3MI EAST OF LEMN CR BR STABILIZE WATER LINE, REPLACE UNSTABLE 
SOIL WITH RSP, BED WATERLINE IN APPROPRIATE MATERIAL, PROVIDE TRAFFIC CONTROL

2,779.63$                 ER14 11/4/2022 Closed EMERGENCY REL 2019 
SUPPLEMENT

Shasta 32L0433 0218000030L BIG BEND ROAD IN SHASTA COUNTY - SITE #1: MP 7.65 ROARING CREEK, SITE #3: MP14.  SITES AS DEFINED/SHOWN 
ON DAF # PMP-SHACO-002-0 SITE #1: REPAIR LANE AND SHOULDER WASHOUT AND REPLACE GUARDRAIL.  SITE #2: 
REPAIR SHOULDER WASHOUTS.  BOTH SITES REPAIRED AS PERMANENT RESTORATION USING EMERGENCY OPENING 
PROCEDURES.

(4,834.80)$                ER14 2/9/2023 Closed EMERGENCY 
RELIEF

EMERGENCY REL 2019 
SUPPLEMENT

Shasta 5068001 02451714L CYPRESS AVE. @ SAC RIVER, BR #. 06C0108 L&R (NEW BRIDGE # 06C0377) REPLACE BRIDGES (0.65)$  H100 5/12/2023 Closed BRDGE-LUM BR REPL - 65% ON SYS - 
STEA03 

Shasta 0058355 0200000016S ON STATE ROUTE: 5. IN SHA CO ABOUT 8 MI N OF SHA LAKE CITY & NEAR LAKEHEAD FRM TURNTABLE BAY OC TO 
BRIDGE REPLACEMENT AND SEISMIC RETROFIT (TC)

(2,903,690.17)$      L01R 2/13/2023 Active INTERSTATE MAINTENANCE 
RESTORE

Shasta 0058355 0200000016S ON STATE ROUTE: 5. IN SHA CO ABOUT 8 MI N OF SHA LAKE CITY & NEAR LAKEHEAD FRM TURNTABLE BAY OC TO 
BRIDGE REPLACEMENT AND SEISMIC RETROFIT (TC)

(2,653,153.91)$      L050 2/13/2023 Active NHS- NATL HIGHWAY SYS         

Shasta X089123 0214000011S IN SHASTA COUNTY AT VARIOUS LOCATIONS. PAVEMENT REHABILITATION 395.72$  L050 3/15/2023 Closed NHS- NATL HIGHWAY SYS         
Shasta 5068001 02451714L CYPRESS AVE. @ SAC RIVER, BR #. 06C0108 L&R (NEW BRIDGE # 06C0377) REPLACE BRIDGES (986,822.84)$          L1C0 5/12/2023 Closed BRDGE-LUM BRIDGE PROGRAM - 85% 

ON/OFF   
Shasta 5068001 02451714L CYPRESS AVE. @ SAC RIVER, BR #. 06C0108 L&R (NEW BRIDGE # 06C0377) REPLACE BRIDGES (0.01)$  L1CE 5/12/2023 Closed BRDGE-LUM BRIDGE 85% ON/OFF S-LU 

EXT    
Shasta 0058358 0214000026S ON STATE ROUTE: 5. IN SHASTA COUNTY AT VARIOUS LOCATIONS FROM 0.1 MILE NORTH OF FOURTH STREET 

OVERCROSSING TO 0.3 MILE NORTH OF FAWNDALE OVERCROSSING. WORKER SAFETY (TC)
(374,893.61)$          M001 10/21/2022 Closed NATIONAL HIGHWAY PERF 

PROGRAM 
Shasta 0058358 0214000026S ON STATE ROUTE: 5. IN SHASTA COUNTY AT VARIOUS LOCATIONS FROM 0.1 MILE NORTH OF FOURTH STREET 

OVERCROSSING TO 0.3 MILE NORTH OF FAWNDALE OVERCROSSING. WORKER SAFETY (TC)
(0.04)$  M001 4/7/2023 Closed COLLISION 

REDUCTION
NATIONAL HIGHWAY PERF 
PROGRAM 

Shasta 5068001 02451714L CYPRESS AVE. @ SAC RIVER, BR #. 06C0108 L&R (NEW BRIDGE # 06C0377) REPLACE BRIDGES (94,727.12)$             M001 5/12/2023 Closed BRDGE-LUM NATIONAL HIGHWAY PERF 
PROGRAM 

Shasta 5068001 02451714L CYPRESS AVE. @ SAC RIVER, BR #. 06C0108 L&R (NEW BRIDGE # 06C0377) REPLACE BRIDGES (105,115.63)$          M0E1 5/12/2023 Closed BRDGE-LUM NATIONAL HWY PERF 
PROGRAM EXT 

Shasta 5906107 0200020261L OLD FORTY-FOUR DRIVE @ OAK RUN CREEK, BRIDGE NO. 06C-0098 BRIDGE REPLACEMENT (9,475.88)$                M24E 6/14/2023 Closed BRDGE-LUM SURFACE TRANS FLEX- MAP-
21 EXT

Shasta P299192 0212000062S ON STATE ROUTE: 299. IN SHASTA COUNTY NEAR INGOT FROM 5.0 MILES TO 4.3 MILES WEST OF BUZZARD ROOST RD 
CURVE IMPROVEMENT (TC)

(71,299.05)$             MS3E 4/13/2023 Active HIGHWAY SAFETY IMP PROG 
EXTENS

Shasta 5068001 02451714L CYPRESS AVE. @ SAC RIVER, BR #. 06C0108 L&R (NEW BRIDGE # 06C0377) REPLACE BRIDGES (5,040.57)$                Q100 5/12/2023 Closed BRDGE-LUM BR REPL - 65% ON SYS - 
TEA21  

Shasta 5068036 0200020170L EASTSIDE ROAD AT OLNEY CREEK BR.# 06C0335 BRIDGE REPLACEMENT 88,530.00$               Y001 2/23/2023 Active BRDGE-LUM NATIONAL HIGHWAY PERF 
IIJA

Shasta 5906124 0215000032L BEAR MOUNTAIN ROAD AT DEEP HOLE CREEK BR (06C-0263) BRIDGE REPLACEMENT 26,559.00$               Y001 3/15/2023 Active BRIDGE-LUM NATIONAL HIGHWAY PERF 
IIJA

Shasta P299212 0216000036S IN SHASTA COUNTY AT AND NEAR BURNEY FROM 2.6 MILES EAST OF CARBERRY FLAT ROAD TO 0.3 MILE EAST OF 
BURNEY MOUNTAIN POWER ROAD PAVEMENT REHABILITATION

16,545,000.00$     Y001 5/8/2023 Active SHASTA 
COUNTY RTPA

NATIONAL HIGHWAY PERF 
IIJA

Shasta 0058361 0215000083S IN SHASTA COUNTY IN REDDING FROM 0.3 MILE NORTH OF CYPRESS AVENUE OVERCROSSING TO 0.6 MILE NORTH OF 
OASIS ROAD OVERCROSSING. WIDEN TO 6 LANES

1,581,413.90$        Y001 5/24/2023 Active REGIONAL 
IMPROVEMENT

NATIONAL HIGHWAY PERF 
IIJA

Shasta 5068036 0200020170L EASTSIDE ROAD AT OLNEY CREEK BR.# 06C0335 BRIDGE REPLACEMENT 779,063.00$            Y110 2/23/2023 Active BRDGE-LUM HIP BRIDGE FORMULA 
PROGRAM

Shasta 5068045 0212000052L OLD ALTURAS ROAD (BRIDGE # 06C-0104) AT CHURN CREEK, 1.5 MILES WEST OF OLD OREGON TRAIL BRIDGE REHAB - 
WIDENING AND SIDEWALKS

4,993,092.00$        Y113 9/6/2023 Active 211-0000-0083 HIP BRIDGE FORMULA 
PROGRAM

Federal Fiscal Year (FFY) 2022-23 Shasta County Federal Funds Obligation/De-Obligation Report (for the period Oct. 1, 2022 to Sept. 30, 2023)

Net Obligations for State and Local Federal-aid Highway Projects - Federal FY 2023
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Shasta 5906087 02456884L SPRING CREEK RD AT FALL RIVER (BR# 06C0209) BRIDGE REPLACEMENT (TC) 10,000.00$               Y233 5/2/2023 Active BRDGE-LUM STBG IIJA OFF-SYSTEM 
BRIDGE

Shasta 5068032 0200020234L SHARON AVENUE (BRIDGE 06C0344) OVER ACID CANAL, 300 FEET N/W RUSSELL STREET BRIDGE REPLACEMENT (TC) 25,685.65$               Y233 6/21/2023 Active BRDGE-LUM STBG IIJA OFF-SYSTEM 
BRIDGE

Shasta 5068057 0218000009L ON CHURN CREEK ROAD BETWEEN HARTNELL AVENUE AND CYPRESS AVENUE, AND MARAGLIA STREET BETWEEN 
CHURN CREEK ROAD AND HILLTOP DRIVE. FILL IN SIDEWALK GAPS, CONSTRUCT ADA RAMPS, PROVIDE BICYCLE 
LANES, STREET LIGHTS, ENHANCED PEDESTRIAN CROSSWALKS WITH REFUGE ISLAND AND FLASHING BEACONS.

93,653.15$               YS30 7/26/2023 Active GP-HSIP HIGHWAY SAFETY IMP PROG 
IIJA

Shasta 7500254 0017000249L CITY OF REDDING  - SHASTA STREET AT THE UPRR CROSSING GRADE CROSSING HAZARD ELIMINATION WITH TOLL 
CREDITS (TC)

500,000.00$            YS40 11/16/2022 Active RAIL HWY CROSS HAZARD 
ELM IIJA

Shasta 7500254 0017000249L CITY OF REDDING  - SHASTA STREET AT THE UPRR CROSSING GRADE CROSSING HAZARD ELIMINATION WITH TOLL 
CREDITS (TC)

(450,000.00)$          YS40 11/23/2022 Active RAIL HWY CROSS HAZARD 
ELM IIJA

Shasta 0058358 0214000026S ON STATE ROUTE: 5. IN SHASTA COUNTY AT VARIOUS LOCATIONS FROM 0.1 MILE NORTH OF FOURTH STREET 
OVERCROSSING TO 0.3 MILE NORTH OF FAWNDALE OVERCROSSING. WORKER SAFETY (TC)

(215,808.10)$          Z001 10/21/2022 Closed NATIONAL HIGHWAY PERF 
FAST

Shasta 0058362 0218000047S ON STATE ROUTE: 5. IN SHASTA AND SISKIYOU COUNTIES ABOUT 7 MILES NORTH OF POLLARD FLAT FROM 0.8 MILE 
SOUTH TO 0.7 MILE NORTH OF SIMS ROAD UNDERCROSSING AND FROM 0.6 MILE SOUTH OF CASTLE CRAGS DRIVE 
UNDERCROSSING TO 0.2 MILE SOUTH OF SOUTH DUNSMUIR UNDERCROSSING. REPLACE BRIDGE

(2,681,949.02)$      Z001 12/2/2022 Closed NATIONAL HIGHWAY PERF 
FAST

Shasta X089123 0214000011S IN SHASTA COUNTY AT VARIOUS LOCATIONS. PAVEMENT REHABILITATION (165,884.42)$          Z001 12/15/2022 Closed NATIONAL HIGHWAY PERF 
FAST

Shasta 0058355 0200000016S ON STATE ROUTE: 5. IN SHA CO ABOUT 8 MI N OF SHA LAKE CITY & NEAR LAKEHEAD FRM TURNTABLE BAY OC TO 
BRIDGE REPLACEMENT AND SEISMIC RETROFIT (TC)

(2,281,620.77)$      Z001 2/13/2023 Active NATIONAL HIGHWAY PERF 
FAST

Shasta 0058356 0214000022S ON STATE ROUTE: 5. IN SHASTA COUNTY ABOUT 6 MILES NORTH OF SHASTA LAKE FROM 0.2 MILE SOUTH TO 0.9 MILE 
NORTH OF PIT RIVER BRIDGE OVERHEAD. BRIDGE DECK MAINTENANCE (TC)

(611,010.83)$          Z001 2/13/2023 Closed NATIONAL HIGHWAY PERF 
FAST

Shasta 0058358 0214000026S ON STATE ROUTE: 5. IN SHASTA COUNTY AT VARIOUS LOCATIONS FROM 0.1 MILE NORTH OF FOURTH STREET 
OVERCROSSING TO 0.3 MILE NORTH OF FAWNDALE OVERCROSSING. WORKER SAFETY (TC)

(97.26)$                       Z001 4/7/2023 Closed COLLISION 
REDUCTION

NATIONAL HIGHWAY PERF 
FAST

Shasta P273013 0216000033S ON STATE ROUTE: 273. IN SHASTA COUNTY IN REDDING FROM 0.1 MILE NORTH OF SOUTH REDDING UNDERPASS TO 
0.1 MILE NORTH OF CALIFORNIA STREET. ADA IMPROVEMENTS

4,062,300.00$        Z001 5/8/2023 Active 211-0000-0098 NATIONAL HIGHWAY PERF 
FAST

Shasta 0058356 0214000022S ON STATE ROUTE: 5. IN SHASTA COUNTY ABOUT 6 MILES NORTH OF SHASTA LAKE FROM 0.2 MILE SOUTH TO 0.9 MILE 
NORTH OF PIT RIVER BRIDGE OVERHEAD. BRIDGE DECK MAINTENANCE (TC)

132.92$                      Z001 6/28/2023 Closed NATIONAL HIGHWAY PERF 
FAST

Shasta 5906119 0214000079L GAS POINT ROAD BRIDGE (06C-0183) OVER  NO NAME DITCH, 1.9 MILES WEST OF I-5. BR.# 06C0183 BRIDGE 
REPLACEMENT

(2,514.50)$                Z001 7/10/2023 Closed BRDGE-LUM NATIONAL HIGHWAY PERF 
FAST

Shasta X089123 0214000011S IN SHASTA COUNTY AT VARIOUS LOCATIONS. PAVEMENT REHABILITATION (867,767.50)$          Z030 12/15/2022 Closed REDISTRIB CERTAIN AUTH 
FAST

Shasta 000C504 0214000028S ON STATE ROUTE: 299. IN SHASTA AND TRINITY COUNTIES AT VARIOUS LOCATIONS. WORKER SAFETY IMPROVEMENTS (337,785.61)$          Z232 6/21/2023 Active STBG <5K POP - FAST

Shasta P299199 0200020196S ON STATE ROUTE: 299. IN SHASTA COUNTY NEAR BURNEY FROM  0.2 MILE WEST OF SONOMA STREET TO 0.3 MILE 
WEST OF ROUTE 89. PULVERIZE PAVEMENT AND SHOULDER WIDENING (TC)

(86,128.34)$             Z240 12/21/2022 Closed ROADWAY 
PRESERVATION

SURFACE TRANSP BLOCK 
GRTS-FLEX

Shasta 5068064 0221000156L ALONG VICTOR AVENUE, CYPRESS AVENUE, AND ALFREDA WAY CONSTRUCT SHARED USE PATHS, SIDEWALKS, 
CURB/GUTTER/CURB RAMPS, BIKE LANES, AND PROTECTED INTERSECTIONS(TC)

16,837.00$               Z911 9/14/2023 Active GP-ATP HIGHWAY INFRA 5K TO 200K 
POP

Shasta 5068064 0221000156L ALONG VICTOR AVENUE, CYPRESS AVENUE, AND ALFREDA WAY CONSTRUCT SHARED USE PATHS, SIDEWALKS, 
CURB/GUTTER/CURB RAMPS, BIKE LANES, AND PROTECTED INTERSECTIONS(TC)

100,670.00$            Z912 9/14/2023 Active GP-ATP HIGHWAY INFRA UNDER 5K 
POP

Shasta 0058357 0213000001S ON STATE ROUTE: 5. IN SHASTA COUNTY IN AND NEAR REDDING AT VARIOUS LOCATIONS FROM TEHAMA COUNTY 
LINE TO SISKIYOU COUNTY LINE. COLLISION SEVERITY REDUCTION (TC)

(1,187,771.60)$      ZS30 8/16/2023 Active HIGHWAY SAFETY IMP PROG 
FAST

Shasta P044059 0217000045S ON STATE ROUTE: 44. IN SHASTA COUNTY NEAR VIOLA FROM 0.4 MILE EAST TO 1.1 MILES EAST OF BRIDGE CREEK 
ROAD. IMPROVE CURVE

(412,348.88)$          ZS3E 10/21/2022 Closed HIGHWAY SFTY IMP PRG 
FAST EXT
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County Proj No State Proj N Description Fed Funds Change Prog Cd Date Project Status FTIP Prog Cd Description
Shasta 32L0540 021900006 ON GILMAN ROAD IN SHASTA COUNTY, AT SEVERAL LOCATIONS FROM 0.7 TO 6.3 MILES EAST OF INTER (5,194.04)$  ER01 10/19/2023 Closed EMERGENCY RELIEF EMERGENCY REL 2022 SUPPLEMENT
Shasta 15A6002 022100005 CA20-3 ZOGG FIRE PR REPAIRS ON PLATINA ROAD AT 3 LOCATIONS PERMANENT RESTORATION (117,028.45)$  ER03 9/19/2024 Active EMERGENCY REL 2023 SUPPLEMENT
Shasta 32L0545 021900009 ON KESWICK DAM ROAD APPROXIMATELY 2,250 FEET WEST OF LAKE BOULEVARD. PLACE BARRICADES (2.40)$  ER14 4/30/2024 Closed EMERGENCY RELIEF EMERGENCY REL 2019 SUPPLEMENT
Shasta 5906088 02456894L CASSEL FALL RIVER ROAD BRIDGE AT PIT RIVER. BR. # 06C0039 BRIDGE REPLACEMENT 3,974.05$  H240 8/2/2024 Active BRDGE-LUM STP - STATE FLEXIBLE - STEA03 
Shasta P044054 021500006 IN SHA CO NEAR PALO CEDRO FROM CLOUGH CRK BR TO 0.6 M W OF DESCHUTES RD UC CONSTRUCT I 360.00$  H240 9/18/2024 Active SHOPP MOBILITY STP - STATE FLEXIBLE - STEA03 
Shasta 6202009 021500006 ON STATE ROUTE: 44. HWY 44 FROM CLOUGH CREEK TO 0.6 MILE WEST OF DESCHUTES RD OVERCROS (1,024.19)$  HY10 4/24/2024 Closed HIGH PRIORITY PROJ SEC 1702   
Shasta 6202007 020002004 ON STATE ROUTE: 299. HWY 299 BETWEEN TRINITY & SHASTA COUNTIES; APPROX 20 MILES WEST OF (2,940.00)$  LY10 4/23/2024 Active HIGH PRIORITY PROJ SEC 1702   
Shasta 6202009 021500006 ON STATE ROUTE: 44. HWY 44 FROM CLOUGH CREEK TO 0.6 MILE WEST OF DESCHUTES RD OVERCROS (1,975.81)$  LY10 4/24/2024 Closed HIGH PRIORITY PROJ SEC 1702   
Shasta 0058355 020000001 ON STATE ROUTE: 5. IN SHA CO ABOUT 8 MI N OF SHA LAKE CITY & NEAR LAKEHEAD FRM TURNTABLE (14,000.00)$  M0E1 3/20/2024 Closed CT - BRIDGE NATIONAL HWY PERF PROGRAM EXT 
Shasta P299192 021200006 ON STATE ROUTE: 299. IN SHASTA COUNTY NEAR INGOT FROM 5.0 MILES TO 4.3 MILES WEST OF BUZZ (6,235.24)$  MS3E 10/27/2023 Closed HIGHWAY SAFETY IMP PROG EXTENS
Shasta P299192 021200006 ON STATE ROUTE: 299. IN SHASTA COUNTY NEAR INGOT FROM 5.0 MILES TO 4.3 MILES WEST OF BUZZ (125,830.57)$  MS3E 1/2/2024 Closed 211-0000-0075 HIGHWAY SAFETY IMP PROG EXTENS
Shasta P044060 022300001 ON STATE ROUTE: 44. IN LASSEN COUNTY ABOUT 9 MILES EAST OF OLD STATION FROM SHASTA COUN 26,121,900.00$  Y001 12/18/2023 Active SH_RDWAYP NATIONAL HIGHWAY PERF IIJA
Shasta 5068038 020002017 (WESTSIDE ROAD) / RAILROAD AVE (BRIDGE 06C0071) OVER CANYON HOLLOW CREEK, 0.1 MILES SOUT 181,298.00$  Y001 1/4/2024 Active BRDGE-LUM NATIONAL HIGHWAY PERF IIJA
Shasta 5068045 021200005 OLD ALTURAS ROAD (BRIDGE # 06C-0104) AT CHURN CREEK, 1.5 MILES WEST OF OLD OREGON TRAIL B 220,922.00$  Y001 3/11/2024 Active NATIONAL HIGHWAY PERF IIJA
Shasta 5906138 022100004 ASH CREEK ROAD AT ANDERSON CREEK BRIDGE REPLACEMENT. APPROX. 4 MILES SOUTHEAST OF AND 480,000.00$  Y001 4/8/2024 Active 211-0000-0083 NATIONAL HIGHWAY PERF IIJA
Shasta 5474015 021500004 MOODY CREEK BR (06C-0060) ON CASCADE BLVD BRIDGE REPLACEMENT 115,973.00$  Y001 5/9/2024 Active NATIONAL HIGHWAY PERF IIJA
Shasta 5068045 021200005 OLD ALTURAS ROAD (BRIDGE # 06C-0104) AT CHURN CREEK, 1.5 MILES WEST OF OLD OREGON TRAIL B 1,590,220.00$  Y001 7/3/2024 Active BRDGE-LUM NATIONAL HIGHWAY PERF IIJA
Shasta 5474015 021500004 MOODY CREEK BR (06C-0060) ON CASCADE BLVD BRIDGE REPLACEMENT 69,053.00$  Y001 7/8/2024 Active BRDGE-LUM NATIONAL HIGHWAY PERF IIJA
Shasta 5906088 02456894L CASSEL FALL RIVER ROAD BRIDGE AT PIT RIVER. BR. # 06C0039 BRIDGE REPLACEMENT 158,920.95$  Y001 8/2/2024 Active BRDGE-LUM NATIONAL HIGHWAY PERF IIJA
Shasta 5068038 020002017 (WESTSIDE ROAD) / RAILROAD AVE (BRIDGE 06C0071) OVER CANYON HOLLOW CREEK, 0.1 MILES SOUT 3,498,705.00$  Y113 1/4/2024 Active BRDGE-LUM HIP BRIDGE FORMULA PROGRAM
Shasta 5068045 021200005 OLD ALTURAS ROAD (BRIDGE # 06C-0104) AT CHURN CREEK, 1.5 MILES WEST OF OLD OREGON TRAIL B 646,269.00$  Y114 3/11/2024 Active HIP BRIDGE FORMULA PROGRAM-24
Shasta 5068032 020002023 SHARON AVENUE (BRIDGE 06C0344) OVER ACID CANAL, 300 FEET N/W RUSSELL STREET BRIDGE REPLA (0.10)$  Y233 10/26/2023 Closed BRDGE-LUM STBG IIJA OFF-SYSTEM BRIDGE
Shasta 0058645 021800000 ON STATE ROUTE: 5. IN SHASTA COUNTY ABOUT 6 MILES NORTH OF SHASTA LAKE CITY FROM PIT RIVE 31,835,715.99$  Y238 12/27/2023 Active ROADWAY PRESERVATION STBG <5K POP - IIJA
Shasta 0058364 022000011 IN SHASTA COUNTY ABOUT 5 MILES NORTH OF SHASTA LAKE CITY FROM 1.0 MILE NORTH OF FAWNDA 500,000.00$  Y520 8/27/2024 Active GROUPED FLAP FEDERAL LANDS PLANNING IIJA
Shasta 5068057 021800000 ON CHURN CREEK ROAD BETWEEN HARTNELL AVENUE AND CYPRESS AVENUE, AND MARAGLIA STREET (0.34)$  YS30 10/25/2023 Closed GP-HSIP HIGHWAY SAFETY IMP PROG IIJA
Shasta P044060 022300001 ON STATE ROUTE: 44. IN LASSEN COUNTY ABOUT 9 MILES EAST OF OLD STATION FROM SHASTA COUN 2,762,100.00$  YS30 12/18/2023 Active SH_RDWAYP HIGHWAY SAFETY IMP PROG IIJA
Shasta 5068062 021900016 NINE INTERSECTIONS WITHIN THE CITY OF REDDING. ENHANCED PEDESTRIAN CROSSINGS INCLUDING I (61,316.68)$  YS30 5/6/2024 Closed GP-HSIP HIGHWAY SAFETY IMP PROG IIJA
Shasta 5068052 021400014 ON OLD OREGON TRAIL BETWEEN PASO ROBLES AVENUE AND BEAR MOUNTAIN ROAD WIDEN SHOUL 1,641,390.00$  YS30 6/10/2024 Active GP-HSIP HIGHWAY SAFETY IMP PROG IIJA
Shasta 0058337 02378904S ON STATE ROUTE: 5. IN SHA CO NR LAKEHEAD AT SACTO RVR,BR#06-0089 (TC) REPLACE BRIDGE (TC) 300,000.00$  Z001 11/30/2023 Active NATIONAL HIGHWAY PERF FAST
Shasta 0058643 021400002 ON STATE ROUTE: 5. IN SHASTA COUNTY ABOUT 9 MILES NORTH OF SHASTA LAKE CITY FROM O'BRIEN (415,157.21)$  Z232 11/17/2023 Closed STBG <5K POP - FAST
Shasta P044056 021500006 ON STATE ROUTE: 44. IN SHASTA COUNTY NEAR PALO CEDRO FROM CLOUGH CREEK BRIDGE TO 0.6 M (891,568.28)$  Z232 5/22/2024 Closed STBG <5K POP - FAST
Shasta 5068032 020002023 SHARON AVENUE (BRIDGE 06C0344) OVER ACID CANAL, 300 FEET N/W RUSSELL STREET BRIDGE REPLA (45,075.06)$  Z233 10/26/2023 Closed BRDGE-LUM STBG FAST OFF-SYSTEM BRIDGE
Shasta 0058645 021800000 ON STATE ROUTE: 5. IN SHASTA COUNTY ABOUT 6 MILES NORTH OF SHASTA LAKE CITY FROM PIT RIVE 110,384.01$  Z2E2 12/27/2023 Active ROADWAY PRESERVATION STBG <5K POP - FAST EXT
Shasta 5068032 020002023 SHARON AVENUE (BRIDGE 06C0344) OVER ACID CANAL, 300 FEET N/W RUSSELL STREET BRIDGE REPLA (78,859.17)$  Z2E3 10/26/2023 Closed BRDGE-LUM STBG FAST OFF-SYS BRIDGE EXT
Shasta 5906140 022100016 IN THE UNINCORPORATED COMMUNITY OF COTTONWOOD,  ON MAIN ST, GAS POINT RD, 1ST ST, 4TH (747,722.70)$  Z303 4/3/2024 Closed GP-ATP TRANS ALTERN 5K AND UNDER FAST
Shasta 5068064 022100015 ALONG VICTOR AVENUE, CYPRESS AVENUE, AND ALFREDA WAY CONSTRUCT SHARED USE PATHS, SIDEW 153,268.00$  Z920 8/2/2024 Active GP-ATP HIGHWAY INFRA 5K TO 200K POP
Shasta 0058363 021700015 ON STATE ROUTE: 5. IN SHASTA COUNTY ABOUT 9 MILES NORTH OF POLLARD FLAT AT VARIOUS LOCAT (162,103.18)$  ZS30 2/7/2024 Closed HIGHWAY SAFETY IMP PROG FAST
Shasta 0058363 021700015 ON STATE ROUTE: 5. IN SHASTA COUNTY ABOUT 9 MILES NORTH OF POLLARD FLAT AT VARIOUS LOCAT (44.14)$  ZS30 6/26/2024 Closed 21100000108 HIGHWAY SAFETY IMP PROG FAST
Shasta 130L302 022300017 EASTSIDE ROAD IN THE CITY OF REDDING, SHASTA COUNTY,AT THE UPRR RAILROAD CROSSING, WORK 80,000.00$  ZS50 10/26/2023 Active HWY-R 130 RAIL HWY PROTECT DEV FAST
Shasta 130R302 022300017 EASTSIDE ROAD IN THE CITY OF REDDING, SHASTA COUNTY,AT THE UPRR RAILROAD CROSSING, WORK 1,556,000.00$  ZS50 10/26/2023 Active VAR170017 RAIL HWY PROTECT DEV FAST

Net Obligations for State and Local Federal-aid Highway Projects - Federal FY 2024
Federal Fiscal Year (FFY) 2023-24 Shasta County Federal Funds Obligation/De-Obligation 

Report (for the period Oct. 1, 2023 to Sept. 30, 2024)
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County Proj No State Proj No Description Fed Funds Change Prog Cd Date Project Status FTIP Prog Cd Description
Shasta 0058359 0218000125S ON STATE ROUTE: 5. IN SHASTA COUNTY IN AND NEAR ANDERSON FROM ROUTE 5/273 SEPARATION TO 0.4 MILE SOUTH OF CHURN CREEK ROAD 

OVERCROSSING. WIDENING TO 6 LANES, BRIDGE REPLACEMENT AND WIDENING AND ROADWAY REHABILITATION.
(2,172,998.22)$       Z231 3/19/2025 Closed STBG 5-200K POP FAST

Shasta 0058359 0218000125S ON STATE ROUTE: 5. IN SHASTA COUNTY IN AND NEAR ANDERSON FROM ROUTE 5/273 SEPARATION TO 0.4 MILE SOUTH OF CHURN CREEK ROAD 
OVERCROSSING. WIDENING TO 6 LANES, BRIDGE REPLACEMENT AND WIDENING AND ROADWAY REHABILITATION.

(4,773.39)$                 Z231 5/29/2025 Closed STBG 5-200K POP FAST

Shasta 0058359 0218000125S ON STATE ROUTE: 5. IN SHASTA COUNTY IN AND NEAR ANDERSON FROM ROUTE 5/273 SEPARATION TO 0.4 MILE SOUTH OF CHURN CREEK ROAD 
OVERCROSSING. WIDENING TO 6 LANES, BRIDGE REPLACEMENT AND WIDENING AND ROADWAY REHABILITATION.

(4,183,394.88)$       Z460 3/19/2025 Closed NATIONAL HWY FREIGHT PROGRAM

Shasta 0058359 0218000125S ON STATE ROUTE: 5. IN SHASTA COUNTY IN AND NEAR ANDERSON FROM ROUTE 5/273 SEPARATION TO 0.4 MILE SOUTH OF CHURN CREEK ROAD 
OVERCROSSING. WIDENING TO 6 LANES, BRIDGE REPLACEMENT AND WIDENING AND ROADWAY REHABILITATION.

(3,721.85)$                 Z460 5/29/2025 Closed NATIONAL HWY FREIGHT PROGRAM

Shasta 0059179 0213000004S ON STATE ROUTE: 5. IN SISKIYOU COUNTY NEAR WEED FROM 0.1 MILE SOUTH OF DEETZ ROAD UNDERCROSSING TO 0.6 MILE NORTH OF BLACK BUTTE 
OVERHEAD 02-00004L. BRIDGE REPLACEMENT - SOUTHBOUND ONLY

(380,167.90)$           Z001 1/16/2025 Closed NATIONAL HIGHWAY PERF FAST

Shasta 32L0516 0219000041L BIG BEND ROAD PM 12.3 SITE #2.  CA17-2 DAF # PMP-SHACO-002-2 REPAIR SLIDE ON ROADWAY WHICH CAUSED GUARDRAIL AND NORTHBOUND 
LANE TO SLIP-OUT.  CON EO AS FORCE ACCOUNT.  PE PR REGULAR FEDERAL AID PROJECT.

(1,201.62)$                 ER01 3/28/2025 Active EMERGENCY REL 2022 SUPPLEMENT

Shasta 32L0516 0219000041L BIG BEND ROAD PM 12.3 SITE #2.  CA17-2 DAF # PMP-SHACO-002-2 REPAIR SLIDE ON ROADWAY WHICH CAUSED GUARDRAIL AND NORTHBOUND 
LANE TO SLIP-OUT.  CON EO AS FORCE ACCOUNT.  PE PR REGULAR FEDERAL AID PROJECT.

284,542.89$             ER05 6/18/2025 Active EMERGENCY RELIEF EMERGENCY REL 2025 SUPPLEMENT

Shasta 39AF004 0219000149S ON STATE ROUTE: 299. IN SHASTA COUNTY ABOUT 20 MILES WEST OF REDDING AT 0.8 MILE EAST OF HOADLEY PEAK ROAD AND AT 1.3 MILES EAST OF 
HOADLEY PEAK ROAD. PERMANENT RESTORATION CONSTRUCT NEW DISPOSAL SITES

(160,201.17)$           ER01 5/20/2025 Closed EMERGENCY REL 2022 SUPPLEMENT

Shasta 39AF004 0219000149S ON STATE ROUTE: 299. IN SHASTA COUNTY ABOUT 20 MILES WEST OF REDDING AT 0.8 MILE EAST OF HOADLEY PEAK ROAD AND AT 1.3 MILES EAST OF 
HOADLEY PEAK ROAD. PERMANENT RESTORATION CONSTRUCT NEW DISPOSAL SITES

(19,038.38)$              ER01 8/6/2025 Closed EMERGENCY REL 2022 SUPPLEMENT

Shasta 5068018 02918247L DIESTELHORST BRIDGE, SAC R., IN REDDING. HISTORIC BRIDGE REHAB (TC) (21,034.50)$              L22E 11/8/2024 Closed CTIPS# 211-0000-0096 STP- ENHANCEMENT S-LU EXT     
Shasta 5068024 02456654L TWIN VIEW BLVD 0.4 MILES S OF OASIS RD AT CHURN CREEK BRIDGE REPLACEMENT (29,009.50)$              M240 11/12/2024 Closed RD-TWIN-B SURFACE TRANS FLEX - MAP-21   
Shasta 5068027 02918438L S SIDE OF MISTLETOE LN (MISTLETOE ES) CURB, GUTTER, SIDEWALK, BIKE L (2,389.44)$                 LU3E 11/12/2024 Closed CTIPS# 211-0000-0095 SFE RTS SCHOOL EITHER S-LU EXT
Shasta 5068035 0200020169L EASTSIDE RD @ CANYON HOLLOW CREEK (BRIDGE 06C0085) BRIDGE REPLACEMENT 110,662.00$             Y001 6/24/2025 Active BRDGE-LUM NATIONAL HIGHWAY PERF IIJA
Shasta 5068037 0200020171L CANYON RD @ ACID CANAL. BR. # 06C0307 BRIDGE REPLACEMENT 162,949.00$             Y001 12/2/2024 Active BRDGE-LUM NATIONAL HIGHWAY PERF IIJA
Shasta 5068038 0200020172L (WESTSIDE ROAD) / RAILROAD AVE (BRIDGE 06C0071) OVER CANYON HOLLOW CREEK, 0.1 MILES SOUTH OF  CANYON CREEK ROAD BRIDGE 31,055.84$                H100 6/18/2025 Active BRDGE-LUM BR REPL - 65% ON SYS - STEA03 
Shasta 5068038 0200020172L (WESTSIDE ROAD) / RAILROAD AVE (BRIDGE 06C0071) OVER CANYON HOLLOW CREEK, 0.1 MILES SOUTH OF  CANYON CREEK ROAD BRIDGE 13,209.06$                H120 6/18/2025 Active BRDGE-LUM BR REP & REH 20% ON/OFF-STEA03
Shasta 5068038 0200020172L (WESTSIDE ROAD) / RAILROAD AVE (BRIDGE 06C0071) OVER CANYON HOLLOW CREEK, 0.1 MILES SOUTH OF  CANYON CREEK ROAD BRIDGE 223,095.00$             H1C0 6/18/2025 Active BRDGE-LUM HWY BR PROG 85% ON/OFF        
Shasta 5068039 0200020173L GIRVAN ROAD OVER OLNEY CREEK BR#06C0341 BRIDGE REPLACEMENT 296,575.00$             Y001 1/16/2025 Active BRDGE-LUM NATIONAL HIGHWAY PERF IIJA
Shasta 5068064 0221000156L ALONG VICTOR AVENUE, CYPRESS AVENUE, AND ALFREDA WAY CONSTRUCT SHARED USE PATHS, SIDEWALKS, CURB/GUTTER/CURB RAMPS, BIKE 

LANES, AND PROTECTED INTERSECTIONS(TC)
500,000.00$             Y607 6/11/2025 Active GP-ATP CARBON REDCN 5K-49999 POP IIJA

Shasta 5906040 021A1000L KNIGHTON RD EXTENSION FROM I-5 TO AIRPORT RD NEW ALIGNMENT WITH 300' BRIDGE (106,360.34)$           Q240 4/21/2025 Closed CTIPS ID:11100000017 STP - STATE FLEXIBLE - TEA21  
Shasta 5906146 0225000073L DRY CREEK ROAD AT DRY CREEK BRIDGE STAND ALONE BRIDGE PREVENTIVE MAINTENANCE 21,600.00$                Y001 1/30/2025 Active BRDGE-LUM NATIONAL HIGHWAY PERF IIJA
Shasta 5906147 0225000074L VARIOUS LOCATIONS ACROSS SHASTA COUNTY REPLACE JOINT SEALS (06C0357, 06C0200, 06C0390, 06C0002, 06C0095), METHYL METHACRYLATE 

DECK TREATMENT (06C0055, 06C0022, 06C0259, 06C0018), POLYESTER CONCRETE DECK OVERLAY (06C0084)
79,568.80$                Y001 1/30/2025 Active BRDGE-LUM NATIONAL HIGHWAY PERF IIJA

Shasta 5906148 0225000090L .7 MILE EAST OF IRON MOUNTAIN ROAD REPLACE 1-LANE BRIDGE WITH 2-LANE BRIDGE 212,472.00$             Y233 3/4/2025 Active BRDGE-LUM STBG IIJA OFF-SYSTEM BRIDGE
Shasta 7500254 0017000249L CITY OF REDDING  - SHASTA STREET AT THE UPRR CROSSING GRADE CROSSING HAZARD ELIMINATION WITH TOLL CREDITS (TC) (102,888.13)$           MS50 1/16/2025 Closed RAIL HWY PROTECT DEV MAP-21   
Shasta 7500254 0017000249L CITY OF REDDING  - SHASTA STREET AT THE UPRR CROSSING GRADE CROSSING HAZARD ELIMINATION WITH TOLL CREDITS (TC) (16,094.10)$              YS40 1/16/2025 Closed RAIL HWY CROSS HAZARD ELM IIJA
Shasta 7500255 0017000250L CITY OF REDDING AT GIRVAN ROAD AND UPRR CROSSING GRADE CROSSING HAZARD ELIMINATION (TC) (591,502.19)$           MS4E 11/12/2024 Closed RAIL HWY HAZARD ELIM MAP21 EXT
Shasta 7500255 0017000250L CITY OF REDDING AT GIRVAN ROAD AND UPRR CROSSING GRADE CROSSING HAZARD ELIMINATION (TC) (955,391.31)$           MS50 11/12/2024 Closed RAIL HWY PROTECT DEV MAP-21   
Shasta 7500255 0017000250L CITY OF REDDING AT GIRVAN ROAD AND UPRR CROSSING GRADE CROSSING HAZARD ELIMINATION (TC) (1,000,100.00)$       ZS50 11/12/2024 Closed RAIL HWY PROTECT DEV FAST
Shasta P273013 0216000033S ON STATE ROUTE: 273. IN SHASTA COUNTY IN REDDING FROM 0.1 MILE NORTH OF SOUTH REDDING UNDERPASS TO 0.1 MILE NORTH OF CALIFORNIA 

STREET. ADA IMPROVEMENTS
(130,000.00)$           Z001 3/19/2025 Active 211-0000-0098 NATIONAL HIGHWAY PERF FAST

1 of 1

Net Obligations for State and Local Federal-aid Highway Projects- Federal FY 2025
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TABLE 1: REVENUE

Funding Source/Program FY 2027 FY 2028 FY 2029 FY 2030 TOTAL

   Sales Tax 
       City
       County
   Gas Tax $7,577 $7,577 $7,577 $7,577 $30,308
       Gas Tax (Subventions to Cities) $4,833 $4,833 $4,833 $4,833 $19,332
       Gas Tax (Subventions to Counties) $2,744 $2,744 $2,744 $2,744 $10,976
   Other Local Funds $3,009 $3,408 $3,465 $3,523 $13,405
       County General Funds
       City General Funds
       Street Taxes and Developer Fees
       RSTP Exchange funds $3,009 $3,408 $3,465 $3,523 $13,405
   Transit 
        Transit Fares
   Other (See Appendix 1) $3,979 $3,979 $3,979 $3,979 $15,916
Local Total $14,565 $14,964 $15,021 $15,079 $59,629
   Tolls
       Bridge
      Corridor
   Regional Sales Tax
    Other (See Appendix 2)
Regional Total
   State Highway Operation and Protection Program (SHOPP) 1 $189,673 $29,076 $180,086 $398,835
      SHOPP $181,209 $29,076 $180,086 $390,371
      SHOPP Prior
      State Minor Program $8,464 $8,464
   State Transportation Improvement Program (STIP) 1 $169 $1,169 $155 $104 $1,597
      STIP $169 $1,169 $155 $104 $1,597
      STIP Prior
   State Bond
      Proposition 1A (High Speed Passenger Train Bond Program)
      Proposition 1B  (Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006)
   Active Transportation Program (ATP) 1 $6,248 $6,248
   Highway Maintenance (HM) Program 1

   Highway Bridge Program (HBP) 1 $11,864 $164 $4,485 $4,099 $20,612
   Road Repair and Accountability Act of 2017 (SB1) $218 $218
   Traffic Congestion Relief Program (TCRP)

Shasta Regional Transportation Agency
2027 Shasta FTIP

($'s in 1,000)

4 YEAR (FTIP Period)N
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   State Transit Assistance (STA)(e.g., population/revenue based, Prop 42)
   Local Transportation Climate Adaptation Program (LTCAP) 1
   Other (See Appendix 3) $4,693 $2,698 $7,391
State Total $212,865 $33,107 $184,726 $4,203 $434,901
   5307 - Urbanized Area Formula Grants $2,500 $3,020 $2,000 $2,000 $9,520
   5309 - Fixed Guideway Capital Investment Grants
   5309b - New and Small Starts (Capital Investment Grants) 
   5309c - Bus and Bus Related Grants 
   5310 - Enhanced Mobility of Seniors and Individuals with Disabilities
   5311 - Formula Grants for Rural Areas $566 $551 $1,117
   5311f - Intercity Bus $900 $900
   5337 - State of Good Repair Grants
   5339 - Bus and Bus Facilities Formula Grants
   FTA Transfer from Prior FTIP
   Other (See Appendix 4)
Federal Transit Total $3,966 $3,571 $2,000 $2,000 $11,537
   Congestion Mitigation and Air Quality (CMAQ) Improvement Program
   Construction of Ferry Boats and Ferry Terminal Facilities (Ferry Boat Program)
   Coordinated Border Infrastructure Program
   Federal Lands Access Program
   Federal Lands Transportation Program
   GARVEE Bonds Debt Service Payments
   Highway Infrastructure Program (HIP)
   High Priority Projects (HPP) and Demo
   Highway Safety Improvement Program (HSIP)
   National Highway Freight Program (NHFP)
   Nationally Significant Freight and Highway Projects (FASTLANE/INFRA Grants)
   Railway-Highway Crossings Program
   Recreational Trails Program
   SAFETEA-LU Safe Routes to School (SRTS)
   Surface Transportation Block Grant Program (STBGP/RSTP)
   Tribal Transportation Program
   Carbon Reduction Program (CRP) $157 $157
   Promoting Resilient Operations for Transformative (PROTECT)
   Other (see Appendix 5)
Federal Highway Total $157 $157

   Other Federal Railroad Administration (see Appendix 6)

Federal Railroad Administration Total

Federal Total $4,123 $3,571 $2,000 $2,000 $11,694

   TIFIA (Transportation Infrastructure Finance and Innovation Act)

   Other (See Appendix 7)

Innovative Financing Total

$231,553 $51,642 $201,747 $21,282 $506,224REVENUE TOTAL
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TABLE 1: REVENUE - APPENDICES

Appendix 1 - Local Other
4 YEAR (FTIP Period) CURRENT

FY 2027 FY 2028 FY 2029 FY 2030 TOTAL
Transportation Development Act (STA and LTF Combined) $3,979 $3,979 $3,979 $3,979 $15,916

Local Other Total $3,979 $3,979 $3,979 $3,979 $15,916

Appendix 2 - Regional Other
4 YEAR (FTIP Period) CURRENT

FY 2027 FY 2028 FY 2029 FY 2030 TOTAL

Regional Other Total

Appendix 3 - State Other
4 YEAR (FTIP Period) CURRENT

FY 2027 FY 2028 FY 2029 FY 2030 TOTAL
Low Carbon Transit Operations Program (LCTOP) Fund Total $377 $377
SB 125 Transit Program Fund $4,316 $2,698 $7,014

State Other Total $4,693 $2,698 $7,391

Appendix 4 - Federal Transit Other
4 YEAR (FTIP Period) CURRENT

FY 2027 FY 2028 FY 2029 FY 2030 TOTAL

Federal Transit Other Total

Appendix 5 - Federal Highway Other
4 YEAR (FTIP Period) CURRENT

FY 2027 FY 2028 FY 2029 FY 2030 TOTAL

Federal Highway Other Total

Appendix 6 - Federal Railroad Administration Other
4 YEAR (FTIP Period) CURRENT

FY 2027 FY 2028 FY 2029 FY 2030 TOTAL

Federal Railroad Administration Other Total

Appendix 7 - Innovative Other
4 YEAR (FTIP Period) CURRENT

FY 2027 FY 2028 FY 2029 FY 2030 TOTAL

 

 Innovative Other Total

Shasta Regional Transportation Agency
2027 Shasta FTIP

($'s in 1,000)

Federal Railroad Administration Other

Innovative Other

Local  Other

Regional Other

State Other

Federal Transit Other

Federal Highway Other

Page 3 of 6
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TABLE 2: PROGRAMMED

Funding Source/Program FY 2027 FY 2028 FY 2029 FY 2030 TOTAL

Local Total $3,270 $2,984 $2,161 $2,531 $10,946

   Tolls
       Bridge
      Corridor
   Regional Sales Tax
   Other (See Appendix A)
Regional Total
   State Highway Operation and Protection Program (SHOPP) 1 $189,673 $29,076 $180,086 $398,835
      SHOPP $181,209 $29,076 $180,086 $390,371
      SHOPP Prior
      State Minor Program $8,464 $8,464
   State Transportation Improvement Program (STIP) 1 $169 $1,169 $155 $104 $1,597
      STIP $169 $1,169 $155 $104 $1,597
      STIP Prior
   State Bond
      Proposition 1A (High Speed Passenger Train Bond Program)
      Proposition 1B  (Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006)
   Active Transportation Program (ATP) 1 $6,248 $6,248
   Highway Maintenance (HM) Program 1

   Highway Bridge Program (HBP) 1 $11,864 $164 $4,485 $4,099 $20,612
   Road Repair and Accountability Act of 2017 (SB1) $218 $218
   Traffic Congestion Relief Program (TCRP)
   State Transit Assistance (STA)(e.g., population/revenue based, Prop 42)
   Local Transportation Climate Adaptation Program (LTCAP) 1

   Other (See Appendix B) $4,693 $2,698 $7,391
State Total $212,865 $33,107 $184,726 $4,203 $434,901
   5307 - Urbanized Area Formula Grants $2,500 $3,020 $2,000 $2,000 $9,520
   5309 - Fixed Guideway Capital Investment Grants
   5309b - New and Small Starts (Capital Investment Grants) 
   5309c - Bus and Bus Related Grants 
   5310 - Enhanced Mobility of Seniors and Individuals with Disabilities
   5311 - Formula Grants for Rural Areas $566 $551 $1,117
   5311f - Intercity Bus $900 $900
   5337 - State of Good Repair Grants
   5339 - Bus and Bus Facilities Formula Grants
   FTA Transfer from Prior FTIP
   Other (See Appendix C)
Federal Transit Total $3,966 $3,571 $2,000 $2,000 $11,537
   Congestion Mitigation and Air Quality (CMAQ) Improvement Program
   Construction of Ferry Boats and Ferry Terminal Facilities (Ferry Boat Program)
   Coordinated Border Infrastructure Program
   Federal Lands Access Program
   Federal Lands Transportation Program
   GARVEE Bonds Debt Service Payments
   Highway Infrastructure Program (HIP)
   High Priority Projects (HPP) and Demo
   Highway Safety Improvement Program (HSIP)
   National Highway Freight Program (NHFP)
   Nationally Significant Freight and Highway Projects (FASTLANE/INFRA Grants)
   Railway-Highway Crossings Program
   Recreational Trails Program
   SAFETEA-LU Safe Routes to School (SRTS)
   Surface Transportation Block Grant Program (STBGP/RSTP)
   Tribal Transportation Program
   Carbon Reduction Program (CRP) $157 $157
   Promoting Resilient Operations for Transformative (PROTECT)
   Other (see Appendix D)
Federal Highway Total $157 $157

   Other Federal Railroad Administration (see Appendix E)

Federal Railroad Administration Total

Federal Total $4,123 $3,571 $2,000 $2,000 $11,694

   TIFIA (Transportation Infrastructure Finance and Innovation Act)

   Other (See Appendix F)

Innovative Financing Total

$220,258 $39,662 $188,887 $8,734 $457,541

Financial Summary Notes:
1  State Programs that include both state and federal funds.

Template Updated: 3/6/26

Shasta Regional Transportation Agency
2027 Shasta FTIP

($'s in 1,000)
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TABLE 2: PROGRAMMED - APPENDICES

Appendix A - Regional Other
4 YEAR (FTIP Period) CURRENT

FY 2027 FY 2028 FY 2029 FY 2030 TOTAL

Regional Other Total

Appendix B - State Other
4 YEAR (FTIP Period) CURRENT

FY 2027 FY 2028 FY 2029 FY 2030 TOTAL
Low Carbon Transit Operations Program (LCTOP) Fund Total $377 $377
SB 125 Transit Program Fund $4,316 $2,698 $7,014

State Other Total $4,693 $2,698 $7,391

Appendix C - Federal Transit Other
4 YEAR (FTIP Period) CURRENT

FY 2027 FY 2028 FY 2029 FY 2030 TOTAL

Federal Transit Other Total

Appendix D - Federal Highway Other
4 YEAR (FTIP Period) CURRENT

FY 2027 FY 2028 FY 2029 FY 2030 TOTAL

Federal Highway Other Total

Appendix E - Federal Railroad Administration Other
4 YEAR (FTIP Period) CURRENT

FY 2027 FY 2028 FY 2029 FY 2030 TOTAL

Federal Railroad Administration Other Total

Appendix F - Innovative Finance Other
4 YEAR (FTIP Period) CURRENT

FY 2027 FY 2028 FY 2029 FY 2030 TOTAL

 Innovative Other Total

Shasta Regional Transportation Agency
2027 Shasta FTIP

($'s in 1,000)

Innovative Other

Regional Other

State Other

Federal Transit Other

Federal Highway Other

Federal Railroad Administration Other

Page 5 of 6
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TABLE 3: REVENUE-PROGRAMMED

Funding Source/Program FY 2027 FY 2028 FY 2029 FY 2030 TOTAL

Local Total $11,295 $11,980 $12,860 $12,548 $48,683

   Tolls
       Bridge
      Corridor
   Regional Sales Tax
   Other
Regional Total
   State Highway Operation and Protection Program (SHOPP) 1

      SHOPP 
      SHOPP Prior
      State Minor Program
   State Transportation Improvement Program (STIP) 1

      STIP 
      STIP Prior
   State Bond
      Proposition 1A (High Speed Passenger Train Bond Program)
      Proposition 1B  (Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006)
   Active Transportation Program (ATP) 1

   Highway Maintenance (HM) Program 1

   Highway Bridge Program (HBP) 1
   Road Repair and Accountability Act of 2017 (SB1)
   Traffic Congestion Relief Program (TCRP)
   State Transit Assistance (STA)(e.g., population/revenue based, Prop 42)
   Local Transportation Climate Adaptation Program (LTCAP) 1
   Other 
State Total 
   5307 - Urbanized Area Formula Grants
   5309 - Fixed Guideway Capital Investment Grants
   5309b - New and Small Starts (Capital Investment Grants) 
   5309c - Bus and Bus Related Grants 
   5310 - Enhanced Mobility of Seniors and Individuals with Disabilities
   5311 - Formula Grants for Rural Areas
   5311f - Intercity Bus 
   5337 - State of Good Repair Grants
   5339 - Bus and Bus Facilities Formula Grants
   FTA Transfer from Prior FTIP
   Other
Federal Transit Total
   Congestion Mitigation and Air Quality (CMAQ) Improvement Program
   Construction of Ferry Boats and Ferry Terminal Facilities (Ferry Boat Program)
   Coordinated Border Infrastructure Program
   Federal Lands Access Program
   Federal Lands Transportation Program
   GARVEE Bonds Debt Service Payments
   Highway Infrastructure Program (HIP)
   High Priority Projects (HPP) and Demo
   Highway Safety Improvement Program (HSIP)
   National Highway Freight Program (NHFP)
   Nationally Significant Freight and Highway Projects (FASTLANE/INFRA Grants)
   Railway-Highway Crossings Program
   Recreational Trails Program
   SAFETEA-LU Safe Routes to School (SRTS)
   Surface Transportation Block Grant Program (STBGP/RSTP)
   Tribal Transportation Program
   Carbon Reduction Program (CRP)
   Promoting Resilient Operations for Transformative (PROTECT)
   Other
Federal Highway Total

   Other Federal Railroad Administration

Federal Railroad Administration Total

Federal Total

   TIFIA (Transportation Infrastructure Finance and Innovation Act)

   Other

Innovative Financing Total

$11,295 $11,980 $12,860 $12,548 $48,683

Template Updated: 3/6/26

Shasta Regional Transportation Agency
2027 Shasta FTIP

($'s in 1,000)

4 YEAR (FTIP Period)
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Appendix G 
 

U.S. DOT and Caltrans Delegation Authority to 
SRTA for FTIP Administrative Modifications 
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Appendix H 
 

SRTA Delegation Authority to Executive Director 
for Approval of Formal Amendments 
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Appendix I 
 

Redding Area Bus Authority (RABA) FTA Section 
5307 and 5339 Program of Projects 
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Project General Project Type Description FY 26/27 FY 27/28 FY 28/29 FY 29/30 TOTAL 5307
Operating Assistance Operating projects consistent with 40 CFR Part 93.126 2,500$          3,020$          2,000$        2,000$        9,520$                    

Passenger Loading Facilities
RABA capital improvements to transit passenger loading 
facilities -$               -$               -$            -$            -$                        

Capital Replacement
Purchase of new buses to replace existing fare revenue 
buses/vehicles for minor expansions to fleet -$            -$                        

Capital    

Purchase of maintenance facility/equipment, radio/ITS 
communication equipment, computer equipment, security 
upgrades, transfer facilities, support vehicles, and 
miscellaneous capital -$               -$               -$            -$            -$                        

9,520$                    

Project General Project Type Description FY 26/27 FY 27/28 FY 28/29 FY 29/30 TOTAL 5339 (a)

Capital    

Purchase of maintenance facility/equipment, radio/ITS 
communication equipment, computer equipment, security 
upgrades, transfer facilities, support vehicles, and 
miscellaneous capital -$                        

Project General Project Type Description FY 26/27 FY 27/28 FY 28/29 FY 29/30 TOTAL 5339 (a)

Capital    
Purchase of zero-emission and low-emission transit buses and 
acquisition, construction, and leasing of required supporting 
facilities. -$                        

($'s in 1,000)

FTA 5339(c) Low or No Emissions Bus Program

FTA 5307 Urbanized Area Formula Grants

FTA 5339(a) Bus and Bus Facilities Program

Redding Area Bus Authority (RABA)
Program of Projects (POP) - DRAFT 2027 SRTA FTIP

210

DRAFT



Appendix J 
 

Transportation System Performance Management 
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How the FTIP Addresses Federal Requirements for Performance 
Measures 

Background 
Federal rules require that the Federal Transportation Improvement Program (FTIP) “be designed such 
that once implemented, it makes progress toward achieving the performance targets established under 
§ 450.306(d).”i Also, the FTIP “shall include, to the maximum extent practicable, a description of the 
anticipated effect of [the FTIP] toward achieving the performance targets identified in the metropolitan 
transportation plan, linking investment priorities to those performance targets.”ii 

The Moving Ahead for Progress in the 21st Century Act (MAP-21, 2012) established new requirements 
for metropolitan planning organizations (MPOs) to coordinate with transit providers, set performance 
targets, and integrate those performance targets and performance plans into their planning documents 
by specified dates. The most recent federal transportation legislative package, the Infrastructure 
Investment and Jobs Act of 2021 (IIJA), carries forward these performance-based planning 
requirements. Beginning in 2018, federal rules required that state departments of transportation and 
MPOs implement federally defined transportation system performance measures. In response, FHWA 
and FTA worked with state, regional, and transit agencies to identify performance measures that meet 
the requirements.  

In California, Caltrans is directly responsible for submitting statewide performance targets and periodic 
progress reports to federal agencies. MPOs are required to establish targets for the same performance 
measures for their respective metropolitan planning areas within 180 days after the state establishes 
each target. MPOs may elect to support the statewide targets, establish alternative quantitative targets 
specific to their region, or use a combination of both approaches. Furthermore, each MPO must 
incorporate these short-range performance targets into their planning and programming processes, 
including the regional transportation plan (RTP) and FTIP. 

FHWA Performance Measures 

The federal performance measures defined by the Federal Highway Administration (FHWA) are 
categorized into three performance management (PM) focus areas.  Each focus area includes an 
associated set of metrics for which statewide and regional targets must be set. 

PM 1: Transportation Safety 

Motor Vehicle Collisions 

• Number of motor vehicle collision fatalities 
• Rate of motor vehicle collision fatalities per 100 million vehicle miles traveled (VMT) 
• Number of motor vehicle collision serious injuries 
• Rate of motor vehicle collision serious injuries per 100 million VMT 

Non-Motorized Fatalities and Serious Injuries 

• Number of non-motorized fatalities and serious injuries 
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PM 2: National Highway System (NHS) Pavement and Bridge Condition 

NHS Pavement Condition 

• Percentage of Interstate System pavement in ‘good’ condition   
• Percentage of non-interstate NHS pavement in ‘good’ condition   
• Percentage of Interstate System pavement in ‘poor’ condition 
• Percentage of non-interstate NHS pavement in ‘poor’ condition 

NHS Bridge Condition 

• Percentage of NHS bridges in ‘good’ condition 
• Percentage of NHS bridges in ‘poor’ condition 

PM 3: NHS Performance, Interstate System Freight Movement, and CMAQ Program Performance 

NHS Performance 

• Percent of Interstate System mileage reporting reliable person-mile travel times 
• Percent of non-interstate NHS mileage reporting reliable person-mile travel times 

Interstate Freight Movement 

• Percent of Interstate system mileage reporting reliable truck travel times 

CMAQ Program Performance 

• Annual hours of peak-hour excessive delay per capita 
• Total emissions reduction by criteria pollutant (PM10, PM2.5, Ozone, CO) 
• Percent of non-single occupancy vehicle (SOV) travel 

FTA Performance Measures 

In addition to the three PM focus areas defined by FHWA, the Federal Transit Administration (FTA) 
established performance measures and reporting requirements for transit asset management (TAM) 
and transit safety.  
 

Performance metrics for TAM focus on the maintenance of our regional transit system in a state of good 
repair. Transit safety performance monitoring is focused on assessment of the number of transit 
incidents resulting in fatalities or serious injuries and transit system reliability. 

FTA issued the TAM Final Rule (49 CFR §625 et seq.), effective October 1, 2016, to implement MAP-21 
transit asset management provisions. This final rule mandates a National TAM System, defines ‘State of 
Good Repair’ (SGR), and requires transit providers to develop TAM plans. The Metropolitan 
Transportation Planning Final Rule (23 CFR §450.206) outlines the timelines and processes by which 
states, MPOs, and transit providers must coordinate in the target setting process.  

The FTA PM focus areas and associated metrics are as follows:  

Transit Asset Management (TAM) 

• Equipment: Share of non-revenue vehicles that meet or exceed useful life benchmarks 
• Rolling Stock: Share of revenue vehicles that meet or exceed useful life benchmark 
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• Infrastructure: Share of track segments with performance restrictions 
• Facilities: Share of transit assets with condition rating below 3.0 on FTA Transit Economic 

Requirements Model (TERM) scaleiii 

Transit Safety 

• Number of transit-related fatalities 
• Number of transit-related injuries 
• Number of transit system safety events 
• Transit system reliability 

Public Transit Agency Safety Plan 

On April 9, 2024, the FTA published the first major update to the Public Transportation Agency Safety 
Plan (PTASP) Final Rule (49 CFR §673) regulating how Chapter 53 grantees would have to implement 
federally mandated safety standards. The rule’s effective date was May 13, 2024. The MPO’s initial 
transit safety targets are to be set within 180 days of receipt of the safety performance targets from the 
transit agencies. The MPO then revisits its targets based on the schedule for preparation of its system 
performance report that is part of the Regional Transportation Plan (RTP). See FTA’s Public 
Transportation Agency Safety Program page for more information about the Notice.iv  

The final rule specifically requires transit agencies receiving federal funds to develop a safety plan and 
annually self-certify compliance with that plan. The National Public Transportation Safety Plan identifies 
four performance measures that must be included in the transit agency safety plans: number of 
fatalities, number of injuries, safety events, and system reliability. Each transit agency must make its 
safety performance targets available to MPOs to assist in the planning process and to coordinate, to the 
maximum extent practicable, with the MPO in selecting regional transit safety targets.  

How SRTA Addresses Each Performance Management Focus Area 
Transportation Safety (PM 1) 

Safety Performance Targets – Table 1 
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Many of the projects programmed in the FTIP improve transportation safety to some extent. For some 
projects, safety is the primary objective, and for others, safety may be a single component of a more 
expansive scope.  

Three statewide funding programs dedicated to transportation safety are employed by the Shasta 
Regional Transportation Agency including:  

1. Active Transportation Program (ATP) 
2. Highway Safety Improvement Program (HSIP) 
3. State Highway Operations & Protection Program (SHOPP) Collision Reduction 

ATP 

The ATP provides funding for bicycle and pedestrian projects. Since people are more vulnerable to safety 
risk while walking or biking as compared to traveling in a motor vehicle, any project that promotes the 
safe use of bicycling or pedestrian modes is likely to generate safety benefits. The ATP further 
emphasizes safety by allotting points for project applications that specifically seek to reduce the rate or 
number of pedestrian and bicyclist fatalities and injuries.  

HSIP 

The HSIP directly addresses transportation safety. The program’s stated purpose is to “achieve a 
significant reduction in traffic fatalities and serious injuries on all public roads, including non-State-
owned public roads and roads on tribal land.” Successful project applications specifically seek to reduce 
collision related fatalities and injuries. The program is designed to focus local investments on locations 
and corridors that demonstrate the greatest need for safety improvement to implement lower cost 
countermeasures.  

SHOPP Collision Reduction 

SHOPP is the State Highway System’s “fix-it-first” program that funds roadway repairs and preservation, 
emergency repairs, safety improvements, and some highway operational improvements on the State 
Highway System (SHS). SHOPP funding is limited to capital improvement projects that do not add new 
roadway capacity (no new highway lanes) to the SHS, though some new auxiliary lanes may be eligible 
for SHOPP funding.  

The Collision Reduction program is one of eight categories that make up the SHOPP, and its objective is 
to reduce the number or severity of collisions. The SHOPP Collision Reduction category consists of four 
sub-programs: 

• 201.010 - Safety Improvements: Reactive approach based on analysis of collision history 

• 201.015 - Collision Severity Reduction: Proactive approach targeted to reduce the potential for 
traffic collisions based on past performance of roadway characteristics 

• 201.112 - Bridge Rail Replacement and Upgrade 
• 201.235 - Roadside Safety Improvements 

201.010 – Safety Improvements 
The SHOPP Collision Reduction Safety Improvements sub-program is designed to reduce the number or 
severity of collisions on the SHS. Projects with a safety index above 200 qualify as a safety improvement 
project. Projects may be individual locations where the collision history indicates a pattern potentially 
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correctable by a targeted safety improvement, such as unsafe traffic (school zone signals included), wet 
pavement corrections, curve corrections, shoulder widening, left-turn channelization, etc. All proposed 
projects will be verified by the Caltrans Office of Traffic Safety Programs in the Division of Traffic 
Operations before being certified as a safety improvement project. 

This program also provides funding for safety improvements at sites identified in regional monitoring 
programs for the reduction of motor vehicle collisions, such as locations at high risk for wrong-way, 
multilane, cross-median, cross-centerline, and run-off-the-road collisions. The program also provides 
funding for non-motorized safety improvements, such as pedestrian and bicycle facilities.  

The Safety Improvements program does not provide funding for relocating existing highways or projects 
that would add new through lanes or upgrade existing highways to a higher classification, such as 
conventional to expressway, regardless of the safety benefits. This program also does not include 
projects where the prime purpose is reducing congestion.  

Highway improvement projects along an existing alignment to improve standards of width, grade, 
alignment, or other geometric improvements, are considered new highway construction and are 
included in the Caltrans STIP programs. 

201.015 - Collision Severity Reduction 
This sub-program is focused on upgrading existing highway safety features within the roadbed’s clear 
recovery area to reduce the number and severity of collisions. Eligible projects may include new 
guardrail end treatments and crash cushions, rumble strips, glare screen, rock fall mitigation, 
overcrossing pedestrian fencing, crosswalk safety enhancements, and improvements that prevent 
roadway departure.  

The Collision Severity Reduction program is designed to be proactive in enhancing safety on the State 
Highway System. As such, this program is not subject to a safety index analysis but will define projected 
collision severity reduction performance quantitatively. Projects will be prioritized based on the 
projected collision severity reduction benefits provided. 

201.112 - Bridge Rail Replacement and Upgrade 
This sub-program is focused on bringing all non-crashworthy bridge rails up to current Federal 
standards. The program will identify the number and locations of non-crashworthy rails and develop an 
implementation plan to bring these rails to the current standards. Bridge rail upgrades will not be 
covered by this program when they are part of any bridge rehabilitation or replacement initiated by any 
other action or need. Those upgrades are to be covered by the initiating program. 

201.235 - Roadside Safety Improvements 
This sub-program is focused on reducing roadside worker fatalities to zero and reducing employee injury 
rates by minimizing the frequency and duration of highway workers’ exposure to traffic. Roadside Safety 
Improvements are an effective means to improve worker safety and reduce fatality and injury rates as 
determined by site specific factors. Improving highway worker safety also improves safety for travelers 
on the SHS by reducing collision hazards.  
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Roadside safety is required to be addressed, and roadside safety improvements are to be included on all 
SHS roadway improvement projects. Roadside Safety Improvement Projects should be programmed to 
address deficiencies at locations where no roadway projects are planned. This program element is not to 
be used for Roadside Safety Improvements included as part of a roadway improvement project. 
 
2026 SHOPP Collision Reduction Numbers (Statewide) 
A total of 593 projects are included in the 2026 SHOPP. The 2026 SHOPP is valued at $17.86 billion, 
which includes reservation amounts for several programs, including the Collision Reduction 
Program.  The SHOPP Collision Reduction Program currently has 103 programmed safety projects 
totaling $1.6 billion. The SHOPP reserves $435 million for the 201.010 Safety Improvement program. The 
reserved amount will address future safety improvements as they are identified. 
 
Summary of Safety Projects in the 2027 FTIP 

Category 
Number of 

Projects 
% of 

Projects 

Total Project 
Cost (All 
Years) 

% of 
Total 

Project 
Cost 

Funding in 
the 4-Year 
Element 

% of 
Funding in 
the 4-Year 
Element 

Primarily Safety Projects 5 9% $149,650,000 29% $140,575,000 31% 

Other Projects with Safety 
Components* [optional, see 
note below] 

      

Non-Safety Projects 
48 91% $375,118,560 71% $316,966,465 69% 

Total FTIP Investments 53 100% $524,768,560 100% $457,541,465 100% 

 
Safety Project Highlights 

 

The 2027 Shasta FTIP includes two bicycle and pedestrian projects funded by the Active Transportation 
Program (CTIPs ID No. 211-0000-0115). Their combined value of ATP contributions to these projects 
totals $15,115,000 across the four-year programming years. The four programming years also includes 5 
projects ($120 million) in the SHOPP Collision Reduction Program (CTIPs ID No. 211-0000-00075). Please 
refer to the descriptions in the corresponding CTIPs project listings for a representative view of how 
each of these projects in the Shasta Region support safety goals. The two safety projects provided below 
are examples of how projects programmed in the FTIP make progress towards achieving safety targets.  

1. Victor Ave. & Cypress Ave. Active Transportation (VCAT) project (CTIPs ID No. 211-0000-0115) – 
This active transportation project uses ATP funds to construct shared-use paths, sidewalks, 
curb/gutter/curb ramps, bike lanes, and protected intersections.  

2. SHOPP Collision Reduction project in Shasta County (CTIPs ID No. 211-0000-00075)– This project 
upgrades curve warning signs 

National Highway System (NHS) Pavement & Bridge Condition (PM 2) 
Important note: The 2026 California Transportation Asset Management Plan (TAMP) is currently pending 
FHWA and CTC approval. Caltrans is expecting Commission Adoption of Final TAMP in August 2026. Until 
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the 2026 TAMP is finalized and released, SRTA staff is relying on the most recently approved TAMP 
(2022) and its associated performance targets and asset condition data. Once the 2026 TAMP is 
approved and distributed by Caltrans, SRTA staff will update the FTIP narrative and targets accordingly. 

Below are the NHS Pavement and Bridge Condition (PM2) targets for the Shasta Region. SRTA uses the 
state adopted PM2 performance targets for the Shasta Region and does not establish separate targets. 

PM 2 - National Highway System (NHS) Pavement and Bridge Condition (California 
Transportation Asset Management Plan 2022) NHS Pavement and Bridge Condition (PM 2) 
Targets 

Performance Measure 4-Year NHS Target 

Percentage of Interstate System pavement in ‘Good’ condition 49.2% 

Percentage of non-interstate NHS pavement in ‘Good condition 28.2% 

Percentage of Interstate System pavement in ‘Poor’ condition 1.7% 

Percentage of non-interstate NHS pavement in ‘Poor’ condition 9% 

Percentage of NHS bridges in ‘Good’ condition 47.3% 

Percentage of NHS bridges in ‘Poor’ condition 4.4% 
 

Many of the projects programmed in the FTIP serve to improve or maintain pavement and bridge 
conditions. The following section describes the funding sources and programs that have been used to 
fund PM 2 related projects in the Shasta Region.  

Local Funds 

Cities and counties spend billions of dollars each year maintaining local roads and bridges. Funding for 
these efforts is derived from a myriad of sources. In a survey of California jurisdictions, for local funds 
alone, there are more than a hundred different sources of taxes and fees reported that are used on 
pavement improvement projects.v Some examples of local funding sources include:  

• Local sales taxes   
• Development impact fees   
• General funds   
• Various assessment districts – lighting, maintenance, flood control, special assessments, 

community facility districts   
• Traffic impact fees   
• Traffic safety/circulation fees   
• Utilities (e.g., stormwater, water, wastewater enterprise funds) 
• Transportation mitigation fees   
• Parking and various permit fees   
• Flood control districts   
• Enterprise funds (solid waste and water)   
• Investment earnings   
• Parcel/property taxes   
• Indian reservation roads   
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• Indian gaming funds   
• Vehicle registration fees   
• Vehicle code fines   
• Underground impact fees   
• Transient occupancy taxes 
• Capital Improvement Program (CIP) reserves/capital funds 

Local Funds are typically used for non-regionally significant road maintenance, safety, and bridge 
projects. Even so, some of the PM 2 projects in the FTIP are funded through Local Funds. 

State Funds 

HUTA 

The Highway Users Tax Account (HUTA), more commonly known as the state gas tax, is still the single 
largest funding source for cities and counties.  

SB 1 

California doubled down on PM 2 when it approved Senate Bill 1 on April 28, 2017. SB 1 increased 
several taxes and fees to raise more than $5 billion annually in new transportation revenues. Moreover, 
SB 1 provides for inflationary adjustments, so that purchasing power does not diminish as it has in the 
past. SB 1 prioritizes funding towards maintenance, rehabilitation, and safety improvements on state 
highways, local streets and roads, and bridges and to improve the state’s trade corridors, transit, and 
active transportation facilities. 

Many SB 1 funds are not captured in the FTIP because this document focuses on federally funded and 
regionally significant projects, while SB 1 is a non-federal fund source that tends to pay for non-
regionally significant road maintenance, safety, and bridge projects. Even so, some of the PM 2 projects 
in the FTIP are funded through SB 1. 

Federal Funds 

HBP 

The Local Highway Bridge Program (HBP) provides federal aid to local agencies to replace and 
rehabilitate deficient, locally owned, public highway bridges. The HBP is intended to remove structural 
deficiencies, the Bipartisan Infrastructure Law (BIL) revises the terminology to “classified in poor 
condition,” from existing local highway bridges to keep the traveling public safe.vi The HBP provides 
about $288 million annually for bridge projects. Off Federal-Aid system bridges are funded at 100%, 
while On Federal-Aid system bridges are funded up to 88.53%.  

BFP 

Bridge Formula Program (BFP) is a new program established under the Bipartisan Infrastructure Law 
(BIL) to provide funding to replace, rehabilitate, preserve, protect, and construct bridges. It is a 
complement to the discretionary Bridge Investment Program (see below). The Bridge Formula Program 
under BIL provides $4.25 Billion to the State of California, of which States are required to reserve 15 
percent of their BFP funds under this program for use towards Off Federal Aid bridges. For these Off 
Federal-Aid System BFP funds, the Federal share is 100%. 
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SHOPP 

The SHOPP was described in the section above under PM 1. Two of the eight categories of the SHOPP 
that address PM 2 are Bridge Preservation and Roadway Preservation. 

Although the SHOPP is a program, it is often thought of as a fund source as well. The FTIP lists the fund 
source for most SHOPP projects as “SHOPP Advance Construction.” Caltrans blends funds from HUTA, SB 
1, and federal highway funds into SHOPP, and the “SHOPP Advance Construction” designation serves as 
a placeholder for what may be federal or state funds. 

SHOPP Roadway Preservation 

The SHOPP Roadway Preservation category includes the following programs: 

• 201.120 – Roadway Rehabilitation  
• 201.121 – Pavement Preservation  
• 201.122 – Pavement Rehabilitation  
• 201.151 – Drainage System Restoration 
• 201.170 – Signs and Lighting Rehabilitation 

The 2026 SHOPP has 264 Roadway Preservation projects totaling $10 billion which includes future 
need/contingency dollars. The SHOPP does not have a reservation for Roadway Preservation.  

SHOPP Bridge Preservation 

The SHOPP Bridge Preservation category includes the following programs: 

• 201.110 – Bridge Rehabilitation and Replacement 
• 201.111 – Bridge Scour Mitigation 
• 201.113 – Bridge Seismic Restoration 
• 201.114 – Bridge Widening 
• 201.116 – Bridge Formula Program 
• 201.119 – Bridge Preventative Maintenance 
• 201.322 – Transportation Permit Requirements for Bridges 

 
The 2026 SHOPP has 88 Bridge Preservation projects totaling $3.1 billion which includes future 
need/contingency dollars. The SHOPP does not have a reservation for Bridge Preservation.  
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Summary of NHS Pavement and Bridge Condition Programs & Projects in the 2027 FTIP 

Category 
Number of 

Projects 
% of 

Projects 
Total Project 

Cost 

% of 
Total 

Project 
Cost 

Funding in 
the 4-Year 
Element 

%of 
Funding 
in the 4-

Year 
Element 

Pavement Condition Projects 7 13% $255,478,000 49% $234,208,000 51% 

Bridge Condition Projects 13 25% $40,459,501 8% $29,946,500 7% 

Total Pavement and Bridge 
Condition Projects 

20 38% $295,937,501 56% $264,154,500 58% 

Non-Pavement and Bridge 
Condition Projects 

33 62% $228,831,059 44% $193,386,965 42% 

Total FTIP Investments 53 100% $524,768,560 100% $457,541,465 100% 

 
Pavement and Bridge Condition Project Highlights 

One example of a SHOPP Bridge Rehabilitation project in the 2027 FTIP is Whiskey Creek Bridge No. 06 
0096 which replaces bridge deck, superstructure, and bridge rail; constructs 8-foot shoulders, and 
upgrades guardrail. There is currently over $4 million programmed toward this project.  

NHS Performance, Interstate System Freight Movement, and CMAQ 
Program Performance (PM 3) 

Below are the NHS Performance, Interstate System Freight Movement, and CMAQ Program 
Performance (PM3) targets for the Shasta Region. SRTA uses the state adopted PM3 performance 
targets for the Shasta Region and does not establish separate targets. 

Performance Measure Target 
NHS Performance 

Percent of Interstate System mileage reporting reliable person-mile 
travel times 

2-year Target: 74.3% 
4-Year Target: 74.8% 

Percent of non-Interstate NHS mileage reporting reliable person-mile 
travel times 

2-year Target: 84.2% 
4-Year Target: 84.7% 

Interstate Freight Movement 

Percent of Interstate system mileage reporting reliable truck travel 
times 

2-year Target: 1.6% 
4-Year Target: 1.6% 
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CMAQ Program Performance 
Annual hours of peak-hour excessive delay per capita  N/A 

Total emissions reduction by criteria pollutant (PM10, PM2.5, Ozone, 
CO) 

 N/A 

Percent of non-single occupancy vehicle (SOV) travel   N/A 

 

To learn more about the target setting process, please review the Performance Management section of 
SRTA’s 2022 Regional Transportation Plan (https://srta.ca.gov/DocumentCenter/View/9214/2022- 
Regional-Transportation-Plan--Sustainable-Communities-Strategy). The following are funding sources 
and programs that help fund Non-Interstate and Interstate improvement projects:  

SHOPP Mobility 

The SHOPP Mobility category includes following three programs: 

201.310 – Operational Improvements 

201.315 – Transportation Management Systems 
201.321 – Commercial Vehicle Enforcement Facilities & Weigh-In-Motion Scales 
 
201.310 – Operational Improvements 

The primary purpose of this program element is to improve traffic flow on existing State highways by 
reducing congestion and operational deficiencies at spot locations. Operational improvement projects 
do not expand the design capacity of the system.   
  
Examples of Operational Improvements projects include, but are not limited to: 

• Interchange modifications (not to accommodate traffic volumes significantly larger than what 
the existing facilities were designed for) 

• Ramp modifications (acceleration - deceleration/weaving) 
• Auxiliary lanes for merging or weaving between adjacent interchanges 
• Curve corrections/improve alignment 
• Signals and/or intersection improvements 
• Two-way left-turn lanes 
• Channelization 
• Turnouts 
• Shoulder widening 
• HOV Degradation Mitigation 
• TSMO 

  

201.315 – Transportation Management Systems 

The primary purpose of this program element is to improve traffic flow on existing State highways by 
addressing system-wide congestion through system management techniques. Transportation 
Management Systems (TMS) reduce highway user delays, enable optimization of traffic flow, provide 
traveler information and safety alerts, collect information on traffic behavior and contribute to the 
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reduction of greenhouse gas emissions. TMS facilitate the real time management of the State highway 
system by providing accident and incident detection, verification, response, and clearance. These 
systems provide State highway system status information for system operators, system planners, and 
travelers. 

 Examples of Transportation Management System projects include, but are not limited to: 
• Traffic signals  
• Changeable message signs  
• Close circuit television cameras  
• Freeway ramp meters 
• Traffic monitoring detection stations  
• Communications systems 
• Highway advisory radio 
• Traffic signal interconnect projects  
• Traffic management systems housed in Transportation Management Centers (TMCs), including 

the necessary software and hardware (excluding facilities) 
 

201.321 – Commercial Vehicle Enforcement Facilities & Weigh-in-Motion Facilities 

The primary purpose of this program element is to provide for Commercial Vehicle Enforcement 
Facilities (commonly called Weigh Stations) and Weigh-in-Motion (WIM) systems. Weigh Stations are 
needed to support the Commercial Vehicle Enforcement Plan; Truck safety, size and weight regulations 
are enforced by the California Highway Patrol, reducing truck related crashes or incidents and protecting 
our highways from premature damage. The WIM sites provide data for federally mandated data systems 
and special studies, design and maintenance strategies, size and weight policies, enforcement and 
planning strategies, and the traffic and truck volumes publications. WIM systems are integral to the 
CVEF bypass program which is a public/private partnership that prescreens commercial trucks, reducing 
congestion at weigh stations and promotes freight mobility. 
  
The 2026 SHOPP features 27 Mobility projects programmed totaling $674.3 million which includes 
future need/contingency dollars. The SHOPP does not have a reservation for Mobility. 
 
SB 1 Trade Corridor Enhancement Program (Including the federal National Highway Freight 
Program) 

The purpose of the Senate Bill 1 (SB 1) Trade Corridor Enhancement Program (TCEP) is to provide 
funding for infrastructure improvements on federally designated Trade Corridors of National and 
Regional Significance, on California's portion of the National Highway Freight Network as identified in 
California Freight Mobility Plan, and along other corridors that experience high volumes of freight 
movement. The Trade Corridor Enhancement Program also supports the goals of the National Highway 
Freight Program, the California Freight Mobility Plan, and the guiding principles in the California 
Sustainable Freight Action Plan. 

This statewide, competitive program will provide approximately $300 million per year in state funding 
and approximately $135 million in National Highway Freight Program (NHFP) funds. The NHFP is 
authorized under the IIJA through FFY 2026. 
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Eligible applicants apply for program funds through the nomination of projects.  All projects nominated 
must be identified in a currently adopted regional transportation plan (RTP).  The Commission is 
required to evaluate and select submitted applications based on the following criteria: 

• Freight System Factors – Throughput, Velocity, and Reliability 
• Transportation System Factors – Safety, Congestion Reduction/Mitigation, Key Transportation 

Bottleneck Relief, Multi-Modal Strategy, Interregional Benefits, and Advanced Technology 
• Community Impact Factors – Air Quality Impact, Community Impact Mitigation, and 

Economic/Jobs Growth 
• The overall need, benefits, and cost of the project 
• Project Readiness – ability to complete the project in a timely manner 
• Demonstration of the required 30% matching funds 
• The leveraging and coordination of funds from multiple sources 
• Jointly nominated and/or jointly funded 

Truck Travel Discussion 
Current programming for the Fix 5 Cascade Gateway Project (CTIPS ID No. 111-0000-0269), on I-5, is for 
($75.48 million) and includes High Priority Project Program funding, Regional Improvement Program 
funding, and National Highway Freight Program funding (Type of TCEP funding). The project is proposed 
for reversible lanes, auxiliary lanes, overhead lane control signals, truck queue parking to address freight 
movement back-ups on I-5 during adverse weather and wildfire events, and electric charging stations to 
support transition to zero-emission freight and passenger vehicles.  

CMAQ  
The Congestion Mitigation and Air Quality (CMAQ) program supports improving air quality and relieving 
roadway congestion. The purpose of the CMAQ program is to fund transportation projects or programs 
that will contribute to attainment or maintenance of the National Ambient Air Quality Standards 
(NAAQS) for ozone, carbon monoxide (CO), and particulate matter (both PM10 and PM2.5). Currently, 
the Shasta Region is in attainment for the NAAQS criteria pollutants and does not receive CMAQ 
funding. Therefore, SRTA does not report for CMAQ as part of PM 3 for the Shasta Region. 

Summary of the NHS Performance, Interstate System Freight Movement, and CMAQ Program 
Performance Projects in the 2027 FTIP 

Category 

Number 
of 

Projects 
% of 

Projects 
Total Project 

Cost 
% of Total 

Project Cost 

Funding in the 
4-Year 

Element 

% of Funding 
in the 4-Year 

Element 

Interstate Reliability 
Projects 

 0 0% $0 0% $0 0% 

Non-Interstate 
Reliability Projects 

 1 2% $19,645,000 4% $15,715,000 3% 

Truck Travel Time 
Projects 

 0 0% $0 0% $0 0% 
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CMAQ Projects  0 0% $0 0% $0 0% 

Total PM 3 Projects 1 2% $19,645,000 4% $15,715,000 3% 

Non-PM 3 Projects 52 98% $505,123,560 96% $441,826,465 97% 

Total FTIP 
Investments  

53 100% $524,768,560 100% $457,541,465 100% 

Transit Asset Management (TAM) 
The 2027 Shasta FTIP includes funding from multiple FTA sources for projects that support Transit Asset 
Management (TAM). Examples of these projects include capital assistance programs; rolling stock 
acquisition, maintenance, and overhauls; bus fleet rehabilitation and replacement; and maintenance of 
passenger facilities. Key Redding Area Bus Authority (RABA) projects that address Transit Asset 
Management may be found in the grouped project listings related to transit below.  
• RABA Fare Revenue Vehicle Replacements (CTIPS ID No. 211-0000-0059)  
• RABA Transit Capital Improvements (CTIPS ID No. 211-0000-0060)  
 
RABA’s 2023 TAM is available from RABA. Transit Asset Management category projects could also be 
supported by state, local, and other federal funding sources (e.g., flexible CMAQ and RSTP). The funding 
and the program of projects in the 2027 Shasta FTIP will enable RABA to achieve their respective transit 
asset management performance targets. 
 
The table below provides a summary of the performance measures designated for Transit Asset 
Management (TAM) for RABA.  
  

RABA’s TAM Targets 
Agency 
Name 

Asset 
Category Asset Class 

2023 
Target 

2024 
Target 

2025 
Target 

2026 
Target 

2027 
Target 

2028 
Target 

Redding 
Area Bus 
Authority Equipment 

Non 
Revenue/Service 
Automobile   1% 15% 15% 15% 1% 

Redding 
Area Bus 
Authority Facilities Administration   1% 1% 1% 1% 1% 
Redding 
Area Bus 
Authority Facilities Maintenance   1% 1% 1% 1% 1% 
Redding 
Area Bus 
Authority Facilities 

Passenger 
Facilities   1% 1% 1% 1% 1% 

Redding 
Area Bus 
Authority 

Revenue 
Vehicles 

CU - Cutaway 
Bus   33% 33% 33% 33% 33% 

Redding 
Area Bus 
Authority 

Revenue 
Vehicles BU - Bus   1% 15% 15% 15% 15% 
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RABA is the only public transportation provider in the region that has had to develop targets, which are 
provided in the tables above. Since the region only has one public transportation provider that must 
develop, track, and make progress towards transit asset management, SRTA has elected to use the same 
targets developed by RABA. If more agencies or organizations are required to develop TAM targets in 
the future, then SRTA may consider developing a regional target at that time. 
 
The planning strategies included in the RTP translate into performance-based project selection for 
programming.  RABA uses a project selection process to allocate resources to specific projects and 
programs to achieve strategic goals, objectives, and performance targets in their Short-Range Transit Plan 
and the RTP.  The result is a cyclical process of planning and programming which is informed with data 
and adjusted over time based on system performance. 
 
RABA identified projects in their TAM Plan that would help them make progress toward their TAM targets. 
Where appropriate those projects have been included in the FTIP. 
 
For more information on TAM targets, please see RABA’s TAM plan here: 
https://rabaride.com/resources/index.php#collapselinks-243-30b6  
 
RABA has provided their targets to SRTA as shown above. Targets represent the thresholds for the 
maximum percentage of assets at or exceeding acceptable standards. In most cases for the target-
setting process, providers set targets that were approximately equivalent to their current performance. 
In future years, staff will work with the providers of public transportation to collate performance.  
 
SRTA will continue to work with RABA to seek ways to improve the methodology, data collection, and 
analysis for future RTP updates, and to continue engaging in a regional discussion about the need for 
additional funding. 
 
The 2027 Shasta FTIP was developed to support implementation of the goals, objectives, and investment 
priorities identified in the 2022 Regional Transportation Plan/Sustainable Communities Strategy 
(RTP/SCS), RABA's Transit Asset Management (TAM) Plan, and other applicable transit planning 
documents. Because RABA is the sole public transportation provider in the region and SRTA has elected 
to support RABA's adopted TAM targets, the FTIP was designed to program projects that assist RABA in 
maintaining a state of good repair and making progress toward its adopted performance targets. 

The projects programmed in the 2027 Shasta FTIP include capital investments that support the 
replacement, rehabilitation, and maintenance of transit assets. Examples include the RABA Fare 
Revenue Vehicle Replacements project (CTIPS ID No. 211-0000-0059) and the RABA Transit Capital 
Improvements project (CTIPS ID No. 211-0000-0060). These projects provide funding for vehicle 

Asset Condition Summary 

Redding Area Bus 
Authority 

Rolling Stock Equipment Facilities Infrastructure 

% of revenue 
vehicles > ULB 

% of non-revenue 
vehicles > ULB 

% of facilities < 
TERM scale 3 

% of track 
segments with 

restrictions 

RABA 11% 29% 0 N/A 
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replacement, capital improvements, and other activities intended to maintain the condition, safety, and 
reliability of transit assets throughout the region. 

SRTA coordinates with RABA during development of the FTIP to identify projects that address asset 
management needs identified in RABA's TAM Plan and Asset Condition Summary. Projects submitted by 
RABA are reviewed for consistency with regional transportation goals, available funding sources, and 
federal performance-based planning and programming requirements. Through this process, SRTA and 
RABA work collaboratively to ensure that available transportation funding is directed toward 
investments that support transit asset management objectives and progress toward adopted 
performance targets. 

The planning strategies and investment priorities identified in the RTP/SCS and RABA's planning 
documents inform project programming decisions in the FTIP. Performance information contained in 
RABA's TAM Plan and Asset Condition Summary is used to identify asset needs, prioritize investments, 
and support funding decisions. As projects are implemented and asset conditions are reevaluated, 
performance data are incorporated into future planning and programming efforts. This creates a 
continuous performance-based planning and programming process that links regional goals, 
performance targets, project selection, and investment decisions. 

The projects and funding included in the 2027 Shasta FTIP are anticipated to help RABA maintain and 
improve the condition of transit vehicles, equipment, and facilities, thereby supporting continued 
progress toward the TAM performance targets adopted by RABA and supported by SRTA. 

Summary of Transit Asset Management Projects in the 2027 FTIP 

Category 
Number of 

Projects 
% of 

Projects 
Total Project 

Cost 

% of 
Total 

Project 
Cost 

Funding in the 
4-Year Element 

% of 
Funding 
in the 4-

Year 
Element 

Transit Asset 
Projects 

 1 2% $92,000 0% $92,000 0% 

Non-Transit Asset 
Projects 

 52 98% $524,676,560 100% $457,449,465 100% 

Total FTIP 
Investments  

53 100% $524,768,560 100% $457,541,465 100% 

 
Transit Asset Management Project Highlights 

The FTIP includes funding from multiple FTA sources for projects that support TAM and maintaining a 
state of good repair. Examples of these projects include rural and urban capital assistance programs, 
rolling stock acquisition, maintenance, and overhauls, bus fleet rehabilitation and replacement, and 
maintenance of passenger facilities. For the Shasta Region key projects that address TAM include:  

• Replacement Fare Boxes and Transit Signal Priority 
• North State Intercity Passenger Transit System 
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• Ellis Street Site Improvements 
• Passenger Amenities 

Public Transportation Agency Safety Plans (PTASP) 
 
Transit safety targets must be set every four years and be included in the MPO Regional Transportation 
Plan (RTP). The goals, objectives, performance measures, and targets from the transit providers’ safety 
plans must also be integrated into the RTP, either directly or by reference. 

The National Public Transportation Safety Plan identifies four performance measures that must be 
included: fatalities, injuries, safety events, and system reliability. Definitions for transit safety 
performance measures are as described in the NTD Safety and Security Manual. 

Transit providers may choose to establish additional targets for safety performance monitoring and 
measurement. The following table documents existing performance targets set by RABA. 
 

Public Transportation Agency Safety Plan (PTASP) Targets 

Mode of 
Service  Fatalities  

Fatalities 
(per 100 
thousand 
VRM)  

Injuries  

Injuries 
(per 100 
thousand 
VRM)  

Safety 
Events  

Safety 
Events (per 
100 
thousand 
VRM)  

System 
Reliability   

Rail Transit  N/A N/A N/A N/A N/A N/A N/A 
Bus Transit  0 0 1 0.86 5 4.26 71,007 
On-Demand 
Transit 0 0 0 0.00 2 0.28 34,120 

ADA/Para 
transit  0 0 0 0.00 1 0.17 42,614 

Vanpool 0 0 0 0.00 0 0.00 0 

 
The Public Transportation Agency Safety Plan (PTASP) rule requires public transportation providers that 
operate public transportation systems receiving federal financial assistance under 49 U.S.C. Chapter 53 
to establish safety performance targets and annually review and update those targets as part of their 
agency safety planning process. 
 
Redding Area Bus Authority (RABA) is the sole public transportation provider in the Shasta region subject 
to PTASP requirements. RABA develops and adopts its safety performance targets through its PTASP 
process and provides those targets to the Shasta Regional Transportation Agency (SRTA) to support 
regional transportation planning and performance-based programming activities. 
 
Consistent with federal requirements, SRTA coordinates with RABA during the target-setting process 
and has elected to support the safety performance targets established by RABA. Because RABA is the 
only transit operator in the region subject to PTASP requirements, SRTA utilizes RABA's adopted safety 
performance targets for regional planning purposes rather than establishing separate regional targets. 
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The PTASP target-setting process supports a performance-based approach to transportation planning 
and programming by linking safety performance outcomes to future transportation investments. Safety 
performance information is considered during the planning and programming process to help identify 
operational, maintenance, training, vehicle replacement, facility improvement, and capital investment 
needs that may improve system safety and support achievement of adopted safety performance 
targets. 
 
Projects programmed in the 2027 Shasta FTIP that support transit operations, vehicle replacement, 
capital improvements, preventive maintenance, and other transit investments are anticipated to 
contribute to maintaining and improving transit system safety. These investments help RABA address 
safety needs identified through its PTASP process and support continued progress toward achieving its 
adopted safety performance targets. 
 
Additional information regarding RABA's safety performance targets and safety planning process may be 
found in RABA's Public Transportation Agency Safety Plan, available here: 
https://cms3.revize.com/revize/reddingbusauthority/Document%20Center/PTASP%202025%20Review.
pdf?t=202604131116290 
 
Summary of Transit Safety Projects in the 2027 FTIP 

Category 
Number of 

Projects 
% of 

Projects 
Total Project 

Cost 

% of Total 
Project 

Cost 

Funding in the 
4-Year 

Element 

% of 
Funding in 
the 4-Year 
Element 

Transit Safety 
Projects 

0 0% $0 0% $0 0% 

Non-Transit 
Safety Projects 

53 100% $524,768,560 100% $457,541,465 100% 

Total FTIP 
Investments 

53 100% $524,768,560 100% $457,541,465 100% 

  

Transit Safety Project Highlights 

The FTIP includes funding from multiple FTA sources for projects that support transit safety. Examples of 
these projects include bus replacement, bus pullouts, bulb-outs, bus stop improvements, light rail 
crossing improvements, train control, grade separations. RABA does not have any safety project 
identified at this time.  
 

Footnotes 
i 23 CFR § 450.326 (c) 
ii 23 CFR § 450.326 (d) 
iii The TERM scale is a measure of condition used in the National Transit Database (NTD). This is the five-
point scale that agencies use to report the condition of their facility assets. An asset is deemed to be in 
good repair if it has a rating of 3, 4, or 5 on this scale. 
iv Final Rule: Public Transportation Agency Safety Plans (PTASP), FTA 
(https://www.transit.dot.gov/regulations-and-programs/safety/public-transportation-agency-safety-
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program/final-rule-public) 
v California Statewide Local Streets and Roads Needs Assessment, October 2018, pg. 39. 
https://www.savecaliforniastreets.org/wp-content/uploads/2018/10/2018-Statewide-Final-Report-
1.pdf  
vi Chapter 6 Highway Bridge Program, January 2019. 
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapg/g06.pdf  

 
Name of Plan/Program Developed By Comments 

Required 
California Freight Mobility Plan 
(CFMP) 

Caltrans  PM 3  

California Transportation Plan (CTP) Caltrans All federal performance measures 
California Transportation Asset 
Management Plan (TAMP)   

Caltrans PM 2 

California Strategic Highway Safety 
Plan (SHSP)   

Caltrans PM 1 

Highway Safety Improvement 
Program (HSIP) 

Caltrans PM 1  

Congestion Mitigation and Air Quality 
(CMAQ) Improvement Program and 
Performance Plan 

MPO PM 3  

Regional Transportation Plan (RTP)  MPO All federal performance measures 
Congestion Management 
Plan/Process (CMP) 

MPO PM 3 

Transit Asset Management Plan(s) Transit Agency (or 
sponsor) 

MPOs to refer to the TAM Plans developed by 
the transit operator(s) in their respective region 

Public Transportation Agency Safety 
Plan(s) (PTASP) 

Transit Agency  MPOs to refer to the PTASPs developed by the 
transit operator(s) in their respective region 

Optional 
MPO Project Selection Criteria  MPO MPOs should integrate the federal performance 

measures into their project selection process 
ITS Plan  MPO PM 3 
Studies (e.g. corridor studies, Vision 
Zero policy/plan)  

MPO All federal performance measures 

Emergency Events – 23 CFR 515 and 
23 CFR 667  

MPO and Caltrans PM 2  

California Highway Safety 
Improvement Program 
Implementation Plan 

Caltrans PM 1 

State Highway Operation and 
Protection Program (SHOPP) 

Caltrans PM 1 and PM 2 

California Highway Safety Plan  OTS PM 1 
State Highway System Management 
Plan  

Caltrans  PM 2 
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https://www.savecaliforniastreets.org/wp-content/uploads/2018/10/2018-Statewide-Final-Report-1.pdf
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapg/g06.pdf
https://dot.ca.gov/programs/transportation-planning
https://dot.ca.gov/programs/transportation-planning
https://dot.ca.gov/programs/transportation-planning
https://dot.ca.gov/programs/asset-management/california-transportation-asset-management-plan
https://dot.ca.gov/programs/asset-management/california-transportation-asset-management-plan
https://dot.ca.gov/programs/safety-programs/shsp
https://dot.ca.gov/programs/safety-programs/shsp
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/highway-safety-improvement-program
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/highway-safety-improvement-program
https://safetyprograms.onramp.dot.ca.gov/hsip-implementation-plan
https://safetyprograms.onramp.dot.ca.gov/hsip-implementation-plan
https://safetyprograms.onramp.dot.ca.gov/hsip-implementation-plan
https://dot.ca.gov/programs/financial-programming/state-highway-operation-protection-program-shopp-minor-program-shopp
https://dot.ca.gov/programs/financial-programming/state-highway-operation-protection-program-shopp-minor-program-shopp
https://www.ots.ca.gov/media-and-research/publications-and-reports/
https://dot.ca.gov/programs/asset-management/state-highway-system-plan
https://dot.ca.gov/programs/asset-management/state-highway-system-plan
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Appendix K 
 

Projects from the Tribal Transportation Program  
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Appendix K 
Tribal Transportation Program - Transportation 

Improvement Program (TTPTIP) 
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The attached listings are the approved Transportation Improvement Programs for the Tribal 
Transportation Program. These projects are included by reference in the 2025 FTIP. The links 
to the programming documents are provided below, and the separate projects related to the 
Shasta Region are attached and highlighted for reference. 

 

Tribal Transportation Program (TTP) projects for the State of California for 
FFY 2024 

 

Tribal Transportation Program, Transportation Improvement Program 2024 Report – This 
report includes all construction projects on approved Tribal TIPs in the State in 2024. 

https://highways.dot.gov/federal-lands/tribal/planning/current-documents 
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Indian Reservation Roads Program

07-OCT-24 10:27 AM

Location
FFS

Cutoff  Date
Single Project

J-**-***
CSNo

07-OCT-24
CSTIP TypeProject Detail Report

(Any level version for CS, ECS, A, or EA)

REPORT FILTERS

Page 1158 of 2153

04
05
06
17

 73,700
 66,750
 49,500
 28,000

 49,038
 49,039
 49,039
 49,039

 49,038
 49,039
 49,039
 49,039

 0
 0
 0
 0

 0
 0
 0
 0

SURVEY
DESIGN
ENVIRONMENTAL
PROJECT MANAG

Agency

PCAS

J52526 - Lookout RancheriaReservation

County

Lookout (Cemetary Dr.) Rancheria Roads
J5252449

 610,260Total ($) 

J52 - Northern California

Project Name
52449Project ID 

NEWCONProject Type 
7 - Bituminous Mat 2" Thick or MoreWork Type 

 217,950  196,155  196,155  0  0

FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 - ---

J - Pacif ic

F31

Region

State

FFS

0078

0080

10

10

14

04

049 - Modoc

089 - Shasta

10

10

10

10

begin section 10

begin section 10

end section 10

end section 10

.2

.1

County

County

Struc Len (ft)

Struc Len (ft)

3

5

2

1

5

1

0

0

1

1

06 - California

06 - California

Section #

Section #

Class

Class

CN

CN

Owner

Owner

SCI

SCI

Old Surface

Old Surface

C Dist

C Dist

State

State

Structure #

Structure #

Start Stop
Phase Summary

Project Identification Work Item Summary

Total ($)

 - ----

RDesignation

Description

.3Length (mi) 

J52526 - PIT RIVER TRIBE, LOOKOUT RANCHEREntity

Remark

CSTIP

J52526 - PIT RIVER TRIBE, LOOKOUT RANCHERIA

Route #

Route #

Start Section

Start Section

End Section

End Section

Termini From

Termini From

Termini To

Termini To

Length (mi) 

Length (mi) 

1
Program Class Code F31

CS Entity

5# of CSTIPS

# of Projects

Route Summary

 189,950
 28,000

 147,116
 49,039

 147,116
 49,039

PE
Z

2024
2024

2026
2026

 484,182
 126,078

FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 171,776
 164,828
 147,578
 126,078

Total ($) 

 610,260

 217,998  196,203  196,203  48  0
FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 610,452
Total ($) 

 217,950  196,155  196,155  0  0
FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 610,260
Total ($) 
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Indian Reservation Roads Program

07-OCT-24 10:27 AM

Location
FFS

Cutoff  Date
Single Project

J-**-***
CSNo

07-OCT-24
CSTIP TypeProject Detail Report

(Any level version for CS, ECS, A, or EA)

REPORT FILTERS

Page 1163 of 2153

09
10
11

 0
 0
 0

 50,000
 150,000
 250,000

 0
 0
 0

 0
 0
 0

 0
 0
 0

GRADE & DRAIN
GRAVEL
PAVEMENT

Agency

PCAS

J52529 - Montgomery Creek RancheriaReservation

County

Windy Point
J5243500

 450,000Total ($) 

J52 - Northern California

Project Name
43500Project ID 

NEWCONProject Type 
7 - Bituminous Mat 2" Thick or MoreWork Type 

 0  450,000  0  0  0

FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 - ---

J - Pacif ic

F31

Region

State

FFS

0157

10
20

02
02

089 - Shasta
089 - Shasta

10 20 begin section 10 end section 20 1.3
County Struc Len (ft)

4
4

1
1

1
1

50
50

4
4

06 - California
06 - California

Section # Class CN Owner SCI Old Surface C Dist State Structure #

Start Stop
Phase Summary

Project Identification Work Item Summary

Total ($)

 - ----

RDesignation

Description Graveling, Paving

1.3Length (mi) 

J52529 - PIT RIVER TRIBE, MONTGOMERY CREEEntity

Remark

CSTIP

J52529 - PIT RIVER TRIBE, MONTGOMERY CREEK R

Route # Start Section End Section Termini From Termini To Length (mi) 

1
Program Class Code F31

CS Entity

5# of CSTIPS

# of Projects

Route Summary

 450,000CONS2025 2025  450,000

FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 50,000
 150,000
 250,000

Total ($) 

 450,000

 96  450,096  96  96  0
FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 450,384
Total ($) 

 0  450,000  0  0  0
FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 450,000
Total ($) 
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Indian Reservation Roads Program

07-OCT-24 10:27 AM

Location
FFS

Cutoff  Date
Single Project

J-**-***
CSNo

07-OCT-24
CSTIP TypeProject Detail Report

(Any level version for CS, ECS, A, or EA)

REPORT FILTERS

Page 1182 of 2153

04
05
06
17

 59,480
 55,900
 34,000
 35,000

 0
 0
 0
 0

 0
 0
 0
 0

 0
 0
 0
 0

 0
 0
 0
 0

SURVEY
DESIGN
ENVIRONMENTAL
PROJECT MANAG

Agency

PCAS

J52536 - Xl Ranch RancheriaReservation

County

X-L Cemetary Road
J5252440

 184,380Total ($) 

J52 - Northern California

Project Name
52440Project ID 

RECONSProject Type 
7 - Bituminous Mat 2" Thick or MoreWork Type 

 184,380  0  0  0  0

FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 - ---

J - Pacif ic

F31

Region

State

FFS

0082

10 02 049 - Modoc

10 10 begin section 10 end section 10 3
County Struc Len (ft)

4 1 1 0 3 06 - California
Section # Class CN Owner SCI Old Surface C Dist State Structure #

Start Stop
Phase Summary

Project Identification Work Item Summary

Total ($)

 - ----

RDesignation

Description

3Length (mi) 

J52536 - PIT RIVER TRIBE,  (XL RANCHERIA)Entity

Remark

CSTIP

J52536 - PIT RIVER TRIBE,  (XL RANCHERIA)

Route # Start Section End Section Termini From Termini To Length (mi) 

2
Program Class Code F31

CS Entity

14# of CSTIPS

# of Projects

Route Summary

 149,380
 35,000

PE
Z

2024
2024

2024
2024

 149,380
 35,000

FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 59,480
 55,900
 34,000
 35,000

Total ($) 

 184,380

 6,788,575  5,552,819  5,552,819  5,219,466  5,101,097
FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 28,214,776
Total ($) 

 354,930  319,437  319,437  0  0
FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 993,804
Total ($) 
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Indian Reservation Roads Program

07-OCT-24 10:27 AM

Location
FFS

Cutoff  Date
Single Project

J-**-***
CSNo

07-OCT-24
CSTIP TypeProject Detail Report

(Any level version for CS, ECS, A, or EA)

REPORT FILTERS

Page 1183 of 2153

04
05
06
17

 63,250
 61,800
 45,500

 0

 80,000
 75,000
 75,000
 89,437

 80,000
 75,000
 75,000
 89,437

 0
 0
 0
 0

 0
 0
 0
 0

SURVEY
DESIGN
ENVIRONMENTAL
PROJECT MANAG

Agency

PCAS

J52536 - Xl Ranch RancheriaReservation

County

Thomas Creek (Pit River)
J5252448

 809,424Total ($) 

J52 - Northern California

Project Name
52448Project ID 

NEWCONProject Type 
7 - Bituminous Mat 2" Thick or MoreWork Type 

 170,550  319,437  319,437  0  0

FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 - ---

J - Pacif ic

F31

Region

State

FFS

0081

10
20
30

02
02
02

049 - Modoc
049 - Modoc
049 - Modoc

10 30 begin section 10 end section 30 .1
County Struc Len (ft)

4
4
4

1
1
1

1
1
1

30
100

0

3
3
3

06 - California
06 - California
06 - California

Section # Class CN Owner SCI Old Surface C Dist State Structure #

Start Stop
Phase Summary

Project Identification Work Item Summary

Total ($)

 - ----

RDesignation

Description

.1Length (mi) 

J52536 - PIT RIVER TRIBE,  (XL RANCHERIA)Entity

Remark

CSTIP

J52536 - PIT RIVER TRIBE,  (XL RANCHERIA)

Route # Start Section End Section Termini From Termini To Length (mi) 

2
Program Class Code F31

CS Entity

14# of CSTIPS

# of Projects

Route Summary

 170,550  230,000
 89,437

 230,000
 89,437

PE
Z

2024
2025

2026
2026

 630,550
 178,874

FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 223,250
 211,800
 195,500
 178,874

Total ($) 

 809,424

 6,788,575  5,552,819  5,552,819  5,219,466  5,101,097
FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 28,214,776
Total ($) 

 354,930  319,437  319,437  0  0
FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 993,804
Total ($) 
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Indian Reservation Roads Program

07-OCT-24 10:27 AM

Location
FFS

Cutoff  Date
Single Project

J-**-***
CSNo

07-OCT-24
CSTIP TypeProject Detail Report

(Any level version for CS, ECS, A, or EA)

REPORT FILTERS

Page 1186 of 2153

13  56,486  56,486  56,486  56,486  0INCIDENTAL CONS
Agency

PCAS

J52538 - Redding RancheriaReservation

County

Redding Rancheria ARRA Project
J5252538

 225,944Total ($) 

J52 - Northern California

Project Name
52538Project ID 

REHABProject Type 
S4 - Chip SealWork Type 

 56,486  56,486  56,486  56,486  0

FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

06 - California

J - Pacif ic

31E

Region

State

FFS

0158

3030

10
20

810

02
02

089 - Shasta
089 - Shasta

089 - Shasta

10

810

20

810

0

0

County

County

Struc Len (ft)

Struc Len (ft)

3
3

2
2

2

2
2

5

70 5
0

5

06 - California
06 - California

06 - California

Section #

Section #

Class

Class

CN

CN

Owner

Owner

SCI

SCI

Old Surface

Old Surface

C Dist

C Dist

State

State

Structure #

Structure #

Start Stop
Phase Summary

Project Identification Work Item Summary

Total ($)

089 - Shasta

ODesignation

Description

0Length (mi) 

J52538 - Redding RancheriaEntity

Remark 31E funds in conjunction w ith ARRA

CSTIP

J52538 - Redding Rancheria

Route #

Route #

Start Section

Start Section

End Section

End Section

Termini From

Termini From

Termini To

Termini To

Length (mi) 

Length (mi) 

1
Program Class Code 31E

CS Entity

10# of CSTIPS

# of Projects

Route Summary

 56,486  56,486  56,486  56,486CONS2024 2027  225,944

FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 225,944

Total ($) 

 225,944

 253,705  222,530  222,530  221,806  161,657
FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 1,082,228
Total ($) 

 56,486  56,486  56,486  56,486  0
FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 225,944
Total ($) 
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Indian Reservation Roads Program

07-OCT-24 10:27 AM

Location
FFS

Cutoff  Date
Single Project

J-**-***
CSNo

07-OCT-24
CSTIP TypeProject Detail Report

(Any level version for CS, ECS, A, or EA)

REPORT FILTERS

Page 1204 of 2153

13  31,175  0  0  0  0INCIDENTAL CONS
Agency

PCAS

J52538 - Redding RancheriaReservation

County

Redding Rancheria ARRA Project
J5252538

 31,175Total ($) 

J52 - Northern California

Project Name
52538Project ID 

REHABProject Type 
S4 - Chip SealWork Type 

 31,175  0  0  0  0

FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

06 - California

J - Pacif ic

FER

Region

State

FFS

0158

10
20

02
02

089 - Shasta
089 - Shasta

10 20 0
County Struc Len (ft)

3
3

2
2

2
2

70 5
0

06 - California
06 - California

Section # Class CN Owner SCI Old Surface C Dist State Structure #

Start Stop
Phase Summary

Project Identification Work Item Summary

Total ($)

089 - Shasta

ODesignation

Description

0Length (mi) 

J52538 - Redding RancheriaEntity

Remark ARRA Project

CSTIP

J52538 - Redding Rancheria

Route # Start Section End Section Termini From Termini To Length (mi) 

1
Program Class Code FER

CS Entity

10# of CSTIPS

# of Projects

Route Summary

 31,175CONS2024 2024  31,175

FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 31,175

Total ($) 

 31,175

 253,705  222,530  222,530  221,806  161,657
FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 1,082,228
Total ($) 

 31,175  0  0  0  0
FY 2024 ($) FY 2025 ($) FY 2026 ($) FY 2027 ($) FY 2028 ($)

 31,175
Total ($) 
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The attached listings are the approved Transportation Improvement Programs for the Tribal 
Transportation Program. These projects are included by reference in the 2025 FTIP. The links 
to the programming documents are provided below, and the separate projects related to the 
Shasta Region are attached and highlighted for reference.  

 

Tribal Transportation Program (TTP) projects for the State of California for 
FFY 2025  

Tribal Transportation Program, Transportation Improvement Program 2025 Report – This 
report includes all construction projects on current approved Tribal TIPs in the State   

https://highways.dot.gov/federal-lands/tribal/planning/current-documents 
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Appendix L 
 

Federal Land Highway Projects  
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Appendix L 
Federal Land Highway (FLH) Projects 
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The attached listings are the approved Transportation Improvement Programs for the Federal 
Land Highway (FLH) program. These projects are included by reference in the 2025 FTIP. The 
links to the programming documents are provided below, and the separate projects related 
to the Shasta Region are attached and highlighted for reference. 

 

Federal Land Highway (FLH) projects for the State of California FFY 2025 

This report includes all projects on current approved FLH TIPs in the State 

https://highways.dot.gov/federal-lands/planning/tip/cfl-transportation-improvement-
program 
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https://highways.dot.gov/federal-lands/planning/tip/cfl-transportation-improvement-program
https://highways.dot.gov/federal-lands/planning/tip/cfl-transportation-improvement-program


MPO PROJECT NAME PROGRAM 
YEAR STATE COUNTY FLMA UNIT PROJECT DESCRIPTION PROJECT 

TYPE

PRIMARY 
FUND 

SOURCE

PROGRAM 
AMOUNT

FUNDS 
FROM TITLE

DELIVERED 
BY PHASE

CONGRES-
SIONAL 
DISTRICT

FLMA 
REGION

SRTA CA BR NCAO SHAS(1) UPPER VISTA 
HOUSE ROAD

2027 CA Shasta Northern
California Area Office

Repaving Upper Vista House Road 
CN FY27 3R FLTP $4,000,000 Title 23 CFL In design CA-1 BOR-

MidPac

FHWA FEDERAL LANDS HIGHWAY (FLH) TRANSPORTATION IMPROVEMENT PROGRAM (TIP) FY 2025 to 2028
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The attached listings are the approved Transportation Improvement Programs for the Federal 
Land Highway (FLH) program. These projects are included by reference in the 2025 FTIP. The 
links to the programming documents are provided below, and the separate projects related 
to the Shasta Region are attached and highlighted for reference. 

 

Federal Land Highway (FLH) projects for the State of California FFY 2026 

This report includes all projects on current approved FLH TIPs in the State. 

https://highways.dot.gov/federal-lands/planning/tip/cfl-transportation-
improvementprogram 
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https://highways.dot.gov/federal-lands/planning/tip/cfl-transportation-improvementprogram
https://highways.dot.gov/federal-lands/planning/tip/cfl-transportation-improvementprogram


MPO PROJECT NAME PROGRAM 
YEAR STATE COUNTY FLMA UNIT PROJECT DESCRIPTION PROJECT 

TYPE

PRIMARY 
FUND 

SOURCE

PROGRAM 
AMOUNT

FUNDS 
FROM TITLE

DELIVERED 
BY PHASE

CONGRES-
SIONAL 
DISTRICT

FLMA 
REGION

SRTA
CA BR NCAO SHAS(1) UPPER VISTA 
HOUSE
ROAD

2027 CA Shasta
Northern
California AO

Repaving Upper Vista House Road
CN FY27 3R

FLTP -
BOR $2,450,000 Title 23 CFL In design CA-1 BOR-

MidPac

FHWA FEDERAL LANDS HIGHWAY (FLH) TRANSPORTATION IMPROVEMENT PROGRAM (TIP) FY 2026 to 2029
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